

# Manual Vote App



# Overview


## Table of contents

- What is interactive voting? Page 1
- Quick voting Page 2
- Starting a voting session – Case overview screen Page 4
- Starting a voting session – Risk overview screen Page 8
- Starting a voting session – Causes, Consequences, and Measures screen Page 9
- Starting a voting session – Participation Page 12
- Voting session – Voting Page 14
- Facilitator screen during voting Page 17
- Viewing the history of scores Page 19

## What is voting?


- Voting means assigning values/scores to a risk within a predefined framework or risk matrix.

## What is interactive voting?


Vote 

- Within RiskChallenger, you can quickly vote per risk or start an interactive voting session.
- With RiskChallenger's voting feature, users and teams can submit their votes on the impact of a risk in an interactive and location-independent way.

# Quick voting – Absolute voting



Click on the scores to open the window.



Enter the scores manually.


Or use the slider to fill in the scores.

Save the current score.

Remove the entire score.

- With quick voting, you assign the scores for each risk yourself.

# Quick voting – (Semi) qualitative



Click on the scores to open the window.

The 'Likelihood of occurrence' window shows a scale from 0 to 5. The current score is 1, which corresponds to the '0 - 5 %' range. The window also includes a 'Blank vote' option and 'Submit' and 'Delete score' buttons.

Choose the desired score.

Save the current score.

Remove the entire score.

- With quick voting, you assign the scores for each risk yourself.

# Starting a voting session – Case overview screen

Dossier A

Search risks

+ Add risk

Brainstorm

Vote

6. Tracé persleiding wordt aangepast door eigenaar nadat VO van onderhavig project opgesteld is

250. Bezwaar op kapvergunning

2. Grondeigenaar gaat niet tijdig akkoord met de aanleg persleiding.

7. Grondeigenaren gaat niet tijdig akkoord met aanleg van nieuwe riool gemaal zetten op hun stuk grond

3. Tijdens realisatiefase worden onbekende kabels en leidingen aangetroffen, dan wel bekende kabels en leidingen blijken op een andere locatie te liggen dan aangegeven op areaal data

14. Er is door bestuur en beheerorganisatie onvoldoende draagvlak voor het project en de gehanteerde D&C methodiek

1. Er worden, ondanks gedegen vooronderzoeken, tijdens graafwerkzaamheden toch niet gesprongen explosieven aangetroffen

8. Er worden, ondanks grondig voor onderzoek, toch archeologische vondsten en/of beschermde dier-en planten soorten aangetroffen op het geplande tracé van persleiding

9. De gehanteerde methodieken (D&C, systeemgerichte contractbeheersing) worden door OG niet of onvoldoende nageleefd

10. Er ontstaat discussie over rand zaken en/of er worden om juiste beslissingen genomen binnen het projectteam

11. De persleiding kan niet worden aangebracht bij het kruisen van watergangen en/ of spoorwegen

13. Onvoldoende beschikbare capaciteit van projectmedewerkers

Actual

Residual

Register overview

RISKS

26

EXPECTED COSTS

469.7k

€

EXPECTED DELAY

10

Mnd

MEASURES

65

REMINDER DATE EXCEEDED

3

DEADLINE EXCEEDED

6

LIKELIHOOD ↑

Start interactive voting

# Starting a voting session – Settings

Start vote

General

Risks

Quantifiers

Live vote

Start a live vote session or a time and place independent vote session

Show names

Names of participants are shown in the vote session

Use residual scoring

Use residual scoring for this vote session as opposed to actual scoring

Show risks details

Allow participants to view measures, causes and effects on their devices

Start

Please select at least one risk to start a vote session

Total number of quantifiers selected: 5

- Choose whether the voting takes place during a session or asynchronously
- Choose whether participant names are displayed
- Choose whether the residual score or current score is voted on
- Choose whether participants can view the measures, causes, and consequences

# Starting a voting session – Settings

Start vote

General

Risks

Quantifiers

Search risks

SORT BY TOTAL IMPACT

FILTER RISKS

OWNER

STATUS

PROJECTFASE

THEMA

ALLOCATIE

TYPE RISICO

STRATEGIE

Select all

Unselect all

Only show selected risks in list

Tracé persleiding wordt aangepast door eigenaar nadat VO van onderhavig project opgesteld is

Bezwaar op kapvergunning

Grondeigenaar gaat niet tijdig akkoord met de aanleg persleiding .

Grondeigenaren gaat niet tijdig akkoord met aanleg van nieuwe riool gemaal zetten op hun stuk grond

Tijdens realisatiefase worden onbekende kabels en leidingen aangetroffen, dan wel bekende kabels en leidingen blijken op een andere locatie te liggen dan aangegeven op areaal data

Er is door bestuur en beheerorganisatie onvoldoende draagvlak voor het project en de gehanteerde D&C methodiek

Er worden, ondanks gedegen vooronderzoeken, tijdens graafwerkzaamheden toch niet gesprongen explosieven aangetroffen

Er worden, ondanks grondig voor onderzoek, toch archeologische vondsten en/of beschermde dier-en planten soorten aangetroffen op het geplande tracé van persleiding

De gehanteerde methodieken (D&C, systeemgerichte contractbeheersing) worden door OG niet of onvoldoende nageleefd

Er ontstaat discussie over rand zaken en/of er worden om juiste beslissingen genomen binnen het projectteam

De persleiding kan niet worden aangebracht bij het kruisen van watergangen en/of spoorwegen

Onvoldoende beschikbare capaciteit van projectmedewerkers

Er wordt vervuilde grond (bijvoorbeeld asbest) aangetroffen op het geplande tracé van de persleiding

Er is onvoldoende capaciteit voor de werkzaamheden van omgevingsmanagement

Start

Please select at least one risk to start a vote session

Total number of quantifiers selected: 5

Select / Deselect all risks

Use filters to sort all risks

Page 6





# Starting a voting session – Settings

Start vote

General

Risks

Quantifiers

Geld

Tijd

Veiligheid

Imago

Likelihood


Start

Please select at least one risk to start a vote session

Total number of quantifiers selected: 5

Choose which factors the voting should be based on

## Starting a voting session – Risk overview screen



Start interactive voting

# Starting a voting session – Causes, Consequences and Measures screen

<

4. Er kan geen betrouwbaar DO worden opgesteld.

25 / 26 < > Quick vote

POSSIBLE CAUSES +

= Gebouw/grond op de uit te breiden RWZI ( ZDO ) is in werkelijkheid anders dan op de documentatie aangegeven

= Er zijn onvoldoende frequentie inspecties gedaan in de exploitatiefase

POSSIBLE EFFECTS +

= Mijlpaal 'start uitvoering' vertraagd, omdat er nader onderzoek dient te worden uitgevoerd

= Rest levensduur bestaande installaties en gebouwen kan niet worden aangetoond

= Discussies tussen opdrachtgever en opdrachtnemer met betrekking tot vaststelling definitief ontwerp

MEASURES +

• Status goed aangeven bij uitvraag

=

Opvragen inspectie rapporten

Rapportage

=

• Accepteren

=

Start interactive voting

# Starting a voting session – Settings

Start vote

General

Quantifiers

Live vote

Start a live vote session or a time and place independent vote session

Show names

Names of participants are shown in the vote session

Use residual scoring

Use residual scoring for this vote session as opposed to actual scoring

Show risks details

Allow participants to view measures, causes and effects on their devices

Start

Total number of quantifiers selected: 5

- Choose whether the voting takes place during a session or asynchronously
- Choose whether participant names are displayed
- Choose whether the residual score or current score is voted on
- Choose whether participants can view the measures, causes, and consequences

# Starting a voting session – Settings

Start vote

General

Quantifiers

Geld

Tijd

Veiligheid

Imago

Likelihood

Start

Total number of quantifiers selected: 5

Choose which factors the voting should be based on

# Starting a voting session – Participation

4. Er kan geen betrouwbaar DO worden opgesteld.

3. Tijdens realisatiefase worden onbekende kabels en leidingen aangetroffen, dan wel bekende kabels en leidingen blijken op een andere locatie te liggen dan aangegeven op areaal data

6. Tracé persleiding wordt aangepast door eigenaar nadat VO van onderhavig project opgesteld is

250. Bezwaar op kapvergunning

2. Grondeigenaar gaat niet tijdig akkoord met de aanleg persleiding .

7. Grondeigenaren gaat niet tijdig akkoord met aanleg van nieuwe riool gemaal zetten op hun stuk grond

14. Er is door bestuur en beheerorganisatie onvoldoende draagvlak voor het project en de gehanteerde D&C methodiek

1. Er worden, ondanks gedegen vooronderzoeken, tijdens graafwerkzaamheden toch niet gesprongen explosieven aangetroffen

8. Er worden, ondanks grondig voor onderzoek, toch archeologische vondsten en/of beschermde dier-en planten soorten aangetroffen op het geplande tracé van persleiding

9. De gehanteerde methodieken (D&C, systeemgerichte contractbeheersing) worden door OG niet of onvoldoende nageleefd

10. Er ontstaat discussie over rand zaken en/of er worden om juiste beslissingen genomen binnen het projectteam

11. De persleiding kan niet worden aangebracht bij het kruisen van watergangen en/of spoorwegen

13. Onvoldoende beschikbare capaciteit van projectmedewerkers

Voting of RiskChallenger Demo

To vote, scan the QR code or use the link below.

https://vote.rc-acceptance.nl/login?toke... Copy

Start Voting

Close session

Selected quantifiers

LIKELIHOOD (%)

GELD (€)

TIJD (MND)

VEILIGHEID

IMAGO

Voting type

ACTUAL

Voting mode

LIVE VOTING

Show names of participants

ENABLED

Chosen settings of the voting session

Scan the QR code to join the voting session or log in via the link

Start voting

Page 12

# Starting a voting session – Participation

Join in the voting of RiskChallenger Demo

Name (optional)

Name (optional)

ⓘ Your name will be visible to the facilitator

You can optionally enter your email to continue at a later date

Email (optional)

Join >

Light mode

Dark mode

Enter name and email address (optional)

Choose display mode

Click on "Join"

# Voting session – Voting

Risk (1/26)

4. Er kan geen betrouwbaar DO worden opgesteld.

Vote

Risk Overview

Details

Likelihood (%)

1. 0 %

2. 5 %

3. 10 %

4. 25 %

5. 50 %

6. 100 %

Notes


Next

Choose the best option


Click "Next" to proceed to the next classification



# Voting session – Voting



The "Risk Overview" tab shows the metadata and notes of a risk



The "Details" tab shows metadata along with causes, consequences, and measures

# Voting session – Voting

4. Er kan geen betrouwbaar DO worden opgesteld.

Vote

Risk Overview

Details

|            |                |        |
|------------|----------------|--------|
| Likelihood | 5 %            | Revote |
| Geld       | 25000 €        | Revote |
| Tijd       | 1 Mnd          | Revote |
| Veiligheid | Geringe impact | Revote |
| Imago      | Weinig impact  | Revote |

Click here to change the selected value

# Facilitator screen during voting

4. Er kan geen betrouwbaar DO worden opgesteld.

Voting Type

Actual

Owner

Paul Greetham

Status

Projectfase

Definitiefase

Thema

Juridisch

Allocatie

Type Risico

Endogeen

Strategie

Accepteren

Notes

Details

[10-06-2025] Brainstorm

Home

1 Online

Participants who finished voting 1/1

Likelihood (%)

1/1

Geld (€)

1/1

Tijd (Mnd)

1/1

Veiligheid

1/1

Imago

1/1

Previous risk

Risk 1/26

Voting Results

Click here once all participants have voted to view the results

# Facilitator screen during voting

4. Er kan geen betrouwbaar DO worden opgesteld.

Likelihood (%)

1. 0 %

2. 5 %

3. 10 %

4. 25 %

5. 50 %

6. 100 %

Notes

Geld (€)

1. 0 €

2. 25000 €

100%

90%

80%

70%

60%

50%

40%

30%

20%

10%

0

0 %

5 %

10 %

25 %

50 %

100 %

Likelihood

Name

Choice

5 %

Previous risk

Revote

Risk 1/26


Next risk

Click here to view the votes

Click here to select a score

Click here to go to the next risk

# Viewing the history of scores



Hover over the classification name to display the history button.

Changelog

Er kan geen betrouwbaar DO worden opgesteld.

Risk > Likelihood > Actual score

| Date       | Time     | User        | Value            |
|------------|----------|-------------|------------------|
| 15/07/2025 | 10:27:11 | Gebruiker 1 | Class 1: 0-5 %   |
| 23/06/2025 | 10:49:52 | Gebruiker 1 | Class 4: 25-50 % |
| 23/06/2025 | 10:49:51 | Gebruiker 1 | Empty            |

- You can review the score history in the risk overview screen. A log is displayed showing the changes made to the risk scores.