

From Demo to Production in Weeks

Why Results Are Won or Lost in the Last Mile

1 WEEK 0

Get Ready




Before engineering work begins, align on the details that matter.

- Confirm scope and use cases
- Verify sandbox API access
- Review legal and compliance approvals

3 WEEKS 3-6

Build + Prove




Forward-deployed engineers configure your agent, integrate with your systems, and rigorously test.

- Configure voice and backend workflows
- Run hundreds of simulated conversations
- Conduct human QA and iteratively refine

5 POST-LAUNCH

Hypercare




Go live with confidence and our team by your side.

- Monitor performance and system health
- Resolve issues quickly
- Sustain target performance

2 WEEKS 1-2

Approve Design




Turn your use cases into a detailed, agreed-upon build plan.

- Leverage production-proven templates and use cases
- Align conversational experience
- Map systems

4 WEEKS 7-8

Validate + Launch



You receive the evidence and confirm it meets your needs.

- Provide User Acceptance Testing line
- Share Agent Arena testing report
- Customer sign-off on production readiness