Whether you're reviewing dailies, setting up a virtual video village, or anything else, Evercast is a production staple for the top studios and production companies in the business. Video conference with your team as you stream content from live cameras, media files, or any creative software in 4K/60fps with ultra low latency (<100ms globally). Each virtual room offers the ability to draw, chat, take notes, and record so you can not only discuss every detail, but clearly document every piece of feedback.

Department	Task	Assigned To	Status	April 1	April 8	April 15	April 22	April 29	May 6	May 13	May 20	May 27	June 3	June 10	June 17	June 24	July 1	July 8	July 15	July 22	July 29	August 5
Directing / Production Office																						
	Shot list & storyboards finalized	Director	Completed																			
	Daily call sheet distribution	Production Coordinator	In Progress																			
	Production reports	Production Coordinator	Not Started																			
Assistant Director Team																						
	Crew call times	1st AD	Not Started																			
	Talent call times	2nd AD	Not Started																			
	Safety meetings	1st AD	Not Started																			
Camera / Cinematography																						
	Camera prep & lens tests	Director of Photography	Not Started																			
	Pre-light day(s)	Director of Photography	Not Started																			
	Shooting days (by week/block)	Director of Photography	Not Started																			
Grip & Electric																						
	Lighting setup / rigging	Gaffer	Not Started																			
	Wrap-out dates	Gaffer	Not Started																			
Sound Department																						
	On-set audio recording schedule	Sound Mixer	Not Started																			
	Wild tracks / room tone days	Sound Mixer	Not Started																			
Art Department																						
	Set builds completed	Production Designer	Not Started																			
	Set dressing days	Art Director	Not Started																			
	Strike dates	Production Designer	Not Started																			
Wardrobe, Hair & Makeup																						
	Costume fittings	Wardrobe Supervisor	Not Started																			
	Hair & makeup call times	Key Hair & Makeup	Not Started																			
Talent																						
	Principal photography start	Producer	Not Started																			
	Final wrap day	Producer	Not Started																			
Locations																						
	Permits secured	Location Manager	Not Started																			
	Location prep days	Location Manager	Not Started																			
	Shoot days at each location	Location Manager	Not Started																			
	Location strike / wrap	Location Manager	Not Started																			
Transportation & Logistics																						
	Company moves	Transportation Captain	Not Started																			
Transportation & Logistics																						
	Catering start	Caterer	Not Started																			