Whether you're reviewing sequences, VFX shots, music, or any other piece of the puzzle, Evercast has become a post-production staple for the top studios and editors in the business. Video conference with your team as you stream content from Media Composer, Pro Tools, Premiere, Maya, or any other software in 4K, HDR, 10-bit 4:4:4 with ultra low latency (<100ms). Each virtual room offers the ability to draw, chat, take notes, and record so you can not only discuss every detail, but clearly document every piece of feedback.

Department	Task	Assigned To	Status	April 1	April 8	April 15	April 22	April 29	May 6	May 13	May 20	May 27	June 3	June 10	June 17	June 24	July 1	July 8	July 15	July 22	July 29	August 5
Editorial																						
	Assembly Cut	Editor	Completed																			
	Rough Cut	Editor	In Progress																			
	Fine Cut	Editor	Not Started																			
	Picture Lock	Editor	Not Started																			
	Final Cut	Editor	Not Started																			
Visual Effects																						
	VFX Prep/Breakdown	VFX Artist	Not Started																			
	Track/Match/Roto/Key	VFX Artist	Not Started																			
	Asset Creation	VFX Artist	Not Started																			
	Simulation/FX/Dynamics	VFX Artist	Not Started																			
	Compositing/Rendering	VFX Artist	Not Started																			
	Final Adjustments/QC	VFX Artist	Not Started																			
	VFX Approval	VFX Supervisor	Not Started																			
	VFX Delivery	VFX Supervisor	Not Started																			
Sound																						
	Dialogue Cleanup/ADR/Sync	Dialogue Editor	Not Started																			
	SFX Editing	SFX Editor	Not Started																			
	Sound Design	Sound Designer	Not Started																			
	Music Composition	Composer	Not Started																			
	Music Editing	Music Editor	Not Started																			
	Mixing (Balance/Pan/EQ/FX)	Mixer	Not Started																			
	Sync/Audio Reference/Delivery	Mixer	Not Started																			
Color																						
	Color Prep/Ingestion	Colorist	Not Started																			
	Color Correction	Colorist	Not Started																			
	Masking/Tracking	Colorist	Not Started																			
	Look Development	Colorist	Not Started																			
	Final Adjustments	Colorist	Not Started																			
	Rendering & QC	Colorist	Not Started																			
Finishing																						
	Titles, Graphics, Credits	Designer	Not Started																			
	Final VFX Integration	VFX Supervisor	Not Started																			
	Final Color Grade/Mastering	Colorist	Not Started																			
	Final Mix/Master	Sound Supervisor	Not Started																			
	Final QC		Not Started																			
	Deliverable Production		Not Started																			
	Approval & Distribution		Not Started																			