
EQUIFLOW Lead-Free Program
A City of Racine & CIP Partnership

Upcoming Construction Schedule

This is the tentative construction schedule for November 2026 and is subject to change. Work may shift due to weather, crew availability, or site conditions. If your property is scheduled for work, you'll be contacted directly before crews arrive.



Crew #1

- **St. Clair St –** Nov. 2 - 3
- **St. Patrick St –** Nov. 3 - 10
- **Geneva St –** Nov. 9
- **N. Main St –** Nov. 10 - 25

Crew #2

- **Blake Ave –** Nov. 2 - 10
- **Albert St –** Nov. 10 - 13
- **N. Memorial Dr –** Nov. 13 - 17
- **Hamilton St –** Nov. 18 - 20
- **Jones St –** Nov. 23
- **Winslow St –** Nov. 23 - Dec. 1

Crew #3

- **St. Patrick St –** Nov. 2
- **Carlisle Ave –** Nov. 2
- **N. Memorial Dr –** Nov. 3
- **Albert St –** Nov. 4
- **Buchanan St –** Nov. 5
- **Barker St –** Nov. 5 & 9
- **Hubbard St –** Nov. 10 - 13
- **Douglas Ave –** Nov 12
- **Michigan Blvd –** Nov. 13
- **Chatham St –** Nov. 16
- **Hamilton St –** Nov. 16 - 17