- Translation -

TC-CP 023/2013

13 May 2013

Subject: Notification of the Progress of the Investment in Thaicom 6 Satellite Project.

To: The President
The Stock Exchange of Thailand

Reference: Thaicom Public Company Limited's letter reference no. TC-CP 029/2011 dated 30 May 2011

Reference is made to the notification of Thaicom Public Company Limited (the "Company") to the Stock Exchange of Thailand, having details per the above reference letter of the Company, in relation to the Investment in Thaicom 6 Satellite Project which the Company expected that the said project would be completed around the second quarter of the year 2013.

Since the Company was notified by Space Exploration Technologies Corporation, the American Company which is a launch-services provider of Thaicom 6 satellite, that the launching of Thaicom 6, scheduling in the middle of 2013, shall be postponed to the end of the third quarter or the beginning of the fourth quarter of this year due to a launch delay of the other pre-ranked launching satellite.

The Company then procured an interim satellite positioned at 78.5 degrees east until Thaicom 6 satellite is ready to provide services. As a result of the said plan, such satellite shall be able to commence the service around the end of July 2013 so that the Company shall have a sufficient transponder to serve the customer need as scheduled. The procurement of this interim satellite has been complied with terms and conditions set forth in the Concession Agreement and the approval thereof was also granted by the Ministry of Information and Communication Technology.

Please be informed accordingly.

Yours faithfully,

- Signed -

(Ms. Suphajee Suthumpun)
Director
THAICOM Public Company Limited

THAICOM Public Company Limited
(Company Registration No.0107536000897)
41/103, Moo 8, Rattanathibet Road
Nonthaburi 11000, Thailand.
www.thaicom.net, www.ipstar.com
Tel. (66) 2596 5060
Fax. (66) 2591 0705