Anticipated Construction Timeline

Project Schedule

Wi1sDOT completed an environmental study 1n late 2024.
Design 1s ongoing with construction beginning in some
areas as soon as 2028. The construction schedule will
address the areas of greatest need first.
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No work is scheduled on the mainline, all work is limited to interchanges/overpasses

Note: Construction schedule is dependent on funding availability and subject to change
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