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	Monthly Progress Summary LSIDB Pumping Stations April 2026


	

	Key Monthly Progress

	Lapperditch
· MCC kiosk constructed including base slab cast
· Outfall embankment steps installed and landing slab cast
· Ducting and drawpits installed
· Drainage and manhole chambers constructed
· Gusset plates welded to PFU channels
· Excavation complete for rootlock wall & cable diversion
· Rootlock wall 
· Retaining kerbs installed for rootlock wall
· Steelwork/GRP fabrication drawings/procurement underway
· Stop log board installation commenced
· Pump install complete

Marshfield
· Retaining wall weep holes cored and drainage installed
· MCC kiosk retaining wall foundations built (including rebar)
· MCC retaining wall units installed and grouted
· Ducting and drawpits to MCC kiosk installed
· MCC kiosk backfilled with Type 1 and compacted
· Concrete blinding poured for Kiosk base slab
· Steelwork/GRP fabrication drawings/procurement underway
· Gusset plates welded to PFU channels
· Stop log board installation commenced
· Pump/Pipe/Flapvalve install underway


		




	Key Planned Work for Next Month

	Lapperditch
· Divert NG Cable
· Install Geogrow Rootlock wall
· Install Stop logs (Inlet)
· Break out swale, start culvert extension
· Install Eel pass

Marshfield
· Install MCC kiosk base
· Complete pipe/pump install
· Install stop logs
· Install Eel pass rhine base slab & steps
Install Eel pass retaining wall 






	Key Project Dates

	Lapperditch
	Date
	Activity 

	December 2025
	Design Completion 

	January 2026
	Site Construction Commence 

	Late Spring 2026
	Commissioning 

	Summer 2026
	Site Works Complete

	Summer 2026
	Project Completion 






Marshfield
	Date
	Activity 

	January 2026
	Design Completion 

	January 2026
	Site Construction Commence 

	Summer 2026
	Commissioning 

	Summer 2026
	Site Works Complete

	Summer 2026
	Project Completion 
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Oldbury Naite
	Date
	Activity

	September 2026
	Construction Start 



Elmore Back
	Date
	Activity

	Winter 2026
	Design Completion 

	Summer 2026
	Site Construction Commence 

	Summer 2026
	Commissioning 

	[bookmark: _Hlk204343758]Summer 2026
	Site Works Complete

	Summer 2026
	Project Completion 
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