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" With reference to the above-mentioned subject. and
further to our letter No. CGC-EXP-8013 dated
23/10/2024. as well as the previous disclosure
regarding the contract concluded with the Ministry of

Public Works. Combined Group Contracting Company
(K.S.C.) would like to state that. pursuant to what was
published in the Official Gazette 'Kuwait Al-Youm' on

12/07/2026. the issuance of Variation Order No. | for
the contract has been approved. This includes an
increase in the contract value by an amount of KWD
5.875.000, representing 25% of the contract value.

The Company would also like to clarity that. as of the

date and time of'this disclosure. it has not vet received

the official Variation Order letter from the competent
authority.
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"Please find attached hereto the duly completed a2 (@ala) JaSall ZLadll 73 5ad 42k (33 3o [ gaat

Supplementary Disclosure Form (Annex No. 12).
in accordance with the applicable requirements, in
implementation of the instructions of the Capital
Markets Authority in this regard
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SUPPLEMENTARY DISCLOSURE
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REGARDING VARIATION | 10/ L /ua » ;eEJ A jlaall B8y (alddl
ORDER NO. (1) regarding Practice Gishy Al Gk Al Aluall
Contract No. 10 / & /ua & for the £ gl
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Road and Jahra Road."
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" With reference to the above-
mentioned subject, and further to our
letter No. CGC-EXP-8013 dated
23/10/2024, as well as the previous
disclosure regarding the contract
concluded with the Ministry of Public
Works, Combined Group Contracting
Company (K.S.C.) would like to state
that, pursuant to what was published in
the Official Gazette 'Kuwait Al-Youm'
on 12/07/2026. the issuance of

| Variation Order No. | for the contract
has been approved. This includes an
increase in the contract value by an
amount of KWD 5.875.000.
representing 25% of the contract value.

The Company would also like to
clarify that. as of the date and time of
this disclosure. it has not yet received
the official Variation Order letter from
the competent authority.
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"The increase is expected to be
reflected in the Company's
revenues in accordance with the
percentage of completion and
upon the completion of official
procedures. However, the
financial impact cannot be
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The issuer of this disclosure bears full responsibility for the soundness, accuracy, and completeness of the
information contained therein. The issuer acknowledges that it has assumed Care of a Prudent Person to
avoid any misleading, false, or incomplete information. The Capital Markets Authority and Boursa Kuwait
Securities Exchange shall have no liability whatsoever for the contents of this disclosure. This disclaimer
applies to any damages incurred by any Person as a result of the publication of this disclosure, permitting its
dissemination through their electronic systems or websites, or its use in any other manner.
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