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1.0 General Project Information 

1.1 Purpose and Scope 

This document amends the Corona Quarry Surface Mining Permit and Reclamation Plan, 

previously approved by the County of Riverside in 1989 (implemented through Surface Mining 

Permit No. 168), and subsequently by the City of Corona in 1993 (Surface Mining Permits 92-01 

and 93-01), after the site was annexed into the city. 

The purpose of the proposed amendments to the Surface Mining Permit and Reclamation Plan is 

to allow for continued operation of the Corona Quarry for 100 years (to December 31, 2113) or 

to depletion of aggregate resources, whichever occurs first. This extension of the mine life would 

involve a six-phase mining process, largely consistent with that evaluated in the 1989 Corona 

Quarry Environmental Impact Report (EIR). There are several important benefits associated with 

the amendments: 

 The project description has already been fully evaluated under the California 

Environmental Quality Act (CEQA, Public Resources Code §21000 et seq., as amended) 

for environmental impacts associated with the full six-phase design. Except for visual 

aesthetic and biological resource impacts, all impacts have already been mitigated to 

below a level of environmental significance. Corona Quarry visual aesthetic impacts and 

biological resource impacts were issued overriding considerations, which carry forward 

under this project description. However, new project design components described in 

Section 3.14, Biological Resource Design Components, are incorporated into the project 

and reduce the level of biological resource impacts to less than significant under CEQA. 

 The project will reduce the need for the development of new mines in the region to serve 

future demand for PCC-quality construction aggregate. New ‘greenfield’ mines would 

produce as-yet unknown environmental impacts. 

 Corona Quarry has operated for over 70 years and has proven itself a “good neighbor” to 

Corona residents. Complaints regarding mine operations are rare, and those few reported 

were quickly investigated and effectively handled. Continued operation of the mine in a 

like manner would, therefore, not pose a risk of negative impacts on quality of life in the 

city. 

This document has been prepared pursuant to the content requirement and processes prescribed 

under the Surface Mining and Reclamation Act of 1975 (SMARA, Public Resources Code §2710 et 

seq., as amended), the State Mining and Geology Board (SMGB) Reclamation Regulations 

(California Code of Regulations, Title 14, Division 2, Chapter 8, Subchapter 1, 3500-3800), and 

the City of Corona Surface Mining Ordinance (City of Corona Municipal Code, Title 19 “Surface 

Mining and Regulations”). 

1.2 Entitlement History 

Quarry operations have been ongoing at the Corona Quarry site since the 1940s, when L.E. 

Sprague initially operated it. In its early years, the operations were conducted lawfully within the 

jurisdiction of Riverside County without a use permit. In 1956, L.E. Sprague applied for a permit 

for a “multi-bench, side-hill, drill-and-blast quarry operation.” The Riverside County Board of 
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Supervisors approved permit M3-269 in 1956, which authorizes the operator to “establish, 

operate and maintain a commercial borrow pit and rock crushing and screening plant for 

decomposed granite and rock” over a large permit area that includes substantially all of the 

current site. L.E. Sprague and other operators subsequently conducted quarrying operations on 

the site pursuant to permit M3-269. The permit does not expire. 

In 1978, as required by SMARA, then-operator L.S. Hawley Corporation submitted a reclamation 

plan for the site to Riverside County, which Riverside County approved as reclamation plan RP 

117. RP 117 addressed ongoing drill-and-blast, multi-bench, side-hill quarry operations as 

authorized under permit M3-269. The RP 117 reclamation boundaries covered approximately 310 

acres of the larger M3-269 permit area, in substantially the same configuration as the current site 

boundaries, except, however, that the M3-269 and RP 117 western boundaries did not extend to 

Cajalco Street (now Sherborn Street), as do the Quarry’s current entitlements. 

CalMat Co. later acquired operation rights in the 1980s. Based on further plan refinements, 

CalMat Co. (a predecessor of Vulcan Materials Company) applied to Riverside County for a 

surface mining permit and reclamation plan in 1989. Even though the site was already subject to 

permit M3-269 and reclamation plan RP 117, the applied-for permit covered a smaller geographic 

area than permit M3-269 and was necessary to incorporate acreage reaching westward to 

Cajalco Street, and to authorize additional material processing facilities, including an asphaltic 

concrete plant, a concrete batch plant and a rail load-out facility, which were not authorized 

under M3-269. The application was prepared pursuant to Riverside County Ordinance 555 and 

SMARA for an aggregate production and distribution facility, and accessory uses, on a 336-acre 

site. An EIR was prepared to analyze the effects that the project would have on the environment.  

Table 1 provides a summary of key dates and salient approvals for the Corona Quarry 

operations: 

Table 1:    Summary of Historical Milestones 

Milestone Date 

L.E. Sprague begins mining operations prior to Riverside County Zoning Ordinance 

adoption 
1940s 

L.E. Sprague continues mining operations under County of Riverside permit No. 

M3-269  
1956 

Following SMARA’s enactment, L.S. Hawley Corporation obtained Riverside County 

approval of reclamation plan RP 117 to address ongoing mining operations under 

County of Riverside permit No. M3-269. 

 

1978 

Riverside County Certifies FEIR 316 (SCH 88081517)  January 1990 

CalMat Co receives Riverside County Entitlement/SMP No. 168 January 1990 

City of Corona/CalMat Co Pre-Annexation Agreement Signed March 20, 1991 

Corona Quarry Annexed into the City of Corona October 9, 1991 

City of Corona grants SMP 92-01 by Resolution No. 93-13 February 17, 1993 

City of Corona grants SMP 93-01 amending SMP 92-01 by Resolution No. 93-44 May 19, 1993 
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Table 2 provides a summary of permits obtained and fees paid in the development of site improvements. 

 

Table 2:    Summary of Improvements, Permits & Fees Paid 

Permit Fees Paid Date 

Building Department   

Drum replacement for HMA plant – Building 

Permit No. B0202381 
Fee receipt lost June 2002 

Foundations for secondary plant – Building 

Permit No. B0405517 

$45,777.80 Total Fees Paid 

Including $31,472 for MSHCP, 

$1,300 For Kangaroo Rat, and 

$9,213 For PW Fees 

April 5, 2005 

Foundations for primary plant – Building Permit 

No. B0406541 

$20,695.89 total fees paid 

including $17,120.40 

Development Impact Fee 

June 13, 2005 

Foundations for aggregate processing 

equipment for finish plant – Building Permit No. 

B0501278 

$3,987.15 April 17, 2006 

Underground fire line – Building Permit No. 

B0506632 
$418.17 October 24, 2005 

Keystone retaining wall at primary – Building 

Permit No. B0507027 
$401.36 November 18, 2005 

Aggregate finish processing equipment (finish 

plant surge vault, control tower, reclaim tunnel) 

– Building Permit No. B0601237 

$5,458.22 July 14, 2006 

Aggregate loadout system (loadout tower, 

screen tower ST5 & conveyors LB4 & LB5) – 

Building Permit No. B0603583 

$5,080.13 April 25, 2007 

Shop/lab building – Building Permit No. 

B0703001 

$17,054.96 total fees paid 

including $1,764 school fees 

& $11,088 Public Works fees 

May 5, 2008 

240-square foot scale house – Building Permit 

No. B0703131 

$1,737.58 total fees paid 

including $100.80 School fee 

& $633.60 Public Works fee 

December 17, 2007 

Above ground fuel tanks – Building Permit No. 

B0802197 
Fee receipt lost February 6, 2009 

For pole line instead of underground – 

Underground Utility Waiver 
$1,290 July 7, 2005 

New aggregate plant – Electrical  Fee receipt lost 2005 

Drum replacement for HMA plant – Electrical  Fee receipt lost June 2002 
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Permit Fees Paid Date 

Public Works Department    

Phase 3 grading (i.e. grading at finish plant 

area) – Grading Permit No. 05-089R 
$27,693.20 December 7, 2005 

Sherborn street improvements including water & 

sewer lines – Construction Permit No. 05-089U 

$17,350 Engineering & 

Inspection fee 
July 27, 2006 

Phase 4 grading (i.e. grading at loadout area) – 

Grading Permit No. 06-092P 
$8,853.62 March 21, 2007 

Road improvements mitigation fee $670,000 January 17, 2003 

Water Department   

Fee for domestic water line meter – Water 

meter connection 
$51,146 January 16, 2007 

Riverside County Road Department    

Traffic signal impacts mitigation fee $26,250 February 27, 1990 

Stephens’ Kangaroo Rat Mitigation Fee   

19.10 acres of disturbance $9,550 July 9, 1999 

98.73 acres of disturbance $49,365 August 10, 2000 

2.60 acres of disturbance $1,300 April 7, 2005 

2.47 acres of disturbance $1,235 November 10, 2008 

115.9 acres of disturbance $57,950 May 26, 2010 

 

 

Table 3 lists the permits and approvals received to-date from other agencies. 

 

Table 3:    Agency Permits and Approvals 

Agency Date 

South Coast Air Quality Management District 

(SCAQMD) 

Permit #D53180, D53226, D53228, 

F63117 – Issued October 1989, and 

renewed annually thereafter  

Santa Ana Regional Water Quality Control Board 

(SARWQCB) 

Project operates under an industrial 

Storm Water Pollution Prevention 

Plan (WDID No. 8 33S001931) 

pursuant to a Notice of Intent filed 

in 1992  
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1.3 Objectives of Amended Project 

The 1989 and subsequent amendments to the Corona Quarry Surface Mining Permit and 

Reclamation Plan estimated an on-site aggregate resource of approximately 400 million tons. 

Ultimately, as approved, SMP 168 granted approval to extract a maximum of 90 million tons by 

the year 2023. This resulted in nearly 300 million tons of reserves being left for future 

consideration although the environmental impacts of removing this material were analyzed and 

mitigated in 1989. Notwithstanding the permit limits, the approved mine has been subject to one 

minor and two major economic recessions since it was approved. This has significantly affected 

VMC’s ability to recover and market the resource, and the full 90 million tons of reserves has not 

been realized. 

 

The project’s conditions and mitigation measures have been met, but economic return has not 

been achieved due to the depressed market conditions. To date, approximately 35 million tons 

have been recovered; thus, approximately 351 million tons1 of aggregate remain for recovery.  

 

VMC is now seeking City of Corona approval to modify the existing approved surface mining 

permit and reclamation plan through the approval of an amended Surface Mining Permit for 

Mining Operations and a separate approval of an amended Reclamation Plan. The modification 

would represent an operationally superior plan, which is either unchanged or improved in terms 

of its effects on the environment (as identified in the 1989 certified EIR and as proposed in the 

2014 Addendum to the EIR). The Amended Mining and Reclamation Plan (Amended MRP) would 

achieve the following objectives: 

a. Re-establish the original mining and reclamation footprint, which was analyzed in the 

1989 EIR and mitigated to the greatest degree feasible; 

b. Establish a new phasing and reclamation layout to reduce energy consumption, 

greenhouse gas emissions, and air quality impacts; 

c. Establish a mine plan consisting of mining layers in-lieu of the existing phases on the 

property;  

d. Extend the permit expiration to allow for the exhaustion of permitted reserves, or an 

end-date of December 31, 2113, whichever occurs first; 

e. Continue to provide a reliable supply of Portland cement concrete (PCC)-quality 

construction aggregate to meet the existing and future local and regional market 

demands identified by the California Department of Conservation for the Temescal 

Valley-Orange County Production-Consumption (P-C) Region; 

f. Maintain an essential supply of locally available aggregates, thereby offsetting the need 

for remote (import) transportation of materials from distant locales, and to consequently 

reduce air pollution emissions; and,  

g. Adhere to the California Building Standards Commission voluntary standards for green 

construction material sources. 

                                                 
1 Recent analysis employing a more sophisticated and precise methodology for calculating tonnage of aggregate 
material has provided a refined calculation of approximately 351,050,000 tons of aggregate material existing within 
the site.  
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No other substantial changes to the permit and reclamation plan are proposed, including no 

change to processing capabilities or throughput. The proposal specifically does not seek to 

expand mining operations onto other areas of the project site not previously examined by the 

1989 EIR, nor does it seek to increase total aggregate tonnage or annual production rates 

beyond the approximately 400 million tons identified in and mitigated through the EIR and its 

mitigation monitoring program. Table 4 summarizes the proposed changes and compares key 

elements of the 1989 EIR and approved permit with the Amended MRP, followed by a discussion 

of plan differences. 

 

This amended plan provides a number of benefits, including (but not limited to): 

 Establishing a smaller carbon footprint from a modified mining and reclamation design; 

 Generating greater efficiency in the mining and reclamation methods; 

 Developing a mining design that progresses down slope in a uniform, efficient manner as 

opposed to the inefficient mine phasing approach currently implemented; 

 Utilizing the full economic resources of the property; 

 Permitting the operator to respond to the market over a longer period without fear of 

investment losses through a short mining and reclamation window; and 

 Maintaining a construction aggregates facility adjacent to the regional highway and rail 

networks, which made the permit attractive in 1989 as it was initially filed and granted.   

 

1.4 PCC-Quality Aggregate Regional Needs Assessment 

The California Department of Conservation (DOC) monitors and reports on the availability and 

production of the State’s mineral assets, including aggregate materials used for construction 

purposes throughout the State of California. Annually, since 1880, the California Geological 

Survey (CGS) has tracked the State’s mines and mineral production and has published those 

results.  

 

For the last 24 years, under provisions of the Surface Mining and Reclamation Act, CGS has 

conducted on-going studies that specifically identify and evaluate aggregate permitted reserves, 

production and available resources. In 2006, CGS published a report and accompanying map, 

commonly referred to as Map Sheet 522, which analyzed aggregate availability within 31 defined 

aggregate “production-consumption” (P-C) regions across the state. The report provides reliable 

information to local agencies on the status of aggregate assets, and projects a demand for those 

assets over a 50-year time horizon. The State Mining and Geology Board provide the criteria by 

which these studies are performed.  

 

Map Sheet 52 (2006) identified a significant shortage of permitted aggregate reserves in the 

Temescal Valley-Orange County P-C Region to meet projected demand over the next 50 years. 

The study found that based on the population projections provided by the California Department 

of Finance, that the P-C region would be expected to consume more than one billion 

                                                 
2 State of California, Department of Conservation, California Geological Survey, Map Sheet 52: Aggregate Availability 
in California, 2006 (Attachment 5). 
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(1,000,000,000) tons of aggregate by the end of year 2055. Additionally, the study found that 

permitted aggregate reserves in the P-C region are approximately thirty-two percent (32%) of 

the 50-year projected demand; stated alternatively, a mere 16-year supply for the region.  

 

Map Sheet 52 specifically notes that the 50-year demand for PCC-quality aggregate resource in 

the Temescal Valley-Orange County P-C Region is 1.122 billion tons, while the existing inventory 

of permitted resource is but 355 million tons. The same data source notes that in the period 

between its updated reports of 2002 and 2006 (the most recent report) the availability of 

permitted reserves has fallen by 52% with no commensurate increase in permitted resource in 

the same P-C region.  

 

CGS’ multi-decade historical production and population data projects the average annual demand 

for aggregate across the state is about 7 tons per person. To put this demand into perspective, 

the following list provides the average need of aggregate material per use: 

 Average 50-unit, single-family subdivision requires 20,000 tons of aggregate material. 

 A 10-mile stretch of 4-lane highway requires 380,000 tons of aggregate material. 

 School or hospital facilities require at least 15,000 tons of aggregate material. 
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1.5 Comparison of 1989 Permit to the Current Proposed Plan 
 

Table 4:    Summary of Proposed Changes 

Feature 1989 Corona Quarry EIR1 
1989 Surface Mining Permit & 

Reclamation Plan2 

Amended Mining and 
Reclamation Plan 

Change 
from 
1989 

Approved 
Permit 

Change 
from 
1989 
EIR 

Analysis 

Site Acreage  336 acres 336 acres 336 acres No No 

Mining Acreage  260 acres 160 acres 250-260 acres Yes No 

Total Reserves  400,000,000 tons (est.) 90,000,000 tons (est.)  351,050,000 tons (est.) Yes No 

Non-PCC quality 
marketable material 

3,500,000 tons (est.) 2,000,000 tons (est.) 
33,163,000  tons (est.) (based on 
more precise measuring techniques) 

Yes Yes 

Type of Material 
Mined 

PCC-grade aggregate materials PCC-grade aggregate materials PCC-grade aggregate materials No No 

Mining Method 
Loosening of the rock by dozer unit 
and/or drilling and blasting 

Loosening of the rock by dozer unit 
and/or drilling and blasting 

Loosening of the rock by dozer unit 
and/or drilling and blasting 

No No 

Mine Phasing 

Two phases: Initial phase 
(approximately 7,000,000 tons of 
aggregate material) mined to clear 
area for a permanent processing 
plant along the western portion of 
the site. Phase two consists of 
aggregate extraction on the 
remainder of the site to total 
depletion of aggregate resource. 

Three phases: First phase consists of 
mining the processing plant area in 
order to establish a permanent 
processing plant. Phase two finalizes 
the processing plant area and begins 
mining operations at the center of 
the site. Phase three continues on 
phase two at the center of the site.  

Six phases: Proposed mine phasing 
covers the similar extent of mining 
as was applied for, and analyzed by, 
the 1989 Corona Quarry Project-
Level EIR. Proposed phasing 
consists of layered mining approach 
throughout the entire mining area.  

Yes Yes 

Mining Depth 
Down to approximate elevation of 
500' amsl 

Down to approximate elevation of 
950' amsl 

Down to approximate elevation of 
500' amsl 

Yes No 

Reclamation 
Sequence 

Where possible, reclamation shall 
occur concurrently with mining. As 
one phase of mining is completed 
the exposed mine faces and ledges 
shall be reclaimed. Reclamation may 
occur across multiple phases 
simultaneously. 

Where possible, reclamation shall 
occur concurrently with mining. As 
one phase of mining is completed the 
exposed mine faces and ledges shall 
be reclaimed. Reclamation may occur 
across multiple phases 
simultaneously. 

Where possible, reclamation shall 
occur concurrently with mining. As 
one phase of mining is completed 
the exposed mine faces and ledges 
shall be reclaimed. Reclamation may 
occur across multiple phases 
simultaneously. 

No No 
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Feature 1989 Corona Quarry EIR1 
1989 Surface Mining Permit & 

Reclamation Plan2 

Amended Mining and 
Reclamation Plan 

Change 
from 
1989 

Approved 
Permit 

Change 
from 
1989 
EIR 

Analysis 

Slope Reclamation 
Type 

Step Benching or traditional 
benching method 

Step Benching or traditional benching 
method 

Step Benching or traditional 
benching method 

No No 

Revegetation 

Establishment of a permanent, self-
perpetuating vegetative ecosystem 
to closely mimic the natural 
environment, through resoiling and 
revegetation, with monitoring and 
specific assurance mechanisms to 
guarantee successful completion in 
a hard rock setting. 

Establishment of a permanent, self-
perpetuating vegetative ecosystem to 
closely mimic the natural 
environment, through resoiling and 
revegetation, with monitoring and 
specific assurance mechanisms to 
guarantee successful completion in a 
hard rock setting. 

Establishment of a permanent, self-
perpetuating vegetative ecosystem 
to closely mimic the natural 
environment, through resoiling and 
revegetation, with monitoring and 
specific assurance mechanisms to 
guarantee successful completion in 
the hard rock setting. 

No No 

Estimated Years to 
Completion  

76-102 years 34 years 
Sooner of exhaustion of permitted 
reserves or 100 years, December 
31, 2113 

Yes Yes 

Backfilling 

No on-site backfilling. Available Non-
PCC quality material will be made 
available for market use as well as 
stockpiled and used as revegetation 
medium during reclamation process 

No on-site backfilling. Available Non-
PCC quality material will be made 
available for market use as well as 
stockpiled and used as revegetation 
medium during reclamation process 

No on-site backfilling. Available Non-
PCC quality material will be made 
available for market use as well as 
stockpiled and used as revegetation 
medium during reclamation process 

No No 

Material Processing 

Materials are loaded and 
transported to the processing area 
via conveyors and mining vehicles. 
The materials are processed by a 
series of crushers and screens by a 
conveyor system. Resulting 
materials are placed in a series of 
structures and stockpiles for sale 
and distribution. 

Materials are loaded and transported 
to the processing area via conveyors 
and mining vehicles.  The materials 
are processed by a series of crushers 
and screens by a conveyor system. 
Resulting materials are placed in a 
series of structures and stockpiles for 
sale and distribution. 

Materials are loaded and 
transported to the processing area 
via conveyors and mining vehicles. 
The materials are processed by a 
series of crushers and screens by a 
conveyor system. Resulting 
materials are placed in a series of 
structures and stockpiles for sale 
and distribution. 

No No 

On-site production 
Processed aggregate material; Hot-
mix asphalt; Concrete batch plant 

Processed aggregate material; Hot-
mix asphalt; Concrete batch plant 

Processed aggregate material; Hot-
mix asphalt; Concrete batch plant 

No No 

Quarry Production  
Up to approximately 5,000,000 tons 
per year (16,025 tons per operating 
day)3 

Up to approximately 5,000,000 tons 
per year (16,025 tons per operating 
day)3 

Up to approximately 5,000,000 tons 
per year (16,025 tons per operating 
day)3 

No No 
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Feature 1989 Corona Quarry EIR1 
1989 Surface Mining Permit & 

Reclamation Plan2 

Amended Mining and 
Reclamation Plan 

Change 
from 
1989 

Approved 
Permit 

Change 
from 
1989 
EIR 

Analysis 

Blasting 
May occur between 12 noon and 4 
pm, Monday through Friday 

May occur between 12 noon and 4 
pm, Monday through Friday 

May occur between 12 noon and 4 
pm, Monday through Friday 

No No 

Material Stockpiling 
Materials are stockpiled at the 
processing plant area in various 
stockpiles based material size. 

Materials are stockpiled at the 
processing plant area in various 
stockpiles based material size. 

Materials are stockpiled at the 
processing plant area in various 
stockpiles based material size. 

No No 

Process Water 

Water controls air emissions at 
crushing and transfer points. Also 
necessary during the screening and 
washing process of aggregates. 

Water controls air emissions at 
crushing and transfer points. Also 
necessary during the screening and 
washing process of aggregates. 

Water controls air emissions at 
crushing and transfer points. Also 
necessary during the screening and 
washing process of aggregates. 

No No 

On-Site Material 
Conveyance 

Materials are loaded and 
transported to the processing area 
via heavy-duty equipment and 
mining vehicles. 

Materials are loaded and transported 
to the processing area via heavy-duty 
equipment and mining vehicles.  

Materials are loaded and 
transported to the processing area 
via heavy-duty equipment and 
mining vehicles.  

No No  

Off-Site Material 
Conveyance  

Vehicular transport on public streets 
and optional rail loadout 

Vehicular transport on public streets 
and optional rail loadout. 

Vehicular transport on public streets 
and optional rail loadout. 

No No 

End Use 

Open space, with a goal to provide 
a site suitable for post-mining uses 
such as residential, commercial, 
industrial, public service or 
recreational/open space. 

Open space, with a goal to provide a 
site suitable for post-mining uses 
such as residential, commercial, 
industrial, public service or 
recreational/open space.  

Non-special habitat open space for 
subsequent future land use 
designation as appropriate for City 
land use goals in 2113.  

No No 

Accessory Uses & 
Activities 

HMA / RMC / Rail Loadout HMA / RMC / Rail Loadout HMA / RMC / Rail Loadout No No 

1. The 1989 Corona Quarry EIR analyzed the original proposal, which was to mine the full extent of aggregate resources located on the site in two phases. Subsequent 
to completion of the EIR, the applicant redesigned the project to consist of six phases rather than two phases while maintaining the analyzed operational 
characteristics. The six-phase proposed project became the project considered by the County.  

2. County of Riverside approved the 1989 Corona Quarry Surface Mining Permit and Reclamation Plan No. 168 under the condition that only the first three phases 
(Phases One, Two, and Three) would comprise the mining operations. Phases Four through Six were not a part of the approved permits. 

3. The daily quarry production rate described above is not a limit on throughput, but a description of typical daily activity based on the permitted annual maximum 
throughput. Actual daily production varies based on product demand. Production is capped at 480,000 tons per month in Permit to Operate A/N 523143 issued by the 
SCAQMD. 
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Discussion of Plan Differences 

 

Mining Acreages: The difference is the result of returning to the original application 

acreage as compared to the existing permit acreage. 

Total Reserves: The difference is the volume of material available under the original 

application footprint of 1989 as compared to the short-term permit 

granted by the County. 

Non-PCC quality material 

Volume: 

The substantial volume difference between the current calculation 

and past calculations is due to the fact that weathered rock tonnage 

is also included with non-PCC quality market product tonnage. The 

difference from the 1989 certified EIR to the proposed amendment is 

the result of significantly deeper drilling and geotechnical testing to 

ascertain a more accurate portrayal of the non-PCC quality material 

volume. Volume change is partially definitional. 

Mine Phasing: The difference from the 1989 application to the permitted phases is 

the result of modifications requested to the application by the 

County. The change from the existing permit to the amendment is 

the desire to achieve full recovery of the resource in lifts, herein 

referenced as mining phases. 

Mining Depth: The difference results from the County approving a permit of a lesser 

depth than contained in the application and project-level EIR. The 

difference from the existing permit to the proposed amendment is 

the essence of this application -- a desire to return to full recovery of 

the resource available. 

Years to Completion: The difference is the time required to fully recover the MRZ-2 

resource available on-site, given the additional tons and the 

expectation of long-term national and State economic uncertainty. 
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1.6 Owner, Applicant and Operator Information 

 

Applicant/Operator: CalMat Co,  

dba, Vulcan Materials Company – West Region 

500 North Brand Avenue, Suite 500 

Glendale, CA 91203 

(818) 553-8800 

Contact: Jim Gore, Permitting Manager 

 

Owners of Surface Rights: AVMGH Corona LLC 

12139 Paramount Blvd. 

Downey, CA 90242 

Hawley Trust  

79190 Bog Walk 

Bermuda Dunes, CA 92203 

Pacific Industrial Properties 

1715 Midwick Dr. 

Altadena, CA 91001 

 

Owners of Mineral Rights: AVMGH Corona LLC 

12139 Paramount Blvd. 

Downey, CA 90242 

Hawley Trust  

79190 Bog Walk 

Bermuda Dunes, CA 92203 

Pacific Industrial Properties 

1715 Midwick Dr. 

Altadena, CA 91001 

 

Applicant’s Counsel: Harrison, Temblador, Hungerford & Johnson, LLP 

980 9th St., Suite 1400 

Sacramento, CA 95814 

(916) 382-4377 

Contact: Mark Harrison, Partner 

 

Applicant’s Agent RGP Planning & Development Services 

8921 Research Drive 

Irvine, CA 92618 

(949) 450-0171  

Contact: Rick Goacher, Founder 
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1.7 Lead Agency Information 

 

Lead Agency/Contact City of Corona, California 

Community Development Department 

400 S. Vicentia Ave. 

Corona, CA 92882 

(951) 736-2262 

Contact: Joanne Coletta, Community Dev. Director 

 

State Mine ID No: State of California Mine ID No. 91-33-0027 

 

CUP/Reclamation Plan No:

   

 

City of Corona Surface Mine Permit 12-001 (formerly 

SMP 93-01) and Surface Mine Reclamation Plan 12-001 

 

(Original permit Riverside County Surface Mining Permit 

No. M3-269, Reclamation Plan 117, and Permit No. 168) 

  

  

  



 

 

 

Corona Quarry Amended Mining and Reclamation Plan 
April 2014  Page 19 

2.0 Project Location & Setting 
 

2.1 Project Location 

Corona Quarry is located on approximately 336 acres in the eastern portion of the City of Corona, 

Riverside County. The Interstate 15 Freeway (I-15) is located approximately three-quarters of a 

mile to the west of the site with Magnolia Avenue being the closest major on-ramp/off-ramp to 

the I-15. This highway access point is approximately one and a half miles northwest from the 

quarry. Access to the site from Magnolia Avenue is via Sherborn Street. Figures 1 and 2 

illustrate the project’s regional and local setting. The mine site includes seven parcels; Table 5 

lists the Assessor’s Parcel Numbers contained within project boundaries. 

 

Table 5:    Project Site Assessor’s Parcel Numbers 

Assessor’s Parcel No. Acreage 

107-070-015 1.42 

135-270-002 24.72 

135-270-003 5.50 

135-270-005 46.71 

135-270-0061 177.88 

278-120-001 40.00 

278-130-001 40.00 

Total 336.23 

1 This APN was different in 1989 but the predecessor APN 

refers to the same parcel, as confirmed by the Riverside 

County Land Information System (RCLIS). 

 

 

The existing visual character of the site is that of an active surface mine including active mining 

areas, on-site mobile equipment movement, stationary equipment, wash water recycling, 

structures necessary for processing materials for off-site transport, and open space. Public 

roadways and the adjacent BNSF rail lines are used to transport material to the market. 

 

A network of internal paved and un-paved access and mine roads are located throughout the 

site. These include access roads around the processing plant and administration area, as well as 

an access road leading up to the active mining area along the eastern portion of the site. Several 

portable structures housing the administrative office and employee restrooms, break and 

lunchroom are located near the entrance area. The site additionally features a 4,200-square-foot 

permanent metal building used for shop and lab functions. 
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2.2 Surrounding Land Uses 

As illustrated in Figure 3, a variety of industrial land uses are located adjacent to the Corona 

Quarry facility, including the All American Asphalt mining and processing facility directly to the 

north of the property, and the 3M Company (previously known as Minnesota Mining & 

Manufacturing) mining and processing facilities directly to the south. Residential development 

exists approximately half a mile to the northeast of the site and three-quarters of a mile to the 

west of the site, and very low density residential has recently been developed to the east of the 

site in Riverside County jurisdiction. A single, more isolated residence structure (non-conforming 

use) is additionally situated to the west-southwest approximately one-quarter mile distant in the 

City of Corona.   

  



        

           Figure 1:

REGIONAL LOCATION 
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           Figure 2:
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           Figure 3:

SURROUNDING LAND USES
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2.3 General Plan Designation 

The City’s 2004 General Plan Land Use Map designates the site as General Industrial (GI), as 

depicted in Figure 4. State planning law (Government Code §65300) requires cities and counties 

to adopt comprehensive, long-term general plans for the physical development of their 

jurisdictions. A general plan must contain the following seven mandatory elements: land use, 

circulation, housing, open space, conservation, safety, and noise.  

 

Complying with State law, in 2004 the City completed an update of its 1978 General Plan and 

combined the mandatory elements into a single general plan document organized into four major 

chapters: Community Development, Infrastructure and Public Services, Environmental Resources, 

and Environmental Hazards and Public Safety.  

 

The Environmental Resources Chapter contains goals and policy discussion regarding 

Hydrological Resources, Biological Resources, Agricultural and Mineral Resources, Air Quality, and 

Visual Resources. The applicable goals of the Mineral Resources section are:  

 Encourage exploration of Mineral Resources within the City of Corona’s 

boundaries and Sphere of Influence; 

 Honor surface mining permits and reclamations plans that were issued by 

Riverside County for sites annexed into the City of Corona; 

 Recognize and protect valuable mineral resources in a manner that does not 

create land use conflicts; 

 Consider all mineral resources classified and/or designated by State Classification 

Reports as a resource to protect and utilize and to consider the protection of 

mineral resources that are significant, but do not have the State Classification of 

MRZ-2. 

 

The Corona General Plan, created and adopted subsequent to the establishment of the surface 

mine, is consistent with and supports the planned use of the property without exception. 

 

 

  



N.T.S.

        

           Figure 4:

GENERAL PLAN LAND USES
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2.4 Zoning Classification 

As shown in Figure 5, the site and entitled operations are located within the City’s Heavy 

Manufacturing (M-3) zoning classification with a Mineral Resource (MR) overlay on the City’s 

Zoning Map. Section 17.44.010(C) and Section 17.62.310 of the Development Code describes the 

intent of the Heavy Manufacturing (M-3) zone and the Mineral Resource (MR) Overlay zone as 

follows: 

 

“The M-3 (Heavy Manufacturing) Zone is intended for heavy manufacturing and 

industrial uses. The M-3 zone allows for manufacturing uses that may produce 

noise, dust and heat and for uses that require the utilization or mixing of toxic 

chemicals. The M-3 zone is primarily established at locations removed from 

commercial and residential areas.” 

 

“The purpose of the Mineral Resource (MR) Overlay Zone is to provide 

supplemental standards for surface mining and related activities. The MR overlay 

zone, when shown on the zoning map of the city in combination with a symbol 

such as M-2 or M-3, permits certain uses not otherwise permitted in the 

underlying zone and restricts certain uses otherwise permitted in the underlying 

zone.” 

 

Section 17.62.320 of the Development Code contains definitions for the purposes of Chapter 

17.62 (Overlay Zones Open Space – Sales of Agricultural Products) Mineral Resource Overlay 

Zone. These definitions imply that ancillary uses, such as rock crushing and material handling, 

are to be located within the MR Overlay Zone. Furthermore, any use permitted in the underlying 

zone is also permitted in the MR Overlay Zone, subject to a finding by the Community 

Development Director that: 

 

1. The use will not continue for more than one year beyond the mine life, 

2. The use is directly related to on-site surface mining, or  

3. The use will not inhibit the extraction of underlying minerals in the future. 

 

The City of Corona Zoning Code supports the planned use of the property without exception. 

  



        

           Figure 5:

ZONING MAP
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2.5 Mineral Resource Zone Classification 

The Surface Mining & Reclamation Act, 1975 (SMARA) includes a process whereby the State 

formally acknowledges geographical areas that contain mineral resources and the significance of 

the resources to the state and/or region. The State Department of Conservation through the 

California Geological Survey (CGS) and the SMGB implements the mineral land 

classification/designation process for mineral resource conservation. Under this process, the CGS 

reviews applications submitted by landowners/mining operators and determines if an area 

contains economically important mineral resources of regional or statewide significance. Through 

this process, the Temescal Region, which includes Corona Quarry, has been recognized as 

Mineral Resource Zone 2 (MRZ-2), confirming the presence of a significant mineral deposit.3 The 

CGS also declared the Corona Quarry site as an area of regional significance, confirming the 

economic importance of the mineral deposit to the entire region. Today, the Corona Quarry site 

remains designated MRZ-2 and an area of regional significance, and the City has incorporated 

certain land use policies into the General Plan to ensure that these essential mineral resources 

are available for future use. 

 

In the case of construction aggregates, the SMGB designation identifies aggregate resources 

needed for a region’s 50-year supply. The SMGB provides this information to local governments 

for inclusion into their General Plans and mineral resource/conservation policies. This process 

ensures that jurisdictions recognize and consider the presence of significant aggregate resources 

prior to making land use decisions that may preclude future mining of these vital resources. (See 

aggregate needs assessment discussion in Section 1.4, herein) 

 

2.6 General Description of Vegetation 

The mine site is highly disturbed by current, previous, and historic mining activities dating to the 

1940s, stock grazing, and frequent wildfires. The dominant vegetation is degraded non-native 

grasslands and Riversidean sage scrub plant communities. The dominant Riversidean sage scrub 

species on the site include brittlebush and California sagebrush, with lesser quantities of 

California buckwheat, laurel sumac, white sage, and grassland goldenbush. 

 

Limited riparian communities occur on-site, including 0.01 acre of mule fat scrub and 

approximately 0.12 acre of southern willow scrub associated with ephemeral drainages.  

 

2.7 Sensitive Species and Habitats 

The subject property is within the boundary of the Western Riverside County Multiple Species 

Habitat Conservation Plan (MSHCP), which was fully approved in June 2004. The MSHCP Final 

EIR/EIS states, “The existing [mineral] extraction sites are locally important resources and would 

not be affected under the proposed MSHCP. The sites currently in use would not be restricted in 

any way. The potential for establishment of additional mineral extraction sites in the future 

would, however, be restricted in some ways.” (MSHCP vol. 4, Section 4.2.2, pg. 4.2-28).   

                                                 
3 California Department of Conservation, Division of Mines and Geology. 1981. SR 143: Part III: Mineral Land 
Classification of the Greater Los Angeles Area: Classification of Sand and Gravel Resource Areas, Orange County-
Temescal Valley Production-Consumption Region. 
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The subject property, including the area subject to this application, was an “existing extraction 

site” at the time of the MSHCP’s approval. County of Riverside permit No. M3-269 was approved 

in 1956, applied to substantially all of the current site, including the entire mineral extraction area 

subject to this application, and does not expire. County of Riverside permit SMP 168, approved in 

1990, confined surface mining operations within that portion of M3-269 covered by RP 117 as 

approved in 1978, as well as acreage reaching westward to Cajalco Street (now Sherborn Street), 

and authorized additional material processing facilities. The current application proposes to 

continue surface mining operations within the same permit boundaries, and as fully analyzed in 

the 1989 EIR. As a mine existing prior to the MSHCP’s approval, the currently approved Corona 

Quarry is therefore not subject to the MSHCP or any Mitigation Fee Ordinance implementing the 

MSHCP for its existing operations. However, expansion of the currently permitted footprint could 

require the payment of mitigation acreage fees for designated species (i.e., Riversidean sage 

scrub) under the MSHCP as the mine footprint expands to its full extent. As described in Section 

3.14, Biological Resource Design Components, VMC could pay the development mitigation fees 

associated with the MSHCP, and the proposed project will be consistent with all pertinent MSHCP 

policies.  

 

Section 3.14 also includes other project design components, summarized as follows: 

 Obtain authorizations from regulatory agencies for impacts to jurisdictional waters, and 

compensate for the loss of unvegetated streambed/riverine and riparian vegetation at 

appropriate ratios; 

 Confirm the absence of nesting birds by removing vegetation outside the nesting season 

and/or conducting surveys and establishing construction activity buffers; 

 Minimize potential direct impacts to the coastal California gnatcatcher by conducting 

habitat clearing and removal outside of the breeding season. 

 

Finally, the subject quarry has been a participant in the Stephens’ Kangaroo Rat (“SKR”) Habitat 

Conservation Plan and its implementing SKR Mitigation Fee Ordinance (Ord. 663) since 1989. 

Because the entire 336-acre site was subject to permits No. M3-269 and/or SMP 93-01, the mine 

operator was required to meet, and has met, its obligations under the ordinance for the entire 

336-acre project site (including all areas covered by the Amended MRP) and is subject to no 

further SKR mitigation requirements.  

 

2.8 Surface Drainage and Groundwater Characteristics 

Surface Drainage: The project site contains a portion of the Temescal Wash, a regional drainage 

course that generally flows north toward the Santa Ana River. Temescal Wash is an ephemeral 

stream that experiences its greatest flows during periods of winter rains; it occasionally becomes 

a dry streambed during the summer months, or during years of drought. The Temescal Wash is 

mapped on Figure 6. 

 

  

  



        

           Figure 6:

TEMESCAL WASH LOCATION
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The Federal Emergency Management Agency (FEMA) maps floodways based on the 100-year 

runoff event, which is derived from records of measured flows. FEMA has mapped the 100-year 

flood boundary for the Temescal Wash and the majority of Phase 1 of the Corona Quarry is 

within the 100-year flood zone. The proposed action embodied by this application does not affect 

the Temescal Wash flood plan or flood zone.  

 

Site operations are regulated by, and comply with, state and local regulations regarding 

stormwater quality, including the State’s Industrial Activities Stormwater General Permit 

(Industrial General Permit, Order No. 97-03-DWQ), and other pertinent discharge requirements 

issued by the Santa Ana Regional Water Quality Control Board. The site is governed by the 

conditions of an industrial Storm Water Pollution Prevention Plan (SWPPP) for the Corona Quarry 

(WDID No. 8 33S001931). Essentially, surface drainage from the west facing slopes of the quarry 

are diverted to the northern portion of an existing impoundment at the southwest area of the 

site. This prevents surface drainage from entering Temescal Wash. However, when necessary, 

temporary desilting basins are constructed in natural ravines on the site to reduce erosion and to 

minimize sediments in the diverted surface drainage from entering major drainage courses. 

 

Groundwater: The site lies near the boundary of the Arlington and Temescal groundwater basins. 

According to the 2011 Draft Arlington Basin Groundwater Management Plan, the groundwater in 

the Arlington basin ranges from approximately 20 feet below ground surface (bgs) to 

approximately 70 feet bgs. The ground surface elevation of the floor of the Arlington basin where 

groundwater wells were installed ranges from 700 to 880 feet above mean sea level (amsl). Data 

for the Temescal Basin groundwater level was not available for review. 

 

2.9 Regional Geology 

The site is located at the extreme northern end of the Peninsular Ranges geomorphic province in 

southern California. The Peninsular Ranges continues south approximately 930 miles to the 

southern tip of Mexico’s Baja California. The Peninsular Ranges are a series of northwest trending 

ranges and valleys that are sub-parallel to the San Andreas Fault and faults branching from it. 

The geology of the Peninsular Ranges is dominated by granitic rocks of Mesozoic age derived 

from the same granitic batholiths that formed the Sierra Nevada mountain range. The Peninsular 

Ranges are bound to the north by the Transverse Ranges, which run east-west, and to the east 

by the Colorado Desert. 

 

2.10 Site Geology 

The site is an active quarry area with a significant amount of exposed rock, which overlies 

igneous crystalline rocks. At locations where quarrying has not occurred, the rock is covered by a 

thin blanket of topsoil and slope wash deposits. According to Gray (1961), the geology of the site 

is divided into four units: the Home Gardens Quartz Monzonite Porphyry, the Cajalco Quartz 

Monzonite, the Corona Hornblende Granodiorite Porphyry, and the Temescal Wash Quartz Latite 

Porphyry.   
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The rocks of the Cretaceous Home Gardens Quartz Monzonite Porphyry outcrop in a narrow band 

on the west side of the property. The strike of the Home Gardens intrusion runs generally from 

north to south across the western edge of the property. The strike of this unit also follows a 

linear distribution of areas identified by Vulcan Materials as areas of deep non-PCC quality 

material and weak rock. Presently, the Home Gardens is exposed along the main haul road and is 

supporting slopes between 45 and 63 degrees.   

 

The Cajalco Quartz monzonite was identified by Gray (1961) as a small outcrop in one area on 

the northern side of the property. This formation consists of pink to tan massive quartz 

monzonite and is Cretaceous in age. This unit was not observed during site reconnaissance. 

 

The Corona Hornblende Granodiorite occurs mainly along the northern margin of the property. 

These rocks are dark grey and commonly porphyritic. The age of this unit is Jurassic to 

Cretaceous. 

 

The Temescal Wash Quartz Latite Porphyry is Jurassic in age and underlies the majority of the 

property. These rocks consist of blue-black to dark grey quartz latite to dacite and are commonly 

porphyritic. The majority of our observations during our field reconnaissance were of this 

particular unit. 

 

2.11 Site Topography 

Figure 7 is a graphic representation of the current topographic conditions of the subject 

application. Cross-sections A-A and B-B provide illustrations of the topographic profile and the 

reference points, while the elemental contours are shown on the boundary map. Site topography 

ranges from approximately elevation 1600’ AMSL along the eastern portion of the site down to 

680’ AMSL along the western portion of the site near the processing and administrative facilities. 

Historical mining operations have altered the natural topography of portions of the site, 

specifically the area used for material processing as well as the current mining area.  

  



        

           Figure 7:

CURRENT SITE TOPOGRAPHY
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2.12 Views and Aesthetics 

The existing visual character of the project region is dominated by urban development and 

roadways, and by the presence of the local El Sobrante de San Jacinto Mountains, the north-

south trending ridges of which provide a visual backdrop to much of the neighboring Corona 

community. The highest point of the project site is also the highest point in the western end of 

this small range, which stretches from Corona in the west and Perris in the east, from the 

Riverside Freeway on the north and Lake Elsinore on the south. Though the much higher Santa 

Ana Mountains to the southwest overshadow these peaks on clear days, the range is visually 

important on a local scale.  

 

The El Sobrante de San Jacinto mountain slopes are sparsely covered with coastal scrub 

vegetation. In many areas, large rock outcroppings are exposed. On clear days, the site is visible 

from residential, commercial and industrial lands surrounding the site, and from the Riverside 

Freeway (State Route 91) and the Interstate 15 (I-15) Freeway. 

 

The natural relief of these mountains has been impacted by mining along their western faces. 

Mining operations have been ongoing since the 1940s on the Corona Quarry site. On property 

adjacent to the northern boundary of the site, All-American Asphalt has excavated a large slope 

face since the 1950s. To the south, large slopes have been excavated by the 3M mining 

operation and its predecessors for over 100 years. Therefore, evidence of past surface mining is 

readily apparent at and around the site since the formerly excavated slopes are nearly void of 

vegetation. They are also much lighter in color than the undisturbed areas surrounding the site, 

and contain rows of linear, engineered benches. 

 

The following series of photographs depict existing site conditions and include examples of mined 

and un-mined slopes, equipment, crushing station equipment, conveyor system, and areas 

surrounding Corona Quarry. In addition, each photo contains a location key map that identifies 

the location and direction of each photo taken on the site.  

 

Figures 8 through 15 in the following subsections provide a sense of visual character under 

existing conditions for both “off-site looking in” and for “on-site looking out” circumstances. 

Qualitative narrative is intentionally omitted.  
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Figure 8: View from the West

Figure 9: View from the North
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Figure 10: View from the East

Figure 11: View from the South
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Figure 12: Existing Phase 2 Mining Operations

Figure 13: Material Processing and Conveyor Facilities
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Figure 14: Material Sorting and Stockpiling

Figure 15: Market-Ready Product Load-Out Stations
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3.0 Mining & Operations Program 

(NOTE: Where conditions of approval from CUP 93-01 are being carried forward into this amendment, 

those existing conditions are noted in italics. Also see Attachment 10 for full listing of conditions of 

approval.)  

 

3.1 Date of Commencement 

As previously stated, mining activities at the site commenced in the 1940s and have continued 

through to the present-day under the prior project approvals. VMC plans to proceed with the 

operations plan described herein upon approval of this amended plan. Figures 16 through 21 

included herein presents the proposed mining program for Corona Quarry. In the event that the 

Surface Mine Permit and Reclamation Plan Amendment are not authorized by the City of Corona, 

Corona Quarry will continue operations and reclamation as currently permitted and obligated 

under Permit No. 93-01. 

 

3.2 Mineral Commodity to be Mined 

Corona Quarry produces a wide spectrum of construction-grade aggregates, ranging from fine 

sands to riprap. These products are used as the basic ingredient in concrete for construction of 

homes, public and private buildings, dams, bridges, highways and other structures. The material 

mined at Corona Quarry is also used for the production of asphaltic-concrete (HMA) for use in 

parking lots, highways, surface streets, bicycle paths and related trail systems. Ready-mixed 

concrete (RMC) has previously been manufactured on-site, and is anticipated to again be 

produced on-site in the future. When VMC reconstructs an on-site RMC facility, it too would use 

aggregate mined on-site as a dominant ingredient in the production of concrete.  

 

3.3 Estimated Annual Production 

The production rates for Corona Quarry are carried forward from the 1989 EIR and are projected 

as follows: 

 Aggregate materials processing and distribution facilities: up to approximately 5 million 

tons per year, including: 

o Hot Mixed Asphaltic concrete (HMA) production and distribution: 600,000 tons 

per year 

o Ready-Mixed Concrete (RMC) production and distribution: 875,000 cubic yards 

per year 

 

3.4 Estimated Total Production & Mining End Date 

The total amount of PCC-quality aggregate to be produced from the site is estimated at 

approximately 351 million tons. The mining and operations permit end date is 100 years to 

December 31, 2113 or sooner of exhaustion of material reserves, whichever occurs first. 
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3.5 Method of Extraction 

The mineral resource will be extracted by conventional surface mining methods. The method of 

extraction and handling includes the following activities: 

 

Material is loosened within active mining areas using heavy equipment, and/or by drilling and 

blasting as needed to fracture rock. Material will then be loaded and transported to the 

processing area via large-capacity off-road haul vehicles to a crusher and energy-regenerative 

conveyor. The crushed material will then be transported via conveyor to a down slope materials 

processing plant. The material will then be further crushed and screened, sent to stockpiles 

based on material size prior to blending and possible washing, and conveyed to sales 

stockpiles/load out bins for loading into on-road trucks or rail cars for transport to customers. 

The locations of processing and conveying equipment will shift from time to time on the property. 

 

Off-road trucks have limited hours of operation east of the ‘ridgeline’ pursuant to conditions of 

approval. On-site mining and processing operations, as well as equipment maintenance, are 

permitted 24 hours per day. Off-site material conveyance occurs via off-site haul trucks (and also 

with the option of rail service) on a 24-hour basis. 

 

3.6 Method of Processing 

Freshly mined rock (pit-run material) is reduced in size by a primary crusher located at the 

northwest portion of the quarry. The material will then be transported via conveyor system to the 

processing plant located at the western portion of the site for further processing. Here the 

materials from the primary crusher will be separated by size and/or quality, further reduced in 

size, washed (if necessary) and stored in surge piles ready for market sale.  

 

It is noted that as future mining progresses, it will be necessary to relocate the primary crushing 

station, as well as conveyor systems, roads and equipment, to place it closer to current 

operations and to allow for timely reclamation activities to commence on the completed mine 

phase. Figure 16 illustrates the ongoing site operations as a site plan view.  

 

3.7 Total Number of Acres to be Disturbed by Mining 

The Corona Quarry site is approximately 336 acres in size. Of this area, approximately 250-260 

acres will be disturbed by mining. From 1989 to present, approximately 160 acres of the total 

260-acre disturbance has already occurred.  

 

3.8 Proposed Mine Phasing 

The project consists of six phases, the first of which has already been completed and is currently 

the site of the processing facilities and market-ready stockpiles. The proposed mine phasing 

covers the similar extent of mining as was applied for, and analyzed by the 1989 EIR. However, 

the amended phasing consists of a layered mining approach throughout the entire mining area to 

maximize efficiency (See Attachment 4 for a comparative depiction of the two distinct phasing 

approaches). A summary of the acreages impacted and estimated extraction quantities in the 

proposed phasing plan is presented in Table 6. Given the proposed phasing configuration and 
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the intent to extract aggregate in a more efficient manner, mining may be required to occur in 

multiple phases at a given point in time.   

 

Figures 17 through 21 depict the proposed mine phasing approach. Given the economic 

conditions and fluctuating market demand, it is difficult to establish precise phase completion 

dates; therefore, phasing shall be coincident to mine elevation depths not to a given production 

timeline.  

 

Table 6:    Mining Phase Summary 

Products & 

Production Phase 2 Phase 3 Phase 4 Phase 5 Phase 6 Total 
1989 

Project 

Description 

Non-PCC Quality 

Market Material 

(tons) 

13,764,000 8,084,000 7,878,000 3,328,000 109,000 33,163,000 
No Data 

Provided 

Fresh Rock 

(tons) 
25,543,000 73,878,000 102,983,000 66,232,000 82,414,000 351,050,000 400,000,000 

Strip Ratio 

(tons/tons) 
0.54 0.11 0.08 0.05 0.001 0.09 

No Data 

Provided 

Approximate Year 

of Initiation* 
Ongoing 2020-2030 2035-2050 2060-2080 2085-2095  

 

* Will vary based on market conditions, with Phase 6 to conclude no later than December 31, 2113. Notwithstanding the 

estimated dates, phases are not linked to dates. 

 

 

3.9 Maximum Anticipated Depth of Mining 

The maximum anticipated depth of mining is to an approximate elevation of 500 feet amsl. See 

Figure 22 for individual phase depths as well as complete mine depth.  

 

  



           Figure 16:

CORONA QUARRY SITE PLAN
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           Figure 17:

PROPOSED MINING AND RECLAMATION PROGRAM: PHASE 2 
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NOTE: Ground surface elevations
would be reduced and altered with
each phase of mining, as depicted
in the shaded areas. 
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         Figure 18:

PROPOSED MINING AND RECLAMATION PROGRAM: PHASE 3 
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          Figure 19:

PROPOSED MINING AND RECLAMATION PROGRAM: PHASE 4 
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           Figure 20: 

PROPOSED MINING AND RECLAMATION PROGRAM: PHASE 5
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          Figure 21:

PROPOSED MINING AND RECLAMATION PROGRAM: PHASE 6
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          Figure 22:

MAXIMUM ANTICIPATED MINE DEPTH
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3.10 Hours of Operation and Noise Monitoring 

Permitted hours of operations on the project site are established by Conditions 25, 26, 27, and 

39 in the Conditions of Approval for SMP 93-01. In summary, the conditions permit: 

 Operations, including drilling, processing, and maintenance, 24 hours a hour, seven days 

a week in areas west of the ridge. Condition 27 

 Operations from 6:00 am to 10:00 pm in areas east of the ridge. (Additionally, 

maintenance and emergency operations are permitted outside these hours.) Condition 25 

 Market shipping, including trucking and rail methods, 24 hours a day, seven days a week. 

Condition 26 

 Quarry blasting from noon to 4:00 pm, Monday through Friday. Condition 39 

 

VMC ensures that mining operations are limited to those hours permitted by the Conditions of 

Approval, and additionally minimizes noise-related impacts on neighboring land uses. Condition 

35 of SMP 93-01, as amended by an administrative modification issued by the Corona Planning 

Director in 1994, established the project’s maximum noise levels to be those in the Model Noise 

Ordinance Standards, Table 1 in the Noise Assessment by Mestre Greve Associates (available on 

file at the Community Development Department). As noise studies conducted for Quarry 

operations have consistently shown noise levels to be below the maximum levels, the City of 

Corona waived the regular monitoring and reporting requirement of Condition 35 beginning in 

1999. VMC is now required to submit a noise study only upon request from the City. The most 

recent request for such as study was in 2009; the results of this study continued to indicate noise 

levels were below allowable levels (Refer to Attachment 6, Review of Noise Impact Assessment 

Corona Quarry Surface Mining Modification). Existing restrictions on noise emissions would be 

preserved under the proposed modifications to the SMP. 

 

3.11 Dust Control Methods 

VMC implements stringent measures to minimize dust production from mine operations. 

Paramount amongst these is SCAQMD’s Rule 403 and 1157 requirements. Dust control 

requirements are established by Conditions 24 and 39 in the Conditions of Approval for SMP 93-

01. The measures required by these Conditions include: 

 Maintaining roads, driveways, and mining areas wetted while in use, or treating such 

areas with approved dust suppressants. Condition 24 

 Complying with the approved Blasting Plan and ensuring dust production remains below 

established standards. Condition 39 

 
VMC is committed to a rapid and effective response to any public or City staff concerns regarding 

dust control. No complaints have been registered with VMC or the City of Corona in recent years 

regarding this issue. Also, VMC has fully met and exceeded all of SCAQMD’s Rule 403 and 1157 

requirements.  
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3.12 Truck Access Routes 

Truck access to the mine is provided by Sherborn Street, which connects to Magnolia Avenue 

approximately one mile northwest of the mine entry. Magnolia Avenue, a major four-lane 

roadway, connects to the I-15 freeway approximately one-third of a mile to the west. The EIR 

projected 25% of project traffic would travel south on the I-15 and 65% north on the I-15, with 

most of the northbound traffic transitioning to State Route 91 approximately one mile north of 

Magnolia Avenue. The remaining 10% truck traffic is local and sub-regional oriented, anticipated 

not to be freeway destined.  

 

Rail loadout facilities are also used for market transport of aggregate resources. Rail loadout of 

material is currently permitted and is intended to continue depending on market demands and 

conditions. To the extent that rail loadout continues, trucking of material will decrease. 

 

3.13 Surface Mining Permit Compliance 

Vulcan Materials Company’s Corona Quarry has been subject to scores of conditions, mitigation 

measures, and performance standards. Compliance with these controls has been confirmed 

through City-prepared annual SMARA inspections and the accompanying annual reports. The 

annual reports document compliance with all of the mine’s conditions, mitigation measures, and 

performance standards.  

 

VMC anticipates the imposition of new conditions, mitigation measures, and performance 

standards, as well as vigorous inspection protocol resulting from approval of this Amended Mining 

and Reclamation Plan. VMC commits to full compliance with the spirit and specifics of said 

approval.  

 

3.14 Biological Resource Design Components 

 

With respect to biological resources, the project includes the following design components (refer 

to Attachment 9, General Biological Report, CEQA Consistency Analysis and MSHCP Consistency 

Analysis): 

 VMC could discharge the development mitigation requirement associated with the MSHCP, 

and the Project will be consistent with other MSHCP policies (see Section 5.0 of Attachment 

9). 

 VMC has already paid the SKR Fee for all areas within the 336-acre Corona Quarry site 

subject to the SKR Fee assessment (satisfies Condition 13 of Attachment 10). 

 No more than 30 days prior to ground disturbance a qualified biologist will conduct a pre-

construction burrowing owl survey within all areas of suitable habitat to be disturbed. If 

burrowing owls are detected on site, VMC will coordinate with the responsible wildlife 

agencies (i.e., U.S. Fish and Wildlife Service [USFWS] and California Department of Fish and 

Wildlife [CDFW]), and will relocate the owls following accepted protocols. 
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 To minimize potential direct impact to the coastal California gnatcatcher, all clearing and 

removal of suitable habitat will occur between July 16 and February 14, outside of the 

breeding season.  

 The removal of potential nesting vegetation will be conducted outside of the nesting season 

(February 1 to August 31) to the extent that this is feasible. If vegetation must be removed 

during the nesting season, a qualified biologist will conduct a nesting bird survey of 

potentially suitable nesting vegetation prior to removal. Surveys will be conducted no more 

than three (3) days prior to scheduled removals. If active nests are identified, the biologist 

will establish buffers around the vegetation containing the active nest (500 feet for raptors 

and 200 feet for non-raptors). The vegetation containing the active nest will not be removed, 

and no grading will occur within the established buffer, until a qualified biologist has 

determined that the nest is no longer active (i.e., the juveniles are surviving independent 

from the nest). If clearing is not conducted within three days of a negative survey, the 

nesting survey will be repeated to confirm the absence of nesting birds. 

 VMC will obtain the necessary authorizations for proposed impacts to jurisdictional waters, 

including, but not limited to a Section 404 permit from the U.S. Army Corps of Engineers 

(USACE), a Section 401 Water Quality Certification from the Santa Ana Regional Water 

Quality Control Board (SARWQCB), and a Section 1602 Streambed Alteration Agreement from 

the California Department of Fish and Wildlife (CDFW). VMC will compensate for Project-

specific impacts at a minimum 1:1 ratio for unvegetated streambed/riverine, and a minimum 

2:1 ratio for riparian vegetation (see Appendix C, Jurisdictional Delineation Report, of 

Attachment 9). 
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4.0 Reclamation Program 
 

4.1 Proposed Reclamation End-Use 

The anticipated final landform for the site is depicted in Figure 21. This amended plan assumes 

that the end use will be open space as was stated in previously adopted iterations of this permit, 

plan, and certified EIR. At the completion of mining, the site will consist of a bowl-shaped area, 

with benched perimeter slopes along most of the northern, eastern and southern portions of the 

site, and a large, relatively flat pad located at the base of these slopes along the western portion 

of the site. The final site condition may be suitable for post-mining uses such as residential, 

commercial, industrial, public service, or recreational. However, the projection of market need for 

any of these land use types 100 years from now is too speculative for an agency with a 25 to 30 

year General Plan horizon.  

 

4.2 Reclamation Phasing 

As depicted in Figure 21, the proposed plan consists of mining approximately 260 acres and 

extracting aggregate resources in six phases for full aggregate resource depletion as requested 

and analyzed in 1989. This mining approach would extract approximately 351,000,000 tons of 

aggregate material over the life of the operations. Phase 1 is completed. The remainder of the 

reclamation plan is comprised of Phases 2 through 6. These phases will be conducted in a 

layered approach, rather than sectional mining as was submitted and considered as part of the 

1989 surface mining permit and reclamation plan. Mining in a layered approach would allow for 

an efficient use of operational resources, thus reducing the operating costs, reducing emissions, 

and creating a smaller carbon footprint. Similar to the approved 1989 reclamation plan, 

reclamation will occur, whenever possible, concurrent with mining operations. As each mining 

phase is completed, reclamation of the exposed faces and benches will begin. It is anticipated 

that reclamation will be ongoing in multiple phases simultaneously. 

 

Given the economic crisis that has plagued the entire nation over the past few years, and with no 

immediate recovery date in sight, it is difficult to establish timeframes for the completion of each 

mining phase. Therefore, mine phasing is linked to mine depths rather than a calendar. The 

amendment also proposes to revise the established end date to the time in which reserves are 

exhausted, or 100 years from the present date – whichever comes first. For the purpose of 

satisfying SMARA §2772(c)(3), a specific end date of December 31, 2113 is proposed. 

 

4.3 Reclamation Visualization (Outside Looking In) 

The following Figures 23 through 26 depict visual simulations of the final landform 

configuration once reclamation is complete, as seen from different perspectives in the 

surrounding community. Figures 27 through 31 depict visual simulations of the existing, mid-

project, and final project landforms from the same perspectives, as well as from the I-15/SR-91 

Freeways. 
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Figure 23: View from the West

Figure 24: View from the North
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Figure 25: View from the East

Figure 26: View from the South
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VIEWPOINT A - RESIDENTIAL VIEWS FROM THE WEST 
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           Figure 28:

VIEWPOINT B - RESIDENTIAL VIEWS FROM THE NORTH 
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4.4 Effects on Future Mining in the Area 

The proposed mining operation will deplete the site of its commercially salable aggregate 

reserves. However, the proposed end use will not preclude future mining at the site. Should any 

additional mineral resources be discovered whose extraction is technologically and economically 

feasible, future permits may be sought. 

 

4.5 Disposal of Mine Waste 

No mine waste will be produced as a result of mining and material processing. Negligible 

quantities of process fines will be blended with non-PCC quality material primarily for the purpose 

of market use as well as used as a slope revegetation medium in site reclamation. It is important 

to note that non-PCC quality material is not mine waste. Such material has a use in the 

marketplace and can be used in elements of a reclamation program. 

 

4.6 Reclamation Standards 

The SMGB Reclamation Regulations, Article 9, Reclamation Standards, enumerated in the 

California Code of Regulations, articulate the body of reclamation standards to be achieved at 

cessation of mining. The codified standards have statewide applicability, which means that 

certain provisions may not be reflected in the local conditions. In this specific instance, the 

reclamation standards not applicable to the Corona Quarry Reclamation Plan amendment include: 

 

 §3707  Prime Agricultural Land 

Prime agricultural land is not present at the Corona Quarry site nor is an agricultural end use 

proposed by the Reclamation Plan amendment. The State of California, Department of 

Conservation’s Farmland Monitoring and Mapping Program identifies the area encompassing the 

site under the “Other Land” category. The “Other Land” category includes lands not included in 

any other mapping categories. These lands are not seen as having the potential for agricultural 

use.  

 

 §3708  Other Agricultural Land 

Reclamation of the property to any form of alternative agriculture would be inherently 

inconsistent with the City’s General Plan. Also, such end use is not proposed under this 

reclamation plan. 

 

 §3711  Topsoil Salvage  

Previous analysis determined that no viable quantities of topsoil exist on the site to warrant being 

salvaged. Furthermore, the end use does not require top soil for its implementation. 

 

 §3713  Closure of Surface Openings 

There are currently no mine openings nor have there ever been any mine openings on the 

Corona Quarry site, as such are defined by this code section. 
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The following are the SMARA standards applicable to the site conditions and are pertinent to 

achieving the proposed end use: 

 
4.6.1 Wildlife Habitat 

The subject site has been identified as a MSHCP area by Riverside County. VMC and the existing 

operations have fully complied with all the requirements established by the MSHCP program and 

will continue to do so as part of the reclamation plan amendment (refer to Section 3.14, 

Biological Resource Design Components). Under the MSHCP program, wildlife habitat impacts are 

addressed at the time of occurrence; therefore, all mitigation will have occurred by the time 

reclamation is being conducted.   

 
4.6.2 Regrading and Slope Stability 

As previously stated in Table 6, Mining Phase Summary, approximately 33 million tons of non-

PCC quality marketable material will be generated on-site. The majority of this non-PCC quality 

material is market material to be sold for off-site use as fill material in construction projects in the 

community. Any remainder will be employed on-site to serve as slope revegetation growth 

medium, as deemed necessary by the revegetation specialist. Sequential revegetation will occur 

on the benches; as mine benches are completed, revegetation measures will commence. Upon 

completion of the reclamation plan, no mine waste will remain and no permanent placement of 

piles or dumps will exist.  

 

The reclaimed site will feature 1:1 cut slopes with 25-foot wide benches and 25-foot highwalls. 

CCR §3704(f) suggests that cut slopes, including final highwalls and quarry faces shall have a 

minimum slope stability factor of safety that is suitable for the proposed end use and conform 

with the surrounding topography and/or approved end use. Such is the case with the Corona 

Quarry Surface Mine Permit and Reclamation Plan Amendment application. Geotechnical analysis 

conducted in 2012 by Haley & Aldrich, Inc.4 determined that the proposed reclaimed slope of 1:1 

is adequate for use at the Corona Quarry under all geologic conditions. The static and 

pseudostatic factors of safety are well above the minimum design criteria of 1.5 and 1.15, 

respectively. The slope stability factors of safety for all slopes and quarry faces have been found 

suitable for the proposed end use and conforms with the surrounding topography.     

 
4.6.3 Health and Safety 

CCR §3502(b)(2) requires reclamation plans address the manner in which the public’s health and 

safety are addressed onsite. The Corona Quarry site is a hillside quarry mining operation that 

uses a bench mining process, which does not result in open pits. However, an active mining site 

could still pose hazards if not properly secured. For this reason, the site is secured with security 

fencing (chain link and barbed wire) along the entire perimeter of the site. In addition, entry 

gates to the site are locked during non‐business hours.  

                                                 
4 Haley & Aldrich, Inc. Geotechnical/Geological Evaluation Update. Vulcan Materials Company. Corona Quarry, 
Corona, California. May 18, 2012. 
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Warning signage, indicating “No Trespassing” and “steep slopes,” is also placed at strategic 

distances along the site fencing. The site manager and other employees ensure only authorized 

personnel are onsite. 

 

All other safety issues will be in accordance with federal, State, or local regulations. Safety 

Management is further addressed in the Vulcan Materials Company’s Safety, Health and 

Environmental Policy. 

 
4.6.4 Handling of Non-PCC Quality Material and Topsoil 

The subject mine site has no topsoil to be salvaged. However, non-PCC quality marketable 

material is present in substantial and varying quantities throughout the site. The non-PCC quality 

material will be temporarily stockpiled and primarily sold for market use as well as used as 

revegetation medium in the reclamation process. 

 

4.6.5 Revegetation 

The existing 1989 Reclamation Plan requires the step-benching slope reclamation method typical 

of hard rock quarries. This approach will be maintained as part of the mining permit and 

reclamation plan amendment. Vertical bench heights will average approximately 25 feet. Benches 

will be planted with the same plant palette employed in the 1989 permit and reviewed in the EIR. 

Sequential revegetation will occur on the site. As mine benches are completed, revegetation 

measures on the benches and slopes between benches will commence. Benches and slopes will 

be seeded with native or ecologically comparable species, able to survive without supplemental 

water. Table 7 details the seeding program established for the site as part of the 1989 

reclamation plan. The floor of the site will be filled with inert material and graded to create a 

stable, semi-level surface. 

 

Table 7:    Revegetation Palette 

Revegetation Palette 

Botanical Name Common Name 

Lasthenia glabrata Goldfields 

Eschscholzia californica California poppy 

Salvia columbariae Chia 

Mimulus puniceus Coast monkeyflower 

Eriogonum fasciculatum California buckwheat 

Encelia farinosa Brittlebush 

Haplopappus venetus Goldenbush 

Salvia mellifera Black sage 

Salvia apiana White sage 

Baccharis emoryi Emory’s baccharis 

Artemesia californica California sagebrush 

Rhus laurina Laurel sumac 
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Amendments Rate 

Fiber mulch 2,000 lbs/acre 

Moisture retainer: PAA-400 

humectant or equivalent 
100 lbs/acre 

R-2400 CL Tackifier 75 lbs/acre 

13-12-11 Sierra Blend with 

micro-nutrients 
300 lbs/acre 

Notes:  

a. Materials should be planted in the fall to take advantage of 

natural irrigation. No supplemental irrigation is required. 

b. Seeding program will be monitored and adjusted as 

necessary. 

c. Rhus laurina seed should be scarified before application. 

d. Seeding rate: 80 lbs/acre 

 

Reference sites will be established in undisturbed and un-mined areas located in close proximity 

to the mined slopes. The purpose of establishing reference sites is to be able to match the 

existing conditions in areas adjacent to the mined slopes. Reference sites will be established 

following final reclamation grading of Phase 2. 

 

Test plots will be conducted following final reclamation grading of Phase 2, and will be placed 

within the Phase 2 operational area as shown in Figure 17 of the Amended MRP, in order to 

determine the most appropriate planting procedures to ensure successful revegetation. Specific 

dates for the establishment of test plots are not appropriate given that the completion date of 

Phase 2 is dependent on market conditions and other factors affecting the operator’s production 

rates. Final site revegetation will be conducted during the fall season to take advantage of the 

ensuing rainy seasons.  

 

At the termination of mining, all unnecessary on-site traffic routes to be reclaimed will be 

stripped of any road base material and prepared for revegetation. The office facilities, storage 

facilities, and parking areas will be stripped of all structures and surfacing materials. These areas 

will be ripped and cross-ripped to an approximate depth of 12 inches and the surface left in a 

roughened state prior to hydroseeding.  

 

Performance standards describe the minimum targets for species richness and percent cover for 

hydroseed and planting areas. Performance standards represent anticipated conditions five years 

after installation, based on a study of reference sites in the vicinity and vegetation mapping data 

from the General Biological Report, CEQA Consistency Analysis and MSHCP Consistency Analysis, 

Corona Quarry Amendment (February 2013) prepared by Glenn Lukos Associates, Inc. Sampling 

plots will be selected randomly throughout the areas hydroseeded with the specified revegetation 

palette to determine species richness and percent cover. Sampling will occur in nested plots, with 
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shrubs assessed within a five meter radius and herbs/grasses within a one meter radius from the 

plot center. The number of plots will be sufficient to achieve an 80 percent confidence level in the 

performance results. Stratification of sampling areas may be necessary if the mix of shrubs and 

herbs varies greatly in different areas either due to variation in hydroseed applications or soil or 

other site conditions. For example, areas strongly dominated by herbs and grasses may instead 

be monitored using smaller sampling plots appropriate to grasslands. Target species richness, 

density and percent cover shall be based on the reference sites but reflect their five-year growth 

period. While the target revegetated plant communities should eventually blend with the mature 

communities that have been in place for extended periods, they cannot be expected to achieve 

similar characteristics over only five years of growth. Instead, revegetation areas are designed to 

mimic pioneering plant communities that will continue to develop through growth and natural 

regeneration. 

 

A revegetation monitor will oversee and guide implementation and maintenance activities, the 

monitor will also evaluate plant development and conduct data collection during establishment of 

plantings, and prepare reports documenting the restoration program. Monitoring of the 

revegetation areas will allow for a determination of maintenance needs, if any, and permit 

development of an information base documenting implementation efforts, maintenance activities, 

and the development of newly planted vegetation. Reports of the findings will be prepared on an 

annual basis after revegetation commences. Monitoring of the revegetation sites will be 

conducted for five years or until these sites are determined to be self-sustaining pursuant to CCR 

§3705(j).  

 

4.6.6 Drainage, Diversion Structures, Waterways, and Erosion Control 

Surface drainage from the west facing slopes on the eastern portion of the site will be diverted to 

the northern portion of the existing impoundment located at the southwest area of the quarry 

site near the processing plant area (see calculations below). Surface drainage from the west will, 

for the most part, be restricted from entering Temescal Wash with the establishment of drainage 

berms. When necessary, temporary desilting basins will be constructed in ravines to reduce 

erosion and minimize sediments from entering major drainage courses.  

 

The aforementioned revegetation plan also addresses erosion control through revegetation of the 

slopes, which reduces the potential for erosion as bare surfaces become covered in vegetation.  
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4.6.7 Building, Structure, and Equipment Removal 

Pursuant to CCR §3709, all equipment, supplies and other materials will be stored in appropriate 

areas. Waste will be disposed of in accordance with State and local health and safety ordinances. 

All structures and equipment not required to remain on-site as part of site reclamation will be 

dismantled and removed prior to final mine closure. This activity will be performed pursuant to 
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CCR §3709, including ripping, smoothing and securing previously hardened or compacted 

surfaces.  

 

4.6.8 Stream Protection, Including Surface and Groundwater 

Surface and groundwater shall continue to be protected from siltation and pollutants as a result 

of ongoing operations in accordance with the site’s existing industrial SWPPP and other pertinent 

SARWQCB permits under the regulatory guidance of the National Pollutant Discharge Elimination 

System (NPDES). Pursuant to the State’s Industrial General Permit (Order No. 97-03-DWQ) 

requirements, the Reclamation Plan will continue to implement the current industrial SWPPP, 

including its Best Management Practices (BMPs).  

 

4.6.9 Weed Management 

Invasive non-native plants, such as tamarisk and giant reed, will be removed to further enhance 

the existing riparian habitats. The riparian sites shall be monitored annually to prevent 

reestablishment of these weed species, especially in the pond area. 

 

4.7 Financial Assurance 

The Corona Quarry Facility will continue to maintain financial assurance for the site and will 

update the financial assurance on an annual basis, in accordance with the requirements of 

SMARA. 

 

4.8 Reclamation Plan Amendment Compliance 

Vulcan Materials Company’s Corona Quarry has been subject to scores of conditions, mitigation 

measures, and performance standards. Compliance with these controls has been confirmed 

through City-prepared annual SMARA inspections and the accompanying annual reports. The 

annual reports document compliance with all of the mine’s conditions, mitigation measures, and 

performance standards.  

 

VMC anticipates the imposition of new conditions, mitigation measures, and performance 

standard, as well as vigorous inspection protocol resulting from approval of this Surface Mining 

Permit and Reclamation Plan Amendment. VMC commits to full compliance with the spirit and 

specifics of said approval.  
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5.0 Certification 
 

5.1 Lead Agency Certification 

I, the undersigned, hereby certify that this reclamation plan amendment complies with the 

applicable requirements of Articles 1 and 9 (commencing with Sections 3500 et seq. and 3700 et 

seq., respectively) of Chapter 8 of Division 2 of Title 14 of the California Code of Regulations, and 

with the requirements of the Surface Mining and Reclamation Act, Section 2710 et. seq. 

 

Signed this                               day of                                  , 2014. 

 

 

 

Approved 

Lead Agency Representative(s) 

 

 

5.2 Statement of Responsibility 

I, the undersigned, hereby agree to accept full responsibility for reclamation of all mined lands as 

described and submitted herein and in conformance with the applicable requirements of Articles 

1 and 9 (commencing with Sections 3500 et seq. and 3700 et seq., respectively) of Chapter 8 of 

Division 2 of Title 14 of the California Code of Regulations, the Surface Mining and Reclamation 

Act commencing with Section 2710 et. seq., and with any modifications requested by the 

administering agency as conditions of approval. 

 

 

 

Signed this                               day of                                  , 2014. 

 

 

 

Vulcan Materials Company, West Region 
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