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Ward BCA Status Location Type of Work  Estimated Estimated 

WARD 1 301141 Open DC APRP 1 - KEEFER PL NW Service Replacement Mar-22 Apr-26

WARD 1 303980 Open DC APRP 1 - 8th ST NW Service Replacement Feb-23 Apr-26

WARD 1 304059 Open DC APRP 1 - W ST NW Service Replacement Mar-23 Apr-26

WARD 5 304054 Open DC APRP 1 - M ST NW Service Replacement Mar-23 Apr-26

WARD 3 304038 Open DC APRP 1 - CATHEDRAL AVE NW Service Replacement Jul-23 Apr-26

WARD 3 299401 Open DC APRP 2 - MACARTHUR BLVD NW Main & Service Replacement Mar-24 Apr-26

WARD 4 306194 Open DC APRP 1 - NEBRASKA AVE NW Service Replacement Oct-24 Apr-26

WARD 4 306208 Open DC APRP 1 - KENNEDY ST NW Service Replacement Oct-24 Mar-26

WARD 2 307463 Open DC APRP 10 - AOP - PA Ave NW Main & Service Replacement Jan-25 Apr-26

WARD 3 309617 Pending DC APRP 4 - New Mexico Ave Service Replacement Feb-25 Mar-26

WARD 8 309197 Open DC APRP 1 - 24TH Pl SE Service Replacement Jan-25 Apr-26

WARD 5 310561 Open DC APRP 1 - Lincoln Rd NE Service Replacement Feb-25 Apr-26

WARD 3 309193 Open DC APRP 1 - University Ter NW Service Replacement Feb-25 Apr-26

WARD 4 309212 Open DC APRP 1 -13th St NW Service Replacement Mar-25 Apr-26

WARD 4 309160 Open DC APRP 1 - 5th St NW Service Replacement Mar-25 Apr-26

WARD 3 310559 Open DC APRP 1 - Yuma St NW Service Replacement Mar-25 Apr-26

WARD 8 301555 Open DC APRP 3 - Bellevue St SE Service Replacement Apr-25 Apr-26

WARD 3 310545 Open DC APRP 1 - Veazey St NW Service Replacement Apr-25 Jul-26

WARD 7 & 8 310542 Open DC APRP 1 - 59th St NE Service Replacement Apr-25 Jun-26

WARD 7 306220 Open DC APRP 1 - Austin St SE Service Replacement Apr-25 Mar-26

WARD 6 310541 Open DC APRP 1 - K St NE Service Replacement May-25 Nov-26

WARD 7 309195 Open DC APRP 1 - SVC ONLY - Clay PL NE Service Replacement May-25 May-26

WARD 6 296298 Open DC APRP 10 - Penn & Potomac Ave SE Service Replacement May-25 May-26

WARD 3 310549 Open DC APRP 1 - Woodley Rd NW Service Replacement May-25 Apr-26

WARD 2 310563 Open DC APRP 3 - 7th St NW Service Replacement May-25 Apr-26

WARD 6 309014 Open DC APRP 4 - K St Abandonment Only May-25 Apr-26

WARD 2 309059 Open DC APRP 4 - 16th St NW Abandonment Only May-25 Apr-26

WARD 2 308982 Open DC APRP 4 - F St NW Abandonment Only May-25 Apr-26

WARD 3 309009 Open DC APRP 4 - Connecticut Ave NW Abandonment Only Jun-25 Jun-26

WARD 2 308977 Open DC APRP 4 - 16th St NW Abandonment Only Jun-25 Apr-26

WARD 6 310246 Open DC APRP 4 - G St NE Abandonment Only Jun-25 Apr-26

WARD 3 309010 Open DC APRP 4 - Connecticut Ave NW Abandonment Only Jun-25 Feb-26

WARD 6 310273 Open DC APRP 4 - 5th St NW Abandonment Only Jun-25 Apr-26

WARD 8 309078 Open DC AOP - Wheeler Rd SE Safety Externally Generated Replacements Jun-25 Apr-26

WARD 8 309376 Open DC APRP 1 - Taussig Pl NE Service Replacement Jul-25 Apr-26

WARD 4 309256 Open DC APRP 1- Blair Rd NW Service Replacement Aug-25 May-26

WARD 3 309532 Open DC APRP 1 - MANNING PL NW Abandonment Only Aug-25 May-26

WARD 3 309045 Open DC APRP 4 - Massachusetts Ave NW Abandonment Only Aug-25 Feb-26
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WARD 2 308972 Open DC APRP 4 - G ST NW Abandonment Only Aug-25 Apr-26

WARD 4 311371 Open DC APRP 4 - Otis St NE Main & Service Replacement Aug-25 May-26

WARD 2 309016 Open DC APRP 4 - 21st St NW Abandonment Only Aug-25 Apr-26

WARD 6 308996 Open DC APRP 4 - 11TH ST NE Abandonment Only Aug-25 Apr-26

WARD 4 309205 Open DC APRP 1 - 3RD ST NW Service Replacement Aug-25 Mar-26

WARD 6 308942 Open DC APRP 4 - 11TH ST SE Abandonment Only Aug-25 Apr-26

WARD 5 309021 Open DC APRP 4 - Rhode Island Ave NE Abandonment Only Aug-25 Apr-26

WARD 3 309055 Open DC APRP 4 - Connecticut St NW Abandonment Only Aug-25 Apr-26

WARD 4 309248 Open DC APRP1 - SVC ONLY - KENNEDY ST NW Service Replacement Sep-25 Mar-26

WARD 1 309025 Open DC APRP 4 - 8th St NW Abandonment Only Aug-25 Mar-26

WARD 2 310383 Open DC APRP 4 - 6TH ST NW Abandonment Only Aug-25 Mar-26

WARD 7 311180 Open DC F.O. - APRP 4 - Gales Pl NE Service Replacement Sep-25 Mar-26

WARD 1 309015 Open DC APRP 4 - 16th St NW Abandonment Only Sep-25 Mar-26

WARD 3 310278 Open DC APRP 4 - Porter St NW Abandonment Only Sep-25 Mar-26

WARD 8 309534 Open DC APRP 5 - ALABAMA AVE SE Service Replacement Sep-25 Apr-26

WARD 6 310571 Open DC APRP 1 - I ST NE Service Replacement Sep-25 Mar-26

WARD 3 310537 Open DC APRP 1 - Nebraska Ave NW Service Replacement Sep-25 Mar-26

WARD 7 310551 Open DC APRP 1 - 30th St NE Service Replacement Sep-25 Mar-26

WARD 2 310565 Open DC APRP 4 - 18th St NW Abandonment Only Sep-25 Mar-26

WARD 1 309060 Open DC APRP 4 - Columbia RD NW Abandonment Only Sep-25 Mar-26

WARD 8 306223 Open DC APRP 1 - HOWARD RD SE Main & Service Replacement Sep-25 Mar-26

WARD 6 307242 Open DC APRP 4 - 3rd St SE Main & Service Replacement Oct-25 Apr-26

WARD 3 311521 Open DC F.O. - APRP 4 - 38th St NW Service Replacement Oct-25 Apr-26

WARD 5 309641 Open DC APRP 4 - PENN ST NE Service Replacement Nov-25 Jul-26

WARD 4 307207 Open DC APRP 3- 16th St NW Abandonment Only Nov-25 Mar-26

WARD 6 310564 Open DC APRP 3 - I St SW Service Replacement Nov-25 Jun-26

WARD 1 310557 Open DC APRP 1 - 19th St NW Service Replacement Nov-25 Apr-26

WARD 7 310544 Open DC APRP 3 – 19th St SE Service Replacement Nov-25 May-26

WARD 1 309629 Open DC APRP 2 - IRVING ST NW Main & Service Replacement Dec-25 Oct-26

WARD 7 309507 Open DC APRP 5 - SVC ONLY - Ames St NE Service Replacement Dec-25 Sep-26

Open:  

and/or scheduling constraints (e.g., scattered service replacements). Shown on the Interactive Map as  "IN PROGRESS."      

Scheduled:    An PROJECTpipes  construction project anticipated to begin within 30 days.

An ongoing PROJECTpipes  construction project that may or may not require a daily presence due to the scope of work 
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