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PHASE 1A DETOUR FOR WATERMAIN WORK NEAR 

 OR ADJACENT TO THE EXISTING BUMP OUT 
TO REMAIN AT JARVIS AND OAKLAND

(10 CALEDNAR DAYS UNLESS OTHERWISE APPROVED)

SB TRAFFIC TO BE MAINTAINED
 THROUGHOUT THE ENTIRE PROJECT

PHASE 1B DETOUR FOR ROADWAY
MAINLINE PAVING WORK

(70 CALENDAR DAYS UNLESS OTHERWISE APPROVED)

E SHOREW
OOD BLVD

E BEVERLY RD

E CAPITOL DR

N LAKE DR

Northbound local tra�c detour for water main replacement 
between Kenmore and Wood places in Stage 1

Truck route and northbound detour during 
paving operations


