
Project Contact 
Public Involvement Team

(262) 933-0467

info@oaklandavereconstruct.com

Sign Up for Updates

Visit the project website  
to subscribe for updates.
www.oaklandavereconstruct.com

The project team thanks you for your patience and cooperation throughout this project!

Monday, May 11 through Friday, May 15, 2026
Individual water service connections to the new water main 
are scheduled at locations within the 4100 and 4400 blocks of 
Oakland Avenue. 

•	 Water service connection work is being done on the east and 
the west sides of Oakland Avenue 

•	 The water service contractor is coordinating with affected 
residents and businesses to schedule times to complete this 
work, including water shut-offs 

•	 The duration of water shut-offs for each building can vary 
based on the length of the service line and the work required 
at the building connection 

•	 Sidewalk closures are expected where crews are connecting 
individual water services 

•	 Detours will be posted for sidewalk closures

Access to the crosswalk at the northeast corner of Oakland Avenue at 
Elmdale Court is closed due to sidewalk pavement removal. 

•	 Access to the crosswalk on the south side of the intersection 
will be maintained

The Village of Shorewood is reconstructing Oakland Avenue between Capitol Drive and Glendale Avenue. 
The following work is scheduled as part of this project. 
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Oakland Avenue between Capitol Drive and Glendale Avenue

Construction Forecast

MAY 2026

All work is weather dependent and subject 
to change.

Overnight and Weekend Work:
No overnight work is scheduled for this week. 
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Water Service Line Connection Progress

mailto:info%40oaklandavereconstruct.com?subject=Oakland%20Avenue%20Reconstruction%20Project
https://oaklandavereconstruct.com/

