
OAKLAND AVENUE CONSTRUCTION FORECAST

Monday, July 27 through Friday, July 31, 2026:
Concrete paving of the northbound lanes of Oakland Avenue 
between Capitol Drive and Glendale Avenue is scheduled 
to continue.  
•	 Crews are scheduled to pave the outside parking lane, 

streets east of Oakland Avenue, and hand-pour areas   
•	 Access to Elmdale Court will remain open to traffic 

during paving operations
•	 Pedestrian crossings of Oakland Avenue will be 

maintained at Elmdale Court and Lake Bluff Boulevard   
•	 During paving operations, the public parking lot at 4450 

Oakland Avenue will be accessible only from the alley 
Saw cutting of expansion/contraction joints in the new 
concrete is scheduled following daily paving operations.     
•	 This work is time-sensitive and is expected to happen 

in the evening and overnight hours
•	 Noise and dust are associated with this work. Crews will 

take steps to minimize these effects 

Driveway Access During Paving Operations:   
Some driveways and parking lot entrances on the east side of 
Oakland Avenue remain closed for paving operations.   
Once the new concrete has cured, crews will remove the 
barricades from driveways and parking lots, restoring access.   
A list of open driveways can be found on the project website: 
www.oaklandavereconstruct.com.
Shorewood residents affected by the driveway closures 
who need to park on the street should call (414) 847-2610 
during business hours. Affected Whitefish Bay residents 
should call (262) 933-0467.

Looking Ahead: 
Crews will complete the new northbound lanes, prepare for 
traffic to switch to the new pavement, and begin reconstruction 
of the southbound lanes. 

The Village of Shorewood is reconstructing Oakland Avenue between Capitol Drive and Glendale Avenue. The 
following work is scheduled as part of this project.  

Oakland Avenue between Capitol Drive and Glendale Avenue

Construction Forecast

JULY 2026

Overnight and Weekend Work:
Pavement joint sawing operations are 
scheduled for evening and overnight  
hours following daily paving operations. 
NOISE AND DUST ARE EXPECTED  
WITH THIS WORK. No weekend 
work is scheduled.   

LAKE M
ICHIG

AN

LAKE M
ICHIG

AN

M
ilw

aukee River

O
akland Ave

O
akland Ave

Bartlett Ave
Bartlett Ave

W
oodruff Ave

W
oodruff Ave

Lydell Ave
Lydell Ave

H
olton St

H
olton St

H
um

boldt Blvd
H

um
boldt Blvd

Prospect Ave
Prospect Ave

Edgewood AveEdgewood Ave

Menlo BlvdMenlo Blvd

Vienna AveVienna Ave

Shorewood BlvdShorewood Blvd

Capitol DrCapitol Dr

Jarvis StJarvis St

Kenmore PlKenmore Pl

Elmdale CtElmdale Ct

Wood PlWood Pl

Olive StOlive St

Marion StMarion St

Lake Bluff BlvdLake Bluff Blvd

Glendale AveGlendale Ave

Kensington BlvdKensington Blvd

Hampton RdHampton Rd

Wilson Dr

Wilson Dr

M
aryland Ave

M
aryland Ave

190

ESTABROOK
PARK

ESTABROOK
PARK

Lake Dr

Lake Dr

32

LEGEND
Southbound Traffic Northbound Detour
Closed

MAP NOT  
TO SCALE

The project team thanks you for your patience and cooperation throughout this project!

Project Contact 
Public Involvement Team

(262) 933-0467

info@oaklandavereconstruct.com

Sign Up for Updates
Visit the project website  
to subscribe for updates.
www.oaklandavereconstruct.com

All work is weather dependent and subject  
to change.

http://www.oaklandavereconstruct.com
mailto:info%40oaklandavereconstruct.com?subject=Oakland%20Avenue%20Reconstruction%20Project
https://oaklandavereconstruct.com/

