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Regular Meeting of the Capital SouthEast Connector JPA  
Board of Directors 

 
Date:   Friday, February 27, 2026, 8:30 a.m. to 10:30 a.m. 
 
Meeting  City of Rancho Cordova City Hall 
Location: Council Chambers  

2729 Prospect Park Drive,  
Rancho Cordova, CA 95670 

 
The Connector JPA welcomes, appreciates, and encourages public participation in the Board 
Meeting. If you wish to address the Board of Directors during the meeting, please complete a 
Speaker Card located at the back table and give it to the Secretary before considering the agenda 
item. The Board Chair will call your name at the appropriate time. Please speak into the 
microphone when addressing the Board. 
 
The Board requests that you limit your presentation to three (3) minutes per person so that all 
present will have time to participate. The Board of Directors reserves the right to reasonably 
limit the total time for public comment on any particular noticed agenda item as necessary. 
 

AGENDA 
 
The Board may take action on any matter listed on this agenda to the extent permitted by 
applicable law. Staff Reports are subject to change without prior notice.    
 
1. Call to Order & Roll Call:  Directors Gatewood, Turnboo, Hume, Kozlowski, Robles 
 
2. Pledge of Allegiance 

 
3. Public Comment on Items Not on the Agenda 
 

Individuals may comment on any item of interest to the public within the subject matter 
jurisdiction of the Board. Each person will be allowed three minutes. After ten minutes of 
testimony, the Chair may move testimony following the Discussion and Action Items. 
Please note the California Government Code prohibits the Board from discussing or taking 
action on any item that is not on the agenda. The Board cannot take action on non-
agendized items raised under “Public Comment” until the matter has been specifically 
included on the agenda. Individuals who wish to address a specific item on the agenda 
should comment during consideration of that item. 
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4. Election of Board Chair and Vice-Chair for Calendar Year 2026 
- Resolution 2026-01  
 

5. Executive Director’s Report 
 
Consent Calendar Items 
 
6. Approve Action Minutes of the November 14, 2025, Regular Board Meeting  
 
7. Annual Report of Activities for the South Sacramento Habitat Conservation Plan 

(Received and File) 
 

8. Notable Media Articles (Receive and File) 
 
9. Quarterly Report of Activities (Receive and File) 

 
10. Approve and Adopt the Annual Financial Investment Policy  

- Resolution 2026-02 
 

11. Update on State and Federal Funding (Receive and File) 
 
12. Update on Connector Federal Funding Application (BUILD) to USDOT for White Rock 

Road (Receive and File) 
 

13. Update on the White Rock Road Class I Trail Project (Receive and File) 
 

14. Update on the SACOG Adoption of the 2025 Blueprint (Receive and File) 
 
15. Update on the Grant Line Road Improvement Implementation Agreement between 

Sacramento County and Cordova Hills, LLC (Receive and File) 
 
Closed Session (Estimated time 30 min) 
 
16. Closed Session  
 
Once the closed session has ended, the board meeting will be reconvened in open session. The 
Chair will then make any announcements required by the Brown Act relative to reportable actions 
taken during the closed session. 
 

A. Conference with Real Property Negotiators Pursuant to Government Code  
§ 54956.8  

 
Property: Intersection of Grant Line Road and Douglas Road  
 Rancho Cordova, CA  
 APN: 067-0040-006 
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Agency negotiator: Derek Minnema, Executive Director 
 Jamie Formico, Right of Way Manager, Dokken Engineering  
           
Negotiating parties:  Larne Family Trust and Chris Ksidakis   
 
Under negotiation:  Price and terms of real property transaction 

 
B. Conference with Real Property Negotiators Pursuant to Government Code  

§ 54956.8  
 

Property: Southwest of Grant Line Road and Chyrsanthy Boulevard 
 Rancho Cordova, CA  
 APN: 067-0100-003 
   
Agency negotiator: Derek Minnema, Executive Director 
 Jamie Formico, Right of Way Manager, Dokken Engineering 
           
Negotiating parties:  County of Sacramento – Waste Management & Recycling    
 
Under negotiation:  Price and terms of real property transaction 

 
C. Conference with Real Property Negotiators Pursuant to Government Code  

§ 54956.8  
 

Property: Northwest of Grant Line Road and Douglas Boulevard 
 Rancho Cordova, CA  
 APN: 067-0040-003 
   
Agency negotiator: Derek Minnema, Executive Director 
 Jamie Formico, Right of Way Manager, Dokken Engineering 
           
Negotiating parties:  Jeffrey and Teresa J Harada Revocable Trust   
 
Under negotiation:  Price and terms of real property transaction 
 

D. Conference with Real Property Negotiators Pursuant to Government Code  
§ 54956.8  

 
Property: East of Grant Line Road and South of Glory Lane 
 County of Sacramento, CA  
 APN: 073-0040-048, 073-004-049, 073-0040-051 
   
Agency negotiator: Derek Minnema, Executive Director 
 Jamie Formico, Right of Way Manager, Dokken Engineering 
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Negotiating parties:  Cordova Hills, LLC   
 
Under negotiation:  Price and terms of real property transaction 

 
Return to Open Session 
 
17. Announcements or Final Comments from Board Members 
 
ADJOURN 
 

The next meeting of the Capital SouthEast Connector JPA Board will be held on 
May 29, 2026 

City of Rancho Cordova City Hall, Council Chambers  
2729 Prospect Park Drive, Rancho Cordova, CA 95670 

 
NOTICE REGARDING CHALLENGES TO DECISIONS 
 
Pursuant to all applicable laws and regulations, including without limitation, California Government Code 
Section 65009 and or California Public Resources Code Section 21177, if you wish to challenge in court 
any of the above decisions (regarding planning, zoning or environmental decisions), you may be limited 
to raising only those issues you or someone else raised at the public hearing(s) described in this 
notice/agenda, or in written correspondence delivered to the Board at, or before, the public hearing. 
 
GOVERNMENT CODE 54957.5 et seq. 
 
Public records, including writings relating to an agenda item for an open session of a regular meeting 
and distributed less than 72 hours before the meeting, are available for public inspection at 10640 Mather 
Blvd., Suite 120, Mather, CA 95655. The online version of the agenda and associated materials are posted 
for your convenience at http://www.ConnectorJPA.com. Some documents may not be posted online 
because of their size or format (maps, site plans, and renderings).  As they become available, hard copies 
of all documents are available at 10640 Mather Blvd., Suite 120, Mather, CA 95655. 
 
ADA COMPLIANCE STATEMENT 
 
In compliance with the Americans with Disabilities Act, if you need special assistance to participate in 
this meeting, please contact the Connector JPA at (916) 876-9094. Notification 48 hours before the 
meeting will enable the Connector JPA to make reasonable arrangements to ensure accessibility to this 
meeting. If requested, this agenda can be available in appropriate alternative formats to persons with 
disabilities, as required by Section 202 of the Americans with Disabilities Act of 1990 and the Federal 
Rules and Regulations adopted in implementation thereof. Persons seeking an alternative format should 
contact the Connector JPA for further information. A person with a disability who requires a modification 
or accommodation, including auxiliary aids or services, to participate in a public meeting should telephone 
or contact the Connector JPA 48 hours before the meeting. The Connector JPA may be reached at 10640 
Mather Blvd., Suite 120, Mather, CA 95655, or by telephone at (916) 876-9094. 
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ITEM 4 
 
MEETING DATE: February 27, 2026 
 
TITLE: Election of Board Chair and Vice-Chair for Calendar Year 2026 
 
PREPARED BY: Derek Minnema 
 
 
RECOMMENDATION 
 
Approve Resolution 2026-01, electing the Director from the County of Sacramento as the 
Chair and Director from the County of El Dorado as the Vice-Chair of the Board for the 
2026 calendar year. 
 
BACKGROUND 
 
Section 6.c(1) of the Joint Exercise of Powers Agreement requires the Board to elect a 
chair annually among its members to preside at meetings. 
 
Article IV.4. of the Authority's Bylaws states the term of office of the Chair and Vice-Chair 
shall be one year. If no successor is named by the conclusion of any Officer's term, the 
officer shall continue in the office until a successor is named.   
 
ATTACHMENTS 
 

a. Resolution 2026-01 



 
 

ITEM 4 a 
 

RESOLUTION 2026-01 
 

RESOLUTION OF THE BOARD OF DIRECTORS 
OF THE CAPITAL SOUTHEAST CONNECTOR JOINT POWERS AUTHORITY 

APPROVING THE BOARD CHAIR AND VICE-CHAIR 
FOR THE CALENDAR YEAR 2026 

 
BE IT RESOLVED that the Board of Directors (“Board”) of the Capital 

SouthEast Connector Joint Powers Authority (“Connector JPA”) hereby elects the 
director from the County of Sacramento to serve as Chair of the Board and the director 
from the County of El Dorado serve as Vice-Chair of the Board. 

 
This Resolution shall take effect from and after the date of its passage and adoption. 

* * * * * 
PASSED AND ADOPTED this 27th day of February 2026, on a motion by  
Director ___________, seconded by Director____________, by the following vote: 

 
 AYES: 
 
 NOES: 
 
 ABSENT: 
 
 ABSTAIN:  
 
             
       Chairperson 
ATTEST: 
 
 
      
Secretary 



 
 

Page 1 of 2 

ITEM 5 
 
MEETING DATE: February 27, 2026 
 
TITLE: Executive Director's Report 
 
PREPARED BY: Derek Minnema 
 
 
This quarter’s activities reflect progress on multiple fronts including federal and state 
funding pursuits, right-of-way acquisition, and regional coordination to position the 
Connector program competitively for upcoming grant cycles. 
 
Funding Updates 
 
The RAISE grant agreement was submitted to USDOT with both the County of 
Sacramento and the City of Rancho Cordova listed as co-signatories. The agreement 
requires a local match of $20.5 million. Staff continues to coordinate with FHWA on the 
submission. 
 
A federal BUILD grant application was also prepared and submitted for the White Rock 
Road project in the City of Folsom and El Dorado County. 
 
The JPA received $2M earmark and at the request of Representative Kiley will participate 
in his event publicizing of the appropriation. 
 
Staff met with the California Transportation Commission, who encouraged the JPA to 
apply for both the Local Partnership Program and the Trade Corridor Enhancement 
Program for Grant Line Road. 
 
We are working closely with Sacramento County, the City of Rancho Cordova, and the 
Sacramento Transportation Authority to identify the Connector as a top priority in this 
year’s competitive cycle for STA’s Local Partnership Program. 
 
Additionally, the JPA is engaged in the Highway 50 corridor solutions plan that is being 
prepared and staff attended the SACOG Blueprint adoption meeting  
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Project Updates 
 
Grant Line Road (Chrysanthy Blvd to White Rock Road): 
Appraisals and acquisiton negotiation is well underway. At the board’s request, the design 
team is also exploring the potential for an immediate safety curve-correction project that 
would align with the Stage 1 construction for the project. 
 
White Rock Road (East Bidwell St to Stonebriar Dr): 
The project is ready for advertisement by the City of Folsom. The City will administer 
construction on behalf of the JPA. 
 
Misc 
Numerous planned developments along the alignment that are under consideration are 
actively meeting with JPA staff. 
 
Fiscal Year-End Audit 
 
The JPA’s Annual Comprehensive Financial Report has been submitted to the Government 
Finance Officers Association. 
 
Travel 
 
The Executive Director attended the American Road and Transportation Builders 
Association Executive Council meeting in Washington, D.C. 
 
The JPA is registered for this year’s Cap-to-Cap program in Washington, D.C. 
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ITEM 6 
 
MEETING DATE: February 27, 2026 
 
TITLE: Action Minutes of the November 14, 2025, Regular Board Meeting 
 
PREPARED BY: Derek Minnema 
 
 
RECOMMENDATION 

 
Approve Action Minutes of the November 14, 2025, Regular Board Meeting. 
 
ACTION MINUTES 
 
The Capital SouthEast Connector JPA Board of Directors met at its Regular Board 
Meeting on November 14, 2025, in the City of Rancho Cordova City Hall Council 
Chambers, located at 2729 Prospect Park Drive, Rancho Cordova, CA. 
 
Call to Order Chair Kozlowski called the meeting to order at 8:35 a.m. 
 
Roll Call Present: Directors Kozlowski, Turnboo, Hume, Gatewood, Robles 
  
  
Public Comments on Non-Agenda Items 
 
There were no comments from the public on non-agenda items. 
 
Open Session  
 
Item #4: Executive Director’s Report 
 
The Board received Executive Director Minnema’s comprehensive oral report for 
November 2025, and a brief discussion ensued between the Board and JPA staff.   
 
There were no comments from the public on this item. 
 
Consent Calendar Items 
 
A motion was made by Director Turnboo and seconded by Director Gatewood and passed 
by unanimous vote that: 
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THE BOARD OF DIRECTORS OF THE CAPITAL SOUTHEAST CONNECTOR JOINT POWERS 
AUTHORITY APPROVES THE FOLLOWING ITEMS ON THE CONSENT AGENDA:  
 
Item #5: Approve Action Minutes of the August 29, 2025 Board Meeting 
 
Item #6: Quarterly Report of Activities (Receive and File)  
 
Item #7: Update on Federal and State Transportation Funding and Legislation 
(Receive and File) 
 
Item #8: Recognition of the Government Finance Officers Association 
Distinguished Budget Presentation Award FY2025-26 Budget (Receive and 
File) 

 
Item #9: Accept the Fiscal Year 2024-2025 Annual Comprehensive Financial 
Report, Resolution 2025-18 

 
Item #10: Adopt 2026 Connector JPA Regular Board Meeting Schedule, 
Resolution 2025-19 
 
There were no comments from the public on this item.  
 
Discussion and Action Items 
 
Item #11: Authorize the Executive Director to Execute a Memorandum of 
Understanding with the City of Folsom related to Construction Administration 
and Transfer of Construction Funding for the White Rock Road Class 1 Trail, 
Resolution 2025-20 
 
Executive Director Minnema introduced and presented the item. A brief discussion 
ensued amongst the Board and JPA staff. 
 
A motion was made by Director Turnboo and seconded by Director Hume and passed 
by unanimous vote that: 
 
THE BOARD OF DIRECTORS (“BOARD”) OF THE CAPITAL SOUTHEAST CONNECTOR 
JOINT POWERS AUTHORITY (“CONNECTOR JPA”) HEREBY AUTHORIZES THE 
EXECUTIVE DIRECTOR TO ENTER INTO A MEMORANDUM OF UNDERSTANDING (MOU) 
WITH THE CITY OF FOLSOM RELATED TO CONSTRUCTION ADMINISTRATION AND 
TRANSFER OF CONSTRUCTION FUNDING FOR THE WHITE ROCK ROAD CLASS I 
TRAIL, IN SUBSTANTIAL FORM, SUBJECT TO FINAL REVIEW AND APPROVAL AS TO 
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FORM BY LEGAL COUNSEL, AND AUTHORIZES JPA COUNSEL AND THE CITY TO MAKE 
NON-SUBSTANTIVE AND CLERICAL REVISIONS TO THE MOU PRIOR TO EXECUTION. 
 
There were no comments from the public on this item.  
 
Closed Session  
 
Item #12: Closed Session: Conference with Real Property Negotiators 
Pursuant to Government Code § 54956.8 
 
Session started at 8:50AM and ended at 9:05AM. 
 
There were no reportable actions from the closed session. 
 
There were no comments from the public on this item.  
 
Item #13: Announcement and Final Comments from Board Members  
 
No action was taken on this item. 
 
There were no comments from the public on this item. 
 
Adjournment 
 
The meeting adjourned at approximately 9:08 a.m. 
 
APPROVAL OF ACTION MINUTES FOR NOVEMBER 14, 2025 
 
Approved By: Attest: 
 
 
 
________________________________ ___________________________ 
Mike Kozlowski Derek Minnema  
Chair of the Board Board Secretary 
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ITEM 7 
 
MEETING DATE:  February 27, 2026 
 
TITLE: Annual Report of Activities for the South Sacramento Habitat 

Conservation Plan (Receive and File) 
 
PREPARED BY: Matt Lampa  
 
 
RECOMMENDATION 
 
Receive and File the annual report of activities for the South Sacramento Habitat 
Conservation Plan (“SSHCP”) through Federal Fiscal Year 2025, as required by the South 
Sacramento Conservation Agency (“SSCA”). 
 
BACKGROUND - ANNUAL REPORT REQUIREMENTS 
 
Section 8.4.1 of the SSHCP requires the SSCA, as the implementing agency, to compile an 
annual report of covered activities authorized during the reporting period with acreages 
impacted by the construction. The SSCA then submits a record of activities authorized 
under their respective permits to the regulatory agencies.  
 
The annual reporting period for these efforts coincides with the federal fiscal year (October 
1, 2024, through September 30, 2025). 
 
While the SSCA is responsible for compiling information for the annual report, it relies on 
the SSHCP Permittees’ project-specific information to support the overall reporting effort.  
 
2025 ANNUAL REPORT 
 
The JPA authorized the White Rock Road Class I Trail as a covered activity during the 
reporting period. The trail project was estimated to impact 1.02 acres of valley 
grassland/Swainson's hawk foraging habitat.  Mitigation credits were purchased from the 
SSHCP at a cost of $25,084/acre, totaling $25,511.00.  
 
The 2025 Annual Report reflects the addition of 1.02 acres of covered activities for 
construction. Construction is scheduled to begin in spring/summer 2026.  
 
ATTACHMENTS 
 

a. 2025 Annual Reporting of Covered Activity Authorizations 



 

 
2025 Annual Report 

South Sacramento Habitat 

Conservation Plan Connector JPA 

Covered Activity Authorizations 

 
 

Prepared For: 

Kim Hudson 

South Sacramento Conservation Agency 
 
 

Prepared By: 

Matt Lampa, P.E. 

Capital SouthEast Connector JPA 

In Coordination with Dokken Engineering 

 

January 28, 2026 
  



ANNUAL REPORTING OF COVERED ACTIVITY AUTHORIZATIONS 

REPORTING PERIOD: OCTOBER 1, 2024 THROUGH SEPTEMBER 30, 2025 

 
1. Number and acreage of each Covered Activity implemented during the reporting period 

categorized by Covered Activity type per SSHCP Chapter 5. Include a map of Covered 
Activity locations. 

Capital SouthEast Connector (Connector) project impacts are covered activities under the 
SSHCP. The White Rock Road Class I Trail was authorized as a covered activity during the 
reporting period of October 1, 2024, through September 30, 2025. 

Impact acreages and location maps provided in the SSHCP Authorization Form have been 
included and as attachment. 

 
2. A year-to-date and cumulative summary of permanent and temporary impacts on all 

SSHCP land cover types. Impacts to riparian and wetland land cover types will also be 
reported by watersheds. Include a map of impacted locations. 

Impacts associated with the White Rock Road Class I Trail were covered during the reporting period 
and construction is anticipated in 2026.  

 
Land Cover Type Direct Impact Indirect Impact Total  

Seasonal Wetland 0 0  
Streams/ Creeks 0 0  
Swale – Direct 0 0  
Swale – Indirect 0 0  
Vernal Pool - Direct 0 0  
Vernal Pool – Indirect 0 0  
Agriculture 0 0  
Valley Grassland 1.02 0 1.02 
Year-to-Date Total 1.02 0 1.02 

 
Cumulative impacts as reported in the previous reporting period are summarized below and a summary 
table is presented on the following page. 

 
Projects Authorized to Date: 

• Segment D3/E1 – White Rock Road Class I Trail (new) 
• Segment D3 – Scott Road Realignment (previous) 
• Segment D3a (previous) 
• Segment A2 – Kammerer Road (previous) 

 



Capital SouthEast Connector Cumulative Summary of Impacts 

Land Cover Type 
Reporting Period (acres) Cumulative (acres) 

Permanent Temporary Permanent Temporary 
Seasonal Wetland 0 0 0.069 0 
Streams/ Creeks 0 0 0.063 0 
Swale – Direct 0 0 0.018 0 
Swale – Indirect 0 0 0.044 0 
Vernal Pool - Direct 0 0 0.274 0 
Vernal Pool – Indirect 0 0 0.215 0 
Agriculture 0 0 30.55 0 
Valley Grassland 1.02 0 42.366 0 
Cumulative Total 1.02 0 73.599 0 

 
3. A year-to-date and cumulative summary of the total impacts to Critical Habitat of vernal 

pool fairy shrimp, vernal pool tadpole shrimp, Sacramento Orcutt grass, slender Orcutt 
grass, and California tiger salamander, and to Covered Species plant occurrences. 
Include a map of Critical Habitat impacts. 

No impacts to critical habitat during the reporting period, and no critical habitat impacts to date. 

 
4. A year-to-date and cumulative summary of impacts associated with projects exempt 

from fees and/or conditions of the SSHCP. 

Nothing to report; Connector projects are covered activities requiring fee payment and compliance with 
SSHCP conditions. 

 
5. An accounting of all conditions on Covered Activities applied to these activities per SSHCP 

Chapter 5. 

See Attachment 1 for applicable Avoidance and Minimization Measures (AMMs).. 

 
6. A list of all Stream Setback exceptions and any other exceptions granted each 

calendar year per SSHCP Chapter 5. 

Not applicable in this reporting period. 

 
7. A summary of monitoring results, including species status and trends. 

Not applicable in this reporting period. The JPA does not currently manage any preserve 
properties to which this item applies. 

 



8. A description of the adaptive management process utilized during the reporting period. 

Not applicable in this reporting period. The JPA does not currently manage any preserve 
properties to which this item applies. 

 
9. A summary of the recommendations or advice provided by the Wildlife Agencies and TAC 

regarding adaptive management and monitoring. 

Not applicable in this reporting period. The JPA does not currently manage any preserve 
properties to which this item applies. 

 
A shapefile for the White Rock Road Class I Trail project boundary is also included for your mapping 
needs. 
 
Attachments 
Attachment 1: Avoidance and Minimization Measures for the White Rock Road Class I Trail (Connector 

Segment D3/E1) 
Attachment 2: Shapefile for the White Rock Road Class I Trail (Connector Segment D3/E1) 
 



SSHCP Project Specific Avoidance and Minimization Measures  

Project Specific Avoidance and Minimization Measures   1 

Based upon review of the SSHCP Permit Application, the Project must be constructed in compliance with the Avoidance 

and Minimization Measures (AMMs) listed below.  The applicant will be responsible for reporting compliance with 

AMMs as applicable.  Please submit all required reporting documents to SSHCP@saccounty.net and reference the 

project Control Number in the correspondence. 

Instructions: For each Condition and AMM outlined below, indicate how the Project has or will comply with each 

provision in the ‘Project Compliance’ box.  If a condition is not applicable to your project, indicate such in the ‘Project 

Compliance’ box. 

Condition 1. Avoid and Minimize Urban Development Impacts to Watershed Hydrology and Water Quality 

Avoidance and Minimization Measure Project Compliance 

LID-1 (Stormwater Quality): When the size of a project exceeds the thresholds established by the 

State Water Resources Control Board (SWRCB) (see the most recent Stormwater Quality Design 

Manual for the Sacramento and South Placer Regions, or future SWRCB-approved design manuals 

applicable to the Plan Area), incorporate stormwater management into site design to satisfy the 

requirements outlined in the most recent Stormwater Quality Design Manual for the Sacramento 

and South Placer Regions. Stormwater management may include groundwater recharge (LID-2) and 

natural site features (LID-3). 

Project’s Environmental 

Document Avoidance and 

minimization measure 

BIO-2 required the project 

to redesign or modify the 

project to avoid direct and 

indirect impacts on water 

quality run-off, HYD-1 and 

BIO-3 implement BMPs 

including permeable 

surfaces, stormwater 

retention and treatment 

facilities, and utilization of 

water quality features like 

infiltration systems, 

detention / retention 

systems, or vegetation 

swales in concert with the 

required Storm Water 

Pollution Prevention Plan.  

LID-2 (Groundwater Recharge): When siting SSHCP Preserves containing Riparian, Open Water, or 

Freshwater Marsh SSHCP land cover types, the Implementing Entity will prioritize locations that are 

suitable for groundwater recharge. 

Project will not build on 

preserves containing 

Riparian, Open Water, or 

Freshwater Marsh. 

LID-3 (Natural Site Features): Incorporate preservation of a site’s natural aquatic features (such as 

creeks and streams) into project design to retain natural hydrologic patterns and to retain habitat 

that might be used by Covered Species. 

Project’s Environmental 

Document Avoidance and 

minimization measure 

BIO-2 and BIO-3 

incorporated this measure. 

Condition 2. Avoid and Minimize Urban Development Direct and Indirect Impacts to Existing Preserves and 

SSHCP Preserves 
Note: This Condition only applies to projects with on-site preserves or projects that are adjacent to existing or planned preserves.  

Measures Not Applicable – Not in an Existing or Planned Preserved Site - Removed From Table  

mailto:SSHCP@saccounty.net
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Project Specific Avoidance and Minimization Measures   2 

Condition 3. Implement Construction Best Management Practices 
Condition 3 applies to all Covered Activities within the UDA 

Avoidance and Minimization Measure Project Compliance 

BMP-1 (Construction Fencing): Orange construction fencing will be installed to ensure that ground 

disturbance does not extend beyond the allowed construction footprint (i.e., the limit of project 

construction plus equipment staging areas and access roads). Plan Permittees and Third-Party 

Project Proponents implementing ground-disturbing Covered Activities will mark the outer 

boundary of any Preserve Setback or Stream Setback adjacent to or within the project site with 

orange construction fencing prior to ground disturbance. This fencing will remain in place until 

project completion, as identified by the Plan Permittee. 

Project’s Environmental 

Document Avoidance and 

minimization measure 

BIO-2 incorporate orange 

construction barrier 

fencing.  

BMP-2 (Erosion Control): Plan Permittees and Third-Party Project Proponents implementing 

ground-disturbing Covered Activities will install temporary control measures for sediment, 

stormwater, and pollutant runoff as required by the Plan Permittee to protect water quality and 

species habitat. Silt fencing or other appropriate sediment control device(s) will be installed 

downslope of any Covered Activity that disturbs soils.  

Fiber rolls and seed mixtures used for erosion control will be certified as free of viable noxious weed 

seed. As discussed in Section 5.4.2, Covered Species Take Avoidance and Minimization Measures, 

erosion controls installed in or adjacent to Plan Area modeled habitat for giant gartersnake 

(Thamnophis gigas), western pond turtle (Actinemys marmorata), California tiger salamander 

(California tiger salamander), or western spadefoot (see Chapter 3) must be of appropriate design 

and materials that will not entrap the species (e.g., not contain mesh netting). Regular monitoring 

and maintenance of the project’s erosion control measures will be conducted until project 

completion to ensure effective operation of erosion control measures. 

The Project is not adjacent 

or within the modeled 

habitats for any of these 

species.  Measures BIO-3 

and HYD-1 require 

implementation of a SWPPP 

for the project including 

reducing erosion through 

soil stabilization, watering 

for dust control, installing 

perimeter silt fences, 

placing rice straw bales, and 

installing sediment basins 

throughout the duration of 

construction. Further, 

BIO-36 requires the project 

to use certified, weed-free, 

imported erosion-control 

materials (or rice straw in 

upland areas) and HYD-1 

requires protective silt 

fencing to be installed 

between the adjacent 

aquatic habitats and the 

construction area limits.  

BMP-3 (Equipment Storage and Fueling): Plan Permittees and Third-Party Project Proponents 

implementing ground-disturbing Covered Activities will ensure that equipment storage and staging 

will occur in the development footprint only (not sited in any existing on-site Preserve, planned on-

site Preserve, Preserve Setback, Stream Setback, or aquatic land cover type). Fuel storage and 

equipment fueling will occur away from waterways, stream channels, stream banks, and other 

environmentally sensitive areas within the development footprint.  

However, certain equipment storage and fueling activities can be allowed on Preserves within 

habitat re-establishment/establishment sites (refer to Section 5.2.7) if no location outside of the 

site is available. If a Covered Activity results in a spill of fuel, hydraulic fluid, lubricants, or other 

petroleum products, the spill will be absorbed and waste disposed of in a manner to prevent 

pollutants from entering a waterway, Preserve, Preserve Setback, or Stream Setback. 

Project’s Environmental 

Document Avoidance and 

minimization measure 

BIO-2 requires construction 

operations to be restricted 

to the designated 

construction staging areas 

and footprint.  
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Project Specific Avoidance and Minimization Measures   3 

BMP-4 (Erodible Materials): Plan Permittees and Third-Party Project Proponents implementing 

Covered Activities must not deposit erodible materials into waterways. Vegetation clippings, brush, 

loose soils, or other debris material will not be stockpiled within stream channels or on adjacent 

banks. Erodible material must be disposed of such that it cannot enter a waterway, Preserve, 

Preserve Setback, Stream Setback, or aquatic land cover type. If water and sludge must be pumped 

from a subdrain or other structure, the material will be conveyed to a temporary settling basin to 

prevent sediment from entering a waterway. 

Project’s Environmental 

Document Avoidance and 

minimization measure 

HYD-1 implements practices 

to prevent erodible 

materials from entering 

waterways.  

BMP-5 (Dust Control): Plan Permittees and Third-Party Project Proponents implementing ground-

disturbing Covered Activities will water active construction sites regularly, if warranted, to avoid or 

minimize impacts from construction dust on adjacent vegetation and wildlife habitats. No surface 

water will be used from aquatic land covers; water will be obtained from a municipal source or 

existing groundwater well. 

Project’s Environmental 

Document Avoidance and 

minimization measures 

HYD-1 and AQ-1 implement 

dust control measures.  

BMP-6 (Construction Lighting): Plan Permittees and Third-Party Project Proponents implementing 

ground-disturbing Covered Activities will direct all temporary construction lighting (e.g., lighting 

used for security or nighttime equipment maintenance) away from adjacent natural habitats, and 

particularly Riparian and Wetland habitats and wildlife movement areas. 

Project’s Environmental 

Document Avoidance and 

minimization measure VIS-5 

addresses lighting through 

project construction. 

BMP-7 (Biological Monitor): If a Covered Activity includes ground disturbance within Covered 

Species modeled habitat, an approved biologist will be on site during the period of ground 

disturbance, and may need to be on site during other construction activities depending on the 

Covered Species affected. After ground-disturbing project activities are complete, the approved 

biologist will train an individual to act as the on-site construction monitor for the remainder of 

construction, with the concurrence of the Permitting Agencies. The on-site monitor will attend the 

training described in BMP-8. The approved biologist and the on-site monitor will have oversight 

over implementation of Avoidance and Minimization Measures, and will have the authority to stop 

activities if any of the requirements associated with those measures are not met. If the monitor 

requests that work be stopped, the Wildlife Agencies will be notified within one working day by 

email. The approved biologist and/or on-site monitor will record all observations of listed species on 

California Natural Diversity Database field sheets and submit them to the California Department of 

Fish and Wildlife. The approved biologist or on-site monitor will be the contact source for any 

employee or contractor who might inadvertently kill or injure a Covered Species or who finds a 

dead, injured or entrapped individual. The approved biologist and on-site monitor’s names and 

telephone numbers will be provided to the Wildlife Agencies prior to the initiation of ground-

disturbing activities. Refer to species-specific measures for details on requirements for biological 

monitors. 

Project’s Environmental 

Document Avoidance and 

minimization measure 

BIO-22 requires biological 

monitoring of project areas 

where work occurs in 

proximity to sensitive 

wildlife or habitat. BIO-1 

requires environmental 

training for construction 

personnel to identify and 

protect biological resources. 

Monitoring, training, and 

assignment of an on-site 

monitor will occur in 

compliance with BMP-7. 

BMP-8 (Training of Construction Staff): A mandatory Worker Environmental Awareness Program 

will be conducted by an approved biologist for all construction workers, including contractors, prior 

to the commencement of construction activities. The training will include how to identify Covered 

Species that might enter the construction site, relevant life history information and habitats, SSHCP 

and statutory requirements and the consequences of non-compliance, the boundaries of the 

construction area and permitted disturbance zones, litter control training (SPECIES-2), and 

appropriate protocols if a Covered Species is encountered. Supporting materials containing training 

information will be prepared and distributed by the approved biologist. When necessary, training 

and supporting materials will also be provided in Spanish. Upon completion of training, construction 

personnel will sign a form stating that they attended the training and understand all of the 

Avoidance and Minimization Measures. Written documentation of the training must be submitted 

to the Implementing Entity within 30 days of completion of the training, and the Implementing 

Entity will provide this information to the Wildlife Agencies. 

Project’s Environmental 

Document Avoidance and 

minimization measures 

BIO-1 requires a mandatory 

environmental awareness 

training program for all 

construction personnel.  
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BMP-9 (Soil Compaction): After construction is complete, all temporarily disturbed areas will be 

restored similar to pre-project conditions, including impacts relating to soil compaction, water 

infiltration capacity, and soil hydrologic characteristics. 

Project’s Environmental 

Document Avoidance and 

minimization measure VIS-3 

requires all exposed/ 

disturbed areas and access 

points left barren of 

vegetation as a result of 

construction activities to be 

re-contoured to natural 

contours and vegetation 

allowed to return to pre-

project conditions. 

BMP-10 (Revegetation): Plan Permittees and Third-Party Project Proponents implementing ground-

disturbing Covered Activities will revegetate any cut-and-fill slopes with native or existing non-

invasive, non-native plants (e.g., non-native grasses) suitable for the altered soil conditions and in 

compliance with EDGE-2 and EDGE-8, if applicable. 

Project’s Environmental 

Document Avoidance and 

minimization measure VIS-3 

implements this measure.  

BMP-11 (Speed Limit): Project-related vehicles will observe the posted speed limits on paved roads 

and a 10-mile-per-hour speed limit on unpaved roads and during travel in project areas. 

Construction crews will be given weekly tailgate instruction to travel only on designated and 

marked existing, cross-country, and project-only roads. 

Project’s Environmental 

Document Avoidance and 

minimization measure AQ-3 

implements this measure.  

Condition 4. Avoid and Minimize Impacts that May Result from Implementation of Covered Transportation 

Projects 
Note: This Condition only applies to projects that include road improvements.  

Avoidance and Minimization Measure Project Compliance 

ROAD-1 (Road Project Location): Road projects will be located in the least environmentally 

sensitive area to avoid, to the maximum extent practicable, impacts on Covered Species, Covered 

Species habitat, and waters of the United States. Road project alignments will follow existing roads, 

road easements, and rights-of-way, or be sited in disturbed areas to minimize habitat loss and 

additional habitat fragmentation. 

The Project is situated 

within a mostly disturbed 

travel corridor and was 

determined to not have a 

significant effect on the 

environment, as 

determined by the Notice of 

Determination document 

(attached). Additionally, 

avoidance and minimization 

measures BIO-2 & 3 

implement requirements to 

redesign or modify the 

project to avoid any impacts 

on special-status wildlife 

species/plant populations 

or their habitats.  

ROAD-2 (Wildlife Crossing Structures): Road projects that are Urban Development Covered 

Activities (see Section 5.2.1) (including the Capital Southeast Connector, see Section 5.2.1.1) or are 

Rural Transportation Covered Activities (see Section 5.2.3) will include an adequate number of 

wildlife crossing structures, as depicted in Figure 5-10. An adequate number of wildlife crossing 

structures within the Urban Development Area (UDA) and outside the UDA will provide for 

N/A. This Project does not 

contain a wildlife crossing 

location and does not cross 

the conceptual SSHCP 

Preserve System, and does 

not affect any wildlife 
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continued dispersal and movement of native wildlife throughout the SSHCP Plan Area, as required 

by the SSHCP Biological Goals and Objectives (see Chapter 7). 

The Plan defines “wildlife crossing structure” as a physical structure specifically designed or 

retrofitted to facilitate undercrossing for target wildlife species. The Plan further classifies wildlife 

crossings as hydrologic crossings and dry crossings. Hydrologic crossings are built where there is an 

existing stream, creek, or intermittent drainage to maintain existing hydrologic connectivity within 

the Plan Area. As described below, hydrologic crossings require specialized features to be built into 

the crossing structure, such as elevated platforms to allow wildlife to pass under a crossing 

structure when it is inundated with water. Dry wildlife crossings are built where there is no 

hydrologic feature but where a crossing is needed to provide for overland connectivity. SSHCP 

wildlife crossing structures may include structures such as bridges, arches, or box and pipe culverts. 

Plan Permittees expect that future wildlife movement and dispersal within the UDA will occur 

almost entirely within the boundaries of the future interconnected SSHCP Preserve System (see 

Section 7.5). Therefore, wildlife crossings are needed wherever a roadway crosses (bisects) the 

conceptual SSHCP Preserve System (see Figure 5-10). Wildlife crossing structures inside the UDA will 

be sized to accommodate movement of a highly mobile native indicator species (i.e., coyote (Canis 

latrans)). By designing UDA wildlife crossing structures to meet the movement and dispersal 

requirements of coyote, the Plan Permittees anticipate that the crossing structure will also 

accommodate most native wildlife species that currently occupy the UDA (see Chapter 3). 

The Plan Permittees expect that most of the Plan Area outside of the UDA will remain as Open 

Space over the 50-year Permit Term (see Chapter 4). Therefore, the Plan Permittees expect that the 

Rural Transportation Project Covered Activities proposed outside the UDA will have a relatively 

small effect on the movement and dispersal of larger or more mobile native wildlife species, 

including coyote. Consequently, the Plan Permittees anticipate that the design of Rural 

Transportation Project Covered Activities outside the UDA will need to include wildlife crossing 

structures primarily where the Rural Transportation Project Covered Activities occur within 

California tiger salamander modeled habitat (see CTS-3 and also Chapter 3, Figure 3-16). 

The design and location of wildlife crossing structures both inside the UDA and outside the UDA will 

be determined by collaboration between the Third-Party Project Proponent, the Land Use 

Authority, and the Implementing Entity. Crossing design will use the best available scientific and 

commercial information for the target species. The design of crossing structures will be based on 

demonstrated effectiveness of design for the target species when such information is available, or 

will be designed with a high level of certainty of success based on studies of similar taxa in similar 

environmental settings. The proposed wildlife crossing structures designs will be reviewed and 

approved by the Implementing Entity prior to final design. 

The Implementing Entity will develop a Wildlife Crossing Maintenance Manual to be provided to the 

entity responsible for maintaining the wildlife crossing. The Wildlife Crossing Maintenance Manual 

will identify vegetation management, clearing of obstructions, and other techniques to maintain the 

desired movement and hydrologic connectivity, and to avoid effects to adjacent Preserves. 

All SSHCP wildlife crossing structures in the UDA will include the following design elements:  

• Open-bottom bridges or arches where the roadway crosses a river or stream. Where an open-

bottom bridge or arch is used, the span of the crossing will be at least 1.2 times the bankfull 

width of the stream and span the banks to allow for dry wildlife passage along each side of the 

stream and to avoid or minimize piers or footings within the stream. (Bankfull width refers to the 

width of a stream channel at the point where over-bank flow begins during a flood event.) 

• Any wildlife crossing structure that also maintains hydrologic connectivity will be designed to 

maintain pre-construction water capacity, depth, and velocity. The crossing structure will not 

crossing areas as defined in 

ROAD-2. 
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restrict or impede normal flows or flood flows, unless a primary purpose of the structure is to 

manage such flow(s). Wildlife crossing structures must be designed to provide a dry passage 

(e.g., a platform ledge) higher than flows for a 10-year storm event to allow wildlife to pass 

through an inundated crossing structure. 

• Wildlife crossing structures in the UDA will be designed and sized to accommodate movement of 

at least medium-sized mammals (e.g., coyote). The opening must be at least 3 feet high and the 

crossing structure must have a minimum openness ratio of at least 0.4.  

• Vegetation leading up to the entrance of a crossing structure and the substrate leading into and 

within the crossing structure will be natural and appropriate to provide for continuity of habitat, 

attract the target animal species for which the crossing is designed, and facilitate use of the 

crossing structure.  

• A wildlife crossing under six-lane roads or larger will be designed to provide ambient light and 

temperature in the longer crossing structures (e.g., either by providing a larger opening or a 

grate at the top of the structure to improve the attractiveness of the crossing to certain Covered 

Species and wildlife that may hesitate to cross through dark, confined structures or one with a 

temperature gradient (Jackson and Griffin 2000)). If a road is less than six lanes in width, these 

designs will be optional. 

• Lighting will not be placed at or near the entrance of a wildlife crossing structure to maintain 

natural ambient light conditions at night and to increase chances of wildlife use. However, a Land 

Use Authority Permittees may allow lighting if necessary for human health or safety.  

Outside the UDA, wildlife crossing structures may be required for California tiger salamander (refer 

to CTS-1), and could also be required for other native species. For example, for all rural 

transportation Covered Activity projects located in giant gartersnake modeled aquatic habitat, 

certain design features must be implemented to improve opportunities for giant gartersnake 

passage and dispersal. In addition, rural transportation Covered Activity projects in PPU-6 that are 

not within giant gartersnake modeled aquatic habitat, but are located between areas of mapped 

giant gartersnake modeled habitat (e.g. some Bruceville Road improvements) will also be required 

to implement such project design features. Appropriate project design features shall be 

incorporated when the rural transportation project includes the replacement or the modification of 

an existing drainage feature, and/or the project crosses a stream, creek, ditch, or other drainage. 

The South Sacramento Conservation Agency and the appropriate Land Use Authority Permittee shall 

collaborate with the proponents of each rural transportation Covered Activity to determine the 

need for, the design, and appropriate locations of snake passage structures. Acceptable giant 

gartersnake passage structures and design features for rural transportation Covered Activities shall 

be determined by the South Sacramento Conservation Agency in collaboration with the USFWS, 

CDFW, and TAC species experts, using the best available scientific and commercial information. The 

SSHCP Wildlife Crossing Maintenance Manual shall identify techniques for the maintenance and the 

management of structures and aquatic habitat that provide passage opportunities for the giant 

gartersnake. 

This AMM has been revised to reflect USFWS and/or CDFW permit conditions 

ROAD-3 (Roadside Pesticide Use): If pesticide use is necessary along roadsides, the appropriate 

SSHCP Permittee will ensure that the pesticide application strictly complies with the pesticide label 

and all other applicable federal, state, and local authorities pertaining to the use, safety, storage, 

disposal, and reporting of the pesticide. Where roadside weed infestations have reached a critical 

control point, the Implementing Entity or a Land Use Authority Permittee will apply the appropriate 

manual, mechanical, or chemical treatment. In addition, the Implementing Entity or appropriate 

Land Use Authority Permittee will post signs along road shoulders adjacent to sensitive areas that 

are within the SSHCP Preserve System (e.g., California tiger salamander breeding ponds, endemic 

Project’s Environmental 

Document Avoidance and 

minimization measure 

BIO-28 addresses pesticide 

use during construction. 

The Project area will 

continue to experience 

routine, ongoing 

maintenance consistent 
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plant populations, vertebrates that rely on insects for part of their diet). The signs will identify 

pesticide use restrictions or other roadside maintenance restrictions. 

with City of Folsom and 

Sacramento County road 

maintenance standards, 

which will comply with 

federal, state, and local 

standards for pesticide use. 

Condition 5. Avoid and Minimize Impacts that Result from Public Use of Low-Impact Nature Trails in 

Preserves 
Note: This condition only applies to Projects that contain or are adjacent to planned or existing preserves 

Measures Not Applicable – Not in an Existing or Planned Preserved Site - Removed From Table 

Condition 6. Avoid and Minimize Impacts When Re-Establishing or Establishing Wetlands 
Note: This Condition only applies if a project will re-establish or establish wetlands. 

Measures Not Applicable – No Re-Establishing or Establishing Wetlands - Removed From Table 

Condition 7. Avoid and Minimize Impacts to Streams and Creeks 
Note: This Condition only applies if a stream is located within the project boundary.  

Measures Not Applicable – No Streams Located within Project Boundaries - Removed From Table 

Condition 8. Avoid and Minimize Impacts to Covered Species from Utility and Utility Maintenance Covered 

Activities  
Note: AMMs associated with Condition 8 must be applied to all Covered Activities associated with construction and maintenance 

of infrastructure projects. 

Measures Not Applicable – Not in an Existing or Planned Preserved Site - Removed From Table 

Condition 9. Avoid and Minimize Impacts that Might Result from Removing or Breaching Levees to 

Establish or Re-establish Riparian Habitat. 

Measures Not Applicable – No Removing or Breaching Levees - Removed From Table 

Condition 10. Avoid and Minimize Impacts That Might Result From Potential Residual Contamination of 

Preserves and Related Exposure of People to Such Hazardous Materials. 
Note: Condition 10 only applies to existing and planned preserve sites. 

Measures Not Applicable – Not in an Existing or Planned Preserved Site - Removed From Table 

Covered Species Take Avoidance and Minimization Measures 
Note: These AMMs apply to all Projects that contain modeled species habitat. 

Orcutt Grass– Measures Not Applicable – No ORCUTT Modeled Habitat - Removed From Table 

SPECIES-1 (Litter Removal Program): A litter control program will be instituted for the entire project 

site. All workers will ensure that their food scraps, paper wrappers, food containers, cans, bottles, 

and other trash are deposited in covered or closed trash containers. All garbage will be removed 

from the project site at the end of each work day, and construction personnel will not feed or 

otherwise attract wildlife to the area where construction activities are taking place. 

Project’s Environmental 

Document Avoidance and 

minimization measure BIO-

29 incorporates this 

measure.  

SPECIES-2 (No Pets in Construction Areas): To avoid harm and harassment of native species, 

workers and visitors will not bring pets onto a project site. 

Environmental awareness 

training informs workers 

that no pets or visitors are 
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allowed onto the project 

site. 

SPECIES-3 (Take Report): If accidental injury or death of any Covered Species occurs, workers will 

immediately inform the approved biologist or on-site monitor and site supervisor. The approved 

biologist or on-site monitor will phone the appropriate contact person at the Implementing Entity. 

The Implementing Entity will immediately contact the Wildlife Agencies by telephone. A 

memorandum will be provided to the Implementing Entity and Wildlife Agencies within 1 working 

day of the incident. The report will provide the date and location of the incident, number of 

individuals taken, the circumstances resulting in the take, and any corrective measures taken to 

prevent additional take. 

Project’s Environmental 

Document Avoidance and 

minimization measure 

BIO-1 requires training of 

the workers and BIO-22 

requires the contractor to 

contact the USFWS/CDFW 

approved Project biologist 

in the event a covered 

species is encountered, 

harmed, or killed. No 

accidental injury or death of 

covered species is 

anticipated during 

construction. 

SPECIES-4 (Post-Construction Compliance Report): A post-construction compliance report will be 

submitted to the SSHCP Implementing Entity within 30 calendar days of completion of construction 

activities or within 30 calendar days of any break in construction activity that lasts more than 30 

days. The report will detail the construction start and completion dates, any information about 

meeting or failing to meet species take Avoidance and Minimization Measures (AMM), effectiveness 

of each AMM that was applied at the project site, and any known project effects to Covered 

Species. 

The Project will submit a 

post-construction 

compliance report to the 

SSCA as part of the post-

construction reporting 

process.  

PLANT-1 (Rare Plant Surveys): If a Covered Activity project site contains modeled habitat for Ahart’s 

dwarf rush (Juncus leiospermus var. ahartii), Bogg’s Lake hedge-hyssop (Gratiola heterosepala), 

dwarf downingia (Downingia pusilla), Legenere (Legenere limosa), pincushion navarretia (Navarretia 

myersii), or Sanford’s arrowhead (Sagittaria sanfordii), the Covered Activity project site will be 

surveyed for the rare plant by an approved biologist and following the California Department of Fish 

and Wildlife (CDFW) Protocols for Surveying and Evaluating Impacts to Special Status Native Plant 

Populations and Sensitive Natural Communities dated March 20, 2018 or the most recent CDFW 

rare plant survey protocols. An approved biologist will conduct the field surveys and will identify 

and map plant species occurrences according to the protocols. See Chapter 10 for the process to 

submit survey information to the Plan Permittee and the Permitting Agencies. The appropriate 

timing of surveys and use of reference populations is applicable to all covered rare plant species, as 

described in the 2018 CDFW survey protocol referenced above. For Bogg’s Lake hedge-hyssop which 

is an annual plant with seed banks that may not germinate every year , the project proponent may 

be required to survey a project site for more than one year to substantiate negative findings if the 

previous year was either extremely dry or extremely wet (which may be found in the Department of 

Water Resources Water Supply Index Bulletin 

(http://cdec.water.ca.gov/reportapp/javareports?name=WSI). However, if local reference 

populations of the species are detectable at the time of survey and none of the species are 

observed on a project site, a negative finding will be made. 

This AMM has been revised to reflect USFWS and/or CDFW permit conditions 

Project site does not 

contain any known 

occurrences for any of 

these rare plants and 

previous focused survey 

results were negative. 

BIO-20 requires that the 

project biologist conduct 

pre-construction blooming 

clearance surveys in areas 

of direct impacts. 

PLANT-2 (Rare Plant Protection): If a rare plant listed in AMM PLANT-1 is detected within an area 

proposed to be disturbed by a Covered Activity or is detected within 250 feet of the area proposed 

to be disturbed by a Covered Activity, the Implementing Entity will assure one unprotected 

Project site does not 

contain any known 

occurrences for any of 

these rare plants and 

http://cdec.water.ca.gov/reportapp/javareports?name=WSI
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occurrence of the species is protected within a SSHCP Preserve before any ground disturbance 

occurs a the project site. 

previous focused survey 

results were negative.  

Valley Elderberry Longhorn Beetle – Measures Not Applicable – No VELB Modeled Habitat - Removed From Table 

California Tiger Salamander – Measures Not Applicable – No CTS Modeled Habitat - Removed From Table 

Western Spadefoot – Measures Not Applicable – No WS Modeled Habitat - Removed From Table 

WS‐1 (Western Spadefoot Work Window): Ground‐disturbing Covered Activities within western  

spadefoot modeled habitat (Figure 3‐17) will occur outside the breeding and dispersal season (after  

May 15 and before October 15), to the maximum extent practicable. 

Project’s Environmental 

Document Avoidance and 

minimization measure 

BIO-22 incorporates this 

measure. 

WS‐2 (Western Spadefoot Exclusion Fencing): If Covered Activities must be implemented in  

modeled habitat (Figure 3‐17) after October 15 and before May 15, exclusion fencing will be  

installed around the project footprint before October 15, and the project site must be monitored by  

an approved biologist following rain events. Temporary high‐visibility construction fencing will be  

installed along the edge of work areas, and silt fencing will be installed immediately behind the  

temporary high‐visibility construction fencing to exclude western spadefoot from entering the  

construction area. Fencing will remain in place until all construction activities within the 

construction area are completed. No project activities will occur outside the delineated project  

footprint. If a western spadefoot is encountered, refer to WS‐6, below. 

 

Project’s Environmental 

Document Avoidance and 

minimization measure 

BIO-2 incorporate orange 

construction barrier 

fencing. 

WS‐3 (Western Spadefoot Monitoring): If Covered Activities must be implemented in modeled  

habitat (Figure 3‐17) in the breeding and dispersal season (after October 15 and before May 15), an  

approved biologist experienced with western spadefoot identification and behavior will monitor the  

project site, including the integrity of any exclusion fencing. The approved biologist will be on site  

daily while construction‐related activities are taking place, and will inspect the project site daily for  

western spadefoot prior to construction activities. The approved biologist will also train  

construction personnel on the required avoidance procedures, exclusion fencing, and protocols in  

the event that a western spadefoot enters an active construction zone (i.e., outside the buffer  

zone). If a western spadefoot is encountered, refer to WS‐6, below. 

Project’s Environmental 

Document Avoidance and 

minimization measures 

BIO-1 and BIO-22 

incorporates this measure. 

WS‐4 (Avoid Western Spadefoot Entrapment): If a Covered Activity occurs in western spadefoot  

modeled habitat (Figure 3‐17), all excavated steep‐walled holes and trenches more than 6 inches  

deep will be covered with plywood (or similar material) or provided with one or more escape ramps  

constructed of earth fill or wooden planks at the end of each work day or 30 minutes prior to  

sunset, whichever occurs first. All steep‐walled holes and trenches will be inspected by the  

approved biologist each morning to ensure that no wildlife has become entrapped. All construction  

pipes, culverts, similar structures, construction equipment, and construction debris left overnight  

within western spadefoot modeled habitat will be inspected for western spadefoot by the approved  

biologist prior to being moved. If a western spadefoot is encountered, refer to WS‐6, below. 

Project’s Environmental 

Document Avoidance and 

minimization measures 

BIO-2 and BIO-22 

incorporates this measure. 

WS‐5 (Erosion Control Materials in Western Spadefoot Habitat): If erosion control (BMP‐2) is  

implemented within western spadefoot modeled habitat (Figure 3‐17), non‐entangling erosion  

control material will be used to reduce the potential for entrapment. Tightly woven fiber netting  

(mesh size less than 0.25 inch) or similar material will be used to ensure that western spadefoots  

are not trapped (no monofilament). Coconut coir matting and fiber rolls containing burlap are  

examples of acceptable erosion control materials 

Project’s Environmental 

Document Avoidance and 

minimization measures 

BIO-2 and BIO-3 

incorporates this measure. 
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Giant Garter Snake – Measures Not Applicable – No WS Modeled Habitat - Removed From Table 

Western Pond Turtle – Measures Not Applicable – No WPT Modeled Habitat - Removed From Table 

Tricolored Blackbird 

TCB-1 (Tricolored Blackbird Surveys): If modeled habitat for tricolored blackbird (Figure 3-26) is 

present within a Covered Activity’s project footprint or within 500 feet of a project footprint, or if 

Covered Activity impacts include the Mixed Riparian Scrub land cover type, regardless of whether it 

is included in the modeled habitat map, then an approved biologist will conduct a field investigation 

to determine if existing or potential nesting or foraging sites are present within the project footprint 

and adjacent areas within 500 feet of the project footprint.  Adjacent parcels under different land 

ownership will be surveyed only if access is granted or if the parcels are visible from authorized 

areas. Within the Plan Area, potential tricolor blackbird nest sites are often associated with 

freshwater marsh and seasonal wetlands, or in thickets of willow, blackberry, wild rose, thistle, and 

other thorny vegetation. Tricolored blackbirds are also known to nest in crops associated with dairy 

farms. Foraging habitat is associated with annual grasslands, wet and dry vernal pools and other 

seasonal wetlands, agricultural fields (such as large tracts of alfalfa and pastures with continuous 

haying schedules and recently tilled fields), cattle feedlots, and dairies. The Third-Party Project 

Proponent will map all existing or potential nesting or foraging sites and provide these maps to the 

Land Use Authority Permittees and Implementing Entity. Nesting sites must also be noted on plans 

that are submitted to a Land Use Authority Permittee. See Chapter 10 for the process to conduct 

and submit survey information.  

This AMM has been revised to reflect USFWS and/or CDFW permit conditions 

A biological survey was 

done to determine project 

impacts to special status 

wildlife species including 

the Tricolored Blackbird. 

Results of the survey are 

detailed in the NES. 

TCB-2 (Tricolored Blackbird Pre-Construction Surveys): Pre-construction surveys will be required to 

determine if active nests are present within a project footprint or within 500 feet of a project 

footprint if existing or potential nest sites were found during design surveys and construction 

activities will occur during the breeding season (March 1 through September 15). An approved 

biologist will conduct pre-construction surveys within 30 days and again within 3 days of ground-

disturbing activities, and within the proposed project footprint and 500 feet of the proposed project 

footprint to determine the presence of nesting tricolored blackbird. The surveys should be 

separated by at least three weeks. Pre-construction surveys will be conducted during the breeding 

season (March 1 through September 15). Surveys conducted in February (to meet pre-construction 

survey requirements for work starting in March) must be conducted within 14 days and 3 days in 

advance of ground-disturbing activities. If a nest is present, then TCB-3 and TCB-4 will be 

implemented. The approved biologist will inform the Land Use Authority Permittee and the 

Implementing Entity of species locations, and they in turn will notify the Wildlife Agencies.  

This AMM has been revised to reflect USFWS and/or CDFW permit conditions 

Project’s Environmental 

Document Avoidance and 

minimization measure 

BIO-22 and BIO-27 

incorporates this measure. 

TCB-3 (Tricolored Blackbird Nest Buffer): If active nests are found within the project footprint or 

within 500 feet of any project-related Covered Activity, the Third-Party Project Proponent will 

establish a 500-foot temporary buffer around the active nest until the young have fledged. 

Project’s Environmental 

Document Avoidance and 

minimization measures 

BIO-27 incorporates this 

measure. 

TCB-4 (Tricolored Blackbird Nest Buffer Monitoring): If nesting tricolored blackbirds are present 

within the project footprint or within 500 feet of any project-related Covered Activity, then an 

approved biologist experienced with tricolored blackbird behavior will be retained by the Third-

Party Project Proponent to monitor the nest throughout the nesting season and to determine when 

the young have fledged. The approved biologist will be on site daily while construction-related 

activities are taking place near the disturbance buffer. Work within the nest disturbance buffer will 

Project’s Environmental 

Document Avoidance and 

minimization measure 

BIO-27 incorporates this 

measure.  
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not be permitted. If the approved biologist determines that tricolored blackbirds are exhibiting 

agitated behavior, construction will cease until the buffer size is increased to a distance necessary 

to result in no harm or harassment to the nesting tricolored blackbirds. If the biologist determines 

that the colonies are at risk, a meeting with the Third-Party Project Proponent, Implementing Entity, 

and Wildlife Agencies will be held to determine the best course of action to avoid nest 

abandonment or take of individuals. The approved biologist will also train construction personnel 

on the required avoidance procedures, buffer zones, and protocols in the event that a tricolored 

blackbird flies into an active construction zone (i.e., outside the buffer zone). 

TCB-5 (Timing of Pesticide Use and Harvest Timing on Agricultural Preserves): On SSHCP 

Agricultural Preserves, pesticides (including herbicides) will not be applied from January 1 through 

July 15. 

 

 

Not Applicable. Not within 

an SSHCP Agricultural 

Preserve.  

Swainson’s Hawk 

SWHA-1 (Swainson’s Hawk Surveys): If modeled habitat for Swainson’s hawk (Figure 3-25) is 

present within a Covered Activity’s project footprint or within 0.25 mile of a project footprint, then 

an approved biologist will conduct a survey to determine if existing or potential nesting sites are 

present within the project footprint and adjacent areas within 0.25 mile of the project footprint. 

Adjacent parcels under different land ownership will be surveyed only if access is granted or if the 

parcels are visible from authorized areas. Nest sites are often associated with Riparian land cover, 

but also include lone trees in fields, trees along roadways, and trees around structures. Nest trees 

may include, but are not limited to, Fremont’s cottonwood (Populus fremontii), oaks (Quercus spp.), 

willows (Salix spp.), walnuts (Juglans spp.), eucalyptus (Eucalyptus spp.), pines (Pinus spp.), and 

Deodar cedar (Cedrus deodara). The Third-Party Project Proponent will map all existing and 

potential nesting sites and provide these maps to the Local Land Use Permittees and Implementing 

Entity. Nesting sites must also be noted on plans that are submitted to a Local Land Use Permittee. 

See Chapter 10 for the process to conduct and submit survey information. 

A biological survey was 

previously done to 

determine project impacts 

to special status wildlife 

species including the 

Swainson’s Hawk. No active 

nests within 0.25 miles 

were identified.  

SWHA-2 (Swainson’s Hawk Pre-Construction Surveys): If existing or potential nest sites were found 

during surveys (SWHA-1), and construction activities will occur during the breeding season (March 1 

through September 15), pre-construction surveys will be required to determine if active nests are 

present within a project footprint or within 0.25 mile of a project footprint. An approved biologist 

will conduct pre-construction surveys within 30 days and again within 3 days of ground-disturbing 

activities to determine presence of nesting Swainson’s hawk. Pre-construction surveys will be 

conducted during the breeding season (March 1 through September 15). If a nest is present, then 

SWHA-3 and SWHA-4 will be implemented. The approved biologist will inform the Land Use 

Authority Permittee and Implementing Entity of species locations, and they in turn will notify the 

Wildlife Agencies.  

This AMM has been revised to reflect USFWS and/or CDFW permit conditions 

Project’s Environmental 

Document Avoidance and 

minimization measure 

BIO-25 incorporates this 

measure.  

SWHA-3 (Swainson’s Hawk Nest Buffer): If active nests are found within the project footprint or 

within 0.25 mile of any project-related Covered Activity, the Third-Party Project Proponent will 

establish a 0.25 mile disturbance buffer around the active nest until the young have fledged, with 

concurrence from the Wildlife Agencies. 

Project’s Environmental 

Document  Avoidance and 

minimization measure 

BIO-25 incorporates this 

measure. 

SWHA-4 (Swainson’s Hawk Nest Buffer Monitoring): If nesting Swainson’s hawks are present 

within the project footprint or within 0.25 mile of any project-related Covered Activity, then an 

approved biologist experienced with Swainson’s hawk behavior will be retained by the Third-Party 

Project’s Environmental 

Document Avoidance and 

minimization measure 
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Project Proponent to monitor the nest throughout the nesting season and to determine when the 

young have fledged. The approved biologist will be on site daily while construction-related activities 

are taking place within the buffer. Work within the temporary nest disturbance buffer can occur 

with the written permission of the Implementing Entity and Wildlife Agencies. If nesting Swainson’s 

hawks begin to exhibit agitated behavior, such as defensive flights at intruders, getting up from a 

brooding position, or flying off the nest, the approved biologist will have the authority to shut down 

construction activities. If agitated behavior is exhibited, the biologist, Third-Party Project Proponent, 

Implementing Entity, and Wildlife Agencies will meet to determine the best course of action to 

avoid nest abandonment or take of individuals. The approved biologist will also train construction 

personnel on the required avoidance procedures, buffer zones, and protocols in the event that a 

Swainson’s hawk flies into an active construction zone (i.e., outside the buffer zone). 

BIO-25 incorporates this 

measure. 

SWHA-5 (Swainson’s Hawk Nest Tree Avoidance): Project proponents shall avoid removal of 

Swainson’s hawk nest trees active within the last 5 years, to the maximum extent practicable. 

Removal of occupied nest trees shall be timed outside of the Swainson’s hawk nesting season, 

which would limit removal to October 1 through February 1, and shall not remove any occupied 

nest trees until the last young have fledged, as verified by the approved biologist. The Implementing 

Entity shall provide the number of Swainsons’ hawk nest trees removed each year, along with nest 

locations, in each Annual Report submitted to CDFW.  

This AMM has been revised to reflect USFWS and/or CDFW permit conditions 

No trees with current or 

historic nesting Swainson’s 

hawk nesting sites were 

observed during the surveys 

and only a limited amount 

of large diameter trees 

could be potentially suitable 

for Swainson’s hawk nesting 

within the Project area. 

Greater Sandhill Crane – Measures Not Applicable – No GSHC Modeled Habitat - Removed From Table 

Western Burrowing Owl 

WBO-1 (Western Burrowing Owl Surveys): Surveys within modeled habitat are required for both 

the breeding and non-breeding season. If the project site falls within modeled habitat, an approved 

biologist will survey the project site and map all burrows, noting any burrows that may be occupied. 

Occupied burrows are often (but not always) indicated by tracks, feathers, egg shell fragments, 

pellets, prey remains, and/or excrement. Surveying and mapping will be conducted by the approved 

biologist while walking transects throughout the entire project site plus all accessible areas within a 

250-foot radius from the project site. The centerline of these transects will be no more than 50 feet 

apart and will vary in width to account for changes in terrain and vegetation that can preclude 

complete visual coverage of the area. For example, in hilly terrain with patches of tall grass, 

transects will be closer together, and in open areas with little vegetation, they can be 50 feet apart. 

This methodology is consistent with current survey protocols for this species (California Burrowing 

Owl Consortium 1993). Adjacent parcels under different land ownership will be surveyed only if 

access is granted or if the parcels are visible from authorized areas. If suitable habitat is identified 

during the initial survey, and if the project does not fully avoid the habitat, pre-construction surveys 

will be required. Burrowing owl habitat is fully avoided if project-related activities do not impinge 

on a 250-foot buffer established by the approved biologist around suitable burrows. See Chapter 10 

for the process to conduct and submit survey information. 

A biological survey was 

done to determine project 

impacts to special status 

wildlife species including 

the Western Burrowing 

Owl. Although burrowing 

owl was not observed 

during the biological 

surveys, the species could 

occur within the project 

area.  

 

WBO-2 (Western Burrowing Owl Pre-Construction Surveys): Prior to any Covered Activity ground 

disturbance, an approved biologist will conduct pre-construction surveys in all areas that were 

identified as suitable habitat during the initial surveys. The purpose of the pre-construction surveys 

is to document the presence or absence of burrowing owls on the project site, particularly in areas 

within 250 feet of construction activities. To maximize the likelihood of detecting owls, the pre-

construction survey will last a minimum of 3 hours. The survey will begin 1 hour before sunrise and 

continue until 2 hours after sunrise (3 hours total), or begin 2 hours before sunset and continue 

until 1 hour after sunset. Additional time may be required for large project sites. A minimum of two 

pre-construction surveys will be conducted (if owls are detected on the first survey, a second survey 

Preconstruction burrowing 

owl surveys following 

protocol outlined in WBO-2 

and consistent with the 

AMM will be completed 

prior to any ground 

disturbance. 
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is not needed). All owls observed will be counted and their location will be mapped. Surveys will 

conclude no more than 2 calendar days prior to construction. Therefore, the Third-Party Project 

Proponent must begin surveys no more than 4 days prior to construction (2 days of surveying plus 

up to 2 days between surveys and construction). To avoid last-minute changes in schedule or 

contracting that may occur if burrowing owls are found, the Third-Party Project Proponent may also 

conduct a preliminary survey up to 15 days before construction. This preliminary survey may count 

as the first of the two required surveys as long as the second survey concludes no more than 2 

calendar days in advance of construction. 

WBO-3 (Burrowing Owl Avoidance): If western burrowing owl or evidence of western burrowing 

owl is observed on the project site or within 250 feet of the project site during pre-construction 

surveys, then the following will occur:  

During Breeding Season: If the approved biologist finds evidence of western burrowing owls within 

a project site during the breeding season (February 1 through August 31), all project-related 

activities will avoid nest sites during the remainder of the breeding season or while the nest remains 

occupied by adults or young (nest occupation includes individuals or family groups foraging on or 

near the site following fledging). Avoidance is establishment of a minimum 250-foot buffer zone 

around nests. Construction and other project-related activities may occur outside of the 250-foot 

buffer zone. Construction and other project-related activities may be allowed inside of the 250-foot 

non-disturbance buffer during the breeding season if the nest is not disturbed, and the Third-Party 

Project Proponent develops an avoidance, minimization, and monitoring plan that is approved by 

the Implementing Entity and Wildlife Agencies prior to project construction based on the following 

criteria:  

• The Implementing Entity and Wildlife Agencies approve of the avoidance and minimization plan 

provided by the project applicant.  

• An approved biologist monitors the owls for at least 3 days prior to construction to determine 

baseline nesting and foraging behavior (i.e., behavior without construction).  

• The same approved biologist monitors the owls during construction and finds no change in owl 

nesting and foraging behavior in response to construction activities.  

If there is any change in owl nesting and foraging behavior as a result of construction activities, the 

approved biologist will have authority to shut down activities within the 250-foot buffer. 

Construction cannot resume within the 250-foot buffer until any owls present are no longer 

affected by nearby construction activities, and with written concurrence from the Wildlife Agencies.  

If monitoring by the approved biologist indicates that the nest is abandoned prior to the end of 

nesting season and the burrow is no longer in use, the non-disturbance buffer zone may be 

removed if approved by the Wildlife Agencies. The approved biologist will excavate the burrow in 

accordance with the latest California Department of Fish and Wildlife guidelines for burrowing owl 

to prevent reoccupation after receiving approval from the Wildlife Agencies.  

The Implementing Entity and Wildlife Agencies will respond to a request from the Third-Party 

Project Proponent to review the proposed construction monitoring plan within 21 days.  

During Non-Breeding Season: During the non-breeding season (September 1 through January 31), 

the approved biologist will establish a minimum 250-foot non-disturbance buffer around occupied 

burrows. Construction activities outside of this 250-foot buffer will be allowed. Construction 

activities within the non-disturbance buffer will be allowed if the following criteria are met to 

prevent owls from abandoning over-wintering sites:  

Avoidance and 

minimization measure 

BIO-23 incorporates this 

measure.  
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• An approved biologist monitors the owls for at least 3 days prior to construction to determine 

baseline foraging behavior (i.e., behavior without construction).  

• The same approved biologist monitors the owls during construction and finds no change in owl 

foraging behavior in response to construction activities.  

• If there is any change in owl foraging behavior as a result of construction activities, the approved 

biologist will have authority to shut down activities within the 250-foot buffer.  

• If the owls are gone for at least 1 week, the Third-Party Project Proponent may request approval 

from the Implementing Entity and Wildlife Agencies that an approved biologist excavate usable 

burrows and install one-way exclusionary devices to prevent owls from re-occupying the site. 

After all usable burrows are excavated, the buffer zone will be removed and construction may 

continue.  

Monitoring must continue as described above for the non-breeding season as long as the burrow 

remains active. 

WBO-4 (Burrowing Owl Construction Monitoring): During construction of Covered Activities, 250-

foot construction buffer zones will be established and maintained around any occupied burrow. An 

approved biologist will monitor the site to ensure that buffers are enforced and owls are not 

disturbed. The approved biologist will also train construction personnel on avoidance procedures, 

buffer zones, and protocols in the event that a burrowing owl flies into an active construction zone. 

Avoidance and 

minimization measures 

BIO-23 incorporates this 

measure. . 

WBO-5 (Burrowing Owl Passive Relocation): Passive relocation is not allowed without the express 

written approval of the Wildlife Agencies. Passive owl relocation may be allowed on a case-by-case 

basis on project sites during the non-breeding season (September 1 through January 31) with the 

written approval of the Wildlife Agencies if the other measures described in this condition preclude 

work from continuing. Passive relocation must be done in accordance with the latest California 

Department of Fish and Wildlife guidelines for burrowing owl. Passive relocation will only be 

proposed if the burrow needing to be removed or with the potential to collapse from construction 

activities is the result of a Covered Activity. If passive relocation is approved by the Wildlife 

Agencies, an approved biologist can passively exclude birds from their burrows during the non-

breeding season by installing one-way doors in burrow entrances. These doors will be in place for 

48 hours to ensure that owls have left the burrow, and then the biologist will excavate the burrow 

to prevent reoccupation. Burrows will be excavated using hand tools only. During excavation, an 

escape route will be maintained at all times. This may include inserting an artificial structure into 

the burrow to avoid having materials collapse into the burrow and trap owls inside. Other methods 

of passive relocation, based on best available science, may be approved by the Wildlife Agencies 

over the 50-year Permit Term. 

No burrowing owls were 

observed during surveys. 

Avoidance and 

minimization measures 

BIO-23 incorporates this 

measure. 

WBO-6 (Burrowing Owl Timing of Maintenance Activities): All activities adjacent to existing or 

planned Preserves, Preserve Setbacks, or Stream Setback areas will be seasonally timed, when 

safety permits, to avoid or minimize adverse effects on occupied burrows. 

Not Applicable. No existing 

or planned Preserves, 

Preserve Setbacks, or 

Stream Setback areas. 

WBO-7 (Rodent Control): Rodent control will be allowed only in developed portions of a Covered 

Activity project site within western burrowing owl modeled habitat. Where rodent control is 

allowed, the method of rodent control will comply with the methods of rodent control discussed in 

the 4(d) Rule published in the U.S. Fish and Wildlife Service’s (2004) final listing rule for tiger 

salamander. 

Avoidance and 

minimization measure 

BIO-23 incorporates this 

measure during 

construction. Any long term 

maintenance activities are 
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limited to the developed 

corridor. 

Covered Raptor Species 

RAPTOR-1 (Raptor Surveys): If modeled habitat for a covered raptor species (Figures 3-20, 3-23, 3-

24, or 3-28) is present within a Covered Activity’s project footprint or within 0.25 mile of a project 

footprint, then an approved biologist will conduct a field investigation to determine if existing or 

potential nesting sites are present within the project footprint and adjacent areas within 0.25 mile 

of the project footprint. Adjacent parcels under different land ownership will be surveyed only if 

access is granted or if the parcels are visible from authorized areas. The Third-Party Project 

Proponent will map all existing or potential nesting sites and provide these maps to the Local Land 

Use Permittees and Implementing Entity. Nesting sites must also be noted on plans that are 

submitted to a Local Land Use Permittee. See Chapter 10 for the process to conduct and submit 

survey information. 

A biological survey was 

done to determine project 

impacts to covered raptor 

species (White-tailed kite). 

Results of the survey are 

detailed in the NES. 

RAPTOR-2 (Raptor Pre-Construction Surveys): Pre-construction surveys will be required to 

determine if active nests are present with a project footprint or within 0.25 mile of a project 

footprint if existing or potential nest sites are found during initial surveys and construction activities 

will occur during the raptor breeding season. An approved biologist will conduct pre-construction 

surveys within 30 days and 3 days of ground-disturbing activities within the proposed project 

footprint and within 0.25 mile of the proposed project footprint to determine presence of nesting 

covered raptor species. Pre-construction surveys will be conducted during the raptor breeding 

season. If a nest is present, then RAPTOR-3 and RAPTOR-4 will be implemented. The approved 

biologist will inform the Land Use Authority Permittee and Implementing Entity of species locations, 

and they in turn will notify the Wildlife Agencies. 

Project’s Environmental 

Document Avoidance and 

minimization measure 

BIO-27 incorporates this 

measure. 

RAPTOR-3 (Raptor Nest/Roost Buffer): If active nests are found within the project footprint or 

within 0.25 mile of any project-related Covered Activity, the Third-Party Project Proponent will 

establish a 0.25 mile temporary nest disturbance buffer around the active nest until the young have 

fledged. 

Project’s Environmental 

Document Avoidance and 

minimization measure BIO-

26 incorporates this 

measure. 

RAPTOR-4 (Raptor Nest/Roost Buffer Monitoring): If project-related Covered Activities within the 

temporary nest disturbance buffer are determined to be necessary during the nesting season, then 

an approved biologist experienced with raptor behavior will be retained by the Third-Party Project 

Proponent to monitor the nest throughout the nesting season and to determine when the young 

have fledged. The approved biologist will be on site daily while construction-related activities are 

taking place within the disturbance buffer. Work within the temporary nest disturbance buffer can 

occur with the written permission of the Implementing Entity and Wildlife Agencies. If nesting 

raptors begin to exhibit agitated behavior, such as defensive flights at intruders, getting up from a 

brooding position, or flying off the nest, the approved biologist/monitor will have the authority to 

shut down construction activities. If agitated behavior is exhibited, the biologist, Third-Party Project 

Proponent, Implementing Entity, and Wildlife Agencies will meet to determine the best course of 

action to avoid nest abandonment or take of individuals. The approved biologist will also train 

construction personnel on the required avoidance procedures, buffer zones, and protocols in the 

event that a covered raptor species flies into an active construction zone (i.e., outside the buffer 

zone). 

Project’s Environmental 

Document Avoidance and 

minimization measure 

BIO-27 incorporates this 

measure. 

Western Red Bat – Measures Not Applicable – No WRB Modeled Habitat - Removed From Table 
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ITEM 8 
 
MEETING DATE: February 27, 2026 
 
TITLE: Notable Media Content (Receive and File) 
  
PREPARED BY: Derek Minnema 
  
 
RECOMMENDATION 
 
Receive and File this media summary. 
 
MEDIA SUMMARY 
 

• Folsom puts Highway 50 trail underpass in gear – The City of Folsom has advanced 
a design contract for a new Highway 50 trail undercrossing that will connect the city’s 
north and south Class I trail networks for the first time, closing a long-standing gap in 
regional active transportation infrastructure. Once constructed, the undercrossing will 
connect Folsom’s extensive trail network to the White Rock Road corridor, advancing a 
seamless regional bicycle and pedestrian spine linking Sacramento County and El Dorado 
County.   - Gold Mountain CA News (https://goldmountaincanews.com/news/338793/folsom-
puts-highway-50-trail-underpass-in-gear/) 
 

• Congressman Kevin Kiley Secures Federal Funding for Key Transportation and 
Housing Projects - The recently secured federal funding includes a $2 million 
Community Project Funding allocation toward the White Rock Road Improvement 
Project – South Tahoe Now 
https://southtahoenow.com/02/04/2026/new-federal-funding-secured-for-south-lake-
tahoe-housing-project 
 

• Waymos could be coming to Sacramento, but are we ready? 
Last month the California DMV approved new maps that greatly expanded the number 
of areas where Waymos can be tested, including Sacramento and Yolo counties. – Cap 
City Radio 
https://www.capradio.org/articles/2025/12/15/waymos-could-be-coming-to-sacramento-
but-are-we-ready/ 

https://goldmountaincanews.com/news/338793/folsom-puts-highway-50-trail-underpass-in-gear/
https://goldmountaincanews.com/news/338793/folsom-puts-highway-50-trail-underpass-in-gear/
https://southtahoenow.com/02/04/2026/new-federal-funding-secured-for-south-lake-tahoe-housing-project
https://southtahoenow.com/02/04/2026/new-federal-funding-secured-for-south-lake-tahoe-housing-project
https://www.capradio.org/articles/2025/12/15/waymos-could-be-coming-to-sacramento-but-are-we-ready/
https://www.capradio.org/articles/2025/12/15/waymos-could-be-coming-to-sacramento-but-are-we-ready/
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ITEM 9 
 
MEETING DATE: February 27, 2026 
 
TITLE: Quarterly Report of Activities (Receive and File) 
   
PREPARED BY: Matt Lampa  

 
 
RECOMMENDATION 
 
Receive and File this update. 
 
BACKGROUND 
 
The Sacramento Transportation Authority requires agencies to submit quarterly project 
activity reports for Capital or Mitigation Contracts.  The reports summarize project costs, 
expenditures, and activities performed during the reporting period.   
 
SUMMARY OF PROJECT ACTIVITIES QUARTER ENDING 12/31/2025 
 
Kammerer Road 

• Coordination with the City of Elk Grove regarding the design of Segment A1 and 
adjacent development infrastructure. 

 
Grant Line Road 

• Coordination with the County of Sacramento and the City of Rancho Cordova on 
adjacent development infrastructure along Grant Line Rd.   

• Continued work on utility coordination, potholing activities, and engineering 
design. 

• Continued coordination with FHWA regarding the USDOT RAISE grant. 
• Continued coordination with Caltrans regarding the Designated Subrecipient 

Agreemetn for the USDOT RAISE grant. 
• Prepare and submit SB 1 quarterly progress reports to Caltrans and CTC. 
• Continued work on right of way acquisition activities.  
• Advance ultimate corridor design and initiate work on initial 2-lane phased 

concept. 
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White Rock Road 
• Finalize work on utility coordination and right of way certification for the White 

Rock Trail 
• Continued work on 60% engineering design for ultimate corridor 
• Continued work on 100% PS&E for the White Rock Trail project.  
• Continued work on rail crossing planning  
• Coordination with City of Folsom and El Dorado County regarding adjacent 

development infrastructure. 
 
SUMMARY OF MITIGATION ACTIVITIES QUARTER ENDING 12/31/2025 

• Continued maintenance activities on Connector conservation parcel 
• Collaboration with conservation partners to identify potential mitigation properties 

to continue the open space preservation strategy. 
• Prepare draft Annual Report of Covered Activities for the South Sacramento 

Conservation Agency. 
 
ATTACHMENTS 

a. Quarterly Reports  



Capital SouthEast Connector - Capital

12/31/2025 2026 2

Capital SouthEast Connector Matt Lampa
916-876-9093 lampam@saccounty.gov

This project consists of a 34-mile-long expressway that will serve as a beltway through the southern area of Sacramento 
County into El Dorado County, enabling travelers to bypass downtown Sacramento and Highway 50 congestion between 
Elk Grove, Rancho Cordova, Folsom, and El Dorado Hills. The Connector will provide easier access to jobs, reduced 
congestion, more efficient goods movement, increased safety, and significant economic impact. The project’s first phase 
includes construction of four continuous lanes from Interstate 5 and Highway 99 in Elk Grove to the new Silva Valley 
interchange at Highway 50 in El Dorado Hills, expanded at-grade intersections at all major access points, and a continuous 
path for pedestrians, bicyclists, and equestrians.

N/A A-16-JP (20)
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Capital SouthEast Connector - Grant Line Road

12/31/2025 2026 2

Capital SouthEast Connector Matt Lampa
916-876-9093 lampam@saccounty.gov

This project will reconstruct Grant Line Road between Chrysanthy Blvd and White Rock Road to a multi-modal 
transportation corridor.  The project is a component of the 34-mile-long Capital SouthEast Connector expressway that will 
serve as a beltway through the southern area of Sacramento County into El Dorado County, and will be consistent with 
the ultimate corridor design to provide easier access to jobs, reduced congestion, more efficient goods movement, 
increased safety, and significant economic impact.

N/A A-16-JP (20)
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0
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Capital SouthEast Connector - SGIP Mitigation

12/31/2025 2026 2

Capital SouthEast Connector Derek Minnema
916-876-9097 minnemad@saccounty.gov

This project consists of a 34-mile-long expressway that will serve as a beltway through the southern area of Sacramento 
County into El Dorado County, enabling travelers to bypass downtown Sacramento and Highway 50 congestion between 
Elk Grove, Rancho Cordova, Folsom, and El Dorado Hills. The Connector will provide easier access to jobs, reduced 
congestion, more efficient goods movement, increased safety, and significant economic impact. The project’s first phase 
includes construction of four continuous lanes from Interstate 5 and Highway 99 in Elk Grove to the new Silva Valley 
interchange at Highway 50 in El Dorado Hills, expanded at-grade intersections at all major access points, and a continuous 
path for pedestrians, bicyclists, and equestrians.

N/A A-16-JPM

5,000,000 5,000,000

0
0
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ITEM 10 
 
MEETING DATE: February 27, 2026 
 
TITLE: Approve and Adopt the Financial Investment Policy 
 
PREPARED BY: Osman Mufti, General Counsel 

 
 
RECOMMENDATION 
 
Adopt Resolution 2026-02, approving and adopting the Financial Investment Policy.  
 
BACKGROUND 
 
In FY 2023/24 the Authority adopted the County of Sacramento’s Investment Policy 
because all funds held by the Connector JPA are on deposit in the Sacramento County 
Pooled Investment Fund (Investment Fund).  
 
The County Board of Supervisors annually adopts an updated Investment Policy. To 
align with the County’s Investment Policy, the Connector JPA also adopts the policy 
annually. 
 
DISCUSSION 
 
Financial Investment Policy 
 
All Connector JPA funds are held in the County of Sacramento treasury (County 
Treasury). The County Treasury funds are invested in the Sacramento County Pooled 
Investment Fund (Investment Fund).  
 
The Investment Fund is managed by the Sacramento County Director of Finance 
(Treasurer), who is responsible for making investments on behalf of the Connector JPA 
according to the Investment Fund's policy. 
 
ATTACHMENTS 
 

a. Resolution 2026-02 
b. Sacramento County Annual Investment Policy of the Pooled Investment Fund 
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ITEM 10 a 
 

RESOLUTION 2026-02 
 

RESOLUTION OF THE BOARD OF DIRECTORS 
OF THE CAPITAL SOUTHEAST CONNECTOR JOINT POWERS AUTHORITY 
APPROVING THE ADOPTION OF THE FINANCIAL INVESTMENT POLICY 

 
BE IT RESOLVED by the Board of Directors (“Board”) of the Capital SouthEast 

Connector Joint Powers Authority (“Connector JPA”) hereby approves and adopts the 
Financial Investment Policy, in substantially the same form as attached hereto.  
 
This Resolution shall take effect from and after its passage and adoption date. 

* * * * * 
PASSED AND ADOPTED this 27th day of February 2026, on a motion by  
Director ___________, seconded by Director____________, by the following vote: 
 
 
 AYES:    

 
 NOES:   

 
 ABSENT: 

 
 ABSTAIN:  

      
          ____________________________ 

  Chairperson 
 
ATTEST: 

 
 

___________________________ 
Secretary 
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ITEM 11 
 
MEETING DATE: February 27, 2025 
 
TITLE: Update on Federal and State Transportation Funding and 

Legislation (Receive and File) 
 
PREPARED BY: Derek Minnema 

 
 
RECOMMENDATION 
 
This report provides an update on federal and state transportation funding and 
legislative developments. 
 
SUMMARY 
 
At the federal level, the agency is advancing a RAISE grant agreement, a submitted 
BUILD discretionary grant application, a secured Community Project Funding earmark, 
and active engagement in surface transportation reauthorization discussions.  
 
At the state level, we are positioning the project for competitive funding through the 
Local Partnership Program and the Trade Corridor Enhancement Program, while 
monitoring legislative changes affecting regional transportation planning. 
 
SURFACE TRANSPORTATION REAUTHORIZATION (2027–2031) 
 
Congress is actively preparing the next five-year surface transportation authorization 
bill. House and Senate committees are targeting a spring release of legislative text, with 
bipartisan agreement to pass a multi-year bill prior to the September 30 deadline. There 
is currently no discussion of a short-term extension. If required, funding would continue 
at the record $72.1 billion level authorized for Fiscal Year 2026. Federal highway funds 
are expected to continue flowing uninterrupted, providing continuity for both ongoing 
and new transportation projects. 
 
Recent projections from the Congressional Budget Office indicate that Highway Trust 
Fund revenues outperformed prior forecasts in 2025 by approximately $2 billion. 
Updated revenue assumptions reduce the projected funding gap for the next 
authorization cycle by roughly $30 billion. However, Congress must still identify 
approximately $220 billion in additional revenue to support investment growth beyond 
baseline levels. 
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FEDERAL RAISE GRANT AGREEMENT 
 
The RAISE federal grant agreement was submitted to FHWA with the County and City 
of Rancho Cordova as co-signers. A $20.5 million funding shortfall remains identified 
within the overall construction package. Staff continues coordination with the Couty and 
City on this issue.  
 
BUILD GRANT APPLICATION – WHITE ROCK ROAD 
 
The agency submitted a BUILD discretionary grant application to USDOT for the White 
Rock Road Improvement Project. Local development impact fee revenues are 
programmed within the federally approved TIP, $2 million in federal Community Project 
Funding has been secured, and the total project cost reflected in the TIP listing is $5.2 
million.  
 
COMMUNITY PROJECT FUNDING 
 
The Connector secured a FY 2026 Community Project Funding earmark supported by 
bipartisan members of the California congressional delegation. Ongoing coordination 
with House and Senate offices ensures full delegation awareness and protects the 
appropriation during implementation. Earmark support strengthens leverage in 
discretionary competitions and reinforces congressional recognition of the Connector’s 
regional freight and mobility significance. 
 
FEDERAL REGULATORY ENVIRONMENT 
 
The U.S. Environmental Protection Agency recently finalized a rule eliminating the 
2009 Greenhouse Gas Endangerment Finding and rescinding federal vehicle 
greenhouse gas emission standards. While this action does not alter criteria pollutant 
standards, it will influence long-range planning assumptions embedded in federal 
transportation regulations.  
 
CA SENATE BILL 1087 
 
California Senate Bill 1087, authored by Senator Cabaldon, proposes to reduce the 
frequency with which metropolitan planning organizations must prepare a Sustainable 
Communities Strategy within their Regional Transportation Plan. Beginning January 1, 
2027, only every second RTP update would require an SCS. The bill also proposes 
shifting $25 million in annual planning grants under the Road Maintenance and 
Rehabilitation Program from a competitive structure to a population-based formula 
allocation. While greenhouse gas targets remain unchanged, the measure signals a 
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recalibration of SB 375 implementation and may reduce modeling burdens and 
compliance costs for regional planning agencies. 
 
LOCAL PARTNERSHIP PROGRAM 
 
The agency is working closely with Sacramento County, the City of Rancho Cordova, 
and the Sacramento Transportation Authority to identify the Connector as a top 
regional priority for the upcoming Local Partnership Program competitive cycle. The 
LPP provides state matching funds to jurisdictions that have adopted voter-approved 
transportation sales taxes. Coordinated regional prioritization significantly improves 
competitiveness in this program. 
 
TRADE CORRIDOR ENHANCEMENT PROGRAM 
 
The California Transportation Commission has encouraged the agency to pursue 
funding through the Trade Corridor Enhancement Program. TCEP aligns directly with 
the Connector’s goods movement function, freight reliability benefits, and regional 
economic role. Pursuing both LPP and TCEP represents a disciplined dual-track state 
funding strategy that leverages local sales tax revenues and freight mobility policy 
objectives. 
 
HIGHWAY 50 CORRIDOR MANAGEMENT AND BLUEPRINT INTEGRATION 
 
The consultant firm Jacobs has advised that Blueprint projects will be re-included in 
the US 50 Corridor Management Plan following regional feedback. This plan sets 
priorities under the SB 1 Solutions for Congested Corridors Program. Having alignment 
with the Sacramento Area Council of Governments Blueprint framework and protects 
long-range consistency between corridor management strategies and adopted regional 
plans. Maintaining Blueprint alignment is essential for state and federal funding 
eligibility. 
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ITEM 12 
 
MEETING DATE: February 27, 2026 
 
TITLE: Update on Connector Federal Funding Application (BUILD) to USDOT 

for White Rock Road (Receive and File) 
 
PREPARED BY: Matt Lampa 
 
 
RECOMMENDATION 
 
Receive and file an update on the Capital SouthEast Connector Joint Powers Authority’s 
(Connector JPA) submittal of a FY 2026 Better Utilizing Investments to Leverage 
Development (BUILD) Grant application to the U.S. Department of Transportation 
(USDOT) for construction of the White Rock Road Improvement Project (Connector 
Segment E1) in El Dorado County. 
 
BACKGROUND  
 
On February 23, 2026, the Connector JPA submitted an application to USDOT under the 
FY 2026 BUILD discretionary grant program requesting $8,000,000 in federal funding to 
support the construction phase of the White Rock Road Improvement Project (Connector 
Segment E1). 
 
The BUILD program provides competitive discretionary grants for surface transportation 
projects that deliver significant local or regional impact, with priority given to safety, 
mobility and community connectivity, economic competitiveness, quality of life, and state 
of good repair. 
 
Connector Segment E1 widen approximately one mile of White Rock Road from a two-
lane facility to a four-lane divided multimodal corridor between the Sacramento/El Dorado 
County Line and Latrobe Road. The project closes a critical gap in the Capital SouthEast 
Connector and provides parallel east–west capacity to U.S. Highway 50, a major National 
Highway System corridor. 
 
PROJECT SUPPORT 
 
The application demonstrates strong multi-jurisdictional and bipartisan support, including 
letters from: 
 

• U.S. Senator Adam Schiff  
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• Representatives Kevin Kiley and Ami Bera 
• El Dorado County Supervisors George Turnboo and Greg Ferrero 
• Sacramento County Supervisor Rosario Rodriguez 
• Cities of Folsom and Rancho Cordova  
• Sacramento Transportation Authority  

 
This broad support reflects the project’s regional importance and collaborative 
coordination across county lines and municipal boundaries. 
 
USDOT anticipates announcing FY 2026 BUILD awards by June 28, 2026.  
 
   
 



KEY BENEFITS

Improved travel times, safer operations, 
and better access to jobs and regional 
business centers.

Supports regional economic growth. The 
project improves primary access to the El 
Dorado Hills Business Park and Town 
Center, two major employment and 
activity centers in the region.

Enhances quality of life. A unique 
buffered bicycle design strengthens the 
multi-modal network and creates a safer, 
more comfortable experience for people 
walking, biking, and rolling.

The Project (Segment E1) extends 1.2 miles along White Rock Road from the 
El Dorado County line to Manchester/Latrobe Road. Segment E1 includes four 
travel lanes, buffered bike lanes, a hardscape median, and rubberized asphalt 
to improve safety, traffic operations, and long-term pavement performance. 
Planned traffic signals will further enhance circulation and address key safety 
concerns along the corridor. Segment E1 is fully designed, and most right of 
way has already been secured by the Connector JPA, with only limited 
additional acquisitions expected to complete the project.

SEGMENT E1 IMPROVEMENTS
 BUILD GRANT PROGRAM

COST ESTIMATE
BUILD Request

Local Match.
Total.

$8,000,000.
$2,000,000.
   $340,000. 

SCHEDULE
ROW Certification
CON Authorization
Contract Award
Begin Construction
Finish Construction
Project Closeout

$10,340,000

May 2027 
July 2027 

December 2027 
March 2028 

June 2030 
 June 2031

Segment E1 represents a critical piece of the broader Capital SouthEast Connector, a 34-
mile complete street corridor in Sacramento and El Dorado Counties connecting Interstate 
5, SR 99, and US 50.

Appropriations Act 2026

Existing Conditions

Proposed Project
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ITEM 13 
 
MEETING DATE: February 27, 2026 
 
TITLE: Update on the White Rock Road Class I Trail (Receive and File) 
 
PREPARED BY: Matt Lampa 
 
 
RECOMMENDATION 
 
Receive and file an update on the White Rock Road Class I Trail and provide input as 
desired. 
 
BACKGROUND AND STATUS 
 
In 2023 the Connector JPA received $4M of Congressionally Directed Spending (FY23 
Appropriations Act) to advance design, ROW, and construction of a Class I Trail north of 
White Rock Road in the City of Folsom (City) and El Dorado County (County).  The 
Project limits are from East Bidwell Street to just west of Savannah Parkway, and 
Empire Ranch Road to Stonebriar Drive.  
 
The Connector JPA led the design and right-of-way acquisition phases in collaboration 
with the City and County.  Regular project development team meetings were held with 
City and County Staff to provide input and maintain multi-jurisdictional alignment.   
 
Preconstruction activities are complete and the Project is ready for construction 
authorization (E-76).  The City of Folsom will administer construction of the Project per 
the MOU approved by the Board in November 2025 and City Council in December 2025. 
 
PROJECT STATUS 
 

Milestone Status 
PS&E Complete – January 2026 
ROW Certification  Complete – December 2025 
Environmental Clearance  Complete - NEPA revalidation November 2025 
JPA/City CON Admin MOU Complete – JPA Board/City Council Approved: November 

2025/December 2025 
CON Authorization (E-76) March/April 2026 
Begin Construction  June/July 2026 
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CONSTRUCTION AUTHORIZATION AND ADVERTISEMENT 
 
Staff has prepared the Construction Request for Authorization (CON RFA) package for 
submittal to Caltrans by the City of Folsom. Upon approval of the CON RFA—anticipated 
in March/April 2026—Caltrans will issue the E-76 and execute the Program Supplement 
Agreement, authorizing the City to seek reimbursement for eligible construction-phase 
costs. 
 
The City anticipates advertising the project for construction in April, with construction 
beginning in June/July 2026 and completion expected in summer/fall 2027. 
 
The Project represents a significant improvement to the corridor by delivering new active 
transportation facilities along White Rock Road, where none currently exist, and by 
connecting to existing bicycle and pedestrian facilities within the Folsom Plan Area and 
into El Dorado County. 
 
   
 



 
 

Page 1 of 2 

ITEM 14 
 
MEETING DATE: February 27, 2026 
 
TITLE: Update on SACOG Adoption of the 2025 Blueprint (Receive and File) 
 
PREPARED BY: Derek Minnema 
 
 
RECOMMENDATION 
 
Receive and file this update on the adopted 2025 Blueprint prepared by SACOG 
 
BACKGROUND 
 
In November 2025, the SACOG Board of Directors formally adopted the 2025 Blueprint, 
which serves as the region’s federally required Metropolitan Transportation Plan (MTP) 
and California Sustainable Communities Strategy (SCS) covering the planning horizon 
through 2050. 
 
Under federal law, the regional MTP establishes the fiscally constrained transportation 
investment program for the six-county region and is the controlling planning document 
for projects seeking federal participation through the Federal Highway Administration 
and the Federal Transit Administration. 
 
The Blueprint programs approximately $41 billion in transportation investments over the 
life of the plan, with over half dedicated to maintenance and state of good repair, and 
approximately $7.6 billion allocated to roadway expansion focused on major bottlenecks 
and growth-serving corridors. 
 
CAPITAL SOUTHEAST CONNECTOR CORRIDOR 
 
The Capital SouthEast Connector corridor is included within the adopted Blueprint and 
the fiscally constrained transportation program. The project is reflected in a phased 
configuration consistent with realistic funding assumptions within the 25-year planning 
horizon. 
 
The adopted plan includes certain segments of the corridor in a two-lane configuration. 
This reflects current funding conditions and the regional emphasis on deliverable, 
fundable projects within the constrained horizon. The ultimate four-lane configuration 
remains conceptually identified in local circulation elements; however, the Blueprint 
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models and programs the phased facility consistent with what can reasonably be 
funded. Importantly: 
 

• The corridor remains included in the federally compliant regional plan. 
• The project remains eligible for federal participation. 
• The phased approach preserves long-term optionality should funding conditions 

evolve in future MTP updates. 
 

FEDERAL COMPLIANCE 
 
From a federal planning perspective, the adopted Blueprint satisfies statutory 
requirements for: 
 

• A minimum 20-year planning horizon 
• Fiscal constraint 
• Air quality conformity 
• Inclusion of regionally significant projects 

 
Inclusion in the adopted MTP is the key requirement for federal eligibility. The Capital 
SouthEast Connector corridor remains included within that framework. 
 
FISCAL AND STRATEGIC REALITY 
 
The current funding environment prioritizes: 
 

• State of good repair 
• Safety improvements 
• Freight reliability 
• Multimodal integration 
• Climate resilience 

 
Large-scale capacity expansion projects in developing-edge corridors face significant 
funding constraints at both the federal and state levels. The adopted Blueprint reflects 
this fiscal reality while maintaining the corridor’s inclusion in the regional transportation 
network. 
 
CONCLUSION 
 
The 2025 SACOG Blueprint is now the governing regional transportation plan through 
2050. The Capital SouthEast Connector corridor remains included within the adopted, 
federally compliant, fiscally constrained program in a phased configuration aligned with 
current funding conditions. 



 
Capital SouthEast Connector 
Included in the Adopted 2025 SACOG Blueprint 
Metropolitan Transportation Plan / Sustainable 
Communities Strategy  •  2020–2050 
 
CORRIDOR – PLAN STATUS 
The Capital SouthEast Connector corridor is included 
in the adopted plan. Importantly, multiple segments of 
the Connector are already constructed and 
operational. The Blueprint reflects those completed 
improvements as part of the region’s existing 
transportation network and establishes the corridor as 
an active facility rather than a conceptual alignment, 
and ensures that regional traffic modeling reflects 
real-world conditions. 
 
For remaining segments, the Blueprint reflects a 
fiscally realistic phasing strategy within the 25-year 
planning horizon. Certain segments are programmed 
as two-lane improvements based on current funding 
assumptions. This does not eliminate the long-term 
capacity potential of the corridor; rather, it reflects the 
federal requirement that regional plans be fiscally 
constrained and based on reasonably anticipated 
revenues. Only projects that can be delivered within 
that revenue forecast may be programmed at full 
scope.  
 
IMPORTANCE OF PLAN STATUS 
The Blueprint programs approximately $41 billion in regional transportation investments, and the Connector 
corridor appears across multiple programmed segments in the fiscally constrained project list, meaning it has 
cleared the federal threshold for eligibility and can continue advancing with federal and state participation.  
 
The majority of segments are already in the Metropolitan Transportation Improvement Program with committed 
funding and near-term delivery targets. The project spans multiple jurisdictions: Elk Grove, Sacramento 
County, Rancho Cordova, Folsom, and El Dorado County, and includes roadway, safety, realignment, and 
multimodal components including a Class I multi-use path. Environmental clearance is approved on key 
segments.  
 
PHASED IMPROVEMENTS AND FISCAL REALITY 
The JPA is advancing the project within realistic fiscal constraints. The current plan phases the corridor in a 
way that reflects what can be funded today, while preserving the ability to scale the facility as funding 
conditions improve. The Blueprint is a fiscally constrained plan. Federal regulations require that only 
reasonably anticipated revenues be programmed within the 25-year horizon. Within that constraint: 
 

• Certain future segments are reflected as two-lane improvements. 
• This represents a phased delivery strategy consistent with current state and federal funding conditions. 
• The phased approach does not preclude future capacity enhancements should funding and regional 

priorities evolve in subsequent MTP updates. 
 
This approach preserves eligibility while avoiding overcommitment to unfunded ultimate buildout assumptions. 
 

FEDERAL COMPLIANCE 
Inclusion of the Connector corridor, both existing and phased segments, within the adopted Blueprint satisfies 
the fundamental federal requirement that regionally significant projects appear in the Metropolitan 
Transportation Plan in order to remain eligible for federal participation. 
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ITEM 15 
 
MEETING DATE: February 27, 2026 
 
TITLE: Update on the Grant Line Road Improvement Implementation 

Agreement Between Sacramento County and Cordova Hills, LLC 
(Receive and File) 

 
PREPARED BY: Derek Minnema 
 
 
RECOMMENDATION 
 
Receive and file this update on the Grant Line Road Improvement Implementation 
Agreement Between Sacramento County and Cordova Hills, LLC. 
 
BACKGROUND 
 
On February 10, 2026, the Sacramento County Board of Supervisors adopted a Resolution 
authorizing execution of an Improvement Implementation Agreement with Cordova Hills, 
LLC for the Town Center Village – Phase 1 project. 
 
The Agreement addresses transportation-related Conditions of Approval (COAs) imposed 
under the Cordova Hills Special Planning Area (SPA) Ordinance that require roadway and 
intersection improvements tied to defined Dwelling Unit Equivalent (DUE) thresholds. 
Rather than requiring the developer to directly construct these improvements, the 
Agreement shifts delivery responsibility to Sacramento County, with the developer 
providing stipulated funding contributions. These improvements are included within the 
Sacramento County Transportation Development Fee/Transit Impact Fee (SCTDF/TIF) 
Program. 
 
COA #53 overlays the Connector Segment D2 and requires construction of roadway 
shoulders on Grant Line Road between Douglas Road and White Rock Road. Under the 
Implementation Agreement, the developer will contribute $1,417,637 representing the 
stipulated direct construction cost associated with the shoulder widening, payable prior 
to issuance of the 250th building permit. 
 
CONNECTOR SEGMENT D2 – GRANT LINE ROAD RECONSTRUCTION 
 
The Connector JPA is currently advancing final design and right-of-way acquisition for 
reconstruction of Grant Line Road between Chrysanthy Boulevard and White Rock Road 
(Segment D2). 
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It is important to clarify that the scope assumed under COA #53 is not equivalent to the 
Connector project scope. 
 
Original COA #53 Assumption 
The COA #53 funding amount was calculated based on: 

• Adding 6-foot shoulders to an existing two-lane roadway, 
• Minimal grading and drainage modifications, 
• Limited utility relocation, and 
• Limited right-of-way acquisition. 

 
Connector Project Scope 
By contrast, the Connector project includes: 

• Full roadway reconstruction, 
• Realignment of portions of the corridor, 
• Construction of a two-lane divided roadway, 
• Inside and outside shoulders for each travel lane, 
• Median construction, 
• New drainage infrastructure, 
• Utility relocation, 
• Comprehensive right-of-way acquisition. 

 
The Connector project is therefore a complete corridor reconstruction rather than a 
surface widening project. 
 
CONCLUSION 
 
The Cordova Hills Improvement Implementation Agreement shifts delivery of COA #53 
from the developer to Sacramento County, with a stipulated contribution of $1.42 million. 
While the Agreement anticipates integration of the required shoulder improvements into 
the Connector Segment D2 project, the funding amount is calculated based on a limited 
shoulder retrofit concept rather than the full reconstruction cross-section currently being 
delivered. 
 
As a result, the COA #53 contribution is expected to represent only a partial offset toward 
the actual cost of shoulder construction within the Connector project. Staff will continue 
coordination with Sacramento County to ensure appropriate allocation of these funds and 
to evaluate funding sufficiency as the project advances. 
 
ATTACHMENTS 

a. Improvement Implementation Agreement Between Sacramento County and  
Cordova Hill, LLC. 

b. County Staff Report regarding the Improvement and Implementation Agreement  



COUNTY OF SACRAMENTO
CALIFORNIA

For the Agenda of:
February 10, 2026

To: Board of Supervisors 

Through: David Villanueva, County Executive

Dave Defanti, Deputy County Executive
Community Services Agency 

From: Ron E. Vicari, Director, Department of Transportation

Subject:              Authorize The Director Of The Department Of 
Transportation To Execute An Improvement 
Implementation Agreement With Cordova Hills, LLC, A 
California Limited Liability Company (Continued From 
January 27, 2026; Item No. 13)

Supervisorial District(s):  Rodriguez 

District(s): Rodriguez

RECOMMENDED ACTION
Adopt the Resolution authorizing the Director of the Department of 
Transportation to execute an Improvement Implementation Agreement 
between Cordova Hills, LLC, a California Limited Liability Company, and the 
County of Sacramento.

BACKGROUND
The Board of Supervisors (Board) conducted hearings on the Cordova Hills 
project on December 12, 2012, January 29, 2013 and March 12, 2013. During 
the March 2013 hearing, the Board adopted several entitlements associated 
with the project, including an Ordinance creating the Cordova Hills Special 
Planning Area (Sacramento County Zoning Code Section 613-10), which 
included the Cordova Hills Master Plan (CHMP or Master Plan), a Development 
Agreement, and a Public Facilities Financing Plan. On April 23, 2013, the Board 
approved a Large Lot Tentative Subdivision Map to create 154 parcels for the 
purpose of creating legal parcels corresponding to villages within the Cordova 
Hills SPA.
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On June 2, 2016, the Planning Director approved a package of Minor 
Amendments to the Master Plan pursuant to Section 9.2.2.2 of the Master 
Plan. The approved amendments included relocation of uses within University 
Village, changes to pedestrian and bicycle trails, addition of area to the CHMP 
Main Avoided Area Land Use Designation, and modification of a drive in 
Ridgeline Village subdivision.

On June 16, 2016, a Finding of Substantial Conformance was issued for both 
the proposed University Village Tentative Subdivision Map (PLNP2015-00123) 
and the Ridgeline Village Tentative Subdivision Map (PLNP2015-00124) that 
allowed them to proceed to hearing. The Planning Commission approved Small 
Lot Tentative Subdivision Maps for the proposed University Village and 
Ridgeline Village subdivisions on October 17, 2016. These tentative maps 
remain valid through the life of the Development Agreement (March 13, 
2043).

On August 21, 2018, the Board approved amendments to the General Plan, 
Bicycle Master Plan, and Cordova Hills Special Planning Area (SPA) Ordinance 
to reflect removal of proposed improvements within Avoided Areas of the 
Master Plan to comply with the South Sacramento Habitat Conservation Plan.

On August 29, 2018, the Planning Director approved another package of Minor 
Amendments to the Master Plan. These included addition of land to the CHMP 
Avoided Area, repositioning of a roadway in Town Center Village, adjustment 
of boundaries between Recreation and Recreation 2 Land Use Designations, 
removal of improvements in Avoided Areas, and revisions to language related 
to Master Plan amendments.

On August 29, 2018, the Planning Director approved another package of Minor 
Amendments to the Master Plan. These included addition of land to the CHMP 
Avoided Area, repositioning of a roadway in Town Center Village, adjustment 
of boundaries between Recreation and Recreation 2 Land Use Designations, 
removal of improvements in Avoided Areas, and revisions to language related 
to Master Plan amendments.

On January 23, 2023, the Planning Commission approved 1) a Minor 
Amendment to the Cordova Hills SPA Ordinance, Section 613-18.7- Cordova 
Hills Master Plan; and 2) a Phased Tentative Subdivision Map to divide 
approximately 180 acres, referred to as the ‘Town Center Village- Phase 1’ 
area, into 553 lots, subject to Findings and Conditions.
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IMPROVEMENT IMPLEMENTATION AGREEMENT FOR TOWN CENTER 
VILLAGE – PHASE 1

The approvals and entitlements for Town Center Village – Phase 1 (“Project”) 
require various transportation improvements to be constructed, consistent 
with timing triggers in the Cordova Hills SPA Ordinance. These improvements 
and right of way dedications are required to meet service demands at various 
intervals as final maps are recorded and buildable lots are approved for the 
Project.  These include the following conditions of approval (COAs) from the 
SPA Ordinance, which are expected to be triggered at the noted level of 
dwelling unit equivalents (DUE’s) during Phase 1:

 #53: Shoulders on Grant Line Road from White Rock Road to Douglas 
Road (250 DUEs)

 #54: Grant Line Road/Jackson Road: add second EB/WB through lanes, 
add NB/SB left turn pockets (250-500 DUEs)

 #55: Jackson Road/Sunrise Blvd: add second NB through lane and right 
turn pocket, convert eastbound right turn pocket to second through lane 
(500 DUEs)

The proposed improvement implementation agreement specifies how the 
Project will fulfill its obligations under the SPA Ordinance.

For COA #53 (Grant Line Road shoulders), Cordova Hills, LLC will pay a 
stipulated amount of $1,417,637, representing the direct (hard construction) 
costs of the shoulder widening, before exceeding the 250th unit. This amount 
is not expected to be adequate to cover the entire costs of the project (i.e. 
including engineering/design, right of way acquisition, and environmental 
review). However, the Sacramento County Department of Transportation 
(SacDOT) anticipates that the Capital SouthEast Connector project will be in 
progress at the time the shoulder widening is triggered. The scope of the 
Connector improvements meets and exceeds the scope of improvements 
required by COA #53. Therefore, SacDOT is comfortable integrating the COA 
#53 improvements into the Connector project. There is a potential risk that 
delays to the Connector project could force SacDOT to deliver the shoulder 
improvements as a standalone project, resulting in a need to expend 
approximately $5.64M in additional Sacramento County Transportation 
Development Fee/Transit Impact Fee (SCTDF/TIF) revenue on the shoulder 
widening. However, it should be noted that were Cordova Hills, LLC to be 
required to construct the roadway shoulders, this would effectively also 
commit SCTDF/TIF revenue, due to the credit and reimbursement provisions 
of that program.



Authorize The Director Of The Department Of Transportation To Execute An 
Improvement Implementation Agreement With Cordova Hills, LLC, A 
California Limited Liability Company (Continued From January 27, 2026; 
Item No. 13)
Page 4

For COA #54 (Grant Line Road/Jackson Road intersection improvements), 
SacDOT will design and construct the improvements, with all project costs 
funded by Cordova Hills, LLC. Design, right of way, and environmental costs 
will be funded at the time of issuance of the first production occupancy permit. 
At the time the Board approves plans and specifications to construct an 
improvement, Cordova Hills, LLC will fund the construction of that 
improvement. As this project is included in the SCTDF/TIF program, Cordova 
Hills, LLC will be eligible for credit/reimbursement of the project costs.

For COA #55 (Jackson/Sunrise intersection improvements), the City of Rancho 
Cordova is the lead agency for an intersection improvement project. The City 
of Rancho Cordova’s project would construct improvements meeting and 
exceeding the scope of the improvements described in COA #55. The County 
is financially contributing its fair share to the City’s project. If the City project 
is completed before the 500 DUE trigger is reached, this condition would be 
considered fulfilled. In the event the City improvements are not completed in 
time, SacDOT and Cordova Hills, LLC will meet and confer to determine the 
Project’s obligations, which may include additional funding and/or construction 
of transportation improvements consistent with COA #55.  Upon reaching a 
mutually agreeable arrangement, the Parties would then execute an 
amendment to this Agreement, subject to the Board’s approval.

FINANCIAL ANALYSIS
The estimated costs of the improvements that would be funded by Cordova 
Hills, LLC is $1,417,638 for COA #53 and $1,302,551 for COA #54. These 
amounts would be paid to the County at the times specified in the Agreement 
and are subject to adjustment consistent with the SCTDF/TIF Annual 
Adjustment procedures outlined in Section 16.87.140 of the Sacramento 
County Code. Cordova Hills, LLC would be eligible for fee credits and/or 
reimbursements, subject to the provisions of the SCTDF/TIF program. Should 
the Capital Southeast Connector project be delayed and the County required 
to construct the COA #53 shoulder improvements as a standalone project, 
SacDOT will need to allocate an additional $5,640,500 from the SCTDF/TIF.

Attachment(s):
RES - Authorizing Execution Of An Improvement Implementation Agreement
ATT 1 – Braden Improvement Implementation Agreement 
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WHEN RECORDED RETURN TO: 
 

 
DEPARTMENT OF TRANSPORTATION 
COUNTY OF SACRAMENTO 
4111 BRANCH CENTER ROAD 
SACRAMENTO, CA 95827 
 

MAIL CODE: _______ 
TELEPHONE: (916) 874-_____ 

FAX NO.: (916) 874-7831 

 
 

 
 

 
 

 
 

 

      SPACE ABOVE THIS LINE RESERVED FOR RECORDER’S USE 
 
 

IMPROVEMENT IMPLEMENTATION AGREEMENT WITH 

CORDOVA HILLS, LLC 

(Cordova Hills Special Planning Area) 

 

THIS IMPROVEMENT IMPLEMENTATION AGREEMENT ("Agreement") is made 
and entered into on ____________, 2025 by and between CORDOVA HILLS, LLC, a 
California limited liability company (“OWNER”) and COUNTY OF SACRAMENTO, a 

political subdivision of the State of California (“COUNTY”). OWNER and COUNTY 
shall sometimes be referred to collectively as the “Parties.” 

Recitals 

A. OWNER owns certain real property (“Property”) located within the 
Cordova Hills Special Planning Area (“SPA”) in the unincorporated County and has 

received various approvals and entitlements, including tentative map approval, from 
the COUNTY’s Board of Supervisors (“County Board”) to develop said property for 

the project commonly known as “Town Center Village – Phase 1” (PLNP2021-00161; 
PLNP2008-00142) (“Project”).  The Project is depicted on the map attached hereto 
and incorporated herein as Exhibit A.   

 B. The approvals and entitlements issued by COUNTY for the Project were 
conditioned, among other things, on OWNER’s construction of various transportation 

improvements and dedication of rights-of-way to meet service demands at various 
intervals, as building permits issued for the Project.  These conditions are set forth 
not only in project-specific conditions of approval but in the SPA Ordinance 

(Ordinance No. SCZ2013-0003) adopted by the County Board on March 12, 2013 
(“SPA Conditions”).  The SPA Conditions, an excerpt of which is attached hereto 

and incorporated herein as Exhibit B, apply to all individual parcels seeking to 
develop within the SPA and address roadway infrastructure construction and fair 
share funding obligations, with associated timing thresholds for the performance of 

such obligations, that are imposed by COUNTY on developers of real property within 
the SPA.  
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C. Since the County Board approved the Project and the SPA Conditions, 
COUNTY has developed new strategies for addressing the financial burdens of front-

loading the construction of transportation mitigation improvements within COUNTY’s 
various plan areas, including the Cordova Hills SPA, and the County Board has 

endorsed shifting the obligation to construct high-priority capital projects from 
developers to COUNTY while still requiring property owners within the SPA to mitigate 
the impacts of their development projects based on their fair share of the impacts.   

E. The County Board is authorized to defer, waive, or otherwise amend the 
mechanism for complying with OWNER’s construction obligations under the SPA 

Conditions if it determines that traffic impacts will occur later in the development 
process, or that delivery by COUNTY of the subject transportation improvements will 
promote the public interest. OWNER desires to proceed with phased construction of 

the Project, and COUNTY and OWNER agree that the transportation improvements 
set forth in Exhibit B are more appropriately delivered by COUNTY pursuant to 

strategies endorsed by the County Board for the SPA. 

F. COUNTY and OWNER now desire to enter into this Agreement to identify 
the transportation improvements to be delivered by COUNTY instead of OWNER and 

the timing of such delivery, and establish a mechanism to ensure the costs of 
delivering transportation improvements necessitated by the Project are timely funded 

by OWNER based on the Project’s fair share.   

NOW, THEREFORE, in consideration of the mutual covenants and agreements 

herein contained, the Parties hereto agree as follows: 

Agreement 

1. Recitals. The foregoing recitals are true and correct and are 
incorporated herein by reference. 

2. Delivery of Transportation Improvements.  COUNTY shall design, 
construct, and deliver the transportation improvements described in SPA Condition 

Nos. 53, 54, and 55, as set forth in Exhibit B (collectively, “County-Delivered 
Improvements”).  The locations of the County-Delivered Improvements are 
depicted in Exhibit C, attached hereto and incorporated herein by reference.   

3. Funding of County-Delivered Improvements.  OWNER shall fund 
each of the County-Delivered Improvements as follows: 

A. Condition No. 53 Improvements: Construction of shoulders on 
both sides of Grant Line Road from Douglas Road to White Rock Road. OWNER 
and COUNTY recognize that the Grant Line Road segment between Douglas 

Road and White Rock Road (the same segment as in Condition No. 53) is 
currently under design for roadway widening and realignment. This project is 

substantially funded by federal/state grants and development-funded sources. 
Therefore, construction of standalone shoulders to the existing roadway is not 
desired or needed. Instead, the owner shall contribute funds for the shoulder 

portion of the future roadway in compliance with Condition No. 53.     
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(i) OWNER shall pay for shoulders the amount of $1,417,637 
(2025$) representing the direct cost stipulated for the segment 

described in Condition No. 53 prior to issuance of the 250th 
building permit and as further described in Exhibit D. OWNER 

shall pay this amount within 30 days of receipt of an invoice from 
COUNTY. This amount shall be adjusted consistent with the 
Annual SCTDF and TIF Adjustment, as outlined in the SCC, 

Section 16.87.140. 

(ii) OWNER and COUNTY agree and acknowledge that the funds paid 

to satisfy Condition No. 53 are necessitated not only by the 
Project’s service demand needs, but also by other development 
and as such will be fully fee-credited towards payment of 

SCTDF/TIF Program Fees at building permit issuance.  
Consequently, COUNTY shall use its best efforts to secure 

additional funding sources to pay for or contribute toward the cost 
of the Condition No. 53 Improvements. These may include, but 
are not limited to, federal/state grants or development-funded 

sources. 

(iii) In the event a combination of COUNTY-secured additional funding 

and OWNER’s contributions under the preceding sections (i) and 
(ii) exceeds COUNTY’s actual costs in constructing Condition No. 

53 improvements, OWNER’s required contributions shall be 
reduced to an amount necessary to cover COUNTY’s actual costs, 
and the remainder refunded.  

(iv) OWNER agrees and acknowledges that COUNTY may, at its 
discretion, construct additional improvements beyond the scope 

of that which would be required to satisfy Condition No. 53. In 
such case, OWNER’s payment shall be applied toward the project 
cost, including additional improvements. The Project shall have no 

responsibility toward the funding or construction of additional 
improvements beyond those required to satisfy the scope of 

Condition No. 53 as identified in Paragraph 3(A)(ii), above. 

B. Condition No. 54 Improvements:  Reconstruction and Widening of 
Intersection at Grant Line Road and Jackson Road (State Route 16) 

(i) OWNER shall advance funds to COUNTY in the amount of  
$211,943 (2025$) for design, environmental review, and right-of-

way acquisition costs associated with COUNTY’s delivery of the 
Condition No. 54 Improvements, and as more particularly 
described in Exhibit D.  OWNER shall pay this amount at the time 

of issuance of the first production occupancy permit and as 
described in sections 3.D and 3.F below. OWNER shall pay this 

amount within 30 days of receipt of an invoice from COUNTY. This 
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amount shall be adjusted consistent with the Annual SCTDF and 
TIF Adjustment, as outlined in the SCC, Section 16.87.140. 

 

(ii) OWNER shall pay COUNTY’s Engineer’s Estimate of costs for 
construction of the Condition No. 54 Improvements in the amount 

of $1,302,551 ($2025) and as further described in Exhibit D. This 
amount shall be paid at the issuance of the 250th building permit. 

This amount shall be adjusted consistent with the Annual SCTDF 
and TIF Adjustment, as outlined in the SCC, Section 16.87.140.  
OWNER shall pay the adjusted construction cost of this amount 

within 30 days of receipt of an invoice from COUNTY, which 
invoice shall be sent by COUNTY only after the project issuance of 

the 250th building permit and the County Board awards the 
contract to a general contractor who is the lowest responsible 
builder. Should the County pursue construction of this 

improvement prior to Cordova Hills reaching 250th building 
permit, Cordova Hills shall deliver its fair share (20%) of 

construction cost minus the cost spent for design, RW acquisition, 
and environmental reviews to the County within 30 days of 
invoice. This payment will satisfy condition #54.  

(iii) OWNER and COUNTY agree and acknowledge that Condition No. 
54 Improvements are necessitated not only by the Project’s 

service demand needs, but also by other development. 
Consequently, COUNTY shall use its best efforts to secure 
additional funding sources to pay for or contribute toward the cost 

of the Condition No. 54 Improvements. These may include, but 
are not limited to, federal/state grants or development-funded 

sources. 

(iv) In the event a combination of COUNTY-secured additional funding 
and OWNER’s contributions under the preceding sections (i) and 

(ii) exceeds COUNTY’s actual costs in constructing Condition No. 
54 improvements, OWNER’s required contributions shall be 

reduced to an amount necessary to cover COUNTY’s actual costs 
and the remainder refunded.  

(v) OWNER agrees and acknowledges that COUNTY may, at its 

discretion, construct additional improvements beyond the scope 
of that which would be required to satisfy Condition No. 54. In 

such case, OWNER’s payment shall be applied toward the project 
cost, including additional improvements. The Project shall have no 

responsibility toward the funding or construction of additional 
improvements beyond those required to satisfy the scope of 
Condition No. 54. 

C. Condition No. 55 Improvements:  Reconstruction and Widening of 
Intersection at Sunrise Boulevard and Jackson Road (State Route 16) 
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(i) The Parties agree and acknowledge that the City of Rancho Cordova 
is pursuing an intersection project at this location that includes the 

construction of improvements exceeding the scope and 
configuration of the Condition No. 55 Improvements (“City 

Project”).  The Parties further anticipate that construction of the 
City Project may be completed before issuance of the 500th building 
permit for the Project.  To date, the City has adequate funding for 

design, ROW acquisition and environmental clearance.  It has not 
yet finalized a source for construction funding. To facilitate this 

early construction requirement, the County has agreed to commit 
$800,000 (2013$) in SCTDF revenue for funding of the 
intersection.  SACDOT will obtain all necessary federal and state 

permits needed for construction, and there shall be no moratorium 
on Cordova Hills development if SACDOT does not obtain the 

permits. 

(ii) If construction of the City Project is completed prior to such 
trigger, then COUNTY shall waive SPA Condition No. 55 for the 

Project. However, in the event the City Project is not completed 
prior to the 500th building permit issuance, COUNTY and OWNER 

shall meet and confer to determine the manner in which OWNER 
will be required to fulfill SPA Condition No. 55, which will include a 

payment of a fair-share cost of the improvement costs, estimated 

to be 8%, as defined in SPA Condition No. 55.  

D. COUNTY recognizes that the Southeast Connector Segment D2 
improvements will have substantial impacts on wetland habitat that must 
be mitigated prior to construction of the improvements based on SSHCP 

requirements. OWNER is a holder of certain HCP wetland mitigation 
credits that may be transferred to COUNTY to offset the portion of the 

cost associated with Conditions 53, 54, and 55. Upon request of the 
County, the OWNER will transfer these credits to the County with the 5% 
discount prior to construction of this improvement.  

E. Payments to COUNTY.  All payments to COUNTY pursuant to this section 
3 shall be made by check, payable to the County of Sacramento, mailed 

to: County of Sacramento, P.O. Box 1587, Sacramento, CA 95812.  
Payments shall reference “Cordova Hills Improvement Implementation 

Agreement” and the associated County-Delivered Improvement(s) for 
which payment is being made. 

F. Eligibility for Credits and Reimbursements.  These County-

Delivered Improvement are designated or otherwise included in the 
Sacramento County Transportation Development Fee and Transit Impact Fee 

Program (“SCTDF/TIF Program”), OWNER shall be eligible to receive fee 
credits and/or reimbursements for payment of the costs associated with such 
County-Delivered Improvement. Any such credit or reimbursement shall 

require a separate agreement as set forth in Sacramento County Code (“SCC”) 
chapter 16.87. 



Attachment 1 

 
6 

 

 

4. Payment of Other Applicable Fees.  The Parties acknowledge that, in 
addition to the payments required in section 3 above, OWNER is required to pay 

(credits may be used) the Sacramento County Transportation Development Fee 
(“SCTDF”) and Transit Impact Fee (“TIF”) as set forth in SCC chapter 16.87 and 

SCTDF/TIF Program documents; and its fair share of the costs of roadway 
improvements necessary to serve the Project, as set forth in the SPA Conditions,  
project-specific conditions of approval, and the SPA Public Facilities Financing Plan 

(collectively, “Fee Obligations”).  OWNER shall pay all Fee Obligations associated 
with development of the Property at the times, and in the manner, set forth in SCC 

chapter 16.87 and the SPA Conditions and project-specific conditions of approval, as 
applicable, except as otherwise provided in this Agreement. These fees may be offset 
by credit and reimbursement agreements for funding or construction of the public 

improvements included in the SCTDF/TIF Program.       

5. Satisfaction of Conditions. The Parties acknowledge and agree that 

OWNER’s payment of the costs identified in Section 3 of this Agreement satisfy the 
SPA Conditions, project-specific conditions of approval, and applicable CEQA 
mitigation measures with respect to OWNER’s development of the Property.  In this 

regard, COUNTY acknowledges that OWNER shall have satisfied its obligations 
relative to the construction of transportation improvements described in SPA 

Condition Nos. 53, 54, and 55, and shall be entitled to obtain building permits for up 
to 850 dwelling unit equivalents (DUEs), consistent with the Conditions of Approval 

for the project. Furthermore, immediately upon payment of the agreed amounts, the 
OWNER shall be entitled to fee credits and their transfer to third-party users 
regardless of the timing of the construction for the specified improvements.        

6. Project Status. This Agreement is conditioned upon the existence of 
valid and effective tentative maps and associated development entitlements and 

approvals for the Project.  OWNER shall obtain any required extensions of such maps, 
entitlements, and approvals from County consistent with SCC and Sacramento 
Zoning Code processes and requirements, as applicable.   

7. Potential Future Adjustments to Lots and Approved Projects.  
COUNTY acknowledges that OWNER may need to adjust the land use, location, size, 

number, and/or configuration of lots within the Property, as currently reflected in 
Exhibit A, to reflect changes in market conditions and product lines during the term 
of this Agreement and prior to OWNER’s obtaining 250th building permit for the 

Project.  If any such changes in the location, size, number, and/or configuration of 
lots are made by OWNER to the Project, and provided COUNTY has consented to such 

changes, OWNER and COUNTY shall at such time meet and confer to consider any 
impact(s) such changes may have on OWNER’s obligations under this Agreement and 
amend this Agreement as appropriate.  COUNTY’s Director for the Department of 

Transportation (“SacDOT Director”) is authorized to execute an amendment made 
pursuant to this section on behalf of COUNTY.    

8. Term. The term of this Agreement shall commence on the date first 
written above (“Effective Date”) and remain in effect until issuance of the final 
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building permit for the Project or December 31, 2040, whichever is later. The SacDOT 
Director is authorized to extend this term upon mutual agreement of the Parties.  

9. SacDOT Director. The SacDOT Director shall administer this 
Agreement on behalf of COUNTY, and is authorized to execute, in addition to those 

amendments described in sections 7 and 8 above, amendments to the scope of 
construction obligations, timing of construction and payment obligations, and other 
amendments required to implement any policies, transportation mitigation strategies, 

or SPA-related documents approved by the County Board after the Effective Date of 
this Agreement that fall within the purview of SacDOT. 

10. Notices. All notices and other communications provided for herein shall 
be in writing and shall be sent to the address set forth below (or such other address 
as a party may hereafter designate for itself by notice to the other parties as required 

hereby) of the party for whom such notice or communication is intended: 

 If to Owner: 

 
Cordova Hills, LLC 
5241 Arnold Avenue 

McClellan, CA 95652 
Attn: Olga Sciorelli  

E-mail: osciorelli@somerswest.com 
If to County: 

 
County of Sacramento 

   Department of Transportation 

4111 Branch Center Road 
Sacramento, CA 95827  

Attn: Ron Vicari 
E-mail: vicarir@saccounty.gov 
 

Any such notice or communication shall be sufficient if sent by registered or certified 
mail, return receipt requested, postage prepaid; by hand delivery; by overnight 

courier service; or by electronic mail. Any notice given by electronic mail shall be 
deemed given on the day sent, provided it is sent on a business day during normal 
business hours; otherwise, it will be deemed sent on the next business day. Any 

notice given by registered or certified mail, return receipt requested, shall be deemed 
to have been given on the date receipt was acknowledged to the postal authorities. 

Either party may, by written notice to the other in the manner aforesaid, change the 
address to which notices addressed to it shall thereafter be mailed. 

11. County Discretion. Nothing in this Agreement is intended to, or shall 

be interpreted as, limiting or restricting COUNTY’s proper exercise of its discretion in 
implementing the SPA Conditions or other SPA-related policy, program, or document.  

Except as otherwise provided herein, COUNTY reserves complete and absolute 
discretion and authority regarding the implementation of any County Board-approved 

mailto:osciorelli@somerswest.com
mailto:vicarir@saccounty.gov
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entitlement, plan, report, strategy, or document that would otherwise affect the 
timing, manner, and scope of OWNER’s construction and payment obligations 

associated with development of the Property. 

12. Termination.  This Agreement is executed upon reliance on each and 
every condition herein, and each of the conditions is a material and essential 

condition to the Parties’ execution of this Agreement.  Except for causes beyond the 
reasonable control of OWNER, if OWNER fails to comply with any of the conditions 

and obligations imposed hereunder, COUNTY shall have the right to terminate this 
Agreement.  Before terminating this Agreement, COUNTY shall provide thirty (30) 
days written notice to OWNER setting forth the basis for the notice of termination and 

providing OWNER with 60 days to cure. 

In the event COUNTY terminates this Agreement pursuant to this section, 
COUNTY shall promptly require OWNER to construct the transportation improvements 

described in SPA Condition Nos. 53,  54, and 55,  as set forth in Exhibit B, in accordance 
with the timelines and timing triggers set forth in the SPA Conditions and project-
specific conditions of approval for the Project, as applicable. County shall also provide 

Owner with all design and environmental review documentation and all other materials 
related to the construction of these improvements.  County shall also provide, within 

thirty (30) days, a refund to Owner of any unspent funds paid or advanced by Owner. 

13. Indemnification.    OWNER shall indemnify, defend, and hold harmless 
COUNTY, its Board of Supervisors, officers, officials, directors, agents, employees and 

volunteers from and against any and all third party claims, demands, actions, losses, 
liabilities, damages, and costs, including reasonable attorney’s fees, arising out of or 
resulting from the breach of this Agreement, except to the extent caused solely by 

COUNTY’S gross negligence or willful misconduct. 

14.  Insurance. OWNER shall procure and maintain, for the duration of the 
Agreement, Commercial General Liability insurance with limits no less than 

$1,000,000 per occurrence. The COUNTY, its officers, officials, employees, and 
volunteers are to be covered as additional insureds on the liability policy with respect 
to liability arising out of work or operations performed by or on behalf of OWNER. For 

any claims related to this Agreement, OWNER’S insurance coverage shall be primary 
and non-contributory as respects to COUNTY, its officers, officials, employees, and 

volunteers. 

15. Miscellaneous. 

15.1 Attorneys' Fees.  If any Party commences an action against 

another Party to interpret or enforce any of the terms of this Agreement or because 
of the breach by such Party of any of the terms hereof, the losing Party shall pay to 
the prevailing Party reasonable attorneys' fees, costs and expenses and court costs 

and other costs of action incurred in connection with the prosecution or defense of 
such action, whether or not the action is prosecuted to a final judgment.  

15.2 Construction and Interpretation. It is agreed and 
acknowledged by the Parties that the provisions of this Agreement have been arrived 
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at through negotiation, and that all Parties have had a full and fair opportunity to 
revise the provisions of this Agreement and to have such provisions reviewed by legal 

counsel. Therefore, the normal rule of construction that any ambiguities are to be 
resolved against the drafting party shall not apply in construing or interpreting this 

Agreement. 

15.3 Further Assurances. The Parties agree to execute such 
additional instruments and to undertake such actions as may be necessary to 

effectuate the intent of this Agreement. 

15.4 Prior Agreements.  This Agreement constitutes the entire 

contract between OWNER and COUNTY regarding the subject matter stated herein.  
Any prior agreements, whether oral or written, between OWNER and COUNTY are 
hereby terminated effectively upon full execution of this Agreement. 

15.5 No Joint Venture.  No partnership, joint venture, or association 
of any kind between OWNER and COUNTY is formed by this Agreement.  The only 

relationship between COUNTY and OWNER is that of a governmental entity regulating 
the development of private property and the owner(s) of such private property. 

15.6 Governing Law; Venue; Parties in Interest. This Agreement 

shall be governed by the laws of the State of California. In the event of a dispute 
concerning the terms of this Agreement, the venue for any legal action shall be with 

the appropriate court in the County of Sacramento, State of California. This 
Agreement shall bind and inure to the benefit of the parties hereto and their 

respective heirs, executors, administrators, successors, assigns and personal 
representatives. 

15.7 Successors and Assigns; Obligations Run with the Land.  

This Agreement shall bind the successors, assigns and transferees of OWNER and 
COUNTY in the same manner as if they were expressly named. OWNER’s obligations 

stated herein shall run with the land.  This Agreement shall automatically be 
terminated, without any further action by the Parties or need to record any additional 
document, with respect to any single-family residential lot, upon completion of 

construction and issuance by COUNTY of a final inspection for a dwelling unit upon 
such residential lot and conveyance of such improved residential lot by a 

homebuilder/developer to a bona fide good faith purchaser. 

15.8 Time of the Essence. Time is of the essence of this Agreement. 

15.9 Headings. The headings preceding the text of the paragraphs 

and subparagraphs hereof are inserted solely for convenience of reference and shall 
not constitute a part of this Agreement, nor shall they affect its meaning, 

construction or effect. 

15.10    Counterparts. This Agreement may be executed in duplicate 
counterparts and shall be deemed executed when signed by both parties. Signatures 

scanned and transmitted electronically shall be deemed original signatures for 
purposes of this Agreement, with such scanned signatures having the same legal 
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effect as original signatures. This Agreement may be executed through the use of an 
electronic signature and will be binding on each party as if it were physically 

executed.  

15.11    Counting of Days. If a Party is required to complete the 

performance of an obligation under this Agreement by a date certain and such date is 
a Saturday, Sunday, or a State or Federal holiday (collectively, a "Nonbusiness 
Day"), then the date for the completion of such performance will be the next 

succeeding day that is not a Nonbusiness day. 

15.12    Severability. If any provision of this Agreement or the 

application of any provision of this Agreement to a particular situation is held by a 
court of competent jurisdiction to be invalid, void, or unenforceable, such provision 
shall be disregarded and this Agreement shall continue in effect unless enforcement 

of this Agreement without the invalidated provision would be unreasonable or grossly 
inequitable under all the circumstances or would frustrate the purposes of this 

Agreement. If any provision of this Agreement is determined to be invalid or 
unenforceable and the effect thereof is to deprive a party hereof of an essential 
benefit of its bargain hereunder, then such party so deprived shall have the option to 

terminate this entire Agreement from and after such determination. 

15.13    Exhibits. All exhibits which are referred to herein and which 

are attached hereto or bound separately and initialed by the parties are expressly 
made and constitute a part of this Agreement. 

15.14    Amendments. This Agreement may not be changed orally but 
only by an agreement in writing, duly executed by or on behalf of the party or parties 
against whom enforcement of any waiver, change, modification, consent or discharge 

is sought.  COUNTY’s SacDOT Director is authorized to execute amendments to this 
Agreement as described in section 9 above. 

15.15    Authority to Execute. Each person executing this Agreement 
represents and warrants that he or she is duly authorized and has legal authority to 
execute and deliver this Agreement for or on behalf of the parties to this Agreement. 

Each party represents and warrants to the other that the execution and delivery of 
the Agreement and the performance of such party’s obligations hereunder have been 

duly authorized. 

 

(SIGNATURE PAGE FOLLOWS) 
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IN WITNESS WHEREOF, the Parties have executed and delivered this 
Agreement as of the day and year first written above. 

 

COUNTY OF SACRAMENTO, a political 
subdivision of the State of California  

CORDOVA HILLS,  LLC, a California 
limited liability company 

 
 

 
By:   

Ron Vicari, Director  

Department of Transportation 
 

 
 
Date:   

 

 
  

 
By: __________________________ 
        Charles Somers, Manager 

 
 

 
 
Date: __________________________ 

 

Signed by the Director under the authority 
delegated by Resolution Number 

__________ 

 
Agreement approved by 

Board of Supervisors: 
 

 

Agenda Date:   
 

Item Number:   
 
Resolution: _____________________ 

 
 

 

Reviewed and Approved by County Counsel:  
 
 

By: ___________________________________  Date: _______________ 
     Amanda McDermott, Deputy County Counsel 
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EXHIBIT A 

Map of Property 
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EXHIBIT B 
 

Cordova Hills Special Planning Area 
Project Conditions 

Roadway Improvement Triggers – Department of Transportation 
CONDITION NOs. 53, 54 and 55 

(2018 revisions to ensure consistency with the Capital Southeast 

Connector Project are shown in redline) 
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EXHIBIT B 

 

Cordova Hills Special Planning Area 

Project Conditions 

Roadway Improvement Triggers – Department of Transportation 

CONDITION NOS. 53, 54, 55 AND 56 

 

(2018 revisions to ensure consistency with the Capital Southeast 

Connector Project are shown in redline) 

 

Offsite Roadway Improvement Trigger Conditions. Improvements on Grant 

Line Road shall be coordinated with the County Department of Transportation 

and the Capital Southeast Connector Joint Powers Authority (Connector JPA).  

The nature and extent of the following improvements will depend on the timing 

of the improvements on Grant Line Road necessary to provide appropriate 

access to Cordova Hills and the timing of Connector improvements along this 

common segment of Grant Line Road, a future Connector Expressway 

segment.  In order not to impede or delay the development of the Cordova 

Hills Project, Cordova Hills may install interim improvements; provided that to 

the extent feasible, throw away improvements are minimized, improvements 

are compatible with the most recently adopted Connector Project Design 

Guidelines (Connector PDG), and consultation with the Connector JPA occurs.  

Depending on the timing of construction of Connector JPA improvements that 

will fully mitigate for specific Cordova Hill’s impact, at the request of Cordova 

Hills and upon approval by the County Department of Transportation and the 

County Environmental Coordinator and with consultation with the Connector 

JPA, a Cordova Hills cash in-lieu of improvements directed to the Connector 

JPA and for the express use of funding those improvements that mitigate for 

the Cordova Hills impact shall be considered as equivalent improvements.  If 

a finding of equivalency is made, such an in-lieu payment shall fully satisfy 

Cordova Hills’ mitigation obligations as established by the EIR and the 

Conditions of Approval.   Applicable to conditions of approval number 

Improvements on Grant Line Road and White Rock Road east of Grant Line 

Road shall be coordinated with the County Department of Transportation and 

the Capital Southeast Connector Joint Powers Authority (Connector JPA).  The 

nature and extent of the improvements will depend on the timing of the 

improvements to meet level of service standards on impacted roadway 

segments and intersections and the timing of Connector improvements along 

common segments of Grant Line Road and White Rock Road, a future 

Connector Expressway segment.  Until such time that the Connector JPA 

establishes final horizontal and vertical roadway alignments for the Connector 

roadway, interim improvements may be implemented provided that to the 

extent possible, throw away improvements are minimized, improvements are 

compatible with the most recently adopted Connector Project Design 
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Guidelines (Connector PDG), and consultation with the Connector JPA occurs.  

Upon establishment of final horizontal and vertical roadway alignments for the 

Connector roadway, improvements on the Connector roadway alignment 

should be, to the greatest extent feasible, consistent with the most recently 

adopted Connector PDG.  Depending on the timing of construction of Connector 

JPA improvements that will fully mitigate for specific Cordova Hill’s impact, at 

the request of Cordova Hills and upon approval by the County Department of 

Transportation and the County Environmental Coordinator and with 

consultation with the Connector JPA, a Cordova Hills cash in-lieu of 

improvements directed to the Connector JPA and for the express use of funding 

those improvements that mitigate for the Cordova Hills impact shall may be 

considered as equivalent improvements.  Applicable to conditions of approval 

number 53, 54, 56, 57, 58, 60, 61, 62, 63, 64, 65, 66, 68, 69, 73, 74, 77.a, 

and 80 

 

Construction of the improvements identified in each phased condition below 

(by the developer of the Cordova Hills Project or by another entity) must begin 

prior to the applicable trigger being exceeded.  Once construction of the 

relevant improvement has begun, it is permissible for additional development 

to proceed beyond the cap identified in the Dwelling Unit Equivalent (DUEs) 

trigger, provided that construction continues to progress and is completed to 

the satisfaction of the Department of Transportation prior to reaching the next 

chronological set of DUE triggers or an additional 500 DUEs (whichever occurs 

first). 

 

Prior to the recordation of the final maps for residential land uses or issuance of 

building permits for non-residential land uses (including the University) for 250 

Dwelling Unit Equivalents (DUEs) within the Cordova Hills SPA:  

 

53.  Commence construction of shoulders on both sides of the existing roadway 

segment of Grant Line Road from Douglas Road to White Rock Road to the 

satisfaction of the Department of Transportation, provided that the County and 

the City of Rancho Cordova have reached agreement for construction of the 

portion of the improvements within the City’s jurisdiction.  Performance of this 

condition shall be held in abeyance pending such agreement and development 

may continue.  It is the intent that these shoulders shall be designed and 

constructed to standard (six foot); however; flexibility in the design and 

construction of these shoulders will be allowed along the segment to avoid 

natural resources and their associated buffers.   

 

Prior to the recordation of the final maps for residential land uses or issuance of 

building permits for non-residential land uses (including the University) for 500 

Dwelling Unit Equivalents (DUEs) within the Cordova Hills SPA: 
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54.  Commence reconstruction and widening of the existing intersection of Grant 

Line Road at Jackson Road (State Route 16) pursuant to the Sacramento 

County Improvement Standards and to the satisfaction of the Department of 

Transportation, provided that the County, Caltrans and the City of Rancho 

Cordova have reached agreement for construction of the portion of the 

improvements within the City’s jurisdiction.  Improvements shall include a 

traffic signal modification to accommodate an eastbound through lane, an 

eastbound through-right turn shared lane, and an eastbound left turn lane; a 

westbound through lane, a westbound through-right turn shared lane, and a 

westbound left turn lane; a northbound through-right lane, and a northbound 

left turn lane; and a southbound shared through-right turn lane, and a 

southbound left turn lane.  The traffic signal phasing in the north-south on 

Grant Line Road shall be changed from split phase to provide protected left 

turn phasing.  The east-west phasing on Jackson Road (State Route 16) will 

remain protected left turn phasing.  Prior to the time of issuance of the first 

building permit, and again before the issuance of the building permit for the 

1,000th DUE, updated intersection analyses shall be performed by County that 

include this intersection.  The timing of this intersection improvement may be 

revised to preserve the County’s LOS E standard, and may increase or 

decrease the DUE trigger for the construction of this improvement, but shall 

not require the improvement any sooner than 250 DUEs.  If the DUE trigger 

for the construction of the foregoing intersection improvements is lowered, 

then Developer shall make commercially reasonable efforts to commence the 

improvements prior to the lower DUE being exceeded; however, the 

development of the Cordova Hills Project shall not be suspended or delayed so 

long as Developer has made reasonable efforts to commence construction prior 

to exceeding the lower DUE trigger.  Developer shall make a contribution to 

the costs of each updated intersection analyses to be conducted for this and 

three other intersections in an amount not to exceed $2,000, with the total 

Developer contribution for both analyses not to exceed $4,000. 

 

55.  Commence reconstruction and widening of the existing intersection of Sunrise 

Boulevard at Jackson Road (State Route 16) pursuant to the Sacramento 

County Improvement Standards and to the satisfaction of the Department of 

Transportation and Caltrans, provided that the County, Caltrans and the City 

of Rancho Cordova have reached agreement for construction of the portion of 

the improvements within the City’s jurisdiction.  Improvements shall include 

an eastbound through lane, an eastbound through-right turn shared lane, and 

an eastbound left turn lane; a northbound left turn lane, two northbound 

through lanes, and a right turn lane; one westbound through lane, a 

westbound right turn lane, and a westbound left turn lane; a southbound 

through lane, a southbound left turn lane, and a southbound right turn lane.  

Note:  The two eastbound and northbound through lanes shall be carried 

through the intersection. 
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EXHIBIT C 

Locations of County-Delivered Improvements 
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EXHIBIT D 

Estimated Costs of County-Delivered Improvements 
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EXHIBIT D 

 

Estimated Costs of County-Delivered Improvements 
 
 

Condition Cost Design/ROW/ 
Environmental 

Construction 

COA #53: Construction of 
shoulders on both sides of 
Grant Line Road from 

Douglas Road to White Rock 
Road 

$1,417,6381 N/A $1,417,638 

COA #54: Reconstruction 
and Widening of 

Intersection at Grant Line 
Road and Jackson Road 
(State Route 16) 

$1,514,494 $211,943 $1,302,551 

COA #55: Reconstruction 
and Widening of 

Intersection at Sunrise 
Boulevard and Jackson Road 

(State Route 16) 

TBD, if 
applicable 2 

TBD, if 
applicable 2 

TBD, if 
applicable 2 

 

Note: 
 
1 Represents direct costs only. 
2 If improvement is not constructed by others prior to reaching prior to the 
500th building permit, County and Owner shall meet and confer to determine 

the manner in which COA #55 will be fulfilled. 
 
 

All costs shown in 2025 dollars, and shall be adjusted consistent with the Annual 
SCTDF and TIF Adjustment, as outlined in the SCC, Section 16.87.140. 


	Feb 27 #07 - HCP Annual Report.pdf
	Section 8.4.1 of the SSHCP requires the SSCA, as the implementing agency, to compile an annual report of covered activities authorized during the reporting period with acreages impacted by the construction. The SSCA then submits a record of activities...
	The annual reporting period for these efforts coincides with the federal fiscal year (October 1, 2024, through September 30, 2025).
	While the SSCA is responsible for compiling information for the annual report, it relies on the SSHCP Permittees’ project-specific information to support the overall reporting effort.
	2025 ANNUAL REPORT
	The JPA authorized the White Rock Road Class I Trail as a covered activity during the reporting period. The trail project was estimated to impact 1.02 acres of valley grassland/Swainson's hawk foraging habitat.  Mitigation credits were purchased from ...
	The 2025 Annual Report reflects the addition of 1.02 acres of covered activities for construction. Construction is scheduled to begin in spring/summer 2026.
	a. 2025 Annual Reporting of Covered Activity Authorizations

	Feb 27 #7a - Connector JPA 2025 SSHCP Annual Report.pdf
	2025 Annual Report
	South Sacramento Habitat Conservation Plan Connector JPA Covered Activity Authorizations
	ANNUAL REPORTING OF COVERED ACTIVITY AUTHORIZATIONS REPORTING PERIOD: OCTOBER 1, 2024 THROUGH SEPTEMBER 30, 2025
	1. Number and acreage of each Covered Activity implemented during the reporting period categorized by Covered Activity type per SSHCP Chapter 5. Include a map of Covered Activity locations.
	2. A year-to-date and cumulative summary of permanent and temporary impacts on all SSHCP land cover types. Impacts to riparian and wetland land cover types will also be reported by watersheds. Include a map of impacted locations.
	Capital SouthEast Connector Cumulative Summary of Impacts
	3. A year-to-date and cumulative summary of the total impacts to Critical Habitat of vernal pool fairy shrimp, vernal pool tadpole shrimp, Sacramento Orcutt grass, slender Orcutt grass, and California tiger salamander, and to Covered Species plant occ...
	4. A year-to-date and cumulative summary of impacts associated with projects exempt from fees and/or conditions of the SSHCP.
	5. An accounting of all conditions on Covered Activities applied to these activities per SSHCP Chapter 5.
	6. A list of all Stream Setback exceptions and any other exceptions granted each calendar year per SSHCP Chapter 5.
	7. A summary of monitoring results, including species status and trends.
	8. A description of the adaptive management process utilized during the reporting period.
	9. A summary of the recommendations or advice provided by the Wildlife Agencies and TAC regarding adaptive management and monitoring.





	Feb 27 #8 - Media Update.pdf
	RECOMMENDATION
	Receive and File this media summary.

	Feb 27 #9 - STA Quarterly Reports.pdf
	ITEM 9
	RECOMMENDATION
	Receive and File this update.
	BACKGROUND
	The Sacramento Transportation Authority requires agencies to submit quarterly project activity reports for Capital or Mitigation Contracts.  The reports summarize project costs, expenditures, and activities performed during the reporting period.
	SUMMARY OF PROJECT ACTIVITIES QUARTER ENDING 12/31/2025
	 Finalize work on utility coordination and right of way certification for the White Rock Trail
	 Continued work on 60% engineering design for ultimate corridor
	 Continued work on 100% PS&E for the White Rock Trail project.
	 Continued work on rail crossing planning
	 Coordination with City of Folsom and El Dorado County regarding adjacent development infrastructure.
	SUMMARY OF MITIGATION ACTIVITIES QUARTER ENDING 12/31/2025
	 Collaboration with conservation partners to identify potential mitigation properties to continue the open space preservation strategy.
	 Prepare draft Annual Report of Covered Activities for the South Sacramento Conservation Agency.
	ATTACHMENTS
	a. Quarterly Reports

	Feb 27 #10 - Financial Policy Adoption.pdf
	ITEM 10
	RECOMMENDATION
	Adopt Resolution 2026-02, approving and adopting the Financial Investment Policy.
	BACKGROUND

	Feb 27 #11 - Federal State Funding.pdf
	ITEM 11
	RECOMMENDATION
	This report provides an update on federal and state transportation funding and legislative developments.
	SUMMARY
	At the federal level, the agency is advancing a RAISE grant agreement, a submitted BUILD discretionary grant application, a secured Community Project Funding earmark, and active engagement in surface transportation reauthorization discussions.
	At the state level, we are positioning the project for competitive funding through the Local Partnership Program and the Trade Corridor Enhancement Program, while monitoring legislative changes affecting regional transportation planning.
	SURFACE TRANSPORTATION REAUTHORIZATION (2027–2031)
	Congress is actively preparing the next five-year surface transportation authorization bill. House and Senate committees are targeting a spring release of legislative text, with bipartisan agreement to pass a multi-year bill prior to the September 30 ...
	Recent projections from the Congressional Budget Office indicate that Highway Trust Fund revenues outperformed prior forecasts in 2025 by approximately $2 billion. Updated revenue assumptions reduce the projected funding gap for the next authorization...
	FEDERAL RAISE GRANT AGREEMENT

	Feb 27 #15 - Grant Line Improvement Agreement.pdf
	On February 10, 2026, the Sacramento County Board of Supervisors adopted a Resolution authorizing execution of an Improvement Implementation Agreement with Cordova Hills, LLC for the Town Center Village – Phase 1 project.
	The Agreement addresses transportation-related Conditions of Approval (COAs) imposed under the Cordova Hills Special Planning Area (SPA) Ordinance that require roadway and intersection improvements tied to defined Dwelling Unit Equivalent (DUE) thresh...
	Rather than requiring the developer to directly construct these improvements, the Agreement shifts delivery responsibility to Sacramento County, with the developer providing stipulated funding contributions. These improvements are included within the ...
	COA #53 overlays the Connector Segment D2 and requires construction of roadway shoulders on Grant Line Road between Douglas Road and White Rock Road. Under the Implementation Agreement, the developer will contribute $1,417,637 representing the stipula...
	The Connector JPA is currently advancing final design and right-of-way acquisition for reconstruction of Grant Line Road between Chrysanthy Boulevard and White Rock Road (Segment D2).
	It is important to clarify that the scope assumed under COA #53 is not equivalent to the Connector project scope.
	Original COA #53 Assumption
	The COA #53 funding amount was calculated based on:
	 Adding 6-foot shoulders to an existing two-lane roadway,
	 Minimal grading and drainage modifications,
	 Limited utility relocation, and
	 Limited right-of-way acquisition.
	Connector Project Scope
	By contrast, the Connector project includes:
	 Full roadway reconstruction,
	 Realignment of portions of the corridor,
	 Construction of a two-lane divided roadway,
	 Inside and outside shoulders for each travel lane,
	 Median construction,
	 New drainage infrastructure,
	 Utility relocation,
	 Comprehensive right-of-way acquisition.
	The Connector project is therefore a complete corridor reconstruction rather than a surface widening project.
	The Cordova Hills Improvement Implementation Agreement shifts delivery of COA #53 from the developer to Sacramento County, with a stipulated contribution of $1.42 million. While the Agreement anticipates integration of the required shoulder improvemen...
	As a result, the COA #53 contribution is expected to represent only a partial offset toward the actual cost of shoulder construction within the Connector project. Staff will continue coordination with Sacramento County to ensure appropriate allocation...
	ATTACHMENTS
	a. Improvement Implementation Agreement Between Sacramento County and  Cordova Hill, LLC.
	b. County Staff Report regarding the Improvement and Implementation Agreement




