

2026 Construction Map I-41 Project | Outagamie and Brown Counties, Wisconsin

WIS 96 Interchange

Construction: early 2025 to fall 2026

Lane closures along WIS 96 and the I-41 northbound on-ramp closed spring 2026 to fall 2026

I-41 MAINLINE: WIS 96 to Lynndale Drive

Construction: early 2025 to fall 2026

Gillett Street Underpass

Construction: spring 2026 to fall 2027

Gillett Street short-term closures from spring 2026 to fall 2026

WIS 47 Interchange

Construction: spring 2026 to fall 2026

Bridge and ramp closures from spring 2026 to fall 2026

I-41/WIS 441 System Interchange

Construction: fall 2026 to 2029

Northbound WIS 441 ramp to northbound I-41 to close for one month in spring 2026

French Road Overpass

Construction: spring 2026 to fall 2026

French Road closure from spring 2026 to fall 2026

Buchanan Street Overpass

Construction: spring 2026 to fall 2026

Buchanan Street to close for approximately five months in 2026

Southbridge Road Interchange

Construction: summer 2024 to fall 2026

French Road/Southbridge Road closed to fall 2026

Scheuring Road

I-41 southbound on-ramp to close for one month in 2026

County U Interchange

Construction: fall 2025 to fall 2027


French Road between County DDD and Apple Creek Road closure from spring 2026 to fall 2026

Wrightstown Post/Safety and Weight Enforcement Facility (SWEF)

Closed for construction: fall 2024 to summer 2026

I-41 MAINLINE: Lynndale Drive to Holland Road

Construction: 2026 to 2029



LEGEND

- Interchanges and overpasses
- Wrightstown Post/SWEF
- I-41 mainline

All schedules are subject to change. For the most up-to-date timelines and details, please visit i41project.wisconsin.gov



U.S. Department of Transportation
Federal Highway Administration



2025-09-05