

# Quick guide: Virtual Worksite Marker Boards for Planners

Use this guide alongside the Virtual Worksite Marker Boards (VWSMB) Operations Manual

1

## Identify VWSMB worksite

- Complete workbank analysis to identify applicable OTP only worksites
- Submit worksites to Network Rail (NR) and request VWSMB site documented in the WON



2

## Compliance checks

- Regularly review project's deconfliction meetings and adjust the planning docs to reflect changes i.e. revert to physical boards if OTM or trains are introduced
- Ensure "Virtual worksite marker boards in use" is entered in the WON general remarks

3

## Create VWSMB geofence(s) via the Tended Dashboard

- Follow good practice guidelines to create the project's geofence(s) i.e. geofence should end 100m before the end of the worksite
- Submit completed geofences for review and approval



4

## Ensure project readiness

- Confirm the project's rostered ES has been trained on VWSMBs
- Ensure briefing and whiteboard meeting include VWSMB brief materials
- Agree device management chain of command



## VWSMB Operation Manual

Scan here to view the up-to-date version of the operation manual. Find information on general principles, limitations and how to deal with late changes affecting your VWSMB projects.

