

<b>Invoice Date</b>	<b>Period</b>	<b>Amount</b>	<b>Cost centre</b>	<b>Project</b>
30/07/24	Aug/2024	4,218.75	Development strategic	D476 - The Crown Inn, Powick
30/07/24	Aug/2024	843.75	Development strategic	D476 - The Crown Inn, Powick
05/08/24	Aug/2024	2,315.50	Development strategic	D449 - Almonry Close
31/07/24	Aug/2024	1,258.64	Development strategic	D536 - Broadway Lane, Fladbury
31/07/24	Aug/2024	1,957.74	Development strategic	D536 - Broadway Lane, Fladbury
31/07/24	Aug/2024	8,530.00	Development strategic	D536 - Broadway Lane, Fladbury
31/07/24	Aug/2024	314,073.98	Development strategic	D472 - Crown Close, Bishops Cleeve
19/07/24	Jul/2024	21,995.00	Development strategic	D536 - Broadway Lane, Fladbury
19/07/24	Jul/2024	4,399.00	Development strategic	D536 - Broadway Lane, Fladbury
22/07/24	Jul/2024	7,207.00	Development strategic	D454 - Broomhall, Worcester
22/07/24	Jul/2024	1,441.40	Development strategic	D454 - Broomhall, Worcester
24/05/24	Jul/2024	1,386.54	Development strategic	D419 - LAND BANK 23-25 Swan Lane, Evesham
26/07/24	Jul/2024	954.85	Development strategic	D472 - Crown Close, Bishops Cleeve
07/08/24	Aug/2024	625.00	Development strategic	D379 - Cleeve Road, Middle Littleton
23/07/24	Jul/2024	302,358.61	Development strategic	D449 - Almonry Close
25/07/24	Jul/2024	86,738.68	Development strategic	D504 - Cleevelands Phase 2
06/08/24	Aug/2024	14,803.60	Development strategic	D517 - Siskin Drive, Coventry
06/08/24	Aug/2024	127,726.90	Development strategic	D517 - Siskin Drive, Coventry
06/08/24	Aug/2024	25,545.38	Development strategic	D517 - Siskin Drive, Coventry
31/07/24	Aug/2024	196,051.44	Development strategic	D454 - Broomhall, Worcester