




# Trail Map



STAGE 1

## base camp

Project set up and not considered part of the timeline



STAGE 2

## wireframe & content

2-3 weeks



STAGE 3

## design

1-2 weeks



STAGE 4

## development

2-3 weeks



STAGE 5

## launch & maintenance



### MAP KEY

-  SET UP
-  WIREFRAME & CONTENT
-  DESIGN
-  DEVELOPMENT
-  LAUNCH & MAINTENANCE
-  MEETING
-  ACTION/APPROVAL REQUIRED TO MOVE ON