

Standard Deployment Timeline

BEYOND
IDENTITY



Primary goal

Support successful deployment of Beyond Identity Identity and Access Management solutions

Phase 1

Deployment Planning

1 Hour

- Environment discovery
- Confirm deployment plan
- Agree on deployment timeline

OUTCOME

Agreement on transition execution

Phase 2

Tenant Setup

2 Hours

- Create tenant and add all admins
- Administrative console tour
- User provisioning from existing directory to Beyond Identity
- Configure delegate authentication

OUTCOME

Delegated authentication configured

Role-base access control configured

Phase 3

Security Configurations

2 Hours

- Set up access policies based on user and device risk
- MDM tool integrations to validate device enrollment for authorization
- Security tool integrations to provide additional telemetry for real-time risk assessment

OUTCOME

Risk-based access policies set up with critical security integrations configured

Phase 4

Rollout

Duration varies

- Customize enrollment flows & templates
- Deploy to end-users

OUTCOME

All users will be able to authenticate using phishing-resistant, passwordless MFA