



As many of you are aware, Cityside has been installing fiber infrastructure throughout the Eagle Glen community.

Construction is substantially complete, with only final restoration remaining on a limited number of streets. Cityside is currently coordinating the scheduling of this work and will complete the remaining restoration as soon as those arrangements are finalized.

We appreciate your patience and understanding as this project is completed. We will provide additional updates as soon as the restoration schedule is confirmed.