October 2025



# **EquiFlow Wausau Lead-Free Program**


Monthly Progress Report

#### **YEAR 2 CONSTRUCTION PROGRESS**

(as of October 31, 2025)







average rate of replacement for service lines in the past 2 weeks

## **SUMMARY OF LEAD VERIFICATION EFFORTS**

(as of October 31, 2025)



homes with completed verifications in October 2025



4,685
homes with completed verifications as of October 2025



156
ROEs collected from homeowners in October 2025



3,393

ROEs collected from homeowners as of October 2025

### **SURVEY RESULTS**

(as of October 31, 2025)



62.3% would not have known about their lead service line without the EquiFlow program



**53.6%** would not have paid to replace their service line on their own



39.1%

had pre-replacement concerns about disruption to daily life October 2025



# **EquiFlow Wausau Lead-Free Program**

Monthly Progress Report

## **HARVEST FEST**





On October 4, the EquiFlow outreach team participated in Wausau's annual Harvest Fest. Families stopped by to decorate pumpkins and leaves, enjoy Halloween goodies, and chat with the team about the program. This event provided another valuable chance to connect with residents to share more about the important work EquiFlow is doing in Wausau.

### **HMONG AMERICAN CENTER HALLOWEEN BLOCK PARTY**

The EquiFlow outreach team also had the opportunity to join our partners H2N and HOLA at the Hmong American Center's Halloween Party. Dressed as construction workers, the team passed out Halloween goodies, spent time with families, and shared information about the program.





### **NOVEMBER CONSTRUCTION**

Week of November 3rd

Rosecrans St, 8<sup>th</sup> Ave

Week of November 10<sup>th</sup>

8<sup>th</sup> Ave, 11<sup>th</sup> Ave, 12<sup>th</sup> Ave

Week of November 17<sup>th</sup>

11<sup>th</sup> Ave, 12<sup>th</sup> Ave

Week of November 24th

Chellis St

#### **EVENTS**



- November 13<sup>th</sup>: Head Start Tabling
- **December 5<sup>th</sup>:** Holiday Parade