




# PCSD CAPITAL PROJECT UPDATE



**MONDAY, MAY 4, 2026**

NYSED has **approved** Plattsburgh City School District's 2025 Capital Project submission - signaling that our Project will become a reality as we move to close the 2025-26 school year!

On April 28th, the Board of Education **awarded the project's bids** to the following companies:

- **General Contracting:** Murnane Building Contractors
- **Mechanical:** LH LaPlante Co.
- **Plumbing:** Pipeline Mechanical
- **Electrical:** S&L Electric
- **Roof:** Mid-State Industries, LTD

Our school district's architectural firm is **Bernier Carr Associates (BCA)**. Plattsburgh CSD is working with **CHA Consulting** to act as our Construction Management Firm, overseeing the work being carried out by the contractors listed above.

## **WHAT WORK IS BEING DONE?**

[Click here to view a short slide deck of the project's intended work.](#) Our Capital Project work scope will impact all five buildings & campuses this summer. During the summer of 2027, the project will focus on HVAC and mechanical work at Momot Elementary and Stafford Middle School. The late-fall of 2027 is our target for final fixes, substantial completion, and project closeout.

## **WHEN WILL THE WORK BEGIN?**

Construction work is scheduled to begin **after the last day of school, June 26, 2026**. Contractors may begin mobilizing supplies, materials and equipment to work sites during June 2026 - in which case we'll coordinate with CHA, BCA, Joe Leonard and Principals.

We'll continue to update information on the [website's dedicated Capital Project page](#).