

# South Fontana Sports Park


## *Fun on the Run*

DRAFT

conceptual design phase  
JUNE 28, 2011  
PREPARED FOR THE CITY OF FONTANA







# SOUTH FONTANA SPORTS PARK



**DRAFT**

## EXISTING SITE PHOTOS





## ENHANCED OPPORTUNITIES


The goal of the South Fontana Sports Park is to provide a quality active recreation area for the under served area of South Fontana. Through the conversion of an old chicken ranch into a recreational facility the community can expand their recreational experiences. By locating this sports park in the region of South Fontana residents will have the opportunity for close, safe, and high quality sporting activities.

## SPORTS FOR EVERYONE

The construction of the sports park will be centered around activities for all ages. From athletes to dog walkers to day picnickers everyone will have their niche within the site.

The long term goal of the project is to provide a quality recreational experience for the residents of South Fontana.






# SOUTH FONTANA SPORTS PARK

## CONCEPTUAL LANDSCAPE PLAN

DRAFT








# SOUTH FONTANA SPORTS PARK

## CONCEPTUAL LANDSCAPE PLAN - ENLARGMENT


DRAFT








**RESTROOM/CONCESSION BUILDING**



**COVERED PICNIC AREA**




**WATERING STATION**


**SOUTH FONTANA SPORTS PARK**

**CONCEPTUAL LANDSCAPE PLAN - ENLARGMENTS**






**TOT LOT 'A'**



**TOT LOT 'B'**




**STORAGE/MAINTENANCE BUILDING**

**SOUTH FONTANA SPORTS PARK**


**DRAFT**







**CORNER MONUMENT PLAZA**



**SPORTS FIELD SEATING**




**SOUTH FONTANA SPORTS PARK**

**DRAFT**

**CONCEPTUAL LANDSCAPE PLAN - ENLARGMENTS**











**DSS**  
DECORATIVE STONE SOLUTIONS

SOUTH FONTANA SPORTS PARK

MATERIALS AND AMENITIES





Available Colors	
<span style="display:inline-block; width:15px; height:15px; background-color:red;"></span>	Red
<span style="display:inline-block; width:15px; height:15px; background-color:blue;"></span>	Blue
<span style="display:inline-block; width:15px; height:15px; background-color:green;"></span>	Green
<span style="display:inline-block; width:15px; height:15px; background-color:brown;"></span>	Brown
<span style="display:inline-block; width:15px; height:15px; background-color:beige;"></span>	Beige
<span style="display:inline-block; width:15px; height:15px; background-color:black;"></span>	Black




## SOUTH FONTANA SPORTS PARK

## MATERIALS AND AMENITIES



	Work Days	Start	Finish
<b>Conceptual Design development</b>	<b>87d</b>	<b>Mon 6/6/11</b>	<b>Tue 10/4/11</b>
BMLA- Prepare initial concept package	20d	Mon 6/6/11	Fri 7/1/11
PRE-DAB	20d	Mon 7/4/11	Fri 7/29/11
BMLA response to comments	5d	Mon 8/1/11	Fri 8/5/11
DAB	30d	Mon 8/8/11	Fri 9/16/11
BMLA response to comments	5d	Mon 9/19/11	Fri 9/23/11
Re-submittal for Second DAB	2d	Mon 9/26/11	Tue 9/27/11
<b>City Approval of Concept Design</b>	<b>5d</b>	<b>Wed 9/28/11</b>	<b>Tue 10/4/11</b>





SITE WORK		\$6,515,842
ELECTRICAL		\$660,000
HARDSCAPE		\$1,580,434
LANDSCAPE		\$556,500
AMENITIES		\$5,279,300
<b>SUBTOTAL</b>		<b>\$14,592,076</b>
Contingency	15%	\$2,188,812
Subtotal		\$16,780,888
A/E Fees	5%	\$729,604
<b>TOTAL</b>		<b>\$17,510,492</b>

