

Project Calendar
JANUARY 1ST 2026

Ward	BCA	Status	Location	Type of Work	Estimated	Estimated
WARD 1	301141	Open	DC APRP 1 - KEEFER PL NW	Service Replacement	Mar-22	Apr-26
WARD 1	303980	Open	DC APRP 1 - 8th ST NW	Service Replacement	Feb-23	Apr-26
WARD 1	304059	Open	DC APRP 1 - W ST NW	Service Replacement	Mar-23	Apr-26
WARD 5	304054	Open	DC APRP 1 - M ST NW	Service Replacement	Mar-23	Apr-26
WARD 3	304038	Open	DC APRP 1 - CATHEDRAL AVE NW	Service Replacement	Jul-23	Apr-26
WARD 3	299401	Open	DC APRP 2 - MACARTHUR BLVD NW	Main & Service Replacement	Mar-24	Apr-26
WARD 4	306194	Open	DC APRP 1 - NEBRASKA AVE NW	Service Replacement	Oct-24	Apr-26
WARD 4	306208	Open	DC APRP 1 - KENNEDY ST NW	Service Replacement	Oct-24	Mar-26
WARD 2	307463	Open	DC APRP 10 - AOP - PA Ave NW	Main & Service Replacement	Jan-25	Apr-26
WARD 3	309617	Pending	DC APRP 4 - New Mexico Ave	Service Replacement	Feb-25	Mar-26
WARD 8	309197	Open	DC APRP 1 - 24TH PI SE	Service Replacement	Jan-25	Apr-26
WARD 5	310561	Open	DC APRP 1 - Lincoln Rd NE	Service Replacement	Feb-25	Apr-26
WARD 3	309193	Open	DC APRP 1 - University Ter NW	Service Replacement	Feb-25	Apr-26
WARD 4	309212	Open	DC APRP 1 -13th St NW	Service Replacement	Mar-25	Apr-26
WARD 4	309160	Open	DC APRP 1 - 5th St NW	Service Replacement	Mar-25	Apr-26
WARD 3	310559	Open	DC APRP 1 - Yuma St NW	Service Replacement	Mar-25	Apr-26
WARD 8	301555	Open	DC APRP 3 - Bellevue St SE	Service Replacement	Apr-25	Apr-26
WARD 3	310545	Open	DC APRP 1 - Veazey St NW	Service Replacement	Apr-25	Jul-26
WARD 7 & 8	310542	Open	DC APRP 1 - 59th St NE	Service Replacement	Apr-25	Jun-26
WARD 7	306220	Open	DC APRP 1 - Austin St SE	Service Replacement	Apr-25	Mar-26
WARD 6	310541	Open	DC APRP 1 - K St NE	Service Replacement	May-25	Nov-26
WARD 7	309195	Open	DC APRP 1 - SVC ONLY - Clay PL NE	Service Replacement	May-25	May-26
WARD 6	296298	Open	DC APRP 10 - Penn & Potomac Ave SE	Service Replacement	May-25	May-26
WARD 3	310549	Open	DC APRP 1 - Woodley Rd NW	Service Replacement	May-25	Apr-26
WARD 2	310563	Open	DC APRP 3 - 7th St NW	Service Replacement	May-25	Apr-26
WARD 6	309014	Open	DC APRP 4 - K St	Abandonment Only	May-25	Apr-26
WARD 2	309059	Open	DC APRP 4 - 16th St NW	Abandonment Only	May-25	Apr-26
WARD 2	308982	Open	DC APRP 4 - F St NW	Abandonment Only	May-25	Apr-26
WARD 3	309009	Open	DC APRP 4 - Connecticut Ave NW	Abandonment Only	Jun-25	Jun-26
WARD 2	308977	Open	DC APRP 4 - 16th St NW	Abandonment Only	Jun-25	Apr-26
WARD 6	310246	Open	DC APRP 4 - G St NE	Abandonment Only	Jun-25	Apr-26
WARD 3	309010	Open	DC APRP 4 - Connecticut Ave NW	Abandonment Only	Jun-25	Feb-26
WARD 6	310273	Open	DC APRP 4 - 5th St NW	Abandonment Only	Jun-25	Apr-26
WARD 8	309078	Open	DC AOP - Wheeler Rd SE Safety	Externally Generated Replacement	Jun-25	Apr-26
WARD 8	309376	Open	DC APRP 1 - Taussig PI NE	Service Replacement	Jul-25	Apr-26
WARD 4	309256	Open	DC APRP 1- Blair Rd NW	Service Replacement	Aug-25	May-26
WARD 3	309532	Open	DC APRP 1 - MANNING PL NW	Abandonment Only	Aug-25	May-26
WARD 3	309045	Open	DC APRP 4 - Massachusetts Ave NW	Abandonment Only	Aug-25	Feb-26

Project Calendar
JANUARY 1ST 2026

WARD 2	308972	Open	DC APRP 4 - G ST NW	Abandonment Only	Aug-25	Apr-26
WARD 4	311371	Open	DC APRP 4 - Otis St NE	Main & Service Replacement	Aug-25	May-26
WARD 2	309016	Open	DC APRP 4 - 21st St NW	Abandonment Only	Aug-25	Apr-26
WARD 6	308996	Open	DC APRP 4 - 11TH ST NE	Abandonment Only	Aug-25	Apr-26
WARD 4	309205	Open	DC APRP 1 - 3RD ST NW	Service Replacement	Aug-25	Mar-26
WARD 6	308942	Open	DC APRP 4 - 11TH ST SE	Abandonment Only	Aug-25	Apr-26
WARD 5	309021	Open	DC APRP 4 - Rhode Island Ave NE	Abandonment Only	Aug-25	Apr-26
WARD 3	309055	Open	DC APRP 4 - Connecticut St NW	Abandonment Only	Aug-25	Apr-26
WARD 4	309248	Open	DC APRP1 - SVC ONLY - KENNEDY ST NW	Service Replacement	Sep-25	Mar-26
WARD 1	309025	Open	DC APRP 4 - 8th St NW	Abandonment Only	Aug-25	Mar-26
WARD 2	310383	Open	DC APRP 4 - 6TH ST NW	Abandonment Only	Aug-25	Mar-26
WARD 7	311180	Open	DC F.O. - APRP 4 - Gales Pl NE	Service Replacement	Sep-25	Mar-26
WARD 1	309015	Open	DC APRP 4 - 16th St NW	Abandonment Only	Sep-25	Mar-26
WARD 3	310278	Open	DC APRP 4 - Porter St NW	Abandonment Only	Sep-25	Mar-26
WARD 8	309534	Open	DC APRP 5 - ALABAMA AVE SE	Service Replacement	Sep-25	Apr-26
WARD 6	310571	Open	DC APRP 1 - I ST NE	Service Replacement	Sep-25	Mar-26
WARD 3	310537	Open	DC APRP 1 - Nebraska Ave NW	Service Replacement	Sep-25	Mar-26
WARD 7	310551	Open	DC APRP 1 - 30th St NE	Service Replacement	Sep-25	Mar-26
WARD 2	310565	Open	DC APRP 4 - 18th St NW	Abandonment Only	Sep-25	Mar-26
WARD 1	309060	Open	DC APRP 4 - Columbia RD NW	Abandonment Only	Sep-25	Mar-26
WARD 8	306223	Open	DC APRP 1 - HOWARD RD SE	Main & Service Replacement	Sep-25	Mar-26
WARD 6	307242	Open	DC APRP 4 - 3rd St SE	Main & Service Replacement	Oct-25	Apr-26
WARD 3	311521	Open	DC F.O. - APRP 4 - 38th St NW	Service Replacement	Oct-25	Apr-26
WARD 5	309641	Open	DC APRP 4 - PENN ST NE	Service Replacement	Nov-25	Jul-26
WARD 4	307207	Open	DC APRP 3- 16th St NW	Abandonment Only	Nov-25	Mar-26
WARD 6	310564	Open	DC APRP 3 - I St SW	Service Replacement	Nov-25	Jun-26
WARD 1	310557	Open	DC APRP 1 - 19th St NW	Service Replacement	Nov-25	Apr-26
WARD 7	310544	Open	DC APRP 3 – 19th St SE	Service Replacement	Nov-25	May-26
WARD 1	309629	Open	DC APRP 2 - IRVING ST NW	Main & Service Replacement	Dec-25	Oct-26
WARD 7	309507	Open	DC APRP 5 - SVC ONLY - Ames St NE	Service Replacement	Dec-25	Sep-26
		Open:	An ongoing PROJECTpipes construction project that may or may not require a daily presence due to the scope of work and/or scheduling constraints (e.g., scattered service replacements). Shown on the Interactive Map as "IN PROGRESS."			
		Scheduled:	An PROJECTpipes construction project anticipated to begin within 30 days.			

JANUARY 1ST 2026

[illegible]

JANUARY 1ST 2026

9 a.m. - 4 p.m
9 a.m. - 4 p.m
9 a.m. - 4 p.m
9 a.m. - 4 p.m
9 a.m. - 4 p.m
9 a.m. - 4 p.m
9 a.m. - 4 p.m
9 a.m. - 4 p.m
9 a.m. - 4 p.m
9 a.m. - 4 p.m
9 a.m. - 4 p.m
9 a.m. - 4 p.m
9 a.m. - 4 p.m
9 a.m. - 4 p.m
9 a.m. - 4 p.m
9 a.m. - 4 p.m
9 a.m. - 4 p.m
9 a.m. - 4 p.m
9 a.m. - 4 p.m
9 a.m. - 4 p.m
9 a.m. - 4 p.m
9 a.m. - 4 p.m
9 a.m. - 4 p.m
9 a.m. - 4 p.m
9 a.m. - 4 p.m
9 a.m. - 4 p.m
9 a.m. - 4 p.m