

Ward	BCA	Status	Location	Type of Work	Estimated Start Date	Estimated End Date	Approximate
WARD 1	301141	Open	DC APRP 1 - KEEFER PL NW	Service Replacement	Mar-22	Dec-26	9 a.m. - 4 p.m.
WARD 3	304038	Open	DC APRP 1 - CATHEDRAL AVE NW	Service Replacement	Jul-23	Dec-26	9 a.m. - 4 p.m.
WARD 4	306208	Open	DC APRP 1 - KENNEDY ST NW	Service Replacement	Oct-24	Dec-26	9 a.m. - 4 p.m.
WARD 3	310559	Open	DC APRP 1 - Yuma St NW	Service Replacement	Mar-25	Dec-26	9 a.m. - 4 p.m.
WARD 2	310563	Open	DC APRP 3 - 7th St NW	Service Replacement	May-25	Oct-26	9 a.m. - 4 p.m.
WARD 5	309641	Open	DC APRP 4 - PENN ST NE	Service Replacement	Nov-25	Nov-26	9 a.m. - 4 p.m.
WARD 6	310564	Open	DC APRP 3 - I St SW	Service Replacement	Nov-25	Dec-26	9 a.m. - 4 p.m.
WARD 7	310544	Open	DC APRP 3 - 19th St SE	Service Replacement	Nov-25	Nov-26	9 a.m. - 4 p.m.
WARD 1	309629	Open	DC APRP 2 - IRVING ST NW	Main & Service Replacement	Dec-25	Oct-26	9 a.m. - 4 p.m.
WARD 7	309507	Open	DC APRP 5 - SVC ONLY - Ames St NE	Service Replacement	Dec-25	Nov-26	9 a.m. - 4 p.m.
WARD 8	299512	Open	DC APRP 10 - MLK Jr. Ave	Main & Service Replacement	Nov-22	Dec-26	9 a.m. - 4 p.m.
WARD 6	301199	Open	DC APRP 5 - D ST SE	Service Replacement	Aug-22	Dec-26	9 a.m. - 4 p.m.
WARD 3	313147	Open	DC APRP - Connecticut Ave NW	Main & Service Replacement	Jul-26	Dec-26	9 a.m. - 4 p.m.
WARD 7	313065	Open	DC APRP - Evarts St NE	Main & Service Replacement	Jul-26	Dec-27	9 a.m. - 4 p.m.
WARD 7	311963	Open	DC APRP - FRANKLIN ST NE	Main & Service Replacement	Jul-26	Dec-27	9 a.m. - 4 p.m.
WARD 7	311959	Open	DC APRP - DOUGLAS ST NE	Main & Service Replacement	Jul-26	Dec-27	9 a.m. - 4 p.m.
		Open:	An ongoing PROJECTpipes construction project that may or may not require a daily presence due to the scope of work and/or scheduling constraints (e.g., scattered service replacements). Shown on the Interactive Map as "IN PROGRESS."				
		Scheduled:	An PROJECTpipes construction project anticipated to begin within 30 days.				