

Construction Forecast

The Village of Shorewood is scheduled to begin reconstructing Oakland Avenue between Capitol Drive and Glendale Avenue. The following work is scheduled as part of the project.

Monday, February 2 through Wednesday, February 4:



- Crews are scheduled to remove existing curb extensions and install temporary pavement on the west side of Oakland Avenue at Jarvis Street, Wood Place and south of Kensington Boulevard

Thursday, February 5 through Friday, February 6:

- Northbound and southbound traffic will temporarily shift to the west side of Oakland Avenue in a bidirectional configuration through mid-summer
- Kenmore Place, Jarvis Street, Wood Place, Olive Street, Marion Street, Lake Bluff Boulevard and Kensington Boulevard east of Oakland Avenue will be closed through mid-summer
- Parking on Oakland Avenue within project limits will be prohibited through mid-fall

Looking Ahead:

Water main replacement is scheduled to begin the week of February 9. Water main crews will begin at Capitol Drive and work towards Glendale Avenue.



All work is weather dependent and subject to change.




Sign Up for Updates

Visit the project website to subscribe for updates.

www.oaklandavereconstruct.com

Project Contact

Public Involvement Team

 (262) 933-0467

 info@oaklandavereconstruct.com

The project team thanks you for your patience and cooperation throughout this project!