

Construction Forecast

The Village of Shorewood is reconstructing Oakland Avenue between Capitol Drive and Glendale Avenue. The following work is scheduled as part of this project.

Tuesday, May 26 through Friday, May 29, 2026

Water service connection work is scheduled to continue at individual locations on both the east and west sides of Oakland Avenue within the 4400 and 4500 blocks.


- The water service contractor is coordinating with affected residents and businesses to schedule times to complete this work, including water shut-offs
- The duration of water shut-offs for each building can vary based on the length of the service line and the work required at the building connection
- Sidewalk closures are expected where crews are connecting individual water services
 - Detours will be posted for sidewalk closures

Segments of Oakland Avenue may be reduced to a single lane of bidirectional traffic when necessary while crews complete water service connections on the west side of the street.

- Flaggers will direct traffic during this work

All work is weather dependent and subject to change.


Reconstruction work on Oakland Avenue is scheduled to pause between 6 p.m. Friday, May 22, and 7 a.m. Tuesday, May 26, in observance of Memorial Day.



Overnight and Weekend Work:

No overnight or weekend work scheduled.

Water Service Line Connection Progress




Sign Up for Updates

Visit the project website to subscribe for updates.

www.oaklandavereconstruct.com

Project Contact

Public Involvement Team

 (262) 933-0467

 info@oaklandavereconstruct.com

The project team thanks you for your patience and cooperation throughout this project!