

Construction Forecast

The Village of Shorewood is reconstructing Oakland Avenue between Capitol Drive and Glendale Avenue. The following work is scheduled as part of this project.

Monday, July 6 through Friday, July 10, 2026:

Crews are scheduled to continue removing pavement and inspecting the subgrade from the northbound lanes of Oakland Avenue between Wood Place and Capitol Drive.

- Short-term crosswalk closures are required as crews remove pavement at intersections
- Short-term driveway closures are expected as crews remove driveway approaches. Driveway access will be restored by the end of the workday
- Residents are encouraged to remove needed vehicles from driveways and parking lots by 6 a.m.

Crews are also scheduled to begin pavement base installation.

The [Traffic and Utility Impacts](#) section of the Oakland Avenue Reconstruction Project website will be updated daily to reflect work areas scheduled for the following day.


Pavement Base

Pavement base is the compacted layer of aggregate (gravel) between the concrete roadway and the subgrade.

Pavement

Base

Subgrade



All work is weather dependent and subject to change.

Looking Ahead:

Concrete paving of northbound Oakland Avenue between Capitol Drive and Glendale Avenue is scheduled to begin mid-July.

Overnight and Weekend Work:

No overnight or weekend work is scheduled.



Sign Up for Updates

Visit the project website to subscribe for updates.

www.oaklandavereconstruct.com

Project Contact

Public Involvement Team

 (262) 933-0467

 info@oaklandavereconstruct.com

The project team thanks you for your patience and cooperation throughout this project!