

Construction Forecast

The Village of Shorewood is reconstructing Oakland Avenue between Capitol Drive and Glendale Avenue. The following work is scheduled as part of this project.

Monday, August 10 through Friday, August 14, 2026:

Crews are scheduled to complete final concrete work on the northbound lanes of Oakland Avenue between Capitol Drive and Glendale Avenue.

Joint-sealing work is scheduled for the new concrete lanes.


Crews are scheduled to prepare for asphalt paving side-street connections and temporary paving at the northbound curb extension.

ADA-compliant pedestrian crossings of Oakland Avenue will be maintained at Lake Bluff Boulevard and Jarvis Street.

Crews will remove barricades blocking closed driveways when the pavement is cured and safe to drive on.

Joint Sealing:

A flexible material placed in cut concrete joints to keep water out. This helps prevent damage caused by water freezing and expanding inside the joints.



Looking Ahead:

- Asphalt paving connecting the side streets to the new Oakland Avenue pavement
- Pavement markings in the northbound traffic lanes

All work is weather dependent and subject to change.

Overnight and Weekend Work:

Pavement joint sawing crews are scheduled for evening and overnight hours following concrete paving operations. **NOISE AND DUST ARE EXPECTED WITH THIS WORK.** No weekend work is scheduled.



Sign Up for Updates

Visit the project website to subscribe for updates.

www.oaklandavereconstruct.com

Project Contact

Public Involvement Team

 (262) 933-0467

 info@oaklandavereconstruct.com

The project team thanks you for your patience and cooperation throughout this project!