

Construction Forecast

The Village of Shorewood is reconstructing Oakland Avenue between Capitol Drive and Glendale Avenue. The following work is scheduled as part of the project.

Tuesday, September 8 through Friday, September 11, 2026:

Crews are scheduled to begin removing pavement from the west side of Oakland Avenue.

- Pavement removal crews are scheduled to work block-by-block, starting at Glendale Avenue and working to Capitol Drive
- Short-term crosswalk closures are required as crews remove pavement at intersections
- Short-term driveway closures on the west side of Oakland Avenue are expected as crews remove driveway approaches
- The project website will note the approximate work area scheduled for the following day

Note: Residents are encouraged to remove needed vehicles from west side driveways and parking lots by 6 a.m. Driveway access will be restored by the end of the workday.

Looking Ahead:

- Underground work for street lighting and traffic signals
- Preparing the west side of Oakland Avenue for paving operations

Work on Oakland Avenue will pause between noon Friday, September 4 and 7 a.m. Tuesday, September 8 in observance of Labor Day.



All work is weather dependent and subject to change.

Overnight and Weekend Work:

No overnight or weekend work is scheduled.



Sign Up for Updates

Visit the project website to subscribe for updates.

www.oaklandavereconstruct.com

Project Contact

Public Involvement Team

 (262) 933-0467

 info@oaklandavereconstruct.com

The project team thanks you for your patience and cooperation throughout this project!