

Construction Forecast

The Village of Shorewood is reconstructing Oakland Avenue between Capitol Drive and Glendale Avenue. The following work is scheduled as part of the project.

Monday, September 14 through Friday, September 18, 2026:

Crews are scheduled to continue removing pavement from the west side of Oakland Avenue.

- Pavement removal crews are working block by block moving south towards Capitol Drive
- Short-term crosswalk closures are required as crews remove pavement at intersections
- Short-term driveway closures on the west side of Oakland Avenue are expected as crews remove driveway approaches
- The project website will note the approximate work area scheduled for the following day


Note: Residents are encouraged to remove needed vehicles from west-side driveways and parking lots by 6 a.m. Driveway access will be restored by the end of the workday.

Looking Ahead:

- Preparing the west side of Oakland Avenue for paving operations
- Southbound Oakland Avenue will be detoured for approximately two days of paving operations beginning as early as the week of September 21

Overnight and Weekend Work:

No overnight or weekend work is scheduled.



All work is weather dependent and subject to change.



Sign Up for Updates

Visit the project website to subscribe for updates.

www.oaklandavereconstruct.com

Project Contact

Public Involvement Team

 (262) 933-0467

 info@oaklandavereconstruct.com

The project team thanks you for your patience and cooperation throughout this project!