

CASE STUDY

Opening a Luxury Resort On-Time Through End-to-End FF&E and Logistics Execution

Project Overview

An entertainment company preparing to launch a new 800+ room luxury resort required complete coordination of furniture, fixtures, and equipment (FF&E) delivery and installation. The project involved transporting, staging, and deploying thousands of items while aligning with construction schedules, retail operations, and resort maintenance teams in a geographically remote location.

Approach

We established consolidation and staging operations on both the U.S. mainland and in Hawaii to control inventory flow before delivery. Our team aligned ocean and air transportation with installation sequencing so materials arrived exactly when needed. We also integrated warehouse management processes to track inventory, manage retail replenishment, and support ongoing property operations after opening.


Execution Highlights

-  Dual-location warehousing strategy supporting consolidation and staging
-  Coordinated air, ocean, and local delivery aligned to installation phases
-  Integrated WMS visibility for FF&E deployment and retail replenishment

Let's discuss your freight needs.

Contact Us

MalloryGroup.com 



THE CLIENT

World-renowned entertainment and hospitality company

THE PROJECT

Luxury resort development project in Hawaii

SCOPE DETAILS

Service Model

Resort FF&E logistics and installation support

Facilities Managed

Warehouses in California and Hawaii

Services Provided

Transportation, staging, delivery coordination, debris removal, project management, retail replenishment logistics

OUTCOMES

- ✓ Resort opened on schedule with all FF&E installed and operational
- ✓ Remote island logistics coordinated without disruption to construction timelines
- ✓ Ongoing replenishment program established to prevent operational downtime