



## Refit Tasks

Overdue



6

Role	D1	D2	D3	D4	D5	D6	D7	D8	D9	D10
Hydraulic Tech	Disconnect								Reconnect & Test	
Electrician	Isolate systems								Reconnect & Test	
Carpenter/GRP	Hull-through pin removal → GRP bulkhead install → Arm plate modification → Re-seal									
Fiberglass/Resin		GRP lamination → Epoxy cure → Barrier coat								
Pressure Test									48hr water test	



Completed  
10 Tasks



Expense	\$383,149.00
Income	\$382,000.00
Total	\$-1,149.00
Balance	\$198,851.00
Total markup amount	\$18,489.99
Total estimated amount	\$141,964.00

100%

25%

75%