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Delay in Start-Up (DSU) insurance is often purchased for major projects, yet many insureds and practitioners
are surprised when claims arising from delayed project completion fail or are heavily reduced. This course
focuses on how DSU actually works in practice, rather than an exhaustive theoretical treatment.

Designed as a practical one-day programme, the course explains the core mechanics of DSU insurance, its
dependency oninsured physicaldamage under CAR/EAR policies, and the most commonreasons DSU claims
become disputed. Participants will gain clarity on waiting periods, indemnity periods, and the distinction
between insured and uninsured delays, supported by targeted case examples.

The emphasis is on what practitioners need to know to avoid costly misunderstandings—whether at
underwriting, placement, or claims stage—rather than deep technical modelling or legal analysis more
suitable foradvanced or multi-day programmes.
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This course is suitable for:

e Underwriters and brokers handling CAR, EAR, or DSU placements

o Claims practitionersinvolvedin construction or engineering losses

e Riskandinsurance managers of project owners and developers

e Reinsurance professionals seeking a practical overview of DSU exposure

e


https://www.scicollege.org.sg/Course/GetCourseHtml?CSID=26RENG01

At the end of the programme, participants should be able to:

e Describe the purpose and scope of Delay in Start-Up (DSU) insurance

e Understand the dependency of DSU cover oninsured physical damage
o Identify common coverage gaps and misunderstandingsin DSU claims
e Explainhow waiting periods and indemnity periods operate

e Recognise why DSU claims frequently fail or are reduced

e Apply practicalinsights from case examples

Programme Outline

e WhatDSUis (andis not) designedto cover
e Typical projects andloss scenarios
o Relationship between CAR/EAR and DSU

e Insured physical damage as a prerequisite
e Insuredvsnon-insured causes of delay
e Waiting periods and indemnity periods (practical explanation)

e Non-damage delays and grey areas
e Project changes, mitigation, and overlapping causes
o Why expectations often differ betweeninsureds and insurers

o Notification and basic proof of delay
e Linking physical damage to financial loss
e Typical points of dispute

e Shortcase studiesillustrating successful and failed DSU claims
e Practicallessons forunderwriting and claims handling



% Programme Fee

S$$414.20 (inclusive of 9% GST)

Participants who register at least two months prior to the course commencement date will be entitled to a 10% Early Bird Discount.

AT10% Group Discount is also applicable for organisations registering a minimum of three participants.
Please note that the Early Bird and Group Discounts are not cumulativ e.

Programme Leader

Tijen Joshi

Senior Vice President
MSIG Asia, Singapore

Tijen Joshi is a Senior Vice President at MSIG Asia, Singapore, specialising in Renewable Energy, Power and
Construction risks across underwriting, reinsurance and claims. A qualified engineer and insurance
professional, he holds a Bachelor of Engineering, ACIl, and ARM (CPCU). With extensive experience in complex
energy and infrastructure projects across Asia, Tijen brings a strong technical and risk-based perspective to
insurance solutions supporting the energy transition.
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