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COMPANY DESCRIPTION

A large Australian mining company had relied on Microsoft Project Online for approximately five years. The
environment supported around 85 active projects and nine project managers, with established processes
for project metadata, schedules, milestones, resource planning, risks, issues, and portfolio reporting.

THE CHALLENGES

As Project Online approached retirement, the company needed more than a simple replacement.

Some project managers Others did not need that level Project and portfolio
depended heavily on Microsoft of scheduling sophistication. information also needed to
Project Professional and remain centrally visible and
complex MPP schedules. reportable.

The company wanted to modernize the environment without forcing every project manager into the same
delivery methodology or requiring a disruptive, one-size-fits-all migration.
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THE SOLUTION

The company adopted a hybrid migration model with PPM Express acting as the common portfolio and
governance layer.

MIGRATE WHAT FITS KEEP PROJECT PROFESSIONAL GOVERN IN ONE PLACE
Project information, schedules, risks, Complex schedules published into Governance, reporting, status, RAID,
issues, milestones, and metadata PPM Express resources, and oversight

VALUE DELIVERED

Projects that could be managed directly in PPM Express were migrated into the platform, including
relevant project information, schedules, risks, issues, milestones, and metadata.

For complex schedules where Microsoft Project remained the right tool, project managers continued
working in Project Professional and published their schedules into PPM Express. Experienced PMs kept
their existing working practices, and management got the same portfolio-level visibility across both types
of projects.

PPM Express became the central location for project governance, reporting, status, RAID information,
resource planning, and portfolio oversight, regardless of where the detailed schedule was maintained.
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RESULTS ACHIEVED

The company moved away from Project Online without forcing an unnecessary redesign of every project's
delivery process.

Project managers retained the tools appropriate to the complexity of their projects, while portfolio
managers gained a modern and consistent environment for governance and reporting.

Instead of replacing one monolithic PPM system with another, the organization created a flexible PPM
architecture where different execution tools could coexist under one portfolio management layer.

The migration carried less risk, and the company kept its established project management practices after
moving off Project Online.

KEY OUTCOMES

”85 9 Lowmer-risk exit

active projects under one portfolio project managers kept the tools from Project Online, without

management layer suited to their projects redesigning every project’'s
delivery process
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ABOUT PPM EXPRESS

PPM Express is a project portfolio management platform built for the Microsoft 365 ecosystem.
It gives PMOs and portfolio leaders one governance layer across projects, portfolios, and
resources, connecting the tools teams already use, including Microsoft Project, Planner, Azure
DevOps, and Jira.

Organizations use PPM Express to prioritize the right work, plan capacity realistically, and report
on portfolio health, with unlimited users at a flat annual price.
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