
Input: Baseline 
Assumptions

• Define future 
baseline conditions 
(SGMA compliance, 
env regulatory, 
climate change, 
subsidence, future 
land use, 
ag/urban/enviro 
demands)

Analysis: Baseline 
Future WEAP Modeling

• Sac, SJV, Tulare, SF, and 
South Coast Hydrologic 
Regions for CWP 2028

• Central Coast and North 
Coast HR’s in 2028

• Colorado River HR in 2029
• North Lahontan and South 

Lahontan HR’s in 2030

Results: Baseline Future 
Conditions

• Results quantify 
watershed-scale 
unmet agricultural, 
urban, environmental 
demands

• Water supply targets = 
unmet demands

Input: Project 
Formulation

• Develop database of projects 
and capacities to achieve 
9MAF

• Confirm project criteria for 
modeling (cost, use, capacity 
threshold, etc.)

Analysis: Project 
Portfolios WEAP 
Modeling

• All Hydrologic 
Regions for CWP 
2033

Results: Project 
Portfolio Conditions

• Results quantify 
ability of project 
portfolios to reduce 
unmet demands

Baseline future conditions

Future Project Portfolio conditions

Establish 
watershed-scale 

targets

Evaluation of how 
closely we can 

meet watershed-
scale targets

CWP 2028
*5 of 10 HRs

CWP 2033
*All 10 HRs

CWP 2028
*5 of 10 HRs

California Water Plan 2028 and 2033 Roadmap High-Level Framework
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Q1 Q2

Define Baseline Assumptions (statewide)

Model Development / Calibration 
(WEAP only)

((Sac, SJ, Tul, SF, SC hydrologic regions)

Baseline WEAP Analyses and Water 
Supply Target Development

(Sac, SJ, Tulare, SF, South Coast) 

AC#1—mid-May 2026:
• CWP2028/2033 Roadmap
• AC Charter and 

roles/responsibilities
• Overview of 9MAF
• CWP Engagement 

Framework

AC#2—Aug 2026:
• Analytical tools and 

methodology (WEAP)
• Consult on Baseline 

Assumptions
• Consult on Project Selection 

Criteria
• Consult 9 MAF Interim 

Target (initial project 
database)

• Inform on Watershed Hub 
• Inform on SB659 Update

AC#3—Oct-Nov 2026:
• Adaptation Strategies Pilot 

(incl Project Selection 
Criteria)

• SB659 Update

AC#4—early Feb 2027:
• Baseline Analyses
• Formulate Projects and 

Actions
• SB659 Update

Regional Forums #1—Oct-
Nov 2026:
• CWP Roadmap and 

technical approach
• Baseline Assumptions
• Interim Target Approach
• Initial Projects Database 
• SB659 Update
• Watershed Hub
• Regional Considerations 

(challenges / concerns)

Regional Forums #2—Feb 
2027:
(Sac, SJ, Tul, SF, South Coast)
• Baseline Analyses
• Formulate and Refine 

Projects and Actions
• Regional Considerations 

(challenges / concerns)
• Adaptation Strategies Pilot 

Progress

Regional Forums #3—Jul 
2027:
(Sac, SJ, Tul, SF, South Coast)
• SB 659 Update
• Adaptation Strategies Pilot
• Economic Impact Analyses
• Policy Recommendations
• Regional Considerations 

(challenges / concerns)

SAT#2—late Jul 2026:
• Consult on Baseline 

Assumptions
• Consult on Project 

Selection Criteria
• Consult 9 MAF Interim 

Target (initial project 
database)

• Inform on Watershed Hub 
• Inform on SB659 Update

SAT#1—late Apr 2026:
• CWP2028/2033 

Roadmap
• SAT Charter
• CWP Engagement 

Framework
• Identify touchpoints

SAT#3—Q4 2026:
• Adaptation Strategies 

Pilot (incl Project 
Selection Criteria)

• SB659 Update

SAT#4—Q1 2027:
• Baseline Analyses
• Formulate Projects and 

Actions
• SB659 Update

SAT#5—Q2 2027:
• Policy 

Recommendations
• Overview of CWP 

Update 2028 / Review
• TBD

Q4Q3

SAT#6—Q3 –Q4 2027:
• Preview Public Draft CWP 

Update 2028
• Planning for CWP 2033

CWP Policy Recommendations

Groundwater Recharge Data Collection (SB659)

9 MAF Interim Supply Target
Initial Database of Projects/Actions

2027

Regional Forum #4 –
(Sac, SJ, Tul, SF, South Coast)
• Project Portfolio Analyses 

Results
• Project Portfolio cost 

estimates

Project Criteria for Modeling

All Hydrologic Regions

2028 2029 2030 2031 2032 2033

Develop GW Recharge Recommendations 

2028 CWP 
Admin Draft

2028 CWP 
Public Draft

2028 CWP 
Final

Analyze historical water 
supply data

Baseline WEAP Analyses 
and Water Supply Target 

Development
(Central Coast, North Coast)

Baseline WEAP and 
Water Supply 

Targets
(Colorado River)

Project Portfolio 
Analyses

(Colorado River)

Baseline WEAP and 
Water Supply 

Targets
(Lahontan)

Project Portfolio 
Analyses

(Lahontan)

2033 CWP 
Final

2033 CWP 
Public 
Draft

Formulate and Refine 
Projects/Actions

(Central Coast, North Coast)

Formulate and 
Refine 

Projects/Actions
(Colorado River)

Formulate and 
Refine 

Projects/Actions
(Lahontan)

Regional Forum Meetings 2, 3, 4
 (Central Coast, North Coast)

Regional Forum 
Meetings 2, 3, 4
 (Colorado River)

Regional Forum 
Meetings 2, 3, 4
 (Lahontan)

AC#5—Jun 2027:
• Policy 

Recommendations
• Overview of CWP 

Update 2028 / Review

2028 CWP Technical 
WG Workshop #1

Proposed 
approaches/gaps

2028 CWP Technical 
WG Workshop #2

Follow-up, 
recommendations

2028 CWP Technical 
WG Workshop #3
Present Selected 

Approaches

CWP 2028 Plenary

Tribal Water 
Summit

Tribal AC #1 – May 2026
• CWP2028/2033 Roadmap 

& Engagement Framework
• Charter

2033 CWP 
Technical WG 
Workshop #1

Q1 2028

2033 CWP 
Technical WG 
Workshop #2

Q4 2028

Tribal AC #2
• Baseline assumptions

• Project Selection 
Criteria

Tribal AC #3
• Adaptation Strategies Pilot

• SB659 Update
• Watershed Hub

Tribal AC #4
Baseline Analyses

SB659 Update

`

2033 CWP 
Technical WG 
Workshop #3

Q1 2030

Tribal AC #5
Policy 

Recommendations

Project Portfolio WEAP Analyses
(Sac, SJ, Tul, SF, South Coast)

Watershed Hub Project/Action  Tracker

Update Resource Management Strategies (Measures)

CWP 2028 Documentation

California Water Plan 2028 and 2033 Roadmap   Updated: 5/10/26

CWP 2033 Policy Recommendations

Cost Estimates of Project 
Portfolios

Tribal AC Meetings Tribal AC Meetings Tribal AC Meetings Tribal AC Meetings

AC Meetings AC Meetings AC Meetings AC Meetings

SAT Meetings SAT Meetings SAT Meetings SAT Meetings

Project Portfolio 
Analyses

(Central Coast, North 
Coast)

Update Groundwater 
Recharge Data

Update GW Recharge 
Recommendations

Quantitative Analysis on GW 
Recommendations

2033 Admin 
Draft

CWP 2033 Plenary

Tribal Water 
Summit

Refine Data and Modeling Approach

Economic Projections of Future Land Use

Economic Cost/Impacts 
Analysis of Project Portfolios Costs, Economic 

Impact Analysis  
and Financing 

(Central and North 
Coast)

Costs, Economic 
Impact Analysis 

and Financing 
(Colorado River)

Costs, Economic 
Impact Analysis  

and Financing 
(Lahontan)

Qualitative Analysis on GW 
Recommendations

Economic Costs/Benefits for 
Resource Management 

Strategies

Formulate and Refine Projects/Actions and Project Portfolios
(Sac, SJ, Tulare, SF, South Coast)

Economic Cost/Impacts Analysis 
of Future Baseline

Adaptation Strategies Proof-of-Concept 

Financing of Project Portfolio

AC#6—Sept  2027:
• Preview Public Draft 

CWP Update 2028
• Planning for CWP 2033
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