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El Dorado County Sacramento County City of Folsom City of Rancho Cordova City of Elk Grove   

 

 
Regular Teleconference Meeting of the Capital SouthEast Connector JPA  

Board of Directors 
 
Date:   Friday, April 29, 2022, 8:30 a.m. to 10:30 a.m. 
 
Meeting Location:   
 
Consistent with California Government Code Section 54953(e)(1)(a), an online meeting of the 
Capital SouthEast Connector JPA Board of Directors will be held exclusively via teleconference 
in light of COVID-19 and the state of emergency proclamation and state and local recommended 
measures for physical distancing, including the Sacramento County Public Health Officer’s 
teleconferencing recommendation. This meeting will be held via Zoom.  Join the meeting on 
your computer or mobile device:  
 
https://us06web.zoom.us/j/84080854544?pwd=NUpQQXgwcW1UUEU5WklOOTQvNG9wQT09 
 
Webinar ID: 840 8085 4544 
Passcode: 805115 
 
To join the meeting by phone: +1 669 900 6833 or +1 253 215 8782 
 
Public Comment:  
 
If you wish to address the Board of Directors during the meeting, please wait until the Board 
Chair requests comments from the public.  All public participants will be placed on mute during 
the meeting, until such time as the Board Chair requests public comment.  Computer and mobile 
device attendees should use the Zoom “Raise Hand” feature when the Board Chair requests 
public comment. The “Raise Hand” feature can be found by moving your mouse on 
the Zoom meeting screen to reveal the toolbar. Then click on the “Participants” tab and then 
click “Raise Hand”.  Alternatively, windows users can use the keyboard shortcut ALT+Y and mac 
users can use the keyboard shortcut OPTION+Y to raise or lower your hand for comment.  Phone 
attendees should press *9 to “Raise Hand” for public comment.  
 
The Board of Directors requests that you limit your comments to three (3) minutes per person 
so that all present will have time to participate.  The Board of Directors reserves the right to 
reasonably limit the total time for public comment on any particular noticed agenda item as it 
may deem necessary. 
 
 

http://www.connectorjpa.net/
https://us06web.zoom.us/j/84080854544?pwd=NUpQQXgwcW1UUEU5WklOOTQvNG9wQT09
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AGENDA 
 

The Board may take action on any matter listed on this agenda to the extent permitted by 
applicable law.  Staff Reports are subject to change without prior notice.    
 

1. Call to Order & Roll Call:  Directors Hidahl, Howell, Hume, Nottoli, Sander 
 
2. Pledge of Allegiance 

 
3. Adopt Resolution 2022-03 Making Findings and Determinations Authorizing Virtual 

Teleconference Meetings under Government Code Section 54953(e) (AB 361).  
 

4. Public Comment on Non-Agenda Items  
 

Members of the public may comment on any item of interest to the public within the 
subject matter jurisdiction of the Board of Directors.  Each person will be allowed three 
minutes, or less if a large number of requests are received on a particular subject.  After 
ten minutes of testimony, the Chair may choose to hear any additional testimony 
following the Discussion Items.   
 
Please note, under the provisions of the California Government Code, the Board is 
prohibited from discussing or taking action on any item that is not on the agenda.  The 
Board cannot take action on non-agendized items raised under “Public Comment” until 
the matter has been specifically included on the agenda.  Those participants who wish to 
address a specific agendized item are encouraged to offer their public comments during 
consideration of that item. 

 
5. Executive Director’s Report: April 2022 Update  
 
Consent Calendar Items 
 
6. Approve Action Minutes of January 28, 2022, Regular Teleconference Board Meeting  

 
7. Connector Project Construction Update (Receive and File) 

 
8. Accept the FY 2020-21 Independent Auditor’s Report  

- Resolution 2022-04 
 

9. Authorize the Executive Director to execute Amendment No. 4 to the Agreement with 
Robert Merritt, Certified Public Accountant  
- Resolution 2022-05 
 

  



Capital SouthEast Connector JPA  
Board of Directors Regular Teleconference Meeting   April 29, 2022 

 

Page 3 of 4 

10. Update on Federal and State funding efforts and Recognize and Thank elected leaders 
Senators Dianne Feinstein and Alex Padilla, Representative Ami Bera, and 
Assemblymembers Jim Cooper and Ken Cooley for support of the Connector Project 
(Receive and File) 
 

11. Update on Construction Awards by the City of Folsom for the Connector Scott Road 
Realignment Project (Receive and File) 
 

12. Acknowledge and Honor Local Citizen John Merchant 
- Resolution 2022-06 
 

13. Annual Report of Activities for the South Sacramento Habitat Conservation Plan (Receive 
and File) 

 
Discussion and Action Items 

 
14. Authorize the Executive Director to Execute an Amendment to the Memorandum of 

Understanding with the City of Folsom for Reimbursement of the Construction of a Class 
1 Multi-Use Path 
-  Resolution 2022-07 
 

15. Review of Connector Project Visual Design Concepts for Segment C (Receive and File) 
 

16. Review of Connector Project Economic Impact Study prepared by Varshney & Associates 
 

Closed Session 
 
17. Closed Session  
 
Once the closed session has ended, the board meeting will be reconvened in open session. The 
Chair will then make any announcements required by the Brown Act relative to reportable actions 
taken during the closed session. 
 

Conference with Real Property Negotiators Pursuant to Government Code  
§ 54956.8  
 
Property: Grant Line Road and State Route 16, Sacramento County, CA  
 APN #: 126-0060-039 
  
Agency negotiator: Derek Minnema, Executive Director 
           
Negotiating parties:  Grant Line Jackson Investors, a California Limited Partnership, 
S.R. and L.F. Lasher living Trust, and Mark Wesley Lasher Revocable Living Trust  
 
Under negotiation:  Price and terms of payment 
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Reconvene to Open Session 
 
18. Announcements or Final Comments from Board Members 
 
ADJOURN 
 

The next meeting of the Capital SouthEast Connector JPA Board will be held on 
May 27, 2022 

*City of Rancho Cordova City Hall, Council Chambers  
2729 Prospect Park Drive, Rancho Cordova, CA 95670 

*Location is subject to change due to COVID-19 restrictions on public gatherings 

 
NOTICE REGARDING CHALLENGES TO DECISIONS 

Pursuant to all applicable laws and regulations, including without limitation, California 
Government Code Section 65009 and or California Public Resources Code Section 21177, if you 
wish to challenge in court any of the above decisions (regarding planning, zoning and/or 
environmental decisions), you may be limited to raising only those issues you or someone else 
raised at the public hearing(s) described in this notice/agenda, or in written correspondence 
delivered to the Board at, or prior to, the public hearing. 
 

GOVERNMENT CODE 54957.5 et seq. 

Public records, including writings relating to an agenda item for open session of a regular 
meeting and distributed less than 72 hours prior to the meeting, are available for public 
inspection at 10640 Mather Blvd., Suite 120, Mather, CA 95655.  The on-line version of the 
agenda and associated materials are posted for your convenience at 
http://www.ConnectorJPA.net.  Some documents may not be posted on-line because of their 
size and/or format (maps, site plans, and renderings).  As they become available, hard copies 
of all documents are available at 10640 Mather Blvd., Suite 120, Mather, CA 95655. 

 
ADA COMPLIANCE STATEMENT 

In compliance with the Americans with Disabilities Act, if you need special assistance to 
participate in this meeting, please contact the Connector JPA at (916) 876-9094.  Notification 
48 hours prior to the meeting will enable the Connector JPA to make reasonable arrangements 
to ensure accessibility to this meeting. 
 
If requested, this agenda can be made available in appropriate alternative formats to persons 
with disabilities, as required by Section 202 of the Americans with Disabilities Act of 1990 and 
the Federal Rules and Regulations adopted in implementation thereof.  Persons seeking an 
alternative format should contact the Connector JPA for further information.  A person with a 
disability, who requires a modification or accommodation, including auxiliary aids or services, to 
participate in a public meeting, should telephone or otherwise contact the Connector JPA 48 
hours prior to the meeting.  The Connector JPA may be reached at 10640 Mather Blvd., Suite 
120, Mather, CA 95655 or by telephone at (916) 876-9094. 

http://www.connectorjpa.net/
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ITEM 3 

 

MEETING DATE: April 29, 2022 

 
TITLE: Adopt Resolution Making Findings and Determinations Authorizing 

Virtual Teleconference Meetings under Government Code Section 
54953(e) (AB 361).  

 

PREPARED BY: Osman Mufti, General Counsel 
 

 

RECOMMENDATION 

 

Approve Resolution 2022-03 making findings and declaring its intent to continue remote 
teleconference meetings pursuant to Government Code section 54953(e) due to the 
Governor’s COVID-19 State of Emergency Proclamation and state regulations related to 
physical distancing.  
 
BACKGROUND � ASSEMBLY BILL 361 

 

The JPA Board has been conducting its public meetings under the Governor’s Executive 
Orders issued in connection to the COVID-19 pandemic and its related health and safety 
risks which allowed legislative bodies to hold meetings exclusively by teleconference.   
 
Effective October 1, 2021, Assembly Bill (AB) 361 allows local legislative bodies to 
continue to hold modified remote meetings during a proclaimed state of emergency, if 
state or local officials have imposed or recommended measures related to physical 
distancing which warrant holding meetings remotely. 
 
STATE GUIDANCE 

 
On February 28, 2022, the California Department of Public Health updated its Guidance 
for the Use of Face Masks.  Although face masks are now recommended, and not 
required, in most indoor settings for vaccinated and unvaccinated individuals, in 
workplaces employers remain subject to the Cal OSHA Emergency Temporary Standards.  
Section 3205 of the Cal OSHA Emergency Temporary Standards continues to regulate 
close contacts, within 6 feet of another, and physical distancing continues to be 
recommended.   These Cal OSHA requirements continue to support the remote 
attendance at meetings.  Based on these state and local orders the findings to support 
teleconference only meetings pursuant to section 54953(e)(1) can continue to be made.   
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Although there are indications that adverse cases and impacts are decreasing, there 
remains risks associated with COVID-19, the ability to meet in person, and the State 
regulations continue to impose or recommend measures to promote social distancing.     
 
Staff will continue to monitor the conditions related to COVID-19 and provide updates to 
the Board related to meeting accommodations as conditions change.   
 
TELECONFERENCE MEETINGS 

 
In order for the Board to conduct meetings under the AB 361 teleconference meeting 
rules, the Board meetings must meet one of the following provisions:  
 

(A) The local agency is holding a meeting during a proclaimed state of emergency, 
and state or local officials have imposed or recommended measures to promote social 
distancing; or 
 
(B) The local agency is holding a meeting during a proclaimed state of emergency for 
the purpose of determining, by majority vote, whether as a result of the emergency, 
meeting in person would present imminent risks to the health or safety of attendees; 
or  
 
(C) The local agency is holding a meeting during a proclaimed state of emergency and 
has determined, by majority vote, that, as a result of the emergency, meeting in 
person would present imminent risks to the health or safety of attendees. 

 
The AB 361 modified teleconference meeting rules can only be used in the event there is 
a Governor issued a state of emergency. The Governor’s COVID-19 state of emergency 
satisfies this requirement. 
 
The second requirement of item (A) above is satisfied currently as the Cal OSHA 
Emergency Temporary Standards continues to regulate close contacts, within 6 feet of 
another, and physical distancing continues to be recommended. 
 
 
ATTACHMENTS 

 

a. Resolution 2022-03 
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ITEM 3 a 

 

RESOLUTION 2022-03 

 

RESOLUTION OF THE BOARD OF DIRECTORS  

OF THE CAPITAL SOUTHEAST CONNECTOR JOINT POWERS AUTHORITY 

MAKING FINDINGS AND DETERMINATIONS AUTHORIZING VIRTUAL 

TELECONFERENCE MEETINGS DUE TO THE GOVERNOR�S PROCLAMATION OF 

STATE EMERGENCY AND CAL OSHA RECOMMENDATIONS 

 
WHEREAS, the Board of Directors of the Capital SouthEast Connector Joint Powers 

Authority (the “Board”) is committed to preserving public access and participation in 
meetings of the Board; and  

 
WHEREAS, all meetings of the Board are open and public, as required by the Ralph 

M. Brown Act (Cal. Gov. Code 54950 – 54963, the “Brown Act”), so that any member of 
the public may attend, participate, and observe the Board conduct its business; and 

 
WHEREAS, the Brown Act, Government Code section 54953(e), provides for 

remote teleconferencing participation in meetings by members of a legislative body, 
without compliance with the requirements of Government Code section 54953(b)(3), 
subject to the existence of certain conditions; and 

 
WHEREAS, a required condition is that a state of emergency is declared by the 

Governor pursuant to Government Code section 8625, proclaiming the existence of 
conditions of disaster or of extreme peril to the safety of persons and property within the 
state caused by conditions as described in Government Code section 8558; and  

 
WHEREAS, such conditions now exist in the State, specifically, the Governor of the 

State of California proclaimed a state of emergency on March 4, 2020, related to the 
threat of COVID-19, which threat remains; and 
 

WHEREAS,  to allow for physical distancing and remote meeting attendance, the 
Board does hereby find that the Board shall conduct its meetings without compliance with 
paragraph (3) of subdivision (b) of Government Code section 54953, as authorized by 
subdivision (e) of section 54953, and that the Board shall comply with the requirements 
to provide the public with access to the meetings electronically as prescribed in paragraph 
(2) of subdivision (e) of section 54953.  

 
NOW, THEREFORE, IT IS HEREBY RESOLVED AND ORDERED by the Board:   
 
1.  The foregoing recitals are true and correct. 
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2.  The Board hereby recognizes the Governor’s proclaimed state of emergency 

remains in effect and Cal OSHA recommendations regarding physical distancing continue 
to remain in effect and continue to impact the ability of the Board and the public to meet 
safely in person.  

 
3.  The meetings of the Board may be held pursuant to the provisions of 

subdivision (e)(2), due to the current Governor’s state of emergency proclamation and 
Cal OSHA recommendations and guidance.  

 
4.  The Board shall conduct public meetings in accordance with Government 

Code section 54953(e) and other applicable provisions of the Brown Act for 
teleconference meetings.   

 
* * * * * 

PASSED AND ADOPTED this 29th day of April 2022, on a motion by  

Director ___________, seconded by Director____________, by the following 
vote: 

 
 AYES: 
 
 NOES: 
 
 ABSENT: 
 
 ABSTAIN:  
 
             
       Chairperson 
ATTEST: 
 
 
      
Secretary 
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ITEM 5 

 

MEETING DATE: April 29, 2022 

 
TITLE: Executive Director's Report for April 2022   
 

PREPARED BY: Derek Minnema 

 

 

Each month the Executive Director provides a report to the Board.  The Executive Director 
will give an oral update on the agency's activities during April at the meeting. 
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ITEM 6  
 
MEETING DATE: April 29, 2022 
 
TITLE: Action Minutes of the January 28, 2022, Regular Teleconference 

Board Meeting 
 
PREPARED BY: Derek Minnema 
 

 
RECOMMENDATION 

 
Approve Action Minutes of the January 28, 2022, Regular Teleconference Board Meeting. 
 
ACTION MINUTES 
 
The Capital SouthEast Connector JPA Board of Directors met in regular session on January 
28, 2022, via zoom video/teleconference. 
 
Call to Order Chair Sander called the meeting to order at 8:33 a.m. 
Roll Call Present: Directors Hidahl, Howell, Hume, Nottoli*, Sander 
 * Director Nottoli joined the meeting at 8:40 a.m. 
  
Item #3: Adopt Resolution 2022-01 Making Findings and Determinations 
Authorizing Virtual Teleconference Meetings under Government Code Section 
54953(e) (AB 361)  
 
Executive Director Minnema introduced the item and Osman Mufti, JPA Legal Counsel, 
provided a presentation summarizing the item.  A brief discussion amongst the Board 
and JPA staff ensued. 
 
A motion was made by Director Hume and seconded by Director Howell and passed with 
four* directors voting in favor that: 
 
THE BOARD OF DIRECTORS (“BOARD”) OF THE CAPITAL SOUTHEAST CONNECTOR 
JOINT POWERS AUTHORITY (“CONNECTOR JPA”) HEREBY MADE FINDINGS AND 
DETERMINATIONS AUTHORIZING VIRTUAL TELECONFERENCE MEETINGS DUE TO THE 
GOVERNOR’S PROCLAMATION OF STATE EMERGENCY AND LOCAL RECOMMENDATIONS 
AND STATE REGULATIONS RELATED TO PHYSICAL DISTANCING DUE TO THE THREAT 
OF COVID-19 WITH RESOLUTION 2022-01 
 
* Director Notolli was absent during the vote 
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No public comment was received on this item. 
 
Public Comments on Non-Agenda Items 
 
There were no comments from the public on non-agenda items. 
 
Open Session 
 
Item #5: Executive Director�s Report  
 
The Board received Executive Director Minnema’s comprehensive oral report for January 
2022.  A brief discussion amongst the Board and JPA staff ensued.   
 
No public comments were received on the Executive Director’s Report. 
 
Consent Calendar Items 
 

A motion was made by Director Howell and seconded by Director Hidahl and passed with 
four* Directors voting in favor that: 
 
THE BOARD OF DIRECTORS OF THE CAPITAL SOUTHEAST CONNECTOR JOINT POWERS 
AUTHORITY APPROVES THE FOLLOWING ITEMS ON THE CONSENT AGENDA:  
 

Item #6: Approve Action Minutes of December 10, 2021 Board Meeting 
 
Item #7: Accept an update on Connector Project Construction  
 
Item #8: Accept an update on Notice by the City of Folsom to bidders 
and release of Request for Proposals for Scott Road Realignment  
 
Item #9: Accept an update on funding opportunities related to the 
Infrastructure Investment and Jobs Act 
 
Item #10:  Accept an update on State Funding and Transportation 
Budget Opportunities 
 
Item #11:  Accept an update on Redistricting Boundaries along the 
Connector Alignment 
 
Item #12:  Accept an update on Review of New Development Trends 
Associated with the Transportation Mitigation Fee Program 
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* Director Hume was absent during the vote. 
 
No public comments was received on the consent items. 
 
Discussion and Action Items 
 
Item #13: Nomination and Election of Board Chair and Vice-Chair for 
Calendar Year 2022 - Resolution 2022-02 
 
Executive Director Minnema introduced the item and provided a presentation 
summarizing the item.  A brief discussion amongst the Board and JPA staff ensued. 
 
A motion was made to drop the item by Director Nottoli and seconded by Director Howell 
and passed with four* Directors voting in favor to drop the item. 
 
* Director Hume was absent during the vote. 
 
No public comment was received on this item. 
 
Item #14: Review of Connector Project Benefit-Cost Analysis prepared by 
Economic Planning Systems, Inc. 
 
Executive Director Minnema introduced the item and provided a presentation 
summarizing the item.  A brief discussion amongst the Board and JPA staff ensued. 
 
No action was taken on this item 
 
No public comment was received on this item 
  
Item # 15: Announcement and Final Comments from Board Members  
 
No action was taken on this item. 
 
No public comment was received on this item. 
 
Adjournment 
 

The meeting adjourned at approximately 9:45 a.m. 
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APPROVAL OF ACTION MINUTES FOR JANUARY 28, 2022 
 

Approved By: Attest: 
 
 
________________________________ ___________________________ 
David Sander Derek Minnema  
Chair of the Board Board Secretary 
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ITEM 7 
 

MEETING DATE: April 29, 2022 
 
TITLE: Connector Project Construction Update (Receive and File) 
 
PREPARED BY: Matt Lampa  

 
 
RECOMMENDATION 

 
Receive and file this update. 
 
CONSTRUCTION UPDATE 

 
Segment B2, Grant Line Road (Waterman Road to Bradshaw Road) 
 
Project lighting, traffic signals, and landscaping have been completed, with all four lanes 
opened to traffic. All contract work was substantially completed on March 3. We would 
like to thank all our project partners for helping to make this a successful project that will 
significantly improve safety and operations on Grant Line Road 
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Segment D3a, White Rock Road (Prairie City Road to East Bidwell Street) 
 

• Pavement grinding work completed in prepration for placement of final surface. 
 

• Erosion control work has been on going, along with maintenance of stormwater 
BMPs and traffic control devices. 
 

• Minor work on drainage basin outfall structures and triple 60-inch culvert headwall. 
 

• Road barricade and cattle gate installed at the south side of the East Bidwell 
intersection for access control. 

• City and JPA staff have been working with the contractor to include the construction 

of the pedestrian/bike bridge at Alder Creek. The bridge was removed from the 

final design to ensure construction would be sufficiently funded. However, 

construction bids came in lower than anticipated, and there is an opportunity to 

include this work if the funding can be arranged.  
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ITEM 8 

 

MEETING DATE: April 29, 2022 
 
TITLE: Accept the FY 2020-21 Independent Auditor's Report 
 
PREPARED BY: Susan Spalding

 
 
RECOMMENDATION 

 
Approve Resolution 2022-04, accepting the FY 2020-21 Independent Auditor's Report.  
 
BACKGROUND 

 
Under Section 6.d(3) of the Joint Exercise of Powers Agreement establishing the 
Authority, the Authority must cause an independent audit of all financial activities for 
each fiscal year. The Joint Exercise of Powers Agreement also requires that the Authority 
promptly deliver copies of the report to each member of the Board. 
 
DISCUSSION 

 
The JPA received an unmodified (clean) opinion for FY 2020-21. Macias Gini & O'Connell 
LLP ("MGO") conducted the independent audit. The report was distributed to Board 
members on March 2. The following notes are summarized in the audit transmittal letter: 
 

• The financial statements present fairly, in all material aspects, the respective 
financial position of the governmental activities and the general fund of the 
Connector JPA as of June 30, 2021. (Page 1) 
 

• The auditors commented that "during our audit we did not identify any 
deficiencies in internal control that we consider to be material weaknesses." 
(Page 21) 

 
• The auditors commented that "The results of our tests disclosed no instances of 

noncompliance or other matters that are required to be reported under 
Government Auditing Standards." (Page 22) 
 

ATTACHMENTS 

 

a. Resolution 2022-04 
b. FY 2020-21 Independent Auditor's Report 
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RESOLUTION 2022-04 

 

RESOLUTION OF THE BOARD OF DIRECTORS 

OF THE CAPITAL SOUTHEAST CONNECTOR JOINT POWERS AUTHORITY 

ACCEPTING THE INDEPENDENT AUDITOR�S REPORT FOR  

FISCAL YEAR 2020-21 

 

BE IT RESOLVED that the Board of Directors of the Capital SouthEast Connector 
Joint Powers Authority (“Board”) hereby accepts the Fiscal Year 2020-21 Independent 
Auditors’ Report attached hereto.  

 

This Resolution shall take effect from and after the date of its passage and 
adoption. 

* * * * * 

PASSED AND ADOPTED this 29th day of April, 2022, on a motion by  

Director ___________, seconded by Director____________, by the following 
vote: 

 AYES:    
 
 NOES:   
 
 ABSENT:  
 
 ABSTAIN: 

      
          ____________________________ 

  Chairperson 
 
ATTEST: 

 
___________________________ 
Secretary 



LampaM
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ITEM 9 
 

MEETING DATE: April 29, 2022 
 
TITLE: Authorize the Executive Director to execute Amendment No. 4 to the 

Agreement with Robert Merritt, Certified Public Accountant 
 
PREPARED BY: Susan Spalding  

 
 
RECOMMENDATION 

 
Approve Resolution 2022-05 to authorize the Executive Director to execute Amendment 
No. 4 to (1) extend the contract term 3 years to June 30, 2025, and (2) increase the not-
to-exceed amount by $36,000, for a total contract amount of $85,900.  
 
BACKGROUND 

 
In October 2017, the JPA entered into an Agreement with Robert Merritt, Certified Public 
Accountant, to provide bookkeeping and accounting services, including: 
 

• Preparation of the Financial Statements, budget-to-actual reports, and monthly 
accounting and fund reconciliation 

• Preparation and assistance with the Independent Auditor 
 

The Agreement has been amended previously on three occasions for purposes of 
extending the term and providing additional funds for services for the extended terms.  
Services average a cost of $1,000/month.  
 
DISCUSSION 

 
The current contract expires on  June 30, 2022.  Amendment No. 4 is being presented to 
the Board for approval as the additional amount of the amendment, $36,000 for three 
(3) years, results in the new contract not-to-exceed limit, $85,900, exceeding contract 
authority and requires Board approval.  
 
The funding for this amendment will come from Measure A. 
 

ATTACHMENTS 

 

a. Amendment No. 4 with Robert Merritt, CPA 
b. Resolution 2022-05 



AMENDMENT NO. 4 

TO THE AGREEMENT BETWEEN   

THE CAPITAL SOUTHEAST CONNECTOR AUTHORITY 

AND ROBERT MERRITT, CERTIFIED PUBLIC ACCOUNTANT 

 

 

 This Amendment No. 4 to the October 1, 2017, agreement (“Agreement”) between the 
Capital SouthEast Connector Authority1, (“Authority”), and Robert Merritt, Certified Public 
Accountant (“Consultant”), is entered into effective April 29, 2022. 
 
 WHEREAS, the Executive Director entered into the Agreement with the Consultant, which 
required Consultant to provide Bookkeeping and Accounting Services to the Connector; and 
 
 WHEREAS, on April 1, 2018, the Executive Director entered into Amendment No. 1 to 
the Agreement, which increased the not to exceed amount to $22,000; and 
 
 WHEREAS, on January 1, 2019, the Executive Director entered into Amendment No. 2 to 
the Agreement, which extended the term to June 30, 2020, and increased the not to exceed amount 
to $38,500; and 
 
 WHEREAS, on June 30, 2020, the Executive Director entered into Amendment No. 3 to 
the Agreement, which extended the term to June 30, 2022, and increased the not to exceed amount 
to $49,900; and 
 
 WHEREAS, the Authority and Consultant now wish to amend the Agreement. 
  
 NOW, THEREFORE, the Authority and Consultant agree as follows: 

 
1. The third sentence of Section 1 of the Agreement is hereby amended as follows: “Work 

shall be completed and this Agreement shall expire on June 30, 2025, unless otherwise 
terminated as provided for in this Agreement or extended by written agreement 
between the parties.”  
 

2. Exhibit B-1 of the Agreement is hereby amended and replaced by Exhibit B-2 attached 
hereto and incorporated herein. 

 

3. Section 5 of the Agreement, “Consideration”, is hereby amended in its entirety as 
follows: 
“Payment to Consultant by the Authority shall be made as set forth in Exhibit “B-2” 

– Rates of Compensation. The amount to be paid to Consultant under this 

Agreement shall not exceed Eighty-Five Thousand Nine Hundred Dollars ($85,900), 

unless expressly authorized in writing by the Executive Director.  In no instance shall 

the Authority be liable for any payments or costs for work in excess of this amount, 

                                                           

1
 The full legal name of the Capital SouthEast Connector Joint Powers Authority is the “Elk Grove-Rancho 

Cordova-El Dorado Connector Authority.” 

ITEM 9 a 



not for any unauthorized costs.  Consultant shall be paid at the times and in the 

manner set forth in this Agreement.  The consideration to be paid Consultant, as 

provided in this Agreement, shall be in compensation for all of the Consultant’s 

expenses incurred in the performance of work under this Agreement, including travel 

and per diem, unless otherwise expressly so provided.” 

 
4. Except as expressly amended herein, all terms and conditions of the Agreement shall 

remain in full force and effect. 
 
 

IN WITNESS WHEREOF, THE PARTIES HAVE ENTERED INTO THIS 
AGREEMENT AS OF THE DATE HEREIN ABOVE APPEARING. 
 

 

CAPITAL SOUTHEAST CONNECTOR AUTHORITY 

 

 

 

 _______________________________________ 
 DEREK MINNEMA 
 Executive Director 
 
 

APPROVED AS TO FORM: 

 

 _______________________________________ 
 SLOAN SAKAI YEUNG & WONG LLP 
 Legal Counsel to the Authority 
 

 

ROBERT MERRITT, CPA 

 

 

 _______________________________________ 
 ROBERT MERRITT 
 Certified Public Accountant 
 
 
Attachment: 
 
Exhibit B-2: Rates of Compensation 
 
 
 



EXHIBIT B-2 

 
Rates of Compensation  

 
Standard Billing Rate: $95 per hour, plus expenses such as auto mileage at the current IRS rate, 
duplication and/or printing costs not to exceed $0.05 per page, mailing or shipping charges, and 
other expenses as may be approved by the Authority in writing prior to incurring the expense. 
Expenses shall be charged without mark-up.  
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RESOLUTION 2022-05 

 

RESOLUTION OF THE BOARD OF DIRECTORS 

OF THE CAPITAL SOUTHEAST CONNECTOR JOINT POWERS AUTHORITY 

AUTHORIZING THE EXECUTIVE DIRECTOR TO EXECUTE AMENDMENT NO. 4 

TO THE AGREEMENT WITH ROBERT MERRITT, CPA 

 

BE IT RESOLVED that the Board of Directors (“Board”) of the Capital SouthEast 
Connector Joint Powers Authority (“Connector JPA”) hereby authorizes the Executive 
Director to execute Amendment No. 4 to the Agreement with Robert Merritt, CPA, to 
increase the not-to-exceed amount to $85,900. 
 

This Resolution shall take effect from and after the date of its passage and 
adoption. 

* * * * * 

PASSED AND ADOPTED this 29th day of April, 2022, on a motion by  

Director ___________, seconded by Director____________, by the following 
vote: 

 
AYES: 
    

 NOES:  
  
 ABSENT:  
 
 ABSTAIN: 

     
 ____________________________ 
  Chairperson 

 
ATTEST: 

 
 

______________________________ 
Secretary 
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ITEM 10 
 

MEETING DATE: April 29, 2022 
 
TITLE:  Update on Federal and State funding efforts and Recognize and 

Thank elected leaders Senators Dianne Feinstein and Alex Padilla, 
Representative Ami Bera, Assemblymembers Jim Cooper and Ken 
Cooley for support of the Connector Project (Receive and File) 

 
PREPARED BY:  Derek Minnema   

 
 
RECOMMENDATION 

 
Receive and file this update. 
 

FEDERAL FUNDING UPDATE 

 
Staff and the Federal team continue to work with our California delegation to secure 
funding through the Department of Transportation's Rebuilding American Infrastructure 
with Sustainability and Equity ("RAISE") discretionary grant program. The team has had 
numerous conversations with Rep. Ami Bera, Senator Dianne Feinsterin, Senator Alex 
Padilla, House Transportation and Infrastructure Committee staff, and the Department 
of Transportation's Office of Intergovernmental Affairs. Senator Padilla and Rep. Bera 
submitted their letters of support for the Connector's RAISE grant application. 
 
In addition, staff is exploring other Federal funding opportunities, including the 
Department of Transportation's Infrastructure for Rebuilding America ("INFRA") Grant 
Program and Congressionally Directed Spending (aka earmarks). 
 
STATE FUNDING UPDATE 

 

Staff has been working with our state legislative delegation on funding opportunities for 
the 2022 budget. Assemblymember Cooper has submitted a letter requesting $8 million 
to fund Connector Segment A1. In addition, staff and our State funding team have had 
discussions about championing a $10 million budget request to purchase habitat and 
open space conservation easements in southeast Sacramento County.  This request 
would be similar to last year with Assemblymember Cooley. 
 
ATTACHMENTS 

a. Letters of Support 
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March 11, 2022 

 
The Honorable Pete Buttigieg 
Secretary 
U.S. Department of Transportation 
1200 New Jersey Avenue, SE 
Washington, DC 20590 
  
RE: Capital SouthEast Connector Joint Powers Authority’s RAISE Grant Application  
 

Dear Secretary Buttigieg: 
 

I write in support of the Rebuilding American Infrastructure with Sustainability and 
Equity (RAISE) grant application submitted by Capital SouthEast Connector Joint Powers 
Authority (Connector JPA) to complete the White Rock Road Improvement Project. The 
Connector JPA requests $25 million in federal funding that would be matched with $13,948,500 
of local funds. 

 
The Connector JPA was formed in 2006 when the cities of Elk Grove, Folsom, and 

Rancho Cordova, and the Counties of El Dorado and Sacramento created Sacramento’s Capital 
SouthEast Connector Expressway Project. The Connector is a multimodal transportation 
initiative that seeks to construct a 34-mile expressway from Interstate 5, south of the City of Elk 
Grove, to U.S. Highway 50, near El Dorado Hills.  

 
These improvements support transportation equity through the construction of bike and 

pedestrian paths adjacent to planned public transit opportunities that reduce reliance on vehicle 
ownership. Furthermore, the project addresses climate change and resiliency by reducing risks 
from heavy storms, lowering vehicle emissions in the area, a projected reduction of crash rate by 
nearly 40 percent, and improving access for firefighting activities to combat wildfires that occur 
frequently near the project area.  

 
For all the aforementioned reasons, I urge your full and fair consideration for the 

Connector JPA’s application consistent with all applicable laws, rules, and regulations. The 
Connector Project intends to address transportation inefficiencies across the Sacramento Region, 
expand access to multimodal transportation opportunities, advance natural disaster resiliency, 
and improve air quality throughout a region of utmost importance for the State of California. 

 
Please keep my office informed of the status of this application, and if I can be of further 

assistance, do not hesitate to contact my Field Representative, Roberto Rizo, at (916) 247-8122. 
Thank you for your attention and consideration. 



 

 

Respectfully submitted, 
 
 

 
 

ALEX PADILLA 
United States Senator 

 



March 11, 2022 
 
 
The Honorable Pete Buttigieg 
Secretary 
U.S. Department of Transportation 
1200 New Jersey Ave, SE 
Washington, DC 20590 
 
Dear Secretary Buttigieg, 
 
Thank you for your commitment to rebuilding our nation’s transportation network. As you know 
the Infrastructure Investment and Jobs Act provided historic investments in our nation’s highway 
and transit systems and I look forward to working with you to implement this once-in-a-generation 
funding. I write to you regarding my top priority highway project, the Capital SouthEast Connector 
(Connector). I wholeheartedly support the RAISE and INFRA grant applications for the 
Connector. 
 
The Connector is an interregional multimodal project that connects major freeways in the 
Sacramento region by connecting Interstate 5 to State Route 99 to Highway 50. It will reduce 
vehicle-miles traveled and significantly improve travel choices and critical access for people and 
goods on the State's Interregional Transportation System through improvements in safety, equity, 
and multi-modal options in a sustainable way.  
 
I wanted to share a few other key highlights of constructing the Connector for our region: 
 

- The Connector would provide multi-modal access and transportation equity through the 
construction of Class I bicycle and pedestrian multi-use paths that will connect to the 
region’s existing alternative transportation network. 
 

- The Connector is a part of the National Highway System and reduces vehicle-miles 
traveled, lowers greenhouse gas emissions, and improves air quality throughout the region, 
including in Areas of Persistent Poverty/Historically Disadvantaged Communities adjacent 
to the freeways.  
 

- The Connector supports environmentally sustainable growth efforts to preserve open 
space, habitat, and farmland in the region and addresses the impacts of increased heat and 
wet weather events resulting from climate change. 
 



- The Connector uses a “fix it first, fix it right” methodology by reconstructing the existing 
failed pavement systems, addressing geometric deficiencies, and enhancing climate 
resiliency.  

 
- The Connector has received its environmental approvals, been adopted into the General 

Plans of five agencies, and is in the planning, design, and construction phase at various 
locations along the 34 miles.  

 
Funding the Capital SouthEast Connector projects is critical to stimulating our economy, creating 
necessary safety improvements, and reducing congestion in our region, which is why it is my top 
priority to get built. Thank you for your thorough and thoughtful consideration of their grant 
applications. 
 
Be Well, 
 
 
 
Ami Bera, M.D. 
Member of Congress 



 
March 31, 2022 

 

Assemblymember Phil Ting    Senator Nancy Skinner  

Chair, Assembly Budget Committee   Chair, Senate Budget Committee  

1021 O Street, Room 8230    1021 O Street, Room 8630 

Sacramento, California 95814   Sacramento, California 95814 

 

RE: $8 million for support of Capital SouthEast Connector Infrastructure Project 

 
Dear Chairs Skinner and Ting,  
 
We the undersigned, write to respectfully request your support for a state budget allocation of 
$8 million to the Capital SouthEast Connector Joint Powers Authority (JPA) for road 
improvements on the Kammerer Road section of the project which will serve statewide 
transportation needs.  
 
The Connector project addresses statewide transportation equity by providing new, safe, and 
modern multi-modal access. The sustainable design and strategies reduce emissions, improve 
equity, and spur economic growth, furthering the state's equity, accessibility, safety, climate, 
and air quality objectives from its transportation system.  
 
With the necessary funding, the project is ready to begin. Specifically, this funding would be 
used to advance final engineering and construction. The JPA has cleared CEQA for the project 
and obtained its 404 permit. The project will grade-separate Kammerer Road over a Union 
Pacific Railroad corridor and will connect to Interstate 5. It also includes a Class 1 bike path 
along its length, making it a multi-modal project that facilitates interregional connectivity.  
 
If you have any questions, please contact Roy Siañez of my staff at (916) 319-2009 or 

roy.sianez@asm.ca.gov.  Thank you for your consideration of this important budget request.  
 
Sincerely,  

 

     
 

JIM COOPER     KEN COOLEY 

Assemblymember, 9th District  Assemblymember, 8th District 
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ITEM 11 
 

MEETING DATE: April 29, 2022 
 
TITLE: Update on Construction Awards by the City of Folsom for the 

Connector Scott Road Realignment Project (Receive and File) 
 
PREPARED BY: Matt Lampa  

 
 
RECOMMENDATION 

 
Receive an update on the construction contracts awarded by the City of Folsom for the 
Connector Scott Road Realignment Project (“Project”)  
 
BACKGROUND  

 
The Project is a component of Connector Segment D3. It realigns Scott Road to the new 
signalized intersection at White Rock Road/Prairie City Road within the City of Folsom 
(“City”) right of way.  
 
The Project will significantly improve circulation, is VMT neutral, reduces vehicle idling time 
by facilitating movements into and out of the Prairie City SVRA State Park via a 
roundabout, and is climate-resilient by raising Scott Road out of flood-prone areas. 
 
Construction is anticipated to start in May. Staff thanks the City and its Public Works 
Department for their efforts to continue the success of constructing the Connector project.  
 
Public Bidding 
 
On January 11, the City issued a Notice to Bidders to solicit cost proposals for construction 
and released a Request for Proposals for Construction Engineering and Materials Testing 
(“CM”) services. The deadline to submit construction bid proposals was February 10, with 
CM proposals due February 11.   
 
SUMMARY OF PROPOSALS  

 
Construction Bids: 
 
The City received bid proposals from seven contractors. Gabe Mendez, Inc. submitted the 
lowest responsive bid of $2,673,518, which is below the engineer’s estimate of 
$2,738,967. The City awarded the construction agreement on March 8. 
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Below is a summary of bids received, listed from lowest to highest.   
 

Contractor Bid Amount 

Gabe Mendez, Inc. $2,673,518 

McGuire And Hester $2,688,351 

Martin Brothers Construction $2,776,288 

Western Engineering Contactors, Inc. $2,986,285 

Central Valley Engineering & Asphalt, Inc. $3,103,069 

A&E Arborists Tree Care, Inc. $3,489,284 

All-American Construction, Inc. $3,530,277 

 
Below is a comparison of recent bid items unit costs: 
 

Bid Item Unit 
Recent Bids  

(Nov 2021) 

Scott Rd Bids 

(Feb 2022) 

Hot Mix Asphalt  TON $110 – $215 $100 - $126 

Aggregate Base  CY $55 - $263 $53 - $125 

Roadway Excavation  CY $74 - $100 $28 - $80 

Minor Concrete 
(Sidewalk & Median) 

CY $736 - $982 $695 - $2,045 

 
Construction Management Proposals:  
 
Salaber Associates, Inc. (“Salaber”) and WSP, Inc. submitted proposals for construction 
management services. JPA and City staff evaluated the proposals and conducted 
consultant interviews on February 18.   
 
Salaber was selected as the most qualified consultant, and the City awarded the CM 
services agreement to Salaber for $409,000 on March 8. 
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ITEM 12 
 

MEETING DATE: April 29, 2022 
 
TITLE: Acknowledge and Honor Local Citizen John Merchant  
 
PREPARED BY: Derek Minnema and Matt Lampa  

 
 
RECOMMENDATION 

 
Adopt Resolution 2022-06 acknowledging, recognizing and honoring Mr. John Merchant 
for his contributions and leadership related to the Connector's Scott Road Realignment 
Project.  
 
BACKGROUND AND RECOGNITION OF PROJECT PROPONENT 

 
John Merchant is a resident of the Rancho Murieta community ("Community") and has 
been a project champion. He has regularly attended JPA Board meetings to encourage 
the Board and staff to advance the Project as expeditiously as possible and share 
Community input.    
 
Staff was introduced to Mr. Merchant sometime in late 2019 and began working with him 
on ideas to advance the Connector project, specifically the realignment of Scott Road to 
a signalized intersection at Prairie City Road.   
 
On May 22, 2020, Mr. Merchant provided public comment at the JPA Board meeting to 
advocate for funding the final design of the Scott Road Realignment Project ("Project"). 
Completion of the final design of Scott Road would allow the JPA to explore construction 
funding opportunities with a project that was "shovel ready."  
 
On August 28, 2020 the JPA Board adopted a budget to include funding for final 
engineering of the Project and staff subsequently executed an Agreement with Mark 
Thomas & Company, Inc. to prepare construction documents. 
 
In January 2021, following the JPA Board decision to advance the Project, staff submitted 
a construction funding application for regional funds. Upon hearing about our request, 
Mr. Merchant mobilized the Rancho Murieta community ("Community") to garner support 
for the Project funding, and the Community subsequently submitted approximately 100 
letters of support to regional elected leaders highlighting the project benefits and funding 
need. 
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Additionally, Mr. Merchant started an online petition to support the funding request, which 
gathered over 1,400 signatures. These efforts did not go unnoticed, and the project's 
construction funding was awarded.   
 
Mr. Merchant has continued providing the JPA with valuable input from the Community 
as the construction of Segment D3a has progressed, allowing staff to quickly address any 
items that may become an issue during construction.   
 
Staff would like to acknowledge, recognize and thank Mr. Merchant for all his efforts and 
support and contributions of the Connector program over the years.   
 
ATTACHMENTS 

 

a. John Merchant Letter of Support for Scott Road Funding 
b. Resolution 2022-06  

 



                                                                                                                       January 9  2021


Garret Ballard-Rosa (via email and US Mail)

Regional Program Coordinator

Sacramento Area Council of Governments

1415 L Street Suite 300

Sacramento CA 95814


RE: Scott Road Realignment Grant Funding


Dear Mr. Ballard-Rosa:


We have worked for nine months coordinating a community effort to 
support the realignment of the Scott Road.  The JPA Connector Board of 
Directors recently prioritized an application to fund Segment D2 of the 
roadway.  Accompanying the D2 funding request, is a project request for 
the realignment of  Scott Road. Both projects were approved the highest 
priority and a unanimous vote by the JPA Connector Board.


Rancho Murieta has lived with an unsafe Scott Road for over 30 years.  
Development in Eastern Sacramento County has transformed this road 
into both a commute artery and a primary route to services for the 
communities of Rancho Murieta, Sloughhouse and Wilton.  Nearly ten 
thousand local residents use Scott Road.  Scott is also a GPS “alternative 
route” for commute traffic originating in Amador County.  More than 3,200 
cars per day use this rural road.  Scott is a ranch road, with no shoulder, 
poor drainage, deep roadside culverts, poor visibility and inadequate 
drainage. From 2011 to 2016, daily trips increased by 22%. Yearly trips 
exceed 750,000. All this activity occurs  on a “wagon road,” simply paved 
over and transformed into a principal access to services. Severe and 
sometime fatal accidents are no stranger to this roadway. A recent 
historical measurement, revealed 31 total accidents in a 2.5 year period. 
All this, on a six mile segment of a rural road.


The Connector is a welcome project brings both efficiency and safety to 
the region.  However, it magnifies our concerns for safety and  
convenience at the current intersection of Scott and White Rock Roads.  
This spring, the Connector will block our full access with its “right turn 
only” configuration when a median divides the highway.
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Without funding, the JPA cannot complete Scott Road realignment at the  
signaled, modernized Prairie City intersection. The TEMPORARY 
configuration requires our westbound residents to turn right (East) and 
blend into traffic. They must then merge left into the high speed lane and 
enter a  U-turn lane to proceed west to Prairie City Road. 


On paper, this appears to be a “mere inconvenience” and I am sure there 
is a standard to support this plan. However, this leaves us, (we who know 
these roads well),  with a significant concern for our safety.  The Connector 
replaces an unsafe rural road already transformed into a major commuting 
thoroughfare. Traffic on the existing White Rock Road moves at high 
speeds, sometimes exceeding 70 mph. The new roadway will not change 
the travel speeds.  Memorable accidents have occurred at an already 
dangerous intersection, soon to be converted into a “temporary fix”. 
Furthermore, one quarry presently operates White Rock Road and enters 
the highway with large gravel trucks.  Two more approved quarry 
operations will soon operate on both the East and West side of Scott 
Road. These gravel trucks operate on White Rock road at high speeds. 
“Merge” maneuvers (as described in the temporary fix) and “high speed 
gravel trucks” are oil and water.  Much of our community are seniors. 
Safety concerns have already driven away many older residents, who now 
completely avoid these roads. Approval of this project will make these 
current and future conflicts disappear with entry to the Connector 
controlled by a signaled intersection. The signaled intersection guarantees 
maximum safety. Safety is built into the realignment. The temporary work-
around continues to make us uncomfortable.


Please consider this project to permanently realign Scott Road. Enhanced 
and efficient transportation is not simply about high speed highways, 
interstate on-ramps and mass transit. Rural and semi-rural communities 
have limited availability to these enhancements. The JPA has asked for 
approximately $3,000,000, a minute percentage of what will be awarded.  
However, this project is forwarded to you as the NUMBER ONE PRIORITY 
in the maintenance and modernization category (for projects under five 
million dollars).


Our community is already hard at work and preparing to show SACCOG 
how important this project is to Rancho Murieta.  We are circulating a 
petition we will present during your evaluation period. Nearly 1000 



residents of the Eastern County have signed that petition in five days. Two 
hundred signers have specific comments that accompany their signature. 
Those comments echo what I have presented here today. Our governing 
bodies, legislators, . HOA’s. commercial enterprises and service groups 
are also actively involved All are forwarding letters of support.  The City of 
Folsom has also assigned this project a high priority. The realignment has 
tangible benefits to them as well.


Please let me know if there is anything more we may present that will 
demonstrate the importance of this funding approval.


Thank you very much for your time and consideration.


John Merchant   

916-761-2765

merchant30@gmail.com
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RESOLUTION NO. 2022-06 

 

RESOLUTION OF THE BOARD OF DIRECTORS OF 

THE CAPITAL SOUTHEAST CONNECTOR JOINT POWERS AUTHORITY 

RECOGNIZING JOHN MERCHANT AND HIS SUPPORT OF  

THE CONNECTOR JPA 

 

WHEREAS, John Merchant has been instrumental in generating community 
support for the Capital SouthEast Connector for over 4 years; 
 
 WHEREAS, John Merchant has provided valuable community input before the 
Board regarding the realignment of Scott Road for the Connector project;  
  
 WHEREAS, John Merchant championed the Connector’s 2020 regional 
construction funding request and was instrumental in engaging the community and 
encouraging the submission of letters of support, and in creating an online petition 
demonstrating overwhelming support to fund the Scott Road Realignment Project. 
 

NOW, THEREFORE, BE IT RESOLVED by the Board of Directors of the 
Capital SouthEast Connector Joint Powers Authority that John Merchant is hereby 
acknowledged, recognized, and honored for his leadership, support, and commitment 
towards the advancement of Capital SouthEast Connector project.  

 
This Resolution shall take effect from and after the date of its passage and 

adoption. 

* * * * * 

Adopted by the Board of Directors of the Capital SouthEast Connector Joint 
Powers Authority on the 29th day of April, 2022 

 

____________________ ____________________ 
John Hidahl Don Nottoli  
County of El Dorado County of Sacramento 

 
 ____________________ 
 Patrick Hume  
 City of Elk Grove  
 

____________________  ____________________ 
Kerri Howell   David Sander 
City of Folsom   City of Rancho Cordova 
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ITEM 13 

 

MEETING DATE: April 29, 2022 

 
TITLE: Annual Report of Activities for the South Sacramento Habitat 

Conservation Plan (Receive and File) 
 

PREPARED BY: Matt Lampa  
 

 

RECOMMENDATION 

 
Receive an update on the annual reporting process related to the South Sacramento 
Habitat Conservation Plan (“SSHCP”) and the Federal FY 2021 (“FFY”) annual report 
delivered to the South Sacramento Conservation Agency (“SSCA”). 
 

BACKGROUND - ANNUAL REPORT REQUIREMENTS 

 

The JPA is an SSHCP Plan Partner Permittee that allows the JPA to undertake covered 
activities (i.e. Connector construction) utilizing regulatory agency permits issued under the 
SSHCP.   
 
Section 8.4.1 of the SSHCP document requires the SSCA, as the implementing agency, to 
compile an annual report of covered activities authorized during the reporting period along 
with acreages impacted by the construction.  The information is then submitted to the 
regulatory agencies as a record of activities authorized under their respective permits.   
 
The annual reporting period for these efforts coincides with the federal fiscal year (October 
1, 2020, through September 30, 2021). 
 
While the SSCA is responsible for compiling information for the annual report, it relies on 
the SSHCP Permittees’ project-specific information to support the overall reporting effort.  
 
The SSCA published its first annual report for 2019-2020 (plan year October 1, 2019, 
through September 30, 2020) in December 2021.  This report included the Connector’s 
authorization for construction of Segment D3a, White Rock Road from Prairie City Road to 
East Bidwell Street.   
 
FFY 2021 ANNUAL REPORT 

 
Staff worked with our environmental consultant, Madrone Ecological Consultants, to 
prepare the required reporting information based on the SSHCP document.  Staff created 
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a reporting template to simplify the reporting process and ensure consistency with future 
reporting efforts.  
 
The JPA’s 2021 Annual Report reflects acreages of covered activity for the construction of 
the Scott Road Realignment project, the only project authorized within the reporting 
period.   
 
The JPA has paid all mitigation fees for this authorization, and the project is anticipated 
to begin construction in May of this year.   
 
The 2021 annual report is included as Attachment A for reference.   
 
ATTACHMENTS 

 

a. 2021 Annual Reporting of Covered Activity Authorizations 
 



  

JPA BOARD OF DIRECTORS 

D A V I D  S A N D E R  J O H N  H I D A H L  D O N  N O T T O L I  P A T R I C K  H U M E  K E R R I  H O W E L L  

City of Rancho Cordova  El Dorado County Sacramento County  City of Elk Grove   City of Folsom 

  

 

 

 

 

2021 Annual Report  

South Sacramento Habitat Conservation Plan 

Connector JPA Covered Activity Authorizations  

 

 

Prepared For: 

Kim Hudson 

South Sacramento Conservation Agency 

 

Prepared By: 

Matt Lampa 

Capital SouthEast Connector JPA  

In Coordination with Madrone Ecological 

 

March 18, 2022 

 

 

LampaM
Text Box
ITEM 13 a



Annual Reporting of Covered Activity Authorizations  
Federal Fiscal Year 2021 

March 18, 2022 
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ANNUAL REPORTING OF COVERED ACTIVITY AUTHORIZATIONS 

FEDERAL FISCAL YEAR 2021 

 
 
1. Number and acreage of each Covered Activity implemented during the reporting period categorized by 

Covered Activity type per SSHCP Chapter 5. Include a map of Covered Activity locations.  

The Capital SouthEast Connector (Connector) is a covered activity under the SSHCP. Project activity 

authorized within the reporting period: 

 

• Connector Segment D3 – Scott Road Realignment (8.482 acres) 

 

A shapefile containing covered activity locations will be transmitted under separate cover. 

 

2. A year-to-date and cumulative summary of permanent and temporary impacts on all SSHCP land cover 

types. Impacts to riparian and wetland land cover types will also be reported by watersheds. Include a 

map of impacted locations. 

Year-to-date authorized impacts – permanent (acres): 

 

• Connector Segment D3 – Scott Road Realignment 

 

Land Cover Type Direct Impact Indirect Impact Total 

Seasonal Wetland 0.049  0.049 

Streams/ Creeks 0.032  0.032 

Swale 0.018 0.044 0.062 

Vernal Pool 0.274 0.215 0.489 

Valley Grassland  7.849  7.849 

Year-to-Date Total 8.223 0.259 8.482 



Annual Reporting of Covered Activity Authorizations  
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Cumulative authorized impacts for all authorized projects to date – permanent (acres): 

 

Projects Authorized to Date: 

• Segment D3 – Scott Road Realignment  

• Connector Segment D3a  

 

Land Cover Type Direct Impact Indirect Impact Total 

Seasonal Wetland 0.069  0.069 

Streams/ Creeks 0.063  0.063 

Swale 0.018 0.044 0.062 

Vernal Pool 0.274 0.215 0.489 

Valley Grassland  41.346  41.346 

Cumulative Total 41.770 0.259 42.029 

 

3. A year-to-date and cumulative summary of the total impacts to Critical Habitat of vernal pool fairy 

shrimp, vernal pool tadpole shrimp, Sacramento Orcutt grass, slender Orcutt grass, and California tiger 

salamander, and to Covered Species plant occurrences. Include a map of Critical Habitat impacts. 

No critical habitat impacts to date.  

 

4. A year-to-date and cumulative summary of impacts associated with projects exempt from fees and/or 

conditions of the SSHCP. 

Nothing to report; Connector projects are covered activities requiring fee payment and compliance with SSHCP 

conditions.   

 

5. An accounting of all conditions on Covered Activities applied to these activities per SSHCP Chapter 5. 

See Attachment 1 for applicable Avoidance and Minimization Measures (AMMs). 

 

6. A list of all Stream Setback exceptions and any other exceptions granted each calendar year per 

SSHCP Chapter 5. 

Not applicable in this reporting period. 

 

7. A summary of monitoring results, including species status and trends. 

Not applicable in this reporting period. The JPA does not currently manage any preserve properties to which 

this item applies.  
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8. A description of the adaptive management process utilized during the reporting period. 

Not applicable in this reporting period. The JPA does not currently manage any preserve properties to which 

this item applies.  

 

9. A summary of the recommendations or advice provided by the Wildlife Agencies and TAC regarding 

adaptive management and monitoring. 

Not applicable in this reporting period. The JPA does not currently manage any preserve properties to which 

this item applies.  

 

A shapefile for the Segment D3 – Scott Road Realignment project boundary is also included for your mapping needs.     
 
 
Attachments 
Attachment 1: Avoidance and Minimization Measures for the Segment D3 – Scott Road Realignment Project 
Attachment 2: Shapefile for Segment D3 – Scott Road Realignment (attached electronically) 



JPA Connector - Scott Road Intersection Impacts
South Sacramento HCP

SOURCE: Bing Maps 2021, JPA 2014, County of Sacramento 2016, LSA 2021, USGS 2020
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Attachment 1 
 
 
 
 
 

 

Avoidance and Minimization Measures 

Connector Segment D3 – Scott Road Realignment 



M I T I G A T I O N  M O N I T O R I N G  A N D  R E P O R T I N G  P R O G R A M  

J U L Y  2 0 2 1 

C A P I T A L  S O U T H E A S T  C O N N E C T O R  S E G M E N T  D 3 / E 1  P R O J E C T :  

S C O T T  R O A D  R E A L I G N M E N T  

C O U N T Y  O F  S A C R A M E N T O ,  C A L I F O R N I A   
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South Sacramento Habitat Conservation Plan Avoidance and Minimization Measures 

Monitoring 

Item 

Number 

SSHCP 

Avoidance and 

Minimization 

Measure 

Avoidance and Minimization 

Measure 
Timing 

Implementing 

Party 

Monitoring 

Party 

Frequency 

and 

Duration of 

Monitoring 

Performance 

Criteria 

1 

BMP-1 

(Construction 

Fencing) 

Orange construction fencing will 

be installed to ensure that ground 

disturbance does not extend 

beyond the allowed construction 

footprint (i.e., the limit of project 

construction plus equipment 

staging areas and access roads). 

Plan Permittees and Third-Party 

Project Proponents implementing 

ground-disturbing Covered 

Activities will mark the outer 

boundary of any Preserve Setback 

or Stream Setback adjacent to or 

within the project site with orange 

construction fencing prior to 

ground disturbance. This fencing 

will remain in place until project 

completion, as identified by the 

Plan Permittee. 

Prior to and 

During 

Construction 

Construction 

Contractor 

Connector 

JPA/Sacramento 

County 

Prior to and 

During 

Construction 

Successful 

installation of 

orange 

construction 

fencing 

2 
BMP-2 (Erosion 

Control) 

Plan Permittees and Third-Party 

Project Proponents implementing 

ground-disturbing Covered 

Activities will install temporary 

control measures for sediment, 

stormwater, and pollutant runoff 

as required by the Plan Permittee 

to protect water quality and 

species habitat. Silt fencing or 

other appropriate sediment 

control device(s) will be installed 

downslope of any Covered Activity 

that disturbs soils.  

Prior to and 

During 

Construction 

Construction 

Contractor 

Connector 

JPA/Sacramento 

County 

Prior to and 

During 

Construction 

Installation of 

erosion control 

and use of 

appropriate 

erosion control 

materials 
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South Sacramento Habitat Conservation Plan Avoidance and Minimization Measures 

Monitoring 

Item 

Number 

SSHCP 

Avoidance and 

Minimization 

Measure 

Avoidance and Minimization 

Measure 
Timing 

Implementing 

Party 

Monitoring 

Party 

Frequency 

and 

Duration of 

Monitoring 

Performance 

Criteria 

Fiber rolls and seed mixtures used 

for erosion control will be certified 

as free of viable noxious weed 

seed. As discussed in Section 5.4.2, 

Covered Species Take Avoidance 

and Minimization Measures, 

erosion controls installed in or 

adjacent to Plan Area modeled 

habitat for giant gartersnake 

(Thamnophis gigas), western pond 

turtle (Actinemys marmorata), 

California tiger salamander 

(California tiger salamander), or 

western spadefoot (see Chapter 3) 

must be of appropriate design and 

materials that will not entrap the 

species (e.g., not contain mesh 

netting). Regular monitoring and 

maintenance of the project’s 

erosion control measures will be 

conducted until project completion 

to ensure effective operation of 

erosion control measures. 

3 

BMP-3 

(Equipment 

Storage and 

Fueling) 

Plan Permittees and Third-Party 

Project Proponents implementing 

ground-disturbing Covered 

Activities will ensure that 

equipment storage and staging will 

occur in the development footprint 

only (not sited in any existing on-

site Preserve, planned on-site 

Preserve, Preserve Setback, Stream 

Setback, or aquatic land cover 

Prior to and 

During 

Construction 

Construction 

Contractor 

Connector 

JPA/Sacramento 

County 

Prior to and 

During 

Construction 

Equipment and 

fuel storage and 

equipment fueling 

occurs only within 

project footprint; 

appropriate 

response to any 

spill 
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South Sacramento Habitat Conservation Plan Avoidance and Minimization Measures 

Monitoring 

Item 

Number 

SSHCP 

Avoidance and 

Minimization 

Measure 

Avoidance and Minimization 

Measure 
Timing 

Implementing 

Party 

Monitoring 

Party 

Frequency 

and 

Duration of 

Monitoring 

Performance 

Criteria 

type). Fuel storage and equipment 

fueling will occur away from 

waterways, stream channels, 

stream banks, and other 

environmentally sensitive areas 

within the development footprint.  

However, certain equipment 

storage and fueling activities can 

be allowed on Preserves within 

habitat re-

establishment/establishment sites 

(refer to Section 5.2.7) if no 

location outside of the site is 

available. If a Covered Activity 

results in a spill of fuel, hydraulic 

fluid, lubricants, or other 

petroleum products, the spill will 

be absorbed and waste disposed of 

in a manner to prevent pollutants 

from entering a waterway, 

Preserve, Preserve Setback, or 

Stream Setback. 

4 

BMP-4 

(Erodible 

Materials) 

Plan Permittees and Third-Party 

Project Proponents implementing 

Covered Activities must not 

deposit erodible materials into 

waterways. Vegetation clippings, 

brush, loose soils, or other debris 

material will not be stockpiled 

within stream channels or on 

adjacent banks. Erodible material 

must be disposed of such that it 

cannot enter a waterway, 

Prior to and 

During 

Construction 

Construction 

Contractor 

Connector 

JPA/Sacramento 

County 

Prior to and 

During 

Construction 

Successful 

prevention of any 

deposit of 

erodible materials 

into waterways 
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South Sacramento Habitat Conservation Plan Avoidance and Minimization Measures 

Monitoring 

Item 

Number 

SSHCP 

Avoidance and 

Minimization 

Measure 

Avoidance and Minimization 

Measure 
Timing 

Implementing 

Party 

Monitoring 

Party 

Frequency 

and 

Duration of 

Monitoring 

Performance 

Criteria 

Preserve, Preserve Setback, Stream 

Setback, or aquatic land cover 

type. If water and sludge must be 

pumped from a subdrain or other 

structure, the material will be 

conveyed to a temporary settling 

basin to prevent sediment from 

entering a waterway. 

5 
BMP-5 (Dust 

Control) 

Plan Permittees and Third-Party 

Project Proponents implementing 

ground-disturbing Covered 

Activities will water active 

construction sites regularly, if 

warranted, to avoid or minimize 

impacts from construction dust on 

adjacent vegetation and wildlife 

habitats. No surface water will be 

used from aquatic land covers; 

water will be obtained from a 

municipal source or existing 

groundwater well. 

Prior to and 

During 

Construction 

Construction 

Contractor 

Connector 

JPA/Sacramento 

County 

Prior to and 

During 

Construction 

Construction site 

watered regularly 

only with water 

from municipal or 

existing well 

6 

BMP-6 

(Construction 

Lighting) 

Plan Permittees and Third-Party 

Project Proponents implementing 

ground-disturbing Covered 

Activities will direct all temporary 

construction lighting (e.g., lighting 

used for security or nighttime 

equipment maintenance) away 

from adjacent natural habitats, 

and particularly Riparian and 

Wetland habitats and wildlife 

movement areas. 

During 

Construction 

Construction 

Contractor 

Connector 

JPA/Sacramento 

County 

During 

Construction 

Temporary 

lighting 

successfully 

directed away 

from natural 

habitats 
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South Sacramento Habitat Conservation Plan Avoidance and Minimization Measures 

Monitoring 

Item 

Number 

SSHCP 

Avoidance and 

Minimization 

Measure 

Avoidance and Minimization 

Measure 
Timing 

Implementing 

Party 

Monitoring 

Party 

Frequency 

and 

Duration of 

Monitoring 

Performance 

Criteria 

7 

BMP-7 

(Biological 

Monitor) 

If a Covered Activity includes 

ground disturbance within Covered 

Species modeled habitat, an 

approved biologist will be on site 

during the period of ground 

disturbance, and may need to be 

on site during other construction 

activities depending on the 

Covered Species affected. After 

ground-disturbing project activities 

are complete, the approved 

biologist will train an individual to 

act as the on-site construction 

monitor for the remainder of 

construction, with the concurrence 

of the Permitting Agencies. The on-

site monitor will attend the 

training described in BMP-8. The 

approved biologist and the on-site 

monitor will have oversight over 

implementation of Avoidance and 

Minimization Measures, and will 

have the authority to stop 

activities if any of the 

requirements associated with 

those measures are not met. If the 

monitor requests that work be 

stopped, the Wildlife Agencies will 

be notified within one working day 

by email. The approved biologist 

and/or on-site monitor will record 

all observations of listed species on 

California Natural Diversity 

During 

Construction 

Construction 

Contractor, 

SSHCP 

Approved 

Biologist 

Connector 

JPA/Sacramento 

County 

During 

Construction 

Successful 

monitoring of 

ground 

disturbance by 

SSHCP Approved 

Biologist and 

training of on-site 

monitor for 

remainder of 

construction after 

ground 

disturbance 

complete 
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South Sacramento Habitat Conservation Plan Avoidance and Minimization Measures 

Monitoring 

Item 

Number 

SSHCP 

Avoidance and 

Minimization 

Measure 

Avoidance and Minimization 

Measure 
Timing 

Implementing 

Party 

Monitoring 

Party 

Frequency 

and 

Duration of 

Monitoring 

Performance 

Criteria 

Database field sheets and submit 

them to the CDFW. The approved 

biologist or on-site monitor will be 

the contact source for any 

employee or contractor who might 

inadvertently kill or injure a 

Covered Species or who finds a 

dead, injured or entrapped 

individual. The approved biologist 

and on-site monitor’s names and 

telephone numbers will be 

provided to the Wildlife Agencies 

prior to the initiation of ground-

disturbing activities. Refer to 

species-specific measures for 

details on requirements for 

biological monitors. 

8 

BMP-8 

(Training of 

Construction 

Staff) 

A mandatory Worker 

Environmental Awareness Program 

will be conducted by an approved 

biologist for all construction 

workers, including contractors, 

prior to the commencement of 

construction activities. The training 

will include how to identify 

Covered Species that might enter 

the construction site, relevant life 

history information and habitats, 

SSHCP and statutory requirements 

and the consequences of non-

compliance, the boundaries of the 

construction area and permitted 

disturbance zones, litter control 

Prior to 

Construction 

Construction 

Contractor, 

SSHCP 

Approved 

Biologist 

Connector 

JPA/Sacramento 

County 

Prior to 

Construction 

Completion of 

Worker 

Environmental 

Awareness 

Program by all 

construction 

workers and 

contractors prior 

to construction, 

including 

submission of 

written 

documentation of 

training 
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South Sacramento Habitat Conservation Plan Avoidance and Minimization Measures 

Monitoring 

Item 

Number 

SSHCP 

Avoidance and 

Minimization 

Measure 

Avoidance and Minimization 

Measure 
Timing 

Implementing 

Party 

Monitoring 

Party 

Frequency 

and 

Duration of 

Monitoring 

Performance 

Criteria 

training (SPECIES-2), and 

appropriate protocols if a Covered 

Species is encountered. Supporting 

materials containing training 

information will be prepared and 

distributed by the approved 

biologist. When necessary, training 

and supporting materials will also 

be provided in Spanish. Upon 

completion of training, 

construction personnel will sign a 

form stating that they attended 

the training and understand all of 

the Avoidance and Minimization 

Measures. Written documentation 

of the training must be submitted 

to the Implementing Entity within 

30 days of completion of the 

training, and the Implementing 

Entity will provide this information 

to the Wildlife Agencies. 

9 
BMP-9 (Soil 

Compaction) 

After construction is complete, all 

temporarily disturbed areas will be 

restored similar to pre-project 

conditions, including impacts 

relating to soil compaction, water 

infiltration capacity, and soil 

hydrologic characteristics. 

Following 

Construction 

Construction 

Contractor 

Connector 

JPA/Sacramento 

County 

Following 

Construction 

Successful 

restoration of any 

disturbed areas 

10 
BMP-10 

(Revegetation) 

Plan Permittees and Third-Party 

Project Proponents implementing 

ground-disturbing Covered 

Activities will revegetate any cut-

and-fill slopes with native or 

Following 

Construction 

Construction 

Contractor 

Connector 

JPA/Sacramento 

County 

Following 

Construction 

Successful 

revegetation of 

any cut-and-fill 

slopes 
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South Sacramento Habitat Conservation Plan Avoidance and Minimization Measures 

Monitoring 

Item 

Number 

SSHCP 

Avoidance and 

Minimization 

Measure 

Avoidance and Minimization 

Measure 
Timing 

Implementing 

Party 

Monitoring 

Party 

Frequency 

and 

Duration of 

Monitoring 

Performance 

Criteria 

existing non-invasive, non-native 

plants (e.g., non-native grasses) 

suitable for the altered soil 

conditions and in compliance with 

EDGE-2 and EDGE-8, if applicable. 

11 
BMP-11 (Speed 

Limit) 

Project-related vehicles will 

observe the posted speed limits on 

paved roads and a 10-mile-per-

hour speed limit on unpaved roads 

and during travel in project areas. 

Construction crews will be given 

weekly tailgate instruction to 

travel only on designated and 

marked existing, cross-country, 

and project-only roads. 

During 

Construction 

Construction 

Contractor 

Connector 

JPA/Sacramento 

County 

During 

Construction 

Speed limits 

enforced within 

project areas 

12 

SPECIES-1 

(Litter Removal 

Program) 

A litter control program will be 

instituted for the entire project 

site. All workers will ensure that 

their food scraps, paper wrappers, 

food containers, cans, bottles, and 

other trash are deposited in 

covered or closed trash containers. 

All garbage will be removed from 

the project site at the end of each 

work day, and construction 

personnel will not feed or 

otherwise attract wildlife to the 

area where construction activities 

are taking place. 

During 

Construction 

Construction 

Contractor 

Connector 

JPA/Sacramento 

County 

During 

Construction 

Successful 

implementation of 

litter control 

program 

13 

SPECIES-2 (No 

Pets in 

Construction 

Areas) 

To avoid harm and harassment of 

native species, workers and visitors 

will not bring pets onto a project 

site. 

During 

Construction 

Construction 

Contractor 

Connector 

JPA/Sacramento 

County 

During 

Construction 

Pets not allowed 

on project site 
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South Sacramento Habitat Conservation Plan Avoidance and Minimization Measures 

Monitoring 

Item 

Number 

SSHCP 

Avoidance and 

Minimization 

Measure 

Avoidance and Minimization 

Measure 
Timing 

Implementing 

Party 

Monitoring 

Party 

Frequency 

and 

Duration of 

Monitoring 

Performance 

Criteria 

14 
SPECIES-3 

(Take Report) 

If accidental injury or death of any 

Covered Species occurs, workers 

will immediately inform the 

approved biologist or on-site 

monitor and site supervisor. The 

approved biologist or on-site 

monitor will phone the 

appropriate contact person at the 

Implementing Entity. The 

Implementing Entity will 

immediately contact the Wildlife 

Agencies by telephone. A 

memorandum will be provided to 

the Implementing Entity and 

Wildlife Agencies within 1 working 

day of the incident. The report will 

provide the date and location of 

the incident, number of individuals 

taken, the circumstances resulting 

in the take, and any corrective 

measures taken to prevent 

additional take. 

During 

Construction 

Construction 

Contractor, 

SSHCP 

Approved 

Biologist 

Connector 

JPA/Sacramento 

County 

During 

Construction 

Appropriate 

handling of any 

accidental injury 

or death of 

Covered Species 

including 

preparation of 

memorandum 

reporting the 

incident 

15 

SPECIES-4 

(Post-

Construction 

Compliance 

Report) 

A post-construction compliance 

report will be submitted to the 

SSHCP Implementing Entity within 

30 calendar days of completion of 

construction activities or within 30 

calendar days of any break in 

construction activity that lasts 

more than 30 days. The report will 

detail the construction start and 

completion dates, any information 

about meeting or failing to meet 

Following 

Construction 

Construction 

Contractor 

Connector 

JPA/Sacramento 

County 

Following 

Construction 

Submission of 

post-construction 

compliance report 
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South Sacramento Habitat Conservation Plan Avoidance and Minimization Measures 

Monitoring 

Item 

Number 

SSHCP 

Avoidance and 

Minimization 

Measure 

Avoidance and Minimization 

Measure 
Timing 

Implementing 

Party 

Monitoring 

Party 

Frequency 

and 

Duration of 

Monitoring 

Performance 

Criteria 

species take Avoidance and 

Minimization Measures (AMM), 

effectiveness of each AMM that 

was applied at the project site, and 

any known project effects to 

Covered Species. 

16 
PLANT-1 (Rare 

Plant Surveys) 

If a Covered Activity project site 

contains modeled habitat for 

Ahart’s dwarf rush (Juncus 

leiospermus var. ahartii), Bogg’s 

Lake hedge-hyssop (Gratiola 

heterosepala), dwarf downingia 

(Downingia pusilla), Legenere 

(Legenere limosa), or pincushion 

navarretia (Navarretia myersii), the 

Covered Activity project site will be 

surveyed for the rare plant by an 

approved biologist and following 

the CDFW rare plant survey 

protocols (CDFG 2009) or the most 

recent CDFW rare plant survey 

protocols. An approved biologist 

will conduct the field surveys and 

will identify and map plant species 

occurrences according to the 

protocols. Survey information will 

be submitted to the Plan Permittee 

and the Permitting Agencies in 

accordance with Chapter 10 of the 

SSHCP. 

Prior to and 

During 

Construction 

Construction 

Contractor 

and SSHCP 

Approved 

Biologist 

Connector 

JPA/Sacramento 

County 

Prior to and 

During 

Construction 

Survey and 

mapping 

completed for rare 

plants 

17 

PLANT-2 (Rare 

Plant 

Protection) 

If a rare plant listed in AMM 

PLANT-1 is detected within an area 

proposed to be disturbed by a 

Prior to and 

During 

Construction 

Construction 

Contractor 

Connector 

JPA/Sacramento 

County 

Prior to and 

During 

Construction 

Protection of at 

least one 

occurrence of any 
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South Sacramento Habitat Conservation Plan Avoidance and Minimization Measures 

Monitoring 

Item 

Number 

SSHCP 

Avoidance and 

Minimization 

Measure 

Avoidance and Minimization 

Measure 
Timing 

Implementing 

Party 

Monitoring 

Party 

Frequency 

and 

Duration of 

Monitoring 

Performance 

Criteria 

Covered Activity or is detected 

within 250 feet of the area 

proposed to be disturbed by a 

Covered Activity, the 

Implementing Entity will assure 

one unprotected occurrence of the 

species is protected within a SSHCP 

Preserve before any ground 

disturbance occurs at the project 

site. 

identified rare 

plants prior to 

commencement 

of ground 

disturbance 

18 

TCB-1 

(Tricolored 

Blackbird 

Surveys) 

If modeled habitat for tricolored 

blackbird is present within a 

Covered Activity’s project footprint 

or within 500 feet of a project 

footprint, then an approved 

biologist will conduct a field 

investigation to determine if 

existing or potential nesting or 

foraging sites are present within 

the project footprint and adjacent 

areas within 500 feet of the project 

footprint. Adjacent parcels under 

different land ownership will be 

surveyed only if access is granted 

or if the parcels are visible from 

authorized areas. Within the Plan 

Area, potential tricolor blackbird 

nest sites are often associated with 

freshwater marsh and seasonal 

wetlands, or in thickets of willow, 

blackberry, wild rose, thistle, and 

other thorny vegetation. Tricolored 

blackbirds are also known to nest 

Prior to 

Construction 

Construction 

Contractor 

and SSHCP 

Approved 

Biologist 

Connector 

JPA/Sacramento 

County 

Prior to 

Construction 

Survey and 

mapping 

completed for 

potential nesting 

or foraging sites 

for tricolored 

blackbird 
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South Sacramento Habitat Conservation Plan Avoidance and Minimization Measures 

Monitoring 

Item 

Number 

SSHCP 

Avoidance and 

Minimization 

Measure 

Avoidance and Minimization 

Measure 
Timing 

Implementing 

Party 

Monitoring 

Party 

Frequency 

and 

Duration of 

Monitoring 

Performance 

Criteria 

in crops associated with dairy 

farms. Foraging habitat is 

associated with annual grasslands, 

wet and dry vernal pools and other 

seasonal wetlands, agricultural 

fields (such as large tracts of alfalfa 

and pastures with continuous 

haying schedules and recently 

tilled fields), cattle feedlots, and 

dairies. The Third-Party Project 

Proponent will map all existing or 

potential nesting or foraging sites 

and provide these maps to the 

Local Land Use Permittees and 

Implementing Entity. Nesting sites 

must also be noted on plans that 

are submitted to a Local Land Use 

Permittee. See Chapter 10 for the 

process to conduct and submit 

survey information. 

19 

TCB-2 

(Tricolored 

Blackbird Pre-

Construction 

Surveys) 

Pre-construction surveys will be 

required to determine if active 

nests are present within a project 

footprint or within 500 feet of a 

project footprint if existing or 

potential nest sites were found 

during design surveys and 

construction activities will occur 

during the breeding season (March 

1 through September 15). An 

approved biologist will conduct 

pre-construction surveys within 30 

days and within 3 days of ground-

Prior to 

Construction 

Construction 

Contractor 

and SSHCP 

Approved 

Biologist 

Connector 

JPA/Sacramento 

County 

Prior to 

Construction 

Completion of 

pre-construction 

surveys for 

tricolored 

blackbird 
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South Sacramento Habitat Conservation Plan Avoidance and Minimization Measures 

Monitoring 

Item 

Number 

SSHCP 

Avoidance and 

Minimization 

Measure 

Avoidance and Minimization 

Measure 
Timing 

Implementing 

Party 

Monitoring 

Party 

Frequency 

and 

Duration of 

Monitoring 

Performance 

Criteria 

disturbing activities, and within the 

proposed project footprint and 

500 feet of the proposed project 

footprint to determine the 

presence of nesting tricolored 

blackbird. Pre-construction surveys 

will be conducted during the 

breeding season (March 1 through 

August 31). Surveys conducted in 

February (to meet pre-

construction survey requirements 

for work starting in March) must 

be conducted within 14 days and 3 

days in advance of ground-

disturbing activities. If a nest is 

present, then TCB-3 and TCB-4 will 

be implemented. The approved 

biologist will inform the Land Use 

Authority Permittee and the 

Implementing Entity of species 

locations, and they in turn will 

notify the Wildlife Agencies. 

20 

TCB-3 

(Tricolored 

Blackbird Nest 

Buffer) 

If active nests are found within the 

project footprint or within 500 feet 

of any project-related Covered 

Activity, the Third-Party Project 

Proponent will establish a 500-foot 

temporary buffer around the 

active nest until the young have 

fledged. 

Prior to and 

During 

Construction 

Construction 

Contractor 

and SSHCP  

Connector 

JPA/Sacramento 

County 

Prior to and 

During 

Construction 

Disturbance buffer 

established for 

active tricolored 

blackbird nests 

21 

TCB-4 

(Tricolored 

Blackbird Nest 

If nesting tricolored blackbirds are 

present within the project 

footprint or within 500 feet of any 

Prior to and 

During 

Construction 

Construction 

Contractor 

and SSHCP 

Connector 

JPA/Sacramento 

County 

Prior to and 

During 

Construction 

Daily monitoring 

of any nesting 
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South Sacramento Habitat Conservation Plan Avoidance and Minimization Measures 

Monitoring 

Item 

Number 

SSHCP 

Avoidance and 

Minimization 

Measure 

Avoidance and Minimization 

Measure 
Timing 

Implementing 

Party 

Monitoring 

Party 

Frequency 

and 

Duration of 

Monitoring 

Performance 

Criteria 

Buffer 

Monitoring) 

project-related Covered Activity, 

then an approved biologist 

experienced with tricolored 

blackbird behavior will be retained 

by the Third-Party Project 

Proponent to monitor the nest 

throughout the nesting season and 

to determine when the young have 

fledged. The approved biologist 

will be on site daily while 

construction-related activities are 

taking place near the disturbance 

buffer. Work within the nest 

disturbance buffer will not be 

permitted. If the approved 

biologist determines that 

tricolored blackbirds are exhibiting 

agitated behavior, construction 

will cease until the buffer size is 

increased to a distance necessary 

to result in no harm or harassment 

to the nesting tricolored 

blackbirds. If the biologist 

determines that the colonies are at 

risk, a meeting with the Third-Party 

Project Proponent, Implementing 

Entity, and Wildlife Agencies will 

be held to determine the best 

course of action to avoid nest 

abandonment or take of 

individuals. The approved biologist 

will also train construction 

personnel on the required 

Approved 

Biologist 

tricolored 

blackbirds 
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South Sacramento Habitat Conservation Plan Avoidance and Minimization Measures 

Monitoring 

Item 

Number 

SSHCP 

Avoidance and 

Minimization 

Measure 

Avoidance and Minimization 

Measure 
Timing 

Implementing 

Party 

Monitoring 

Party 

Frequency 

and 

Duration of 

Monitoring 

Performance 

Criteria 

avoidance procedures, buffer 

zones, and protocols in the event 

that a tricolored blackbird flies into 

an active construction zone (i.e., 

outside the buffer zone). 

22 

TCB-5 (Timing 

of Pesticide 

Use and 

Harvest Timing 

on Agricultural 

Preserves) 

On SSHCP Agricultural Preserves, 

pesticides (including herbicides) 

will not be applied from January 1 

through July 15. 

During 

Construction 

Construction 

Contractor 

Connector 

JPA/Sacramento 

County 

Continually 

during 

construction 

Use of pesticides 

limited to July 16-

December 31 

23 

WBO-1 

(Western 

Burrowing Owl 

Surveys) 

Surveys within modeled habitat 

are required for both the breeding 

and non-breeding season. If the 

project site falls within modeled 

habitat, an approved biologist will 

survey the project site and map all 

burrows, noting any burrows that 

may be occupied. Occupied 

burrows are often (but not always) 

indicated by tracks, feathers, egg 

shell fragments, pellets, prey 

remains, and/or excrement. 

Surveying and mapping will be 

conducted by the approved 

biologist while walking transects 

throughout the entire project site 

plus all accessible areas within a 

250-foot radius from the project 

site. The centerline of these 

transects will be no more than 50 

feet apart and will vary in width to 

account for changes in terrain and 

Prior to and 

During 

Construction 

Construction 

Contractor 

and SSHCP 

Approved 

Biologist 

Connector 

JPA/Sacramento 

County 

Prior to and 

During 

Construction 

Survey and 

mapping 

completed for 

burrows, including 

both occupied and 

non-occupied  
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Monitoring 

Item 

Number 

SSHCP 

Avoidance and 

Minimization 

Measure 

Avoidance and Minimization 

Measure 
Timing 

Implementing 

Party 

Monitoring 

Party 

Frequency 

and 

Duration of 

Monitoring 

Performance 

Criteria 

vegetation that can preclude 

complete visual coverage of the 

area. For example, in hilly terrain 

with patches of tall grass, transects 

will be closer together, and in open 

areas with little vegetation, they 

can be 50 feet apart. This 

methodology is consistent with 

current survey protocols for this 

species (California Burrowing Owl 

Consortium 1993). Adjacent 

parcels under different land 

ownership will be surveyed only if 

access is granted or if the parcels 

are visible from authorized areas. 

If suitable habitat is identified 

during the initial survey, and if the 

project does not fully avoid the 

habitat, pre-construction surveys 

will be required. Burrowing owl 

habitat is fully avoided if project-

related activities do not impinge 

on a 250-foot buffer established by 

the approved biologist around 

suitable burrows. See Chapter 10 

for the process to conduct and 

submit survey information. 

24 

WBO-2 

(Western 

Burrowing Owl 

Pre-

Construction 

Surveys) 

Prior to any Covered Activity 

ground disturbance, an approved 

biologist will conduct pre-

construction surveys in all areas 

that were identified as suitable 

habitat during the initial surveys. 

Prior to and 

During 

Construction 

Construction 

Contractor 

and SSHCP 

Approved 

Biologist 

Connector 

JPA/Sacramento 

County 

Prior to and 

During 

Construction 

Completion of 

pre-construction 

surveys for 

burrowing owl 



M I T I G A T I O N  M O N I T O R I N G  A N D  R E P O R T I N G  P R O G R A M  

J U L Y  2 0 2 1 

C A P I T A L  S O U T H E A S T  C O N N E C T O R  S E G M E N T  D 3 / E 1  P R O J E C T :  

S C O T T  R O A D  R E A L I G N M E N T  

C O U N T Y  O F  S A C R A M E N T O ,  C A L I F O R N I A   

 

P:\MKT2009\CEQA Addendum\MMRP 2021-08-04.docx (08/04/21) 17 

South Sacramento Habitat Conservation Plan Avoidance and Minimization Measures 

Monitoring 

Item 

Number 

SSHCP 

Avoidance and 

Minimization 

Measure 

Avoidance and Minimization 

Measure 
Timing 

Implementing 

Party 

Monitoring 

Party 

Frequency 

and 

Duration of 

Monitoring 

Performance 

Criteria 

The purpose of the pre-

construction surveys is to 

document the presence or absence 

of burrowing owls on the project 

site, particularly in areas within 

250 feet of construction activities. 

To maximize the likelihood of 

detecting owls, the pre-

construction survey will last a 

minimum of 3 hours. The survey 

will begin 1 hour before sunrise 

and continue until 2 hours after 

sunrise (3 hours total), or begin 2 

hours before sunset and continue 

until 1 hour after sunset. 

Additional time may be required 

for large project sites. A minimum 

of two pre-construction surveys 

will be conducted (if owls are 

detected on the first survey, a 

second survey is not needed). All 

owls observed will be counted and 

their location will be mapped. 

Surveys will conclude no more 

than 2 calendar days prior to 

construction. Therefore, the Third-

Party Project Proponent must 

begin surveys no more than 4 days 

prior to construction (2 days of 

surveying plus up to 2 days 

between surveys and 

construction). To avoid last-minute 

changes in schedule or contracting 
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Item 

Number 

SSHCP 

Avoidance and 

Minimization 

Measure 

Avoidance and Minimization 

Measure 
Timing 

Implementing 

Party 

Monitoring 

Party 

Frequency 

and 

Duration of 

Monitoring 

Performance 

Criteria 

that may occur if burrowing owls 

are found, the Third-Party Project 

Proponent may also conduct a 

preliminary survey up to 15 days 

before construction. This 

preliminary survey may count as 

the first of the two required 

surveys as long as the second 

survey concludes no more than 2 

calendar days in advance of 

construction. 

25 

WBO-3 

(Burrowing 

Owl 

Avoidance) 

If western burrowing owl or 

evidence of western burrowing 

owl is observed on the project site 

or within 250 feet of the project 

site during pre-construction 

surveys, then the following will 

occur:  

During Breeding Season: If the 

approved biologist finds evidence 

of western burrowing owls within 

a project site during the breeding 

season (February 1 through August 

31), all project-related activities 

will avoid nest sites during the 

remainder of the breeding season 

or while the nest remains occupied 

by adults or young (nest 

occupation includes individuals or 

family groups foraging on or near 

the site following fledging). 

Avoidance is establishment of a 

minimum 250-foot buffer zone 

Prior to and 

During 

Construction 

Construction 

Contractor 

and SSHCP 

Approved 

Biologist 

Connector 

JPA/Sacramento 

County 

Prior to and 

During 

Construction 

Successful 

avoidance of any 

burrowing owls 

present and/or 

occupied nests 
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Item 

Number 

SSHCP 

Avoidance and 

Minimization 

Measure 

Avoidance and Minimization 

Measure 
Timing 

Implementing 

Party 

Monitoring 

Party 

Frequency 

and 

Duration of 

Monitoring 

Performance 

Criteria 

around nests. Construction and 

other project-related activities may 

occur outside of the 250-foot 

buffer zone. Construction and 

other project-related activities may 

be allowed inside of the 250-foot 

non-disturbance buffer during the 

breeding season if the nest is not 

disturbed, and the Third-Party 

Project Proponent develops an 

avoidance, minimization, and 

monitoring plan that is approved 

by the Implementing Entity and 

Wildlife Agencies prior to project 

construction based on the 

following criteria:  

 The Implementing Entity and 

Wildlife Agencies approve of 

the avoidance and minimization 

plan provided by the project 

applicant.  

 An approved biologist monitors 

the owls for at least 3 days prior 

to construction to determine 

baseline nesting and foraging 

behavior (i.e., behavior without 

construction).  

 The same approved biologist 

monitors the owls during 

construction and finds no 

change in owl nesting and 

foraging behavior in response to 

construction activities.  
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Item 

Number 

SSHCP 

Avoidance and 

Minimization 

Measure 

Avoidance and Minimization 

Measure 
Timing 

Implementing 

Party 

Monitoring 

Party 

Frequency 

and 

Duration of 

Monitoring 

Performance 

Criteria 

If there is any change in owl 

nesting and foraging behavior as a 

result of construction activities, 

the approved biologist will have 

authority to shut down activities 

within the 250-foot buffer. 

Construction cannot resume within 

the 250-foot buffer until any owls 

present are no longer affected by 

nearby construction activities, and 

with written concurrence from the 

Wildlife Agencies.  

If monitoring by the approved 

biologist indicates that the nest is 

abandoned prior to the end of 

nesting season and the burrow is 

no longer in use, the non-

disturbance buffer zone may be 

removed if approved by the 

Wildlife Agencies. The approved 

biologist will excavate the burrow 

in accordance with the latest 

CDFW guidelines for burrowing 

owl to prevent reoccupation after 

receiving approval from the 

Wildlife Agencies.  

The Implementing Entity and 

Wildlife Agencies will respond to a 

request from the Third-Party 

Project Proponent to review the 

proposed construction monitoring 

plan within 21 days.  
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Item 

Number 

SSHCP 

Avoidance and 

Minimization 

Measure 

Avoidance and Minimization 

Measure 
Timing 

Implementing 

Party 

Monitoring 

Party 

Frequency 

and 

Duration of 

Monitoring 

Performance 

Criteria 

During Non-Breeding Season: 

During the non-breeding season 

(September 1 through January 31), 

the approved biologist will 

establish a minimum 250-foot non-

disturbance buffer around 

occupied burrows. Construction 

activities outside of this 250-foot 

buffer will be allowed. 

Construction activities within the 

non-disturbance buffer will be 

allowed if the following criteria are 

met to prevent owls from 

abandoning over-wintering sites:  

 An approved biologist monitors 

the owls for at least 3 days prior 

to construction to determine 

baseline foraging behavior (i.e., 

behavior without construction).  

 The same approved biologist 

monitors the owls during 

construction and finds no 

change in owl foraging behavior 

in response to construction 

activities.  

 If there is any change in owl 

foraging behavior as a result of 

construction activities, the 

approved biologist will have 

authority to shut down 

activities within the 250-foot 

buffer.  
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SSHCP 
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Measure 

Avoidance and Minimization 
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Implementing 

Party 

Monitoring 

Party 

Frequency 

and 

Duration of 

Monitoring 

Performance 

Criteria 

 If the owls are gone for at least 

1 week, the Third-Party Project 

Proponent may request 

approval from the 

Implementing Entity and 

Wildlife Agencies that an 

approved biologist excavate 

usable burrows and install one-

way exclusionary devices to 

prevent owls from re-occupying 

the site. After all usable 

burrows are excavated, the 

buffer zone will be removed, 

and construction may continue.  

Monitoring must continue as 

described above for the non-

breeding season as long as the 

burrow remains active. 

26 

WBO-4 

(Burrowing 

Owl 

Construction 

Monitoring) 

During construction of Covered 

Activities, 250-foot construction 

buffer zones will be established 

and maintained around any 

occupied burrow. An approved 

biologist will monitor the site to 

ensure that buffers are enforced 

and owls are not disturbed. The 

approved biologist will also train 

construction personnel on 

avoidance procedures, buffer 

zones, and protocols in the event 

that a burrowing owl flies into an 

active construction zone. 

During 

Construction 

Construction 

Contractor 

and SSHCP 

Approved 

Biologist 

Connector 

JPA/Sacramento 

County 

During 

Construction 

Established and 

monitored buffer 

zones and 

personnel training 



M I T I G A T I O N  M O N I T O R I N G  A N D  R E P O R T I N G  P R O G R A M  

J U L Y  2 0 2 1 

C A P I T A L  S O U T H E A S T  C O N N E C T O R  S E G M E N T  D 3 / E 1  P R O J E C T :  

S C O T T  R O A D  R E A L I G N M E N T  

C O U N T Y  O F  S A C R A M E N T O ,  C A L I F O R N I A   

 

P:\MKT2009\CEQA Addendum\MMRP 2021-08-04.docx (08/04/21) 23 

South Sacramento Habitat Conservation Plan Avoidance and Minimization Measures 

Monitoring 

Item 
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Avoidance and Minimization 

Measure 
Timing 

Implementing 

Party 

Monitoring 

Party 

Frequency 

and 

Duration of 

Monitoring 

Performance 

Criteria 

27 

WBO-5 

(Burrowing 

Owl Passive 

Relocation) 

Passive relocation is not allowed 

without the express written 

approval of the Wildlife Agencies. 

Passive owl relocation may be 

allowed on a case-by-case basis on 

project sites during the non-

breeding season (September 1 

through January 31) with the 

written approval of the Wildlife 

Agencies if the other measures 

described in this condition 

preclude work from continuing. 

Passive relocation must be done in 

accordance with the latest CDFW 

guidelines for burrowing owl. 

Passive relocation will only be 

proposed if the burrow needing to 

be removed or with the potential 

to collapse from construction 

activities is the result of a Covered 

Activity. If passive relocation is 

approved by the Wildlife Agencies, 

an approved biologist can passively 

exclude birds from their burrows 

during the non-breeding season by 

installing one-way doors in burrow 

entrances. These doors will be in 

place for 48 hours to ensure that 

owls have left the burrow, and 

then the biologist will excavate the 

burrow to prevent reoccupation. 

Burrows will be excavated using 

hand tools only. During excavation, 

During 

Construction 

Construction 

Contractor 

and SSHCP 

Approved 

Biologist 

Connector 

JPA/Sacramento 

County 

During 

Construction 

Written 

permission 

acquired if any 

burrow identified 

for passive 

relocation, 

compliant with 

CDFW guidelines 
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Implementing 
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Party 

Frequency 

and 

Duration of 

Monitoring 

Performance 
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an escape route will be maintained 

at all times. This may include 

inserting an artificial structure into 

the burrow to avoid having 

materials collapse into the burrow 

and trap owls inside. Other 

methods of passive relocation, 

based on best available science, 

may be approved by the Wildlife 

Agencies over the 50-year Permit 

Term. 

28 

WBO-6 

(Burrowing 

Owl Timing of 

Maintenance 

Activities) 

All activities adjacent to existing or 

planned Preserves, Preserve 

Setbacks, or Stream Setback areas 

will be seasonally timed, when 

safety permits, to avoid or 

minimize adverse effects on 

occupied burrows. 

During 

Construction 

Construction 

Contractor  

Connector 

JPA/Sacramento 

County 

During 

Construction 

Ongoing 

maintenance work 

seasonally limited  

29 
WBO-7 (Rodent 

Control) 

Rodent control will be allowed only 

in developed portions of a Covered 

Activity project site within western 

burrowing owl modeled habitat. 

Where rodent control is allowed, 

the method of rodent control will 

comply with the methods of 
rodent control discussed in the 

4(d) Rule published in the U.S. Fish 

and Wildlife Service’s (2004) final 

listing rule for tiger salamander. 

During 

Construction 

Construction 

Contractor 

Connector 

JPA/Sacramento 

County 

During 

Construction 

Limited rodent 

control in 

compliance with 

4(d) Rule in 

USFWS final listing 

rule for CTS. 

30 

SWHA-1 

(Swainson’s 

Hawk Surveys) 

If modeled habitat for Swainson’s 

hawk (Figure 3-25) is present 

within a Covered Activity’s project 

footprint or within 0.25 mile of a 

Prior to 

Construction 

Construction 

Contractor 

and SSHCP 

Connector 

JPA/Sacramento 

County 

Prior to 

Construction 

Field 

investigations for 

potential 

Swainson’s hawk 
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Avoidance and Minimization 

Measure 
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Implementing 

Party 

Monitoring 

Party 

Frequency 

and 

Duration of 

Monitoring 

Performance 

Criteria 

project footprint, then an 

approved biologist will conduct a 

survey to determine if existing or 

potential nesting sites are present 

within the project footprint and 

adjacent areas within 0.25 mile of 

the project footprint. Adjacent 

parcels under different land 

ownership will be surveyed only if 

access is granted or if the parcels 

are visible from authorized areas. 

Nest sites are often associated 

with Riparian land cover, but also 

include lone trees in fields, trees 

along roadways, and trees around 

structures. Nest trees may include, 

but are not limited to, Fremont’s 

cottonwood (Populus fremontii), 

oaks (Quercus spp.), willows (Salix 

spp.), walnuts (Juglans spp.), 

eucalyptus (Eucalyptus spp.), pines 

(Pinus spp.), and Deodar cedar 

(Cedrus deodara). The Third-Party 

Project Proponent will map all 

existing and potential nesting sites 

and provide these maps to the 

Local Land Use Permittees and 

Implementing Entity. Nesting sites 

must also be noted on plans that 

are submitted to a Local Land Use 

Permittee. See Chapter 10 for the 

process to conduct and submit 

survey information. 

Approved 

Biologist 

nesting sites 

completed and 

noted on plans as 

needed 
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Minimization 
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Implementing 
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Monitoring 

Party 

Frequency 

and 

Duration of 

Monitoring 

Performance 

Criteria 

31 

SWHA-2 

(Swainson’s 

Hawk Pre-

Construction 

Surveys) 

Pre-construction surveys will be 

required to determine if active 

nests are present within a project 

footprint or within 0.25 mile of a 

project footprint if existing or 

potential nest sites were found 

during initial surveys and 

construction activities will occur 

during the breeding season (March 

1 through September 15). An 

approved biologist will conduct 

pre-construction surveys within 30 

days and 3 days of ground-

disturbing activities to determine 

presence of nesting Swainson’s 

hawk. Pre-construction surveys will 

be conducted during the breeding 

season (March 1 through 

September 15). If a nest is present, 

then SWHA-3 and SWHA-4 will be 

implemented. The approved 

biologist will inform the Land Use 

Authority Permittee and 

Implementing Entity of species 

locations, and they in turn will 

notify the Wildlife Agencies. 

Prior to 

Construction 

Construction 

Contractor 

and SSHCP 

Approved 

Biologist 

Connector 

JPA/Sacramento 

County 

Prior to 

Construction 

Pre-construction 

surveys for active 

Swainson’s hawk 

nests completed 

for work between 

March 1 and 

September 15 and 

notifications made 

as needed 

32 

SWHA-3 

(Swainson’s 

Hawk Nest 

Buffer) 

If active nests are found within the 

project footprint or within 0.25 

mile of any project-related 

Covered Activity, the Third-Party 

Project Proponent will establish a 

0.25 mile disturbance buffer 

around the active nest until the 

Prior to and 

During 

Construction 

Construction 

Contractor  

Connector 

JPA/Sacramento 

County 

Prior to and 

During 

Construction 

Nest disturbance 

buffers 

established 

around any active 

nests 
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Party 

Frequency 

and 

Duration of 

Monitoring 

Performance 
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young have fledged, with 

concurrence from the Wildlife 

Agencies. 

33 

SWHA-4 

(Swainson’s 

Hawk Nest 

Buffer 

Monitoring) 

If nesting Swainson’s hawks are 

present within the project 

footprint or within 0.25 mile of any 

project-related Covered Activity, 

then an approved biologist 

experienced with Swainson’s hawk 

behavior will be retained by the 

Third-Party Project Proponent to 

monitor the nest throughout the 

nesting season and to determine 

when the young have fledged. The 

approved biologist will be on site 

daily while construction-related 

activities are taking place within 

the buffer. Work within the 

temporary nest disturbance buffer 

can occur with the written 

permission of the Implementing 

Entity and Wildlife Agencies. If 

nesting Swainson’s hawks begin to 

exhibit agitated behavior, such as 

defensive flights at intruders, 

getting up from a brooding 

position, or flying off the nest, the 

approved biologist will have the 

authority to shut down 

construction activities. If agitated 

behavior is exhibited, the biologist, 

Third-Party Project Proponent, 

Implementing Entity, and Wildlife 

Prior to and 

During 

Construction 

Construction 

Contractor 

and SSHCP 

Approved 

Biologist 

Connector 

JPA/Sacramento 

County 

Prior to and 

During 

Construction 

Daily monitoring if 

Swainson’s hawks 

are present  
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Monitoring 

Party 
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and 
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Monitoring 

Performance 

Criteria 

Agencies will meet to determine 

the best course of action to avoid 

nest abandonment or take of 

individuals. The approved biologist 

will also train construction 

personnel on the required 

avoidance procedures, buffer 

zones, and protocols in the event 

that a Swainson’s hawk flies into 

an active construction zone (i.e., 

outside the buffer zone). 

34 

RAPTOR-1 

(Raptor 

Surveys) 

If modeled habitat for a covered 

raptor species (Figures 3-20, 3-23, 

3-24, or 3-28) is present within a 

Covered Activity’s project footprint 

or within 0.25 mile of a project 

footprint, then an approved 

biologist will conduct a field 

investigation to determine if 

existing or potential nesting sites 

are present within the project 

footprint and adjacent areas within 

0.25 mile of the project footprint. 

Adjacent parcels under different 

land ownership will be surveyed 

only if access is granted or if the 

parcels are visible from authorized 

areas. The Third-Party Project 

Proponent will map all existing or 

potential nesting sites and provide 

these maps to the Local Land Use 

Permittees and Implementing 

Entity. Nesting sites must also be 

Prior to 

Construction 

Construction 

Contractor 

and SSHCP 

Approved 

Biologist 

Connector 

JPA/Sacramento 

County 

Prior to 

Construction 

Field 

investigations for 

potential nesting 

sites completed 

and noted on 

plans as needed 
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noted on plans that are submitted 

to a Local Land Use Permittee. See 

Chapter 10 for the process to 

conduct and submit survey 

information. 

35 

RAPTOR-2 

(Raptor Pre-

Construction 

Surveys) 

Pre-construction surveys will be 

required to determine if active 

nests are present with a project 

footprint or within 0.25 mile of a 

project footprint if existing or 

potential nest sites are found 

during initial surveys and 

construction activities will occur 

during the raptor breeding season. 

An approved biologist will conduct 

pre-construction surveys within 30 

days and 3 days of ground-

disturbing activities within the 

proposed project footprint and 

within 0.25 mile of the proposed 

project footprint to determine 

presence of nesting covered raptor 

species. Pre-construction surveys 

will be conducted during the 

raptor breeding season. If a nest is 

present, then RAPTOR-3 and 

RAPTOR-4 will be implemented. 

The approved biologist will inform 

the Land Use Authority Permittee 

and Implementing Entity of species 

locations, and they in turn will 

notify the Wildlife Agencies. 

Prior to 

Construction 

Construction 

Contractor 

and SSHCP 

Approved 

Biologist 

Connector 

JPA/Sacramento 

County 

Prior to 

Construction 

Pre-construction 

surveys for active 

raptor nests 

completed and 

notifications made 

as needed 
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36 

RAPTOR-3 

(Raptor 

Nest/Roost 

Buffer) 

If active nests are found within the 

project footprint or within 0.25 

mile of any project-related 

Covered Activity, the Third-Party 

Project Proponent will establish a 

0.25 mile temporary nest 

disturbance buffer around the 

active nest until the young have 

fledged. 

Prior to and 

During 

Construction 

Construction 

Contractor  

Connector 

JPA/Sacramento 

County 

Prior to and 

During 

Construction 

Nest disturbance 

buffers 

established 

around any active 

nests 

37 

RAPTOR-4 

(Raptor 

Nest/Roost 

Buffer 

Monitoring) 

If project-related Covered 

Activities within the temporary 

nest disturbance buffer are 

determined to be necessary during 

the nesting season, then an 

approved biologist experienced 

with raptor behavior will be 

retained by the Third-Party Project 

Proponent to monitor the nest 

throughout the nesting season and 

to determine when the young have 

fledged. The approved biologist 

will be on site daily while 

construction-related activities are 

taking place within the disturbance 

buffer. Work within the temporary 

nest disturbance buffer can occur 

with the written permission of the 

Implementing Entity and Wildlife 

Agencies. If nesting raptors begin 

to exhibit agitated behavior, such 

as defensive flights at intruders, 

getting up from a brooding 

position, or flying off the nest, the 

Prior to and 

During 

Construction 

Construction 

Contractor 

and SSHCP 

Approved 

Biologist 

Connector 

JPA/Sacramento 

County 

Prior to and 

During 

Construction 

Daily monitoring 

during raptor 

nesting season 
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approved biologist/monitor will 

have the authority to shut down 

construction activities. If agitated 

behavior is exhibited, the biologist, 

Third-Party Project Proponent, 

Implementing Entity, and Wildlife 

Agencies will meet to determine 

the best course of action to avoid 

nest abandonment or take of 

individuals. The approved biologist 

will also train construction 

personnel on the required 

avoidance procedures, buffer 

zones, and protocols in the event 

that a covered raptor species flies 

into an active construction zone 

(i.e., outside the buffer zone). 

38 

CTS-1 

(California 

Tiger 

Salamander 

Daily 

Construction 

Schedule) 

Ground-disturbing Covered 

Activities within California tiger 

salamander modeled habitat 

(Figure 3-16) will occur outside the 

breeding and dispersal season 

(occur after July 31 and before 

October 15), to the maximum 

extent practicable. If Covered 

Activities must be implemented in 

modeled habitat (Figure 3-16) 

during the breeding and dispersal 

season (after October 15 and 

before July 31), construction 

activities will not start until 30 

minutes after sunrise and must be 

During 

Construction 

Construction 

Contractor 

and SSHCP 

Approved 

Biologist 

Connector 

JPA/Sacramento 

County 

During 

Construction 

Ground-disturbing 

work limited to 

July 31 to October 

15 work window 

OR between 30 

minutes after 

sunrise and 30 

minutes prior to 

sunset 
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complete 30 minutes prior to 

sunset. 

39 

CTS-2 

(California 

Tiger 

Salamander 

Exclusion 

Fencing) 

If a Covered Activity must be 

implemented in modeled habitat 

(Figure 3-16) during the breeding 

and dispersal season (after 

October 15 and before July 31), 

exclusion fencing will be installed 

around the project footprint 

before October 15. Temporary 

high-visibility construction fencing 

will be installed along the edge of 

work areas, and exclusion fencing 

will be installed immediately 

outside of the temporary high-

visibility construction fencing to 

exclude California tiger 

salamanders from entering the 

construction area or becoming 

entangled in the construction 

fencing. Exclusion fencing will be at 

least 1 foot tall and be buried at 

least 6 inches below the ground to 

prevent salamanders from going 

under the fencing. Fencing will 

remain in place until all 

construction activities within the 

construction area are complete. 

No project activities will occur 

outside the delineated project 

footprint. An approved biologist 

must inspect the exclusion fencing 

and project site every morning 

Prior to and 

During 

Construction 

Construction 

Contractor  

Connector 

JPA/Sacramento 

County 

Prior to and 

During 

Construction 

Installation of 

exclusion fencing 

if any work done 

between October 

15 and July 31 
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before 7:00 a.m. for integrity and 

for any entrapped California tiger 

salamanders. If a California tiger 

salamander is encountered, refer 

to CTS-5, below. (However, the 

Implementing Entity may, with 

approval of the USFWS and CDFW, 

determine that it is appropriate for 

a Covered Activity project to not 

implement CTS-2 for certain long 

and linear roadway Covered 

Activity projects if it appears that 

the exclusion fencing will likely 

trap individuals or cause more take 

of California tiger salamander than 

it would prevent.) 

40 

CTS-3 

(California 

Tiger 

Salamander 

Monitoring) 

If Covered Activities must be 

implemented in modeled habitat 

(Figure 3-16), an approved 

biologist experienced with 

California tiger salamander 

identification and behavior will 

monitor the project site, including 

the integrity of any exclusion 

fencing. The approved biologist 

will be on site daily while 

construction-related activities are 

taking place, and will inspect the 

project site for California tiger 

salamander every morning before 

7:00 a.m., or prior to construction 

activities. As required by BMP-8 

(Training of Construction Staff), the 

Prior to and 

During 

Construction 

Construction 

Contractor 

and SSHCP 

Approved 

Biologist 

Connector 

JPA/Sacramento 

County 

Prior to and 

During 

Construction 

Construction 

monitored daily 
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approved biologist will also train 

construction personnel on the 

required California tiger 

salamander avoidance procedures, 

exclusion fencing, and correct 

protocols in the event that a 

California tiger salamander enters 

an active construction zone. If a 

California tiger salamander is 

encountered, refer to CTS-5, 

below. 

41 

CTS-4 (Avoid 

California Tiger 

Salamander 

Entrapment) 

If Covered Activities must be 

implemented in modeled habitat, 

all excavated steep-walled holes or 

trenches more than 6 inches deep 

will be covered with plywood (or 

similar material) or provided with 

one or more escape ramps 

constructed of earth fill or wooden 

planks at the end of each work day 

or 30 minutes prior to sunset, 

whichever occurs first. All steep-

walled holes or trenches will be 

inspected by the approved 

biologist each morning to ensure 

that no wildlife has become 

entrapped. All construction pipes, 

culverts, similar structures, 

construction equipment, and 

construction debris left overnight 

within California tiger salamander 

modeled habitat will be inspected 

for California tiger salamanders by 

During 

Construction 

Construction 

Contractor  

Connector 

JPA/Sacramento 

County 

During 

Construction 

Holes and 

trenches covered 

and/or equipped 

with escape ramps 

each night and 

inspected each 

morning 
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the approved biologist prior to 

being moved. If a California tiger 

salamander is encountered, refer 

to CTS-5, below. 

42 

CTS-5 

(California 

Tiger 

Salamander 

Encounter 

Protocol) 

If a California tiger salamander is 

encountered during construction 

activities, the approved biologist 

will notify the Wildlife Agencies 

immediately (CDFW and USFWS). 

Construction activities will be 

suspended in a 100-foot radius of 

the animal until the animal is 

relocated by an approved biologist 

with appropriate handling permits 

from the Wildlife Agencies. Prior to 

relocation, the approved biologist 

will notify the Wildlife Agencies to 

determine the appropriate 

procedures related to relocation. If 

the animal is handled, a report will 

be submitted, including date(s), 

location(s), habitat description, 

and any corrective measures taken 

to protect the salamander, within 

1 business day to the Wildlife 

Agencies. The biologist will report 

any take of listed species to USFWS 

and CDFW immediately. Any 

worker who inadvertently injures 

or kills a California tiger 

salamander or who finds dead, 

injured, or entrapped California 

tiger salamander(s) must 

During 

Construction 

Construction 

Contractor 

and SSHCP 

Approved 

Biologist 

Connector 

JPA/Sacramento 

County 

During 

Construction 

Appropriate 

handling and 

reporting of 

California Tiger 

Salamander 

encounter 



 

C A P I T A L  S O U T H E A S T  C O N N E C T O R  S E G M E N T  D 3 / E 1  P R O J E C T :  

S C O T T  R O A D  R E A L I G N M E N T  

C O U N T Y  O F  S A C R A M E N T O ,  C A L I F O R N I A  

M I T I G A T I O N  M O N I T O R I N G  A N D  R E P O R T I N G  P R O G R A M  

J U L Y  2 0 2 1 

 

36 P:\MKT2009\CEQA Addendum\MMRP 2021-08-04.docx (08/04/21) 

South Sacramento Habitat Conservation Plan Avoidance and Minimization Measures 

Monitoring 

Item 

Number 

SSHCP 

Avoidance and 

Minimization 

Measure 

Avoidance and Minimization 

Measure 
Timing 

Implementing 

Party 

Monitoring 

Party 

Frequency 

and 

Duration of 

Monitoring 

Performance 

Criteria 

immediately report the incident to 

the approved biologist. 

43 

CTS-6 (Erosion 

Control 

Materials in 

California Tiger 

Salamander 

Habitat) 

If erosion control (BMP-2) is 

implemented within California 

tiger salamander modeled habitat 

(Figure 3-16), non-entangling 

erosion control material will be 

used to reduce the potential for 

entrapment. Tightly woven fiber 

netting (mesh size less than 0.25 

inch) or similar material will be 

used to ensure that salamanders 

are not trapped (no 

monofilament). Coconut coir 

matting and fiber rolls with burlap 

are examples of acceptable 

erosion control materials. This 

limitation will be communicated to 

the contractor through use of 

special provisions included in the 

bid solicitation package. 

Prior to and 

During 

Construction 

Construction 

Contractor  

Connector 

JPA/Sacramento 

County 

Prior to and 

During 

Construction 

Use of appropriate 

erosion control 

materials 

44 
CTS-7 (Rodent 

Control) 

CTS-7 only applies to projects that 

are within California tiger 

salamander modeled habitat 

(Figure 3-16) and on Covered 

Activities. Rodent control will be 

allowed only in developed portions 

of a Covered Activity project site. 

Where rodent control is allowed, 

the method of rodent control will 

comply with the methods of 

rodent control discussed in the 

4(d) Rule published in the U.S. Fish 

During 

Construction 

Construction 

Contractor  

Connector 

JPA/Sacramento 

County 

During 

Construction 

Limited rodent 

control in 

compliance with 

4(d) Rule in 

USFWS final listing 

rule for CTS. 
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Item 

Number 

SSHCP 

Avoidance and 

Minimization 

Measure 

Avoidance and Minimization 

Measure 
Timing 

Implementing 

Party 

Monitoring 

Party 

Frequency 

and 

Duration of 

Monitoring 

Performance 

Criteria 

and Wildlife Service’s (2004) final 

listing rule for tiger salamander. 

45 

WS-1 (Western 

Spadefoot 

Work Window) 

Ground-disturbing Covered 

Activities within western spadefoot 

modeled habitat (Figure 3-17) will 

occur outside the breeding and 

dispersal season (after May 15 and 

before October 15), to the 

maximum extent practicable. 

During 

Construction 

Construction 

Contractor  

Connector 

JPA/Sacramento 

County 

During 

Construction 

Ground-disturbing 

work limited to 

May 15 to October 

15 work window 

46 

WS-2 (Western 

Spadefoot 

Exclusion 

Fencing) 

If Covered Activities must be 

implemented in modeled habitat 

(Figure 3-17) after October 15 and 

before May 15, exclusion fencing 
will be installed around the project 

footprint before October 15, and 

the project site must be monitored 

by an approved biologist following 

rain events. Temporary high-

visibility construction fencing will 

be installed along the edge of work 

areas, and silt fencing will be 

installed immediately behind the 

temporary high-visibility 

construction fencing to exclude 

western spadefoot from entering 

the construction area. Fencing will 

remain in place until all 

construction activities within the 

construction area are completed. 

No project activities will occur 

outside the delineated project 

footprint. If a western spadefoot is 

Prior to and 

During 

Construction 

Construction 

Contractor 

and SSHCP 

Approved 

Biologist 

Connector 

JPA/Sacramento 

County 

Prior to and 

During 

Construction 

Installation of 

exclusion fencing 

if any work done 

between October 

15 and May 15 
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Item 

Number 

SSHCP 

Avoidance and 

Minimization 

Measure 

Avoidance and Minimization 

Measure 
Timing 

Implementing 

Party 

Monitoring 

Party 

Frequency 

and 

Duration of 

Monitoring 

Performance 

Criteria 

encountered, refer to WS-6, 

below. 

47 

WS-3 (Western 

Spadefoot 

Monitoring)  

If Covered Activities must be 

implemented in modeled habitat 

(Figure 3-17) in the breeding and 

dispersal season (after October 15 

and before May 15), an approved 

biologist experienced with western 

spadefoot identification and 

behavior will monitor the project 

site, including the integrity of any 

exclusion fencing. The approved 

biologist will be on site daily while 

construction-related activities are 

taking place, and will inspect the 

project site daily for western 

spadefoot prior to construction 

activities. The approved biologist 

will also train construction 

personnel on the required 

avoidance procedures, exclusion 

fencing, and protocols in the event 

that a western spadefoot enters an 

active construction zone (i.e., 

outside the buffer zone). If a 

western spadefoot is encountered, 

refer to WS-6, below. 

 

Prior to and 

During 

Construction 

Construction 

Contractor 

and SSHCP 

Approved 

Biologist 

Connector 

JPA/Sacramento 

County 

Prior to and 

During 

Construction 

Construction 

monitored 

between October 

15 and May 15 

48 

WS-4 (Avoid 

Western 

Spadefoot 

Entrapment)  

If a Covered Activity occurs in 

western spadefoot modeled 

habitat (Figure 3-17), all excavated 

steep-walled holes and trenches 

more than 6 inches deep will be 

During 

Construction 

Construction 

Contractor 

and SSHCP 

Approved 

Biologist 

Connector 

JPA/Sacramento 

County 

During 

Construction 

Holes and 

trenches covered 

and/or equipped 

with escape ramps 

each night and 
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Number 

SSHCP 

Avoidance and 
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Measure 

Avoidance and Minimization 

Measure 
Timing 

Implementing 

Party 

Monitoring 

Party 

Frequency 

and 

Duration of 

Monitoring 

Performance 

Criteria 

covered with plywood (or similar 

material) or provided with one or 

more escape ramps constructed of 

earth fill or wooden planks at the 

end of each work day or 30 

minutes prior to sunset, whichever 

occurs first. All steep-walled holes 

and trenches will be inspected by 

the approved biologist each 

morning to ensure that no wildlife 

has become entrapped. All 

construction pipes, culverts, similar 

structures, construction 

equipment, and construction 

debris left overnight within 

western spadefoot modeled 

habitat will be inspected for 

western spadefoot by the 

approved biologist prior to being 

moved. If a western spadefoot is 

encountered, refer to WS-6, 

below. 

inspected each 

morning 

49 

WS-5 (Erosion 

Control 

Materials in 

Western 

Spadefoot 

Habitat) 

If erosion control (BMP-2) is 

implemented within western 

spadefoot modeled habitat (Figure 

3-17), non-entangling erosion 

control material will be used to 

reduce the potential for 

entrapment. Tightly woven fiber 

netting (mesh size less than 0.25 

inch) or similar material will be 

used to ensure that western 

spadefoots are not trapped (no 

Prior to and 

During 

Construction 

Construction 

Contractor  

Connector 

JPA/Sacramento 

County 

Prior to and 

During 

Construction 

Use of appropriate 

erosion control 

materials 
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Number 

SSHCP 

Avoidance and 

Minimization 

Measure 

Avoidance and Minimization 

Measure 
Timing 

Implementing 

Party 

Monitoring 

Party 

Frequency 

and 

Duration of 

Monitoring 

Performance 

Criteria 

monofilament). Coconut coir 

matting and fiber rolls containing 

burlap are examples of acceptable 

erosion control materials. 

50 

WS-6 (Western 

Spadefoot 

Encounter 

Protocol)  

If Covered Activities must be 

implemented in modeled habitat 

(Figure 3-17) during the breeding 

and dispersal season (after 

October 15 and before May 15), 

and a western spadefoot is 

encountered during construction 

activities, the approved biologist 

will notify the Wildlife Agencies 

immediately. Construction 

activities will be suspended in a 

100-foot radius of the animal until 

the animal leaves the project site 

on its own volition. If necessary, 

the approved biologist will notify 

the Wildlife Agencies to determine 

the appropriate procedures 

related to relocation. If the animal 

is handled, a report will be 

submitted, including date(s), 

location(s), habitat description, 

and any corrective measures taken 

to protect the western spadefoot 

within 1 business day to the 

Wildlife Agencies. The biologist will 

report any take of listed species to 

the USFWS and CDFW 

immediately. Any worker who 

inadvertently injures or kills a 

Prior to and 

During 

Construction 

Construction 

Contractor 

and SSHCP 

Approved 

Biologist 

Connector 

JPA/Sacramento 

County 

Prior to and 

During 

Construction 

Appropriate 

handling and 

reporting of 

western spadefoot 

encounter 
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Measure 

Avoidance and Minimization 

Measure 
Timing 

Implementing 

Party 

Monitoring 

Party 

Frequency 

and 

Duration of 

Monitoring 

Performance 

Criteria 

western spadefoot or who finds 

dead, injured, or entrapped 

western spadefoot(s) must 

immediately report the incident to 

the approved biologist. 
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ITEM 14 

 

MEETING DATE: April 29, 2022 
 
TITLE: Authorize the Executive Director to Execute an Amendment to the 

Memorandum of Understanding with the City of Folsom for 
Reimbursement of the Construction of a Class 1 Multi-Use Path 

 
PREPARED BY: Matt Lampa  

 
 
RECOMMENDATION 

 
Approve Resolution 2022-07 authorizing the Executive Director to execute a second 
Amendment to the Memorandum of Understanding with the City of Folsom related to 
construction of a Class 1 Multi-Use Path and removal of funding related to the 
Rubberized asphalt grant. 
 
SUMMARY AND BACKGROUND 

 

The City of Folsom is currently administering the construction of Connector Segment 
D3a.  Due to various construction cost and schedule savings to date, an opportunity 
arose to add a Class 1 multi-use path to the project.  Given the contract is mobilized 
and rough-graded already, the potential cost savings makes the timing opportune. 
 
The limits of the Class 1 path will be from Prairie City Road to East Bidwell Street 
(approximately 2 miles). The path includes a bridge over Alder Creek, where it will 
ultimately connect to the Class 1 path system for the Folsom Plan Area and provide 
greater regional connectivity.   
 
The City of Folsom requests an amendment to the MOU that would provide an additional 
$400,000 to reimburse the City for costs associated with Path construction.  The funds 
will be provided through the JPA’s Measure A contract; The City and JPA discussed the 
reimbursement with Sacramento Transportation Authority on April 5. 
 
JPA staff and City staff have agreed to the draft MOU and City Council consideration of 
the MOU is anticipated in May.  
 
ATTACHMENTS 

 

a. Resolution 2022-07 
b. Draft MOU amendment with the City of Folsom  
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RESOLUTION 2022-07 

 

RESOLUTION OF THE BOARD OF DIRECTORS  

OF THE CAPITAL SOUTHEAST CONNECTOR JOINT POWERS AUTHORITY  

AUTHORIZING THE EXECUTIVE DIRECTOR TO EXECUTE AN AMENDMENT TO 

THE MEMORANDUM OF UNDERSTANDING WITH THE CITY OF FOLSOM 

RELATED TO A PORTION OF SEGMENT D3 OF THE CAPITAL SOUTHEAST 

CONNECTOR 

 

WHEREAS, On November 10, 2020, the City of Folsom (“City”) and the Capital 
SouthEast Connector Joint Powers Authority (“Connector JPA”) entered into a 
Memorandum of Understanding (“MOU”) related to a portion of Segment D3 of the 
Capital SouthEast Connector beginning at the intersection of Prairie City Road and 
continuing to the intersection of East Bidwell Street; and 

 
WHEREAS, On December 9, 2021, the City and the Connector JPA entered into 

an amendment to the MOU related to construction funding and administration of the 
realignment of Scott Road; and  

 
 
WHEREAS, On March 2, 2022 the JPA withdrew from the Rubberized Pavement 

Grant Program, administered by Calrecycle, due to substantial cost savings by using 
different paving material for Segment D3 then what was specified in the Grant.  The 
savings experienced were in excess of the Grant award; and 

 
WHEREAS, the City and JPA desire to construct a Class 1 Multi-Use Path beginning 

at the intersection of Prairie City Road and continuing to the intersection of East Bidwell 
Street (the “Project”); and 

 

WHEREAS, the City desires to administer and manage construction of the Project 
and the JPA agrees to reimburse the City up to an amount of $400,000 for costs related 
to construction; and 

 
WHEREAS, the City and JPA desire to amend the MOU to incorporate obligations 

related to the construction of the Project and remove all funding associated with 
Rubberized Pavement Grant Program. 

 
NOW, THEREFORE, the Board of Directors of the Capital SouthEast Connector 

Joint Powers Authority hereby authorizes the Executive Director to execute an 
amendment to the MOU, in substantially the form attached hereto, with the City of Folsom 
related to Connector Segment D3 and the Project. 
 
This Resolution shall take effect from and after the date of its passage and adoption. 



 
 

* * * * * 
 

PASSED AND ADOPTED this 29th day of April, 2022, on a motion by  
Director ___________, seconded by Director____________, by the following 
vote: 
 

AYES:  
 
NOES:  
 
ABSENT: 
 
ABSTAIN: 
 
 

___________________________
Chairperson 

ATTEST: 
 
 
______________________________ 
Secretary 
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SECOND AMENDMENT TO MEMORANDUM OF UNDERSTANDING  

BETWEEN THE CAPITAL SOUTHEAST CONNECTOR JPA AND THE CITY OF 

FOLSOM RELATED TO A PORTION OF SEGMENT D3 OF THE CAPITAL 

SOUTHEAST CONNECTOR EXPRESSWAY 

This Second Amendment (“Amendment”) to the November 10, 2020, Memorandum of 

Understanding (“MOU”) is made and entered into on this ___ day of _________________, 2022 

by and between the Capital SouthEast Connector Joint Powers Authority, a joint powers authority, 

(“JPA”) and the City of Folsom, a Municipal Corporation (“City”).   

RECITALS 

WHEREAS, the City and JPA entered into a MOU regarding a portion of Segment D3 of 

the Capital SouthEast Connector expressway beginning at the intersection of Prairie City Road 

and continuing to the intersection of East Bidwell Street (the “Project”); and 

WHEREAS, the Project involves the construction of four lanes and a bridge over Alder 

Creek, which will result in a new alignment of White Rock Road adjacent and immediately south 

of its existing location; and  

WHEREAS, the City and JPA entered into an amendment to the MOU on December 9, 

2021 to provide funding for the realignment of existing Scott Road to the signalized intersection 

at White Rock Road/Prairie City Road within the City’s right of way (the “Scott Road Project”); 

and 

WHEREAS, the City and JPA now desire to further amend the MOU to no longer provide 

for reimbursement of funds in connection with a Grant issued to the JPA by CalRecycle as the 

Project experienced significant cost savings, in excess of the grant award, by using alternate 

construction materials then those required by the Grant; and  

WHEREAS, the City and JPA further desire to provide additional funding for the 

construction of Class 1 multi-use path improvements within  the Project limits (the “Multi-Use 

Path”); and  

NOW, THEREFORE, the parties hereto, in consideration of the mutual covenants, 

promises, and agreements herein contained, and for other good and valuable consideration, the 

receipt and sufficiency of which is hereby acknowledged and agreed, do hereby agree to amend 

the MOU as follows:  

1. Recitals. The above recitals are true and correct and are hereby made a part of the MOU. 

  

2. Term. The MOU shall terminate on March 1, 2023.  

 

3. Elimination Grant Funding. The JPA and City hereby agree that Sections 4 and 5 of the 

MOU are hereby deleted in their entirety and that these Sections of the MOU shall now 

read “[RESERVED]”. 
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4. Funding for Multi-Use Path. The JPA will reimburse the City up to Four Hundred 

Thousand dollars ($400,000.00) for the Multi-Use Path (“Multi-Use Path Funds”). The 

JPA shall reimburse the City for Multi-Use Path improvements within thirty (30) days of 

receipt of an invoice from the City.  

 

5. City Obligations. The City agrees to include the JPA in Multi-Use Path related decisions 

affecting construction cost, including those related to any design revisions or contract 

change order requests. The City shall submit monthly invoices related to the Multi-Use 

Path. Invoices shall include dates and description of the work performed, summary of 1) 

total Multi-Use Path Funds; 2) amount of current bill; 3) amount billed to date; 4) amount 

of remaining Multi-Use Path Funds, and documentation of reimbursable expenses and 

billed items. 

 

6. No Additional Funding. Except as otherwise provided in this MOU and the existing Federal 

Funding of the project, neither party shall be responsible for contributing additional funds.  

 

7. Except as expressly amended herein, all terms and conditions of the MOU shall remain in 
full force and effect. 

 

[SIGNATURES ON NEXT PAGE] 
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IN WITNESS WHEREOF, the parties hereto have executed this Amendment in the 

County of Sacramento, State of California, on the date set forth above.  

 

CITY OF FOLSOM 

 

__________________________ 

Elaine Andersen, City Manager 

  

Approved as to Form:  

 

_____________________________ 

Steven Wang, City Attorney 

 

Attest:  

 

______________________________ 

Mark Rackovan, Public Works Director 

 

 

______________________________ 

Stacey Tamagni, Finance Director 

 

______________________________ 

Christa Freemantle, City Clerk 

 

CAPITAL SOUTHEAST CONNECTOR AUTHORITY  

 

______________________________ 

Derek Minnema, Executive Director 

 

Approved as to Form:  

 

______________________________ 

Sloan Sakai Yeung & Wong, LLP 

Legal Counsel to JPA 
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ITEM 15 

 

MEETING DATE: April 29, 2022 
 
TITLE: Review of Connector Project Visual Design Concepts for Segment C  
 
PREPARED BY: Matt Lampa  

 
 
RECOMMENDATION 

 
Receive an update on visual design concepts on Connector Segment C and provide input 
if desired. 
 
BACKGROUND 

 

Connector Segment C will improve Grant Line Road to four lanes with a median and an 
adjacent multi-use path from Bond Road to Calvine Road.  
 
To memorialize Segment C's planning efforts and initial design, the JPA and the City of Elk 
Grove are completing a Precise Roadway Plan ("PRP").  The PRP contains preliminary 
engineering plans of a four-lane facility and intersection control at 6 locations on the 
Connector.  All PRP documents are available at the following link: 
 
https://elkgrovecity.org/city_hall/departments_divisions/public_works/capital_improveme
nts/grant_line___sheldon_feasibility_study 
 
PROJECT VISUAL DESIGN CONCEPTS  
 

AECOM, Inc. prepared conceptual renderings and video for portions of the Connector 
using the PRP.  The aesthetics and landscape concepts replicate elements present at the 
existing Bradshaw Road/Sheldon Road roundabout and are for visualization purposes 
only.  These elements will be finalized at a future date, but the concepts provide a visual 
of what the Connector could look like upon completion.   
 
The renderings and video are available on the JPA website at the following link: 
 

https://www.connectorjpa.net/sheldon-wilton-c.html 
 
ATTACHMENTS 

 

a. Renderings for Connector Segment C  

https://elkgrovecity.org/city_hall/departments_divisions/public_works/capital_improvements/grant_line___sheldon_feasibility_study
https://elkgrovecity.org/city_hall/departments_divisions/public_works/capital_improvements/grant_line___sheldon_feasibility_study
https://www.connectorjpa.net/sheldon-wilton-c.html
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ITEM 16 
 

MEETING DATE:  April 29, 2022  
 
TITLE:  Review of Economic Impact Study prepared by Varshney & Associates 
 
PREPARED BY:  Derek Minnema   

 
 
RECOMMENDATION 

 
Review this draft report and provide input as desired. 
 

BACKGROUND 

 
Staff has been working with Varshney & Associates to prepare an Economic Impact 
Analysis that compliments the Benefit-Cost Analysis of the 34-mile Connector project.   
 
The study’s overall objective is to measure the direct, indirect, and induced benefits 
associated with building the Connector and the benefits that will continue to accrue to 
the residents and businesses of the Greater Sacramento metro area (“Region”) for 
years after the Connector is complete. 
 
EXECUTIVE SUMMARY 

 
Total measurable economic impact resulting from Connector construction, new 
incremental housing construction, and new incremental household spendings through 
2040 can generate the following impact:  

• Produce $1.8 billion of economic output 
• Create 11,300 new jobs through 2040 
• Result in $770 million of new labor income 
• Yield $1.1 billion of new value added 
• Generate $80 million in new state and local taxes on production and imports 

DISCUSSION 

 
Varshney & Associates calculates the economic impact using the econometric input-
output impact model called IMPLAN. It is widely recognized and used nationally and 
regionally. IMPLAN data can be used to compute economic impact at the national, 
state, regional, and county levels.  
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Particular outputs include employment, value added as measured by employee 
compensation, proprietary income, other property income, taxes on production and 
imports, and final demand of institutions (i.e., households, federal government, state 
and local governments, businesses). 
 
The economic benefit from the Connector is not limited by the effect of the road 
construction and related activities. The easier connection between employment and 
population centers will contribute to the vibrancy of the local economy. The additional 
benefit will result from making the Region more attractive for investment in new 
housing construction due to creating new options for transportation and commuting.  
 

SUMMARY 

 
This study finds that investment in the construction program by the JPA over the next 
few years would create a substantial gross economic impact in the Region.  
 
The Connector is a strategic interregional corridor that will drive economic growth by 
linking residential areas with employment centers, attracting new corporations in the 
Region, providing mobility for critical rural freight, and facilitating community 
development.  
 
The improvement in ease and speed of transportation of goods will lead to the 
increased economic vibrancy of the Region bringing higher growth and prosperity. 
 
According to Mr. Varshney: 
 
“Constructing the Connector will be a historic chance to increase long-term economic 
competitiveness and attractiveness of the Project area communities and Sacramento 
and El Dorado counties as a whole.  
 
The investment has a tremendous payoff potential worth billions of dollars in the long 
run. The new local taxes on production and imports could benefit the jurisdictions as 
they seek to make their local communities more economically vibrant.  
 
A spirit of entrepreneurship, cooperation, and investment together with the vision of the 
long-term benefits of the Connector will lead the area to a new level of competitiveness 
and prosperity as a region.”  
 
ATTACHMENTS 

 

a. Draft Economic Impact Study, dated March 03, 2022  
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EXECUTIVE SUMMARY 
 
This study describes the economic impact of constructing the Capital SouthEast Connector (hereafter 
“Connector”). The Connector, a multi-lane roadway with 34.26 miles length, when built, will connect the 
communities of El Dorado County and Sacramento County and link the cities of Folsom and Rancho 
Cordova to Elk Grove. Another major benefit of the Connector would be alleviation of traffic congestion on 
Routes 50, 5, and 99, time and distance savings for those travelling along those corridors by bypassing the 
downtown area of Sacramento, and avoidance of delays due to rush hour traffic.  
 
The overall objective of the study is to measure the direct, indirect, and induced benefits associated with 
building the Connector, and the benefits that will continue to accrue to the residents and businesses of the 
Greater Sacramento metro area (thereafter “Region”)1 for years after the Connector project is completed.  
 
The Connector could be viewed as an important catalyst for greater economic activity and new jobs that 
would be created both directly and indirectly. The areas of economic impact will include:  
 

• Capital Investments to Construct the Connector  

• Economic Value of Linking Residential Areas with Employment Centers (Attraction of New 

Employment Centers, Housing, and Other Economic Activity)  

• Economic Value of Time and Distance Savings (Improvement in Ease and Speed of 

Transportation of Goods)  

• Increased Economic Vibrancy of the Region Leading to Higher Growth  

 
The estimates of economic impact are calculated using the econometric input-output impact model called 
IMPLAN. It provides modeling based on data and tools to assess economic impacts at the state, county, and 
multi-county levels. It is widely recognized and used nationally and regionally. IMPLAN data can be used 
to compute economic impact at the national, state, regional, and county levels. Of particular interest are 
industry output, employment, value added as measured by employee compensation, proprietary income, 
other property type income, and taxes on production and imports), and final demand of institutions (i.e., 
households, federal government, state and local governments, businesses).  
The full range of economic impacts includes direct, indirect, and induced benefits.  

                                                 
1 Greater Sacramento metro area for the purpose of this study is defined as the seven-county region including Sacramento, El Dorado, 

Nevada, Placer, Sutter, Yolo, and Yuba counties.  
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• Direct benefits consist of economic activity contained exclusively within the designated sector(s). 
This includes all expenditures made by the company and all of its employees.  

 

• Indirect benefits define the creation of additional economic activity that results from linked 
businesses, suppliers of goods and services, and provision of operating inputs.  

 

• Induced benefits measure the consumption expenditures of direct and indirect sector employees. 
Examples of induced benefits include employees’ expenditures on items such as retail purchases, 
housing, doctors and dentists, banking, and insurance.  

 
The total direct, indirect, and induced benefits arising due to the multiplier effect are presented in the 
following ways:  
 

• Employment demonstrates the number of jobs generated and is calculated in a full-time equivalent 
employment value on an annual basis.  
 

• Output accounts for total revenues including all sources of income or the value of production 
generated by an industry for a given time period. This is the best overall measure of business and 
economic activity because it is the measure most firms use to determine current activity levels.  

 

• Taxes on Production & Imports, less Subsidies (TOPI) (previously called Indirect Business Taxes) 
include sales and excise taxes, customs duties, property taxes, motor vehicle licenses, severance 
taxes, other taxes, and special assessments that would be paid by businesses and generated for the 
local economy. While all taxes during the normal operation of businesses are included, taxes on 
profits or income are not included. 

 

• Total Value Added is the gross regional product derived from the income paid to the owners of the 
factors of production in the model year. This is the same as GDP.  
 

• Labor Income includes all forms of employee compensation that would be paid by employers (e.g., 
total payroll costs including benefits, wages and salaries of workers, health and life insurance, 
retirement payments, non-cash compensation), and proprietary income (e.g., self employment 
income, income received by private business owners including doctors, lawyers).  
 
 

The construction of the Connector proposes total investment of approximately $600.3 million US dollars 
$340.3 million of which (NPV in 2021 US dollars) have yet to be invested over the next several years. The 
size and scope of such large scale investments will add to the economic output of the seven county Region, 
act as a catalyst for new economic activity, create new jobs, add to the labor income, produce net new taxes 
on production and imports, and in general add to the gross state product of the Region.  
 
This study finds that a $340.3 million investment in the construction program by the JPA over the next few 
years would create a substantial gross economic impact in the Region. The total economic impact to the 
Region (to include direct, indirect, and induced effects) would:  
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• Produce $552.5 million of economic Output  

• Create 2,961 new Employment full-time equivalent jobs calculated on annual basis2  

• Result in $220.6 million of new Labor Income 

• Yield $334.8 million of new Value Added 

• Generate $25.3 million in new state and local Taxes on Production & Imports  
 
The economic impact from the Connector is not limited by the effect of the road construction and related 
activities. The additional impact will result from making the Region more attractive for investment in new 
housing construction due to creating new options for transportation and commuting. The easier connection 
between employment and population centers will contribute to the vibrancy of the local economy. 
According to the SACOG 2020 Metropolitan Transportation Plan/Sustainable Communities Strategy 
(MTP/SCS) Update the total number of housing units in the six county Region is expected to achieve 
1,180,950 by 20403 which means construction of approximately 188,800 new housing units or 19% 
increase of their total number during the period between 2021 and 2040.4   
 
Regarding the areas directly adjacent to the Connector (Cities of Folsom, Rancho Cordova, Elk Grove, 
CDPs El Dorado Hills, Vineyard, Franklin, and unincorporated communities on both sides of the road)5, the 
total number of their housing units in 2021 is 167,023 that constitutes 13.35% growth compared to 2010. 
This is the substantially higher growth than in Sacramento County and State of California during the same 
period (8.01% and 6.36% respectively).6 Under the No Project Alternative (assuming that the Connector is 
not built) and assumption of retaining the same growth rate there are still 35,300 new housing units that are 
expected to be built in the Project area till 2040.  
 
This study finds that an increase in population and households and construction of approximately 35,300 
new housing units between 2021 and 2040 would create the following gross economic impact in the 
Region: 
 

• Produce $22.3 billion of economic Output 

• Create 165,576 new Employment full-time equivalent jobs calculated on annual basis  

• Result in $10.1 billion of new Labor Income 

• Yield $13.9 billion of new Value Added  

• Generate $883 million in new state and local Taxes on production and imports 

                                                 
2 Employment demonstrates the number of jobs generated and is calculated on an annual full-time/part-time basis. IMPLAN is an annual 

model, therefore Employment estimates provided by IMPLAN represent annualized Employment values (i.e. if a worker works 6 months, 

IMPLAN counts that as 0.5 jobs, and one job sustained over 5 years counts as 5 jobs). 
3 Sacramento Area Council of Governments (SACOG) 2020 Metropolitan Transportation Plan/Sustainable 

Communities Strategy, https://www.sacog.org/2020-metropolitan-transportation-plansustainable-communities-strategy-update 
4 According to State of California Department of Finance 2021 Population and Housing Estimate the total number of housing units in six 

county region is 992,102 as of beginning of 2021. https://www.dof.ca.gov/forecasting/demographics/estimates/e-5/. 
5 For the purpose of this study the territories of the following twelve zip codes were considered adjacent to the Connector: 95762, 

95672,95682 (all El Dorado Hills), 95630 (Folsom), 95670, 95742, 95827 (all Rancho Cordova), 95624, 95758 (both Elk Grove), 95757 (Elk 

Grove and Franklin), 95829 (Vineyard), 95830 (unincorporated).  
6 Sacramento County Public Health. 2021 Demographics. http://www.behealthysacramento.org/demographicdata 
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The economic activity outlined here is expected to take place even if the Connector is not built. However 
the Project will support it and become a catalysator of the additional activity due to increased connectivity 
in the area.  While it is difficult to precisely estimate what incremental economic activity will take place 
due to the Connector construction and operation it is evident that it will facilitate additional population 
growth and contribute to the economic vibrancy of the area. It is conceivable that once the Project enters its 
active stage the real estate owners, investors, and developers will accelerate repurposing and development 
of properties located along the Connector. It can be expected that the growth of population and new jobs 
creation will take place sooner than could be expected under No Project Alternative. This, in turn, will 
result in the incremental economic growth attributed to the Project.  
 
In order to quantify this incremental economic impact we make a conservative assumption that the 
Connector role in new housing construction will be limited by accelerating its timetable by 5% per year. It 
is simply that 5% of the homes projected to be built will get built faster due to the perceived benefits of the 
Connector resulting in population and economic activity occurring sooner than otherwise would happen, 
and this effect will take place starting from 2022. Based on the assumption above, the incremental 
economic impact of the Connector on the housing construction sector in the Project area (to include direct, 
indirect, and induced effects) between 2021 and 2040 can be expected as the following: 
 
• Produce $1.1 billion of economic Output.  
• Create 7,347 new Employment full-time full-time equivalent jobs calculated on annual basis  
• Result in $495 million of new Labor Income.  
• Yield $678 billion of new Value Added 
• Generate $43.1 million in new state and local Taxes on production and imports. 
 
In addition to it the incremental impact of new households spending will result in: 
 
• $166 million of economic Output 
• 971 new Employment (full-time equivalent jobs calculated on annual basis)  
• $53 million of new Labor Income 
• $101 million of new Value Added  
• $12 million of new state and local Taxes on production and imports  
 
As a result total measurable economic impact resulting from Connector construction, new incremental 
housing construction and new incremental households spendings between 2021 and 2040 can generate the 
following impact:  
 
• Produce $1.8 billion of economic Output.  
• Create 11,3 thousand of new Employment (full-time equivalent jobs calculated on annual basis)  
• Result in $770 million of new Labor Income.  
• Yield $1.1 billion of new Value Added 
• Generate $80 million in new state and local Taxes on production and imports. 
 
The most current post-COVID demographic data also provides the evidence in favor of importance of the 
Connector as the regional driver of economic growth. While California lost 182,000 residents last year, 
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bringing the state’s population to 39.467 million, the Sacramento region continued to grow. The region 
netted 12,750 new residents (a 0.5 percent increase), bringing the six-county population total to 2.56 
million. The bulk of the growth occurred in Placer and Sacramento counties (the area of Connector 
construction), in high degree due to COVID-related workforce migration from Bay Area. Placer County 
grew at a rate of 1.5 percent. Among the region’s cities, Elk Grove (1.2 percent growth) jumped to the 26th 
largest city in the state and City of Sacramento (0.5 percent growth) remains the 6th largest in the state.7 
 
Finally, to fully understand the total economic impact of the Connector once it is completed, one must also 
understand the economic value of time and distance savings, linking residential areas with employment 
centers, attraction of new corporations in the Region, infrastructure and community development and other 
economic activities. The improvement in ease and speed of transportation of goods will lead to the 
increased economic vibrancy of the Region leading to higher growth and prosperity.  
 
This is especially promising in the context of the upcoming post-COVID era that brought historically large 
scale geographic shifts on the workforce market. According to a Gallup poll, “Three in five U.S. workers 
who have been doing their jobs from home during the coronavirus pandemic would prefer to continue to 
work remotely as much as possible, once public health restrictions are lifted.”8 According to Global 
Workplace Analytics, just 3.6% of the US workforce worked from home in 2018 while the estimate is that 
25-30% of the workforce will be working-from-home multiple days a week by the end of 2021. It is 
estimated that after full lifting of restrictions at least a half of this time will still remain work-from-home. 9 
In the context of this study this historical shift first of all means that the increase of San Francisco and Bay 
Area workforce in Greater Sacramento Area is a long-term trend, and part of the housing demand along the 
Connector (first of all Vineyard and other communities located between I-5 and US-50) can be expected 
due to this workforce migration.   
 
In recent years Greater Sacramento Area struggled a lot in attracting new industries, business, and jobs. 
Transport infrastructure is a well proven driver of economic development and vibrancy. For instance, 
construction of Highway 65 was a huge positive impact on communities of Lincoln and Roseville as well as 
the whole Placer county. This Project will be a historic chance to increase long-term economic 
competitiveness and attractiveness of Project area communities as well as Sacramento and El Dorado 
counties as a whole. The investment of $600 million has a tremendous payoff potential that is worth billions 
of dollars in the long run. The new local taxes on production and imports could be beneficial to the 
jurisdictions as they seek to make their local communities more economically vibrant. A spirit of 
entrepreneurship, cooperation, and investment together with vision of the long-term benefits will lead 
Project area to the new level of competitiveness and prosperity as a region. 
 

 
                                                 
7 SACOG. Sacramento Region Grows While State Loses Population Overall. https://www.sacog.org/post/sacramento-region-grows-while-

state-loses-population-overall 
 
8 Gallup. U.S. Workers Discovering Affinity for Remote Work, by Megan Brenan, https://buildremote.co/companies/companies-going-

remote-permanently/ 
9 Globalworkplaceanalytics.com. Latest Work-At-Home/Telecommuting/Mobile Work/Remote Work Statistics, June 2021. 

https://globalworkplaceanalytics.com/telecommuting-statistics 
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INTRODUCTION 

 
This study describes the economic impact of constructing the Capital SouthEast Connector (hereafter 
“Connector”). The Connector, a multi-lane roadway with 34.26 miles length, when built, will connect the 
communities of El Dorado County and Sacramento County and link the cities of Folsom and Rancho 
Cordova to Elk Grove. Another major benefit of the Connector would be alleviation of traffic congestion on 
Routes 50, 5, and 99, time and distance savings for those travelling along those corridors by bypassing the 
downtown area of Sacramento, and avoidance of delays due to rush hour traffic. 
 
The study presents the objectives, some of the major areas of economic impact, and the resulting analyses. 
 

OBJECTIVES OF THE STUDY 
 
The overall objective is to measure the direct, indirect, and induced benefits associated with building the 
Connector, and the benefits that will continue to accrue to the residents and businesses of the greater 
Sacramento region for years after the Connector project is completed.  
 
The study measures and presents the economic impact and analysis along at least three dimensions: 

 

• Geography. The values are computed for the seven-county Greater Sacramento Region (officially 
Sacramento–Roseville, CA Combined Statistical Area) that includes El Dorado County, Nevada 
County, Placer County, Sacramento County, Sutter County, Yolo County, and Yuba County. The 
study provides a localized analysis of the value to people and businesses within the community.  

 

• Industry Sectors. The study measures the impacts by industry sectors (hotels, restaurants, 
construction, agriculture, financial services) for all activities directly and indirectly impacted by the 
activities.  

 

• Particular constituencies. The analysis examines the value of the Connector not only to the general 
population but to particular constituencies such as local and county governments. 
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BACKGROUND  
 

Project Overview 
 

Project site 
 
The Capital SouthEast Connector (Project) will cover the area starting from the interstate 5/Hood-Franklin 
Road interchange in southwest Sacramento County and terminating at US Highway 50 in the vicinity of 
Silva Valley Parkway approximately 3 miles past the El Dorado County line. It is expected to provide 4-6 
lanes to accommodate existing vehicle traffic and create new multi-modal options.  
 
Figure 1. Project map 
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Project purpose  
 
The Project is envisioned to serve regional and local transportation needs by filling an existing gap in the 
connectivity in Greater Sacramento Area with linking the residential and employment centers for the 
surrounding communities. Together with transforming of two lane rural roads into four to six lanes 
expressway will substantially reduce the excessive traffic and provide the congestion relief on the existing 
roadways.   
 
Currently there are numerous issues related to connectivity and transportation infrastructure in the Project 
area. The most critical ones include but are not limited to inadequate transportation capacity and mobility 
for people, goods, and freight, lack of connectivity between residential areas and employment centers in the 
region, lack of routes of effective evacuation in case of natural disasters, technological or man-made 
accidents, medical and other emergencies, traffic congestions caused by the necessity to use US 
50/Business 80/SR 99 interchange in Sacramento Downtown for traveling from east of El Dorado Hills to 
Elk Grove area and further to the south on I-5. The Project will provide a remedy for the limitations in 
transportation capacity, safety, resiliency, environmental protection, and land use. Together with these 
benefits the Project will have the immediate and substantial impact in developing economic vibrancy for the 
region. 
 

PEIR Study 
 

The Capital SouthEast Connector Joint Powers Authority (JPA) was established in December 2006 as a 
result of collaborative efforts of Sacramento and El Dorado Counties along with Cities of Elk Grove, 
Rancho Cordova, and Folsom.  The purpose of forming this structure was to facilitate planning, 
environmental review, engineering design, and development of the Capital SouthEast Connector 
Expressway.  
 
The Program Environmental Impact Report (EIR) was completed by JPA for the purpose of providing the 
CEQA and other stakeholders with the expert review of existing and potential environmental issues and 
related data. Another goal of PEIR was to clarify the areas of environmental impact and avoid unnecessary 
repetition for future Project reviews. 
 

Significant and unavoidable impacts  
 
According to PEIR10, implementation of this Project does have certain significant and unavoidable impacts 
that include:  
 

                                                 
10 Capital SouthEast Connector Joint Powers Authority. Findings of Fact And Statement of Overriding Considerations Regarding the 

Program Environmental Impact Report for the Capital SouthEast Connector Project Final Program Environmental Impact Report. 

http://www.mmrandletest.weebly.com/uploads/8/3/3/5/83350278/2012_03_findings_of_fact_statement_of_overriding_considerations

_re_peir.pdf 

 

http://www.mmrandletest.weebly.com/uploads/8/3/3/5/83350278/2012_03_findings_of_fact_statement_of_overriding_considerations_re_peir.pdf
http://www.mmrandletest.weebly.com/uploads/8/3/3/5/83350278/2012_03_findings_of_fact_statement_of_overriding_considerations_re_peir.pdf
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• A diminished rural, agricultural, and natural visual character of certain areas  
• Contribution to increased traffic emissions above the current threshold  
• Permanent impacts on wetlands and loss or disturbance on special-species wildlife and habitats  
• Possible destruction or damage to cultural resources or historic architectural resources   
• Conversion of prime farmland and Williamson Act lands to non-agricultural uses  
• Exposure of noise‐sensitive land uses to noise and vibration  
• Increase in traffic volumes on some nonproject roadways and intersections 
 

Project benefits  
 
Together with that the benefits of the Project that will offset some of the less desired impacts include the 
following:  
 
•           Decreased traffic on several arterial/collector segments and portions of the US 50, SR 99, and I-5  
• Reduced congested VMT and VHT percentages that would occur on congested roadways 
• Substantially reduced overall delay and travel times along the project alignment 
• Reduced overall delay on entire roadway system serving the area 
• Reduced travel time between communities along project alignment  
• Improved goods movement in the corridor by substantially reducing delay and travel times  
• Increased transit ridership through capital improvements  
 

Cumulative and growth‐related impacts  
 
The cumulative impacts outlined in the PEIR include:  
•          Degradation in aesthetic character and visual quality 
•          Increased greenhouse gas emissions 
•          Conversion of land uses to urban uses and disruption of established communities 
•          Conversion of agricultural lands 
•          Increased traffic noise 
•          Increased loss of vernal pool species and habitat 
•          Level of Service (LOS) impacts on non‐project roadway segments 
 

Growth-inducing impact  
 
According to PIER , under certain circumstances, improvements in mobility can result in making land more 
attractive for development. Through the improved transportation and access the Project could have the 
unintentional impact of contributing to the inducement of economic and population growth.  Improvements 
in mobility can result in making some areas not currently planned for development more attractive to 
urbanization, economic activity, and settlement. As a result, the Project would result in a significant 
unavoidable impact regarding inducement of substantial population growth because it could remove an 
obstacle to growth.  
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Further study is aimed at quantifying total direct, indirect and induced economic impact from the road 
construction as well as future population and housing construction incremental growth caused by the 
Project.  

AREA  OF ECONOMIC IMPACT 

Geographic scope  
 
The economic impact analysis is performed for the Greater Sacramento Area (GSA) that for the purposes of 
this study was defined to include Sacramento, Placer, Yolo, El Dorado, Yuba, Nevada, and Sutter counties. 
It corresponds to the definition of the Greater Sacramento area, or officially Sacramento–Roseville, CA 
Combined Statistical Area (CSA) as a territory consisting of the two metropolitan statistical areas and one 
micropolitan statistical area. The two metropolitan statistical areas (MSA) are Sacramento-Roseville-
Folsom, CA MSA (Sacramento, Yolo, Placer, and El Dorado counties) and Yuba City, CA MSA (Sutter 
and Yuba counties). The micropolitan area is Truckee-Grass Valley, CA MSA comprised of Nevada 
county.  

In the 2020 census, the Sacramento–Roseville, CA Combined Statistical Area had a population of 
2,639,124.  The total area of CSA is 7,287.2 sq. miles, population density is 362.2 people per square mile, 
median per capita income is $37,458, and median household income is $75,428 11.  

 For a graphic representation of the GSA definition for the purposes of this study see Figure 2.  

Figure 2. Greater Sacramento Area definition for the purpose of the study 

        

                                                 
11 U.S.Sensus Bureau. Census Reporter. https://censusreporter.org/profiles/33000US472-sacramento-roseville-ca-csa/ 

 

https://censusreporter.org/profiles/33000US472-sacramento-roseville-ca-csa/
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While the Connector links communities in Sacramento and El Dorado Counties including the cities of 
Folsom, Rancho Cordova, and Elk Grove, the industries and households that will be impacted and the 
economic impacts are more than likely to be present in the seven county Region than just be isolated to the 
counties of Sacramento and El Dorado. This is because the people who will be employed through the 
activities of the construction of the Connector and the linking of population and employment centers 
thereafter, take home labor income, spend on goods and services that will in turn affect other industries and 
generate taxes on production and imports and new economic output, and are likely to live anywhere in the 
seven county Region. It is also likely that some of the economic impact leakages will occur due to some 
people living and working outside the seven county Region. However, for the purpose of the study defining 
the study area to comprise the adjoining seven counties will likely capture the vast majority of new 
economic activity and impact generated. 
 

Industrial scope 
 
As more population was attracted to the Greater Sacramento Area, the construction sector became one of 
the largest sources of employment and one of the key drivers for the region’s economic growth and 
investment activity. It is also one of the leading forces of the economic recovery in the region after COVID-
19 pandemic. The expected total growth in construction in 2021 is 15.7% compared to 2020.12 

The Greater Sacramento Area ranks larger in economic output than the total state economies of more than 
half the states in the United States. However, much of the region’s economy comprises public 
administration, educational, health, social services, and other service sector jobs that service the increased 
population. Overall, service sector share in GSA employment is substantially higher than in State of 
California economy as a whole (see Table 1). 

Table 1. Comparison of Occupation (Service Sector) in State of California and Greater 
Sacramento13   

 
California Sacramento-Roseville, CA CSA 

Number of 
employed 

Percent of total 
employed 

Number of 
employed 

Percent of total 
employed 

Finance and insurance, and real estate 
and rental and leasing 1,112,459 5.8% 84,100 6.8% 

Professional, scientific, and 
management, and administrative and 
waste management services 2,700,235 14.2% 150,375 12.1% 

Educational services, and health care and 
social assistance 4,037,088 21.2% 276,767 22.3% 

Arts, entertainment, and recreation, and 
accommodation and food services 1,966,467 10.3% 124,281 10.0% 

Other services, except public 
administration 960,853 5.0% 58,634 4.7% 

                                                 
12Cumming Group. Following a surprisingly active market in the first quarter, construction in Sacramento is expected to see a lot of 

attention in the coming years. https://infogram.com/2021-q3-w-sacramento-1-1hd12yxewdn7w6k 
13 Source: U.S.Census Bureau. American Community Survey, 2019. https://data.census.gov/cedsci/table?q=&t=Industry% 

3AOccupation&g=0400000US06_ 330M600US472&tid=ACSST1Y2019.S2405 

https://infogram.com/2021-q3-w-sacramento-1-1hd12yxewdn7w6k
https://data.census.gov/cedsci/table?q=&t=Industry%25
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Public administration 855,686 4.5% 106,102 8.6% 

Total Percent Allocated in Service Sector  61.0%  64.5% 

Subsequently the share of employment in industrial sectors in GSA is lower than is California as a whole 
(Table 2). Economists agree that the industry mix of the region needs diversification and wonder why GSA 
is slow in attracting new industries, companies, and jobs. In addition to it, GSA also trails the State in per 
household income ($80,440 in State vs $75,428 in GSA)14 . 

Table 2. Comparison of Occupation (Industry Sector) in State of California and Greater 
Sacramento CSA15  

 
California Sacramento-Roseville, CA CSA 

Number of 
employed 

Percent of total 
employed 

Number of 
employed 

Percent of total 
employed 

Agriculture, forestry, fishing and hunting, 
and mining 409,074 2.1% 17,445 1.4% 

Construction 1,288,091 6.8% 92,410 7.5% 

Manufacturing 1,660,969 8.7% 66,915 5.4% 

Wholesale trade 516,975 2.7% 33,986 2.7% 

Retail trade 1,939,035 10.2% 138,952 11.2% 

Transportation and warehousing, and 
utilities 1,089,249 5.7% 69,946 5.6% 

Information 541,920 2.8% 20,137 1.6% 

Total Percent Allocated in Industry Sector  39.0%  35.5% 

 

Directions of growth catalyzation 
 
One of the reasons of lower economic vibrancy of GSA compared to the State as a whole is that the 
region’s public roads and infrastructure are overburdened and seem inadequate for the region’s needs. The 
Connector could be viewed as that catalyst for greater economic activity and new jobs that would be created 
both directly and indirectly. 
 
The direction of economic impact will include:  

• Capital Investments to Construct the Connector  

• Economic Value of Linking Residential Areas with Employment Centers (Attraction of New 

Employment Centers, Housing, and Other Economic Activity)  

• Economic Value of Time and Distance Savings (Improvement in Ease and Speed of Transportation 

of Goods)  

• Increased Economic Vibrancy of the Region Leading to Higher Growth  
 

                                                 
14 Source: U.S.Census Bureau. American Community Survey, 2019. https://data.census.gov/cedsci/table?t=Earnings% 

20%28Individuals%29%3AIncome%20and%20Poverty&g=0400000US06_330M500US472_330M600US472&tid=ACSST1Y2019.S1901 
15 Source: U.S.Census Bureau. American Community Survey, 2019. https://data.census.gov/cedsci/table?q=&t=Industry% 

3AOccupation&g=0400000US06_ 330M600US472&tid=ACSST1Y2019.S2405 

https://data.census.gov/cedsci/table?t=Earnings%25
https://data.census.gov/cedsci/table?q=&t=Industry%25
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While not all areas of impact above may be easily measured, a discussion on the benefits associated with all 
of these can certainly be useful to better understand the areas of economic impact and resultant activity. 
 

MEASURES OF ECONOMIC IMPACT 

Methodology  
 
The methodology applied in this study is based on economic input–output modeling. It is a quantitative 
approach that measures and forecasts the interdependencies between different sectors of a national 
economy. Under this methodology inter-industry relationships within an economy are quantified and 
represented in the input-output matrix.   
 

Model 
 
The estimates of economic impact are calculated using the econometric model called IMPLAN. This model 
is the mechanism that computes the impact of a level of expenditures in terms of overall economic activity, 
job creation, non-income tax generation, etc.  It is widely recognized and used nationally and regionally. 
IMPLAN has more than 2,000 active users in the United States and internationally. These include clients in 
federal and state government, universities, and private sector consultants. The model provides modeling 
based on data and tools to assess economic impacts at the state, county, and micro (zip-code) levels.  
 
The benefit of using input-output models, including IMPLAN, is that they help evaluate the effects of 
industries on each other based on the supposition that industries use the outputs of other industries as 
inputs. Some other models measuring economic activity examine only the total output or employment of an 
industry, and not the dual causality that may run both ways. The use of an input-output model provides a 
much more comprehensive view of the inter-related economic impacts. It examines economic relationships 
between businesses and between business and consumers. This impact analysis then measures changes in 
any one or several economic variables on an entire economy.  
 

Multiplier Effect 
 
Multipliers are the basis of how an input-output analysis system such as IMPLAN makes estimations of the 
potential impacts of economic changes. Each industry that produces goods and services has an influence on, 
and in turn is influenced by, the production of goods and services of other industries. These 
interrelationships are captured through a multiplier effect as the demand and supply vary from industry to 
industry (direct and derived demand) and thus impact total output, compensation, employment, etc.   
 

Content and definition  
 
The multiplier is defined as the impact of a one‐unit change in indicators such as income, sales, 
employment, that causes the respective effect in income, sales, employment in the economy of the area. 
Expressed as a rate of change, a multiplier describes how for a given change in a particular industry a 
resultant change will occur in the overall economy. For instance, for every dollar spent in the economy an 
additional $0.25 of economic activity is generated locally, implying a multiplier of 1.25.  
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The multiplier effect is generated when new output or employment is added in one sector, but generates 
additional output or employment in other sectors that supply goods and services (indirect impact) and 
consumer services to employees (induced impact). Multipliers may differ across the regions depending on 
the strength of these interrelationships. Of particular interest are industry output, employment, labor 
income, value added, proprietary income, other property type income, taxes on production and imports, and 
final demand of institutions (i.e., households, federal government, state and local governments, businesses).  
 

Types of multipliers 
 
The direct, indirect, and induced benefits arising due to the multiplier effects can be measured as five 
different types: output, employment, labor income, value added, and taxes on production and imports.  
 
• Output accounts for total revenues including all sources of income for a given time period for an 
industry in dollars. It is the total production value and includes all components of production such as 
employee compensation, proprietor income,  intermediate expenditures, taxes on production and imports, 
and other property type income. This is the best overall measure of business and economic activity. For 
example, an output multiplier of 1.5 means that for each dollar of spending on the Project, an additional 50 
cents is spent in other sectors because of related business-to-business and consumer spending. 
 
• Employment demonstrates the number of jobs generated and is calculated on an annual full-
time/part-time basis. IMPLAN is an annual model, therefore Employment estimates provided by IMPLAN 
represent annualized Employment values (i.e. if a worker works 6 months, IMPLAN counts that as 0.5 jobs, 
and one job sustained over 5 years counts as 5 jobs). A person can hold more than one job, so the job count 
is not necessarily the same as the count of employed persons. For example, an employment multiplier of 1.5 
means that for each two jobs created by the Project, an additional one job is created because of related 
business-to-business and consumer spending. 
 
• Labor Income represents the total value of all forms of employment income paid for a given time 
period. It includes all forms of employee compensation paid by employers (e.g., total payroll costs 
including benefits, wages and salaries of workers, health and life insurance, retirement payments, non-cash 
compensation), and proprietary income (payments received by self-employed individuals and/or 
unincorporated business owners such as self-employment income, income received by private business 
owners including doctors, lawyers).  For example, a labor income multiplier of 1.5 means that for each 
dollar of labor income created by the Project, an additional 50 cents of labor income is created in other 
sectors because of related business-to-business and consumer spending.  
 
• Value Added is the difference between an industry's total output and the cost of its intermediate 
inputs for a given time period. It equals gross output (i.e., sales or receipts and other operating income, plus 
inventory change) minus intermediate inputs (i.e., consumption of goods and services purchased from other 
industries or imported). Value Added is a measure of the contribution to GDP made by an individual 
producer, industry, or sector.  For example, a Value Added multiplier of 1.5 means that for each dollar of 
value added by the Project there will be an additional value added in the amount of 50 cents in other sectors 
because of related business-to-business and consumer spending.   
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• Taxes on Production and Imports less Subsidies (TOPI) 16   is one of the components of Value 
Added and includes sales and excise taxes, customs duties, property taxes, motor vehicle licenses, 
severance taxes, other taxes, and special assessments. For all industries other than government enterprises, 
subsidies are counted as a negative figure towards TOPI. While all taxes during the normal operation of 
businesses are included, taxes on profits or income are not included. For example, a TOPI multiplier of 1.5 
means that for each dollar of taxes generated by the Project an additional 50 cents is paid as taxes by 
taxpayers in other sectors because of related business-to-business and consumer spending. 
 

Types of effects  
 
Four types of multiplier effect are usually analyzed in the output-input models like IMPLAN: direct, 
indirect, induced, and total.  
 
• The direct effect characterizes an initial impact of an economic activity on the region’s economy. 
For every dollar spent in an industry, if the industry exists in the region, there is one-dollar worth of direct 
impact in the local economy.  
 

o For Output, this Effect is either 1.00 or 0.00. For every dollar spent in an Industry, if the Industry 
exists in the region, there is a dollar’s worth of activity in the local economy. If the Industry doesn't 
exist in the region, the effect is 0.00. 

o For Employment, the Effect represents the number of jobs per $1,000,000 of production in the 
Industry. 

o Labor Income Effects represent the Labor Income dollars per $1,000,000 of production in the 
Industry. 

o Value Added Effects represent the Total Value Added and various Value Added subset dollars per 
$1,000,000 of production in the Industry. 

o For TOPI, the Effect represents the tax dollars per $1,000,000 of production in the Industry. 
 
• The indirect effect defines the creation of additional economic activity that results from linked 
businesses, suppliers of goods and services, and provision of operating inputs. For example, the Project 
purchases food, detergents, blankets and other products and services.  
 

o For Output, the Effect represents the sum of local business-to-business purchases per dollar of 
Output. 

o For Employment, the Effect represents the number of jobs per $1,000,000 of business-to-business 
purchases by all resultant rounds of local Industry purchases. 

o Labor Income Effect represents the value of Labor Income dollars per $1,000,000 of business-to-
business purchases by all resultant rounds of local Industry purchases. 

o Value Added Effect represents the value of Value Added dollars per $1,000,000 of business-to-
business purchases by all resultant rounds of local Industry purchases. 

                                                 
16 In IMPLAN based studies “taxes on production and import (TOPI)” are also termed as “indirect business taxes (IBT)”. 
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o For TOPI, the Effect represents the value of tax dollars per $1,000,000 of business-to-business 
purchases by all resultant rounds of local Industry purchases. 

 
• The induced effect measures the consumption expenditures of direct and indirect sector employees. 
While indirect effect considers business-to-business transactions only, the induced effect includes the sum 
of household purchases per dollar spent, based on the respective labor income payments. Examples of 
induced benefits include employees’ expenditures on items such as retail purchases, housing, banking, 
medical services, and insurance.  

o For Output, the Effect represents the sum of local Household purchases per dollar of Output, based 
on Labor Income payments made by the originating Industry and the local Industries from which 
they purchase. 

o For Employment, the Effect represents the number of jobs supported in local Industries per 
$1,000,000 of Direct spending in the originating Industry as a result of Household purchases 
derived from Labor Income payments throughout all rounds of the impact. 

o Labor Income Effect represents the value of Labor Income dollars per $1,000,000 of Direct 
spending in the originating Industry in local Industries as a result of Household purchases derived 
from Labor Income payments throughout all rounds of the impact. 

o Value Added Effect represents the Value Added dollars per $1,000,000 of Direct spending in the 
originating Industry in local Industries as a result of Household purchases derived from Labor 
Income payments throughout all rounds of the impact. 

o For TOPI, the Effect represents the value of tax dollars per $1,000,000 of Direct spending in the 
originating Industry in local Industries as a result of Household purchases derived from Labor 
Income payments throughout all rounds of the impact. 

 
• The total effect is the sum of the direct, indirect, and induced effects. 
 
Table 3 contains the summary of types of multipliers and effects. 
 
Table 3. Project-Related Economic Impact Multiplier 

 
Type of 

Multiplier 

 
Direct 

 
Indirect 

 
Induced 

 
Output 

Multiplier 

Project spending Local business- to-business 

purchases due to Project 

spendings 

Local household purchases due 

to Project spendings 

Employment 

Multiplier 

Number of jobs in the 
Project 

Number of jobs due to all 
resultant rounds of local 
industry purchases caused by 
Project spendings 

Number of jobs as a result of 

household purchases caused by 

Project spendings 
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Labor Income 

Multiplier 

Labor income of 

Project employees and 

proprietors 

Labor income due to all 

resultant rounds of local 

industry purchases caused by 

Project spendings 

Labor income as a result of 

household purchases caused by 

Project spendings 

Value Added Total value added 

dollars created by 

Project operations 

Value added dollars due to all 

resultant rounds of local 

industry purchases caused by 

Project spendings 

Value added dollars as a result 

of household purchases caused 

by Project spendings 

TOPI Sales and excise 

taxes, customs duties, 

property taxes, motor 

vehicle licenses, 

severance taxes, other 

taxes, and special 

assessments paid by 

the Project 

Sales and excise taxes, 

customs duties, property 

taxes, motor vehicle 

licenses, severance taxes, 

other taxes, and special 

assessments paid due to all 

resultant rounds of local 

industry purchases caused by 

Project spendings 

Sales and excise taxes, customs 

duties, property taxes, motor 

vehicle licenses, severance 

taxes, other taxes, and special 

assessments paid as a result of 

household purchases caused by 

Project spendings 

 
 

Other Assumptions of the Study 

 

To measure the economic impact of the Project, the study makes the following assumptions: 

• No price changes after 2021 are built in the model.  All impacts are estimated in 2021 Net Present 
Value dollars, and for updating the analysis base, IMPLAN dataset(s) for subsequent years should be 
used; 

• This is the benefit-only study which scope does not include possible offsets (e.g., adverse impacts 
from rental or housing price increases, land acquisition, crowding out effects, traffic and 
environmental issues etc.) that should be the subject of separate studies;  

• All benefits are computed for a 10-year period and while in any individual year the numbers could 
vary, the totals represent aggregate impact over 10 years. 

• The numerical input in the model is based on the data provided by The Capital SouthEast Connector 
Joint Powers Authority (JPA). Given the longitudinal nature of the study, an assumption of inflation 
is made, and deflator coefficients are used by IMPLAN for calculating real rather than nominal 
values.    

 

Model Output  
 

The IMPLAN model quantifies the multiplier effect that occurs when new output or employment is added in 
the geographical area via the designated economic activities.  The economic impact is measured for 544 
industries identified in the newest version of IMPLAN.  For purposes of this study, the analysts then 
aggregated the results for the individual industries into 8 industry categories which were created in a manner 
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that takes into account key sectors in the regional economy and are based generally on the North American 
Industrial Classification System (NAICS): 
 

• Agriculture  

• Mining  

• Construction 

• Manufacturing 

• Transportation, Information, Power, and Utilities 

• Trade 

• Service 

• Government 

ANALYSIS AND FINDINGS 
 
As described in the Measures of Economic Impact section, the IMPLAN analysis consists of five measures:  
Output, Employment, Labor Income, Value Added, and Taxes on Production and Import (TOPI).  The 
results for the direct, indirect, and induced economic impact of the Capital SouthEast Connector on the 
seven county Greater Sacramento Area comprising El Dorado County, Nevada County, Placer County, 
Sacramento County, Sutter County, Yolo County, and Yuba County are described below.  Summary data 
from IMPLAN output are presented within the report narrative as exhibits.  
 

Regional Demographics  
 
Tables 4.A through 4.D present the population and employment data and characteristics for the seven 
county Region.  
 
Table 4.A shows the population and growth for the period from 2010 till 2020 for the State of California, El 
Dorado County, Nevada County, Placer County, Sacramento County, Sutter County, Yolo County, and 
Yuba County. The population for the State grew from 37.2 million people in the year 2010 to 39.5 million 
people in 2020, approximately by 6.1% total and averaging annual growth rate of approximately 0.5%.  
 
During the same time, the seven county Region grew faster at 11.0% total and annual average growth rate 
of 0.92% from 2.4 million people to 2.7 million people. El Dorado County grew from 181,058 people to 
191,185 averaging an annual growth rate of 0.47%. Nevada County grew from 98,764 people to 102,241 
averaging the lowest among seven counties annual growth rate of 0.29%. Placer County grew from 348,432 
people to 404,739 averaging the highest among seven counties annual growth rate of 1.35%. Sacramento 
County grew from 1.42 million people to 1.59 million people averaging an annual growth rate of 0.98%. 
Sutter County grew from 94,737 people to 99,633 people averaging an annual growth rate of 0.43%. Yolo 
County grew from 200,849 people to 216,403 people averaging an annual growth rate of 0.65%. Finally, 
Yuba County grew from 72,155 people to 81,575 people averaging an annual growth rate of 1.09%.  
 
Table 4.B contains the population growth data on four major Cities in the region impacted by the Project – 
Elk Grove, Folsom, Rancho Cordova, and Sacramento. Population of each of these cities during the period 
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between 2010 and 2020 Census grew at a rate higher than State of California average, with the annual 
growth rate either exceeding or being close to 1%.  Elk Grove grew from 153,015 people to 176,124 people 
averaging an annual growth rate of 1.26%. Folsom grew from 72,203 people to 80,454 people averaging an 
annual growth rate of 0.95%. Rancho Cordova grew from 64,776 people to 79,332 people averaging an 
annual growth rate of 1.87%. City of Sacramento grew from 466,488 people to 524,943 people averaging 
an annual growth rate of 1.04%.  
 
Tables 4.C and 4.D present data on number of households, average household size, civilian workforce older 
than 16 years, and employment within the seven county CSA17.  
 

Regional Model Area Information 
 
Tables 5.A through 5.G provide detailed information from IMPLAN about the seven county Region as well 
as about each of the individual counties that comprise the Region. Tables 6.A through 6.G provide 
summary measures of employment, labor income, and output for the top 10 industries for the Region as 
well for each of the counties in the Region. Tables 7.A through 7.G provide summary economic measures 
for the Region and Counties aggregated by the two digit SIC code for all industries in the region.  
 
The Region is a vibrant economic center of over 2.6 million people, producing an annual Gross Regional 
Product of over $158.7 billion, employment of 1.532 million people, personal income of approximately 
$154 billion, and taxes on production and imports  worth $11.96 billion. The region encompasses 7,285 
square miles of land mass, has 461 industries, and 960,771 households with an average household income 
of $160,486.  
 
El Dorado County has 192,843 people, producing an annual Gross Regional Product of over $8.18 billion, 
employment of 94,382 people, personal income of approximately $13.3 billion, and taxes on production 
and imports worth $635 million. The County encompasses 1,711 square miles of land mass, has 275 
industries, and 73,843 households with an average household income of $180,256.  
 
Nevada County has 99,755 people, producing an annual Gross Regional Product of over $4.84 billion, 
employment of 59,077 people, personal income of approximately $6.33 billion, and taxes on production 
and imports worth $690 million. The County encompasses 958 square miles of land mass, has 262 
industries, and 41,449 households with an average household income of $152,747.  
 
Placer County has 398,329 people, producing an annual Gross Regional Product of over $25.89 billion, 
employment of 246,255 people, personal income of approximately $27.16 billion, and taxes on production 
and imports worth $2.19 billion. The County encompasses 1,404 square miles of land mass, has 331 
industries, and 149,595 households with an average household income of $181,573.  
 

                                                 
17 Source: U.S.Census Bureau. QuickFacts. 

https://www.census.gov/quickfacts/fact/table/yubacountycalifornia,yolocountycalifornia,nevadacountycalifornia,placercountycalifornia,s

acramentocountycalifornia,eldoradocountycalifornia/PST045219 

 

https://www.census.gov/quickfacts/fact/table/yubacountycalifornia,yolocountycalifornia,nevadacountycalifornia,placercountycalifornia,sacramentocountycalifornia,eldoradocountycalifornia/PST045219
https://www.census.gov/quickfacts/fact/table/yubacountycalifornia,yolocountycalifornia,nevadacountycalifornia,placercountycalifornia,sacramentocountycalifornia,eldoradocountycalifornia/PST045219
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Sacramento County has 1,522,058 people, producing an annual Gross Regional Product of over $96.68 
billion, employment of 906,933 people, personal income of approximately $86.85 billion, and taxes on 
production and imports worth $6.70 billion. The County encompasses 966 square miles of land mass, has 
404 industries, and 559,224 households with an average household income of $155,302. In the Region, 
Sacramento County is the largest economic center. 
 
Sutter County has 96,971 people, producing an annual Gross Regional Product of nearly $3.80 billion, 
employment of 44,950 people, personal income of approximately $4.44 billion, and taxes on production 
and imports worth $329 million. The County encompasses 603 square miles of land mass, has 228 
industries, and 31,774 households with an average household income of $139,691.  
 
Yolo County has 220,500 people, producing an annual Gross Regional Product of over $15.73 billion, 
employment of 148,882 people, personal income of approximately $12.77 billion, and taxes on production 
and imports worth $1.15 billion. The County encompasses 1,012 square miles of land mass, has 292 
industries, and 78,579 households with an average household income of $162,559.  
 
Yuba County has 78,668 people, producing an annual Gross Regional Product of nearly $3.62 billion, 
employment of 31,973 people, personal income of approximately $3.33 billion, and taxes on production 
and imports worth $270 million. The County encompasses 630 square miles of land mass, has 217 
industries, and 26,306 households with an average household income of $126,405. In the Region, Yuba 
County is the smallest economic center. 
Economic Impact of Road Construction  
 

Overall impact 
 
The findings of the IMPLAN analyses are presented below, and in detail in Tables 6.A through 6.F and 7.A 
through 7.E at the end of this Summary Report. The impacts are grouped into the categories of output, 
employment, labor income, value added, and taxes on production and imports. They are further separated in 
each category into the major industrial sectors such as agriculture,  mining,  construction, manufacturing, 
TIPU (transportation, information, power, and utilities), trade, service, and government. For demonstrating 
the industry-specific effect the findings are also presented for each category for the top twenty industries 
that will experience the greatest impact. 
 
Exhibit A. Overall Impact of Connector Construction – Direct, Indirect, Induced 

Impact Type  Employment  Labor 

Income  
Value 

Added  
Output  Taxes on 

Production & 

Imports  

(TOPI)   
Direct Effect  1,796 $152,786,887 $210,720,572 $340,290,006   $8,662,588 

Indirect Effect     334   $22,742,659   $39,468,668    $73,090,970   $6,639,210 

Induced Effect     831   $45,110,839   $84,626,700 $139,085,802 $10,007,606 

Total Effect  2,961 $220,640,386 $334,815,941 $552,466,778 $25,309,404 
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Exhibit A shows that in 2021 NPV dollars, a $340 million investment in the Connector construction would 
create a gross economic impact (to include direct effects, indirect effects, and induced effects) of $552.5 
million of economic Output,  2,961 new full-time equivalent Employment of jobs, $220.6 million in new 
Labor Income, $334.8 million of new Value Added in the regional economy, and generate $25.3 million in 
new Taxes on Production and Imports for the seven county Region. This total impact, as measured over the 
duration of the actual period of construction, would provide a significant economic boost to the Region.  
 
This new economic activity is the total gross impact of all monies spent through the construction of the 
Connector. It does not measure the incremental economic activity after accounting for any redistribution of 
economic resources based on how the Connector construction is financed. In other words, it does not 
account for any economic benefits lost due to a potential substitution effect due to resources being 
redirected away from other uses (for example, toll that people may pay to finance the construction may 
result in lower consumer spending on other goods and services).  
 

Industry-specific impact 
 
Table 6.B provides summary measures of all key economic variables of activity (Output, Value Added, 
Employment, Labor Income, and Taxes on Production and Imports) for the seven county Region 
aggregated by eight key sectors of economy as introduced in Model Output section above. Tables 6.C 
through 6.F show the total impact for each measure (direct, indirect, and induced) aggregated by eight key 
sectors of regional economy. Tables 7.A through 7.E present the same impact on the top 20 industries in the 
Region.  
 

Economic Impact of Housing Construction  
 

Methodology of approach  
 
The economic impact from the Connector is not limited by the effect of the road construction and related 
activities. The additional impact will result from making the Region more attractive for investment in new 
housing construction due to creating new options for transportation and commuting. The easier connection 
between employment and population centers will contribute to the vibrancy of the local economy. 
According to the SACOG 2020 Metropolitan Transportation Plan/Sustainable Communities Strategy 
(MTP/SCS) Update the total number of housing units in the six county Region18 is expected to achieve 
1,181,251 by 204019 which means construction of approximately 188,800 new housing units or 19% 
increase of their total number during the period between 2021 and 2040.20   
 

                                                 
18 SACOG geographical area includes six out of seven Sacramento-Roseville CSA counties (except Nevada County) 
19 Sacramento Area Council of Governments (SACOG). 2020 Metropolitan Transportation Plan/Sustainable 

Communities Strategy, https://www.sacog.org/sites/main/files/file-attachments/ch._12_lu__planning_pdeir.pdf?1569040194 
20 According to State of California Department of Finance 2021 Population and Housing Estimate the total number of housing units in six 

county region is 992,102 as of beginning of 2021. https://www.dof.ca.gov/forecasting/demographics/estimates/e-5/. 
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Regarding the areas directly adjacent to the Connector (Cities of Folsom, Rancho Cordova, Elk Grove, 
CDPs El Dorado Hills, Vineyard, Franklin, and unincorporated communities on both sides of the road)21, 
the total number of their housing units in 2021 is 167,023 that constitutes 13.35% growth compared to 
2010. This is the substantially higher growth than in Sacramento County and State of California during the 
same period (8.01% and 6.36% respectively).22 Under the No Project Alternative (assuming that the 
Connector is not built) and assumption of retaining the same growth rate there are still 35,300 new housing 
units that are expected to be built in the Project area till 2040.  
 

Overall impact 
 
The study evaluated the gross economic impact from increase in population and households and 
construction of approximately 35,300 new housing units between 2021 and 2040 in the Region.  
 
Exhibit B. Overall Impact of New Housing Construction – Direct, Indirect, Induced 

Impact Type  Employment  Labor Income  Value Added  Output  Taxes on 

Production & 

Imports  

(TOPI)   
Direct Effect  108,231 $  6,944,536,905  $ 8,085,410,726  $12,614,118,419  $136,262,026  

Indirect Effect  19,137 $  1,118,864,027  $ 1,915,995,748  $  3,345,278,212  $339,330,797  

Induced Effect  38,208 $  2,073,605,918  $ 3,889,083,226  $  6,392,125,945  $407,511,480  

Total Effect  165,576 $10,137,006,849  $13,890,489,699  $ 22,351,522,576  $883,104,303  

 
Exhibit B shows that in 2021 NPV dollars, building new housing units in the Region would create a gross 
economic impact (to include direct effects, indirect effects, and induced effects) of more than $22.3 billion 
of economic Output,  165,576 new full-time equivalent Employment of jobs (8,714 jobs per year), more 
than $10.1 billion in new Labor Income, nearly $13.9 billion of new Value Added in the regional economy, 
and generate more than $883 million in new Taxes on Production and Imports for the seven county Region. 
 
The economic activity outlined here is expected to take place even if the Connector is not built. However 
the Project will support it and become a catalysator of the additional activity due to increased connectivity 
in the area.  While it is difficult to precisely estimate what incremental economic activity will take place 
due to the Connector construction and operation it is evident that it will facilitate additional population 
growth and contribute to the economic vibrancy of the area. It is conceivable that once the Project enters its 
active stage the real estate owners, investors, and developers will accelerate repurposing and development 
of properties located along the Connector. It can be expected that the growth of population and new jobs 
creation will take place sooner than could be expected under No Project Alternative. This, in turn, will 
result in the incremental economic growth attributed to the Project.  
 

                                                 
21 For the purpose of this study the territories of the following twelve zip codes were considered adjacent to the Connector: 95762, 

95672,95682 (all El Dorado Hills), 95630 (Folsom), 95670, 95742, 95827 (all Rancho Cordova), 95624, 95758 (both Elk Grove), 95757 (Elk 

Grove and Franklin), 95829 (Vineyard), 95830 (unincorporated).  
22 Sacramento County Public Health. 2021 Demographics. http://www.behealthysacramento.org/demographicdata 
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Incremental impact 
 
In order to quantify the incremental economic impact we make a conservative assumption that the 
Connector role in new housing construction will be limited by accelerating its timetable on average by 5% 
per year. It is simply that on average 5% of the homes projected to be built will get built faster due to the 
perceived benefits of the Connector resulting in population and economic activity occurring sooner than 
otherwise would happen, and this effect will take place starting from 2022.  
 
Another assumption is that this incremental effect will take place with increasing rate during the Connector 
construction period, i.e. be smaller than 5% at the beginning and larger than that at the end. The reason for 
that assumption is that road infrastructure investments are usually making long- rather than short-term 
impact on residential housing development, and this impact is not immediate but delayed by years or 
sometimes even decades23. 
 
Based on the assumptions above, the incremental economic impact of the Connector on the housing 
construction sector in the Project area (to include direct, indirect, and induced effects) between 2022 and 
2040 can be expected as the following. 
 
Exhibit C. Incremental Impact of New Housing Construction – Direct, Indirect, Induced 

Impact Type  Employment  Labor Income  Value Added  Output  Taxes on 

Production 

& Imports  

(TOPI)   
Direct Effect  4,549  $338,802,862   $394,462,630   $615,404,522  $6,647,810  

Indirect Effect  934  $54,585,977   $93,475,613   $163,205,963  $16,554,919  

Induced Effect  1,864  $101,164,934   $189,736,558   $311,852,409  $19,881,247  

Total Effect  7,347  $494,553,773   $677,674,800   $1,090,462,894  $43,083,977  

 
Exhibit C shows that in 2021 NPV dollars, building new housing units in the Region would create a gross 
economic impact (to include direct effects, indirect effects, and induced effects) of nearly $1.1 billion of 
economic Output,  7,347 new full-time equivalent Employment of jobs (387 jobs per year), more than $494 
million in new Labor Income, nearly $678 million of new Value Added in the regional economy, and 
generate more than $43 million in new Taxes on Production and Imports for the seven county Region. 
 

Other impact factors 
 
The most current post-COVID demographic data also provides the evidence in favor of importance of the 
Connector as the regional driver of economic growth. While California lost 182,000 residents last year, 
bringing the state’s population to 39.467 million, the Sacramento region continued to grow. The region 
netted 12,750 new residents (a 0.5 percent increase), bringing the six-county population total to 2.56 

                                                 
23 Congressional Research Service. Economic Impact of Infrastructure Investment by Jeffrey M. Stupak, 

https://sgp.fas.org/crs/misc/R44896.pdf 
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million. The bulk of the growth occurred in Placer and Sacramento counties (the area of Connector 
construction), in high degree due to COVID-related workforce migration from Bay Area. Placer County 
grew at a rate of 1.5 percent. Among the region’s cities, Elk Grove (1.2 percent growth) jumped to the 26th 
largest city in the state and City of Sacramento (0.5 percent growth) remains the 6th largest in the state.24 
 
Except new residential construction the incremental economic activity will happen due to additional 
household spendings. The assumption is that the number of new households will equal the number of new 
housing units. With Sacramento median household income of $83,184 the incremental household spendings 
due to the project are expected to be 165.9 million. Unlike construction incremental household spendings 
create induced impact only. 
 
The incremental impact of new households spending will result in: 
 
• $166 million of economic Output 
• 971 new Employment (full-time equivalent jobs calculated on annual basis)  
• $53 million of new Labor Income 
• $101 million of new Value Added  
• $12 million of new state and local Taxes on production and imports  
 
As a result total measurable economic impact resulting from Connector construction, new incremental 
housing construction and new incremental households spendings between 2021 and 2040 can generate the 
following impact:  
 
• Produce $1.8 billion of economic Output.  
• Create 11,3 thousand of new Employment (full-time equivalent jobs calculated on annual basis)  
• Result in $770 million of new Labor Income.  
• Yield $1.1 billion of new Value Added 
• Generate $80 million in new state and local Taxes on production and imports. 
 
Finally, to fully understand the total economic impact of the Connector once it is completed, one must also 
understand the economic value of time and distance savings, linking residential areas with employment 
centers, attraction of new corporations in the Region, infrastructure and community development and other 
economic activities. The improvement in ease and speed of transportation of goods will lead to the 
increased economic vibrancy of the Region leading to higher growth and prosperity.  
 
This is especially promising in the context of the upcoming post-COVID era that brought historically large 
scale geographic shifts on the workforce market. According to a Gallup poll, “Three in five U.S. workers 
who have been doing their jobs from home during the coronavirus pandemic would prefer to continue to 
work remotely as much as possible, once public health restrictions are lifted.”25 According to Global 

                                                 
24 SACOG. Sacramento Region Grows While State Loses Population Overall. https://www.sacog.org/post/sacramento-region-grows-while-

state-loses-population-overall 
 
25 Gallup. U.S. Workers Discovering Affinity for Remote Work, by Megan Brenan, retrieved from 

https://buildremote.co/companies/companies-going-remote-permanently/ 
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Workplace Analytics, just 3.6% of the US workforce worked from home in 2018 while the estimate is that 
25-30% of the workforce will be working-from-home multiple days a week by the end of 2021. It is 
estimated that after full lifting of restrictions at least a half of this time will still remain work-from-home. 26 
In the context of this study this historical shift first of all means that the increase of San Francisco and Bay 
Area workforce in Greater Sacramento Area is a long-term trend, and part of the housing demand along the 
Connector (first of all Vineyard and other communities located between I-5 and US-50) can be expected 
due to this workforce migration.   
 

CONCLUSION 
 
In recent years Greater Sacramento Area struggled a lot in attracting new industries, business, and jobs. 
Transport infrastructure is a well proven driver of economic development and vibrancy. For instance, 
construction of Highway 65 was a huge positive impact on communities of Lincoln and Roseville as well as 
the whole Placer county.  
 
This Project will be a historic chance to increase long-term economic competitiveness and attractiveness of 
Project area communities as well as Sacramento and El Dorado counties as a whole. The investment has a 
tremendous payoff potential that is worth billions of dollars in the long run. The new local taxes on 
production and imports could be beneficial to the jurisdictions as they seek to make their local communities 
more economically vibrant. A spirit of entrepreneurship, cooperation, and investment together with vision 
of the long-term benefits will lead Project area to the new level of competitiveness and prosperity as a 
region. 

                                                 
26 Globalworkplaceanalytics.com. Latest Work-At-Home/Telecommuting/Mobile Work/Remote Work Statistics, June 2021. 

https://globalworkplaceanalytics.com/telecommuting-statistics 
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APPENDIX 

 
Table 4A. Population in Sacramento Seven County Region 

 

Population, 

Census, April 1, 

2010 

Population, 

Census, April 1, 

2020 

10 year 

Percent 

Change 

Annual 

Percent 

Change 

State of California 37,253,956 39,538,223 6.1% 0.51% 

El Dorado County 181,058 191,185 5.6% 0.47% 

Nevada County 98,764 102,241 3.5% 0.29% 

Placer County 348,432 404,739 16.2% 1.35% 

Sacramento County 1,418,788 1,585,055 11.7% 0.98% 

Sutter County 94,737 99,633 5.2% 0.43% 

Yolo County 200,849 216,403 7.7% 0.65% 

Yuba County 72,155 81,575 13.1% 1.09% 

Seven County Region Total 2,414,783 2,680,831 11.0% 0.92% 

 
Table 4B. Population in Major Cities Impacted by the Project  
 

Population, 

Census, April 1, 

2010 

Population, 

Census, April 

1, 2020 

Percent 

change 

Percent 

change 

per year 

Folsom City 72,203 80,454 11.4% 0.95% 

Rancho Cordova City 64,776 79,332 22.5% 1.87% 

Elk Grove City 153,015 176,124 15.1% 1.26% 

Sacramento City 466,488 524,943 12.5% 1.04% 

Four Cities Total 756,482 860,853 13.8% 1.15% 

 
Table 4C. Households in Sacramento Seven County Region 
 

Households, 2015-

2019 

Persons per household, 

2015-2019 

El Dorado County 70,974 2.63 

Nevada County 40,855 2.40 

Placer County 142,855 2.67 

Sacramento County 543,025 2.76 

Sutter County 32,636 2.91 

Yolo County 74,296 2.81 

Yuba County 26,354 2.84 
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Table 4D. Employment and Payroll in Sacramento Seven County Region  
 

Total employer 

establishments, 

2019 

Total 

employment, 

2019 

Total annual 

payroll, 2019 

($1,000) 

El Dorado County 4,626 49,977 2,560,132 

Nevada County 3,119 29,332 1,256,289 

Placer County 11,279 160,796 8,832,781 

Sacramento County 30,796 505,255 30,063,622 

Sutter County 1,849 22,192 993,026 

Yolo County 4,234 70,273 3,569,326 

Yuba County 828 10,834 531,526 

 
 

 
Table 5A. Sacramento Seven County Region IMPLAN Model Information  

   
        

Value Added  

GRP $158,754,307,655 Employee Compensation $90,640,188,020 

Total Personal Income $154,190,600,000 Proprietor Income $12,026,659,599 
Total Employment 1,532,452 Other Property Type Income $44,123,943,750 

  Tax on Production and Import $11,963,516,284 
Number of Industries 461   

Land Area (Sq. Miles) 7,285 Total Value Added $158,754,307,655 
Area Count 7   

    
Population 2,639,124 Final Demand  

Total Households 960,771 Households 135,216,362,753 
Average Household Income $160,486 State/Local Government $50,192,644,728 

  Federal Government $7,215,012,088 

Trade Flows Method Trade Flows 
Model 

Capital 
  $38,179,520,778 

Model Status Multipliers Exports    $46,955,872,452 

  Imports -$109,934,109,572 

Economic Indicators  Institutional Sales     -$9,070,991,496 

Shannon-Weaver Index .73847 Total Final Demand: $158,754,311,732 
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Table 5B. El Dorado County  IMPLAN Model Information  

   
        

Value Added  

GRP $8,184,314,041 Employee Compensation $4,009,758,588 

Total Personal Income $13,310,710,000 Proprietor Income $1,015,911,421 
Total Employment 94,382 Other Property Type Income $2,523,993,527 

  Tax on Production and Import $634,650,504 

Number of Industries 275   
Land Area (Sq. Miles) 1,711 Total Value Added $8,184,314,041 

Area Count 1   

    
Population 192,843 Final Demand 11,469,079,837 

Total Households 73,843 Households $1,587,419,080 
Average Household Income $180,256 State/Local Government $184,647,294 

  Federal Government $3,345,227,119 

Trade Flows Method Trade Flows 
Model 

Capital $3,577,294,450 

Model Status Multipliers Exports -$11,646,698,724 

  Imports -$332,654,785 

Economic Indicators  Institutional Sales  

Shannon-Weaver Index .72425 Total Final Demand: $8,184,314,271 

 
Table 5C. Nevada County  IMPLAN Model Information  

   
        

Value Added  

GRP 
$4,844,000,992 

Employee Compensation 
$2,049,721,822 

Total Personal Income $6,331,232,000 Proprietor Income $773,272,854 
Total Employment 59,077 Other Property Type Income $1,330,703,343 

  Tax on Production and Import $690,302,973 
Number of Industries 262   

Land Area (Sq. Miles) 958 Total Value Added $4,844,000,992 
Area Count 1   

    
Population 99,755 Final Demand 5,688,681,850 

Total Households 41,449 Households $1,090,652,731 
Average Household Income $152,747 State/Local Government $83,372,107 

  Federal Government $1,933,601,175 
Trade Flows Method Trade Flows Model Capital $2,535,564,747 

Model Status Multipliers Exports -$5,924,565,394 

  Imports -$563,306,146 

Economic Indicators  Institutional Sales  
Shannon-Weaver Index .73189 Total Final Demand: $4,844,001,070 
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Table 5D. Placer County  IMPLAN Model Information  

   
        

Value Added  

GRP 
$25,892,558,116 

Employee Compensation 
$13,388,328,404 

Total Personal Income $27,162,270,000 Proprietor Income $2,073,854,334 
Total Employment 246,255 Other Property Type Income $8,243,585,447 

  Tax on Production and Import $2,186,789,931 
Number of Industries 331   

Land Area (Sq. Miles) 1,404 Total Value Added $25,892,558,116 
Area Count 1   

    
Population 398,329 Final Demand 23,464,842,533 

Total Households 149,595 Households $3,420,531,530 
Average Household Income $181,573 State/Local Government $205,095,031 

 $25,892,558,116 Federal Government $8,254,757,251 
Trade Flows Method $27,162,270,000 Capital $11,359,026,134 

Model Status 246,255 Exports -$20,113,336,099 

  Imports -$698,357,634 

Economic Indicators 331 Institutional Sales  
Shannon-Weaver Index 1,404 Total Final Demand: $25,892,558,746 

 
Table 5E. Sacramento County  IMPLAN Model Information  

   
        

Value Added  

GRP 
$96,684,619,791 

Employee Compensation 
$58,028,505,840 

Total Personal Income $86,848,890,000 Proprietor Income $6,464,975,275 
Total Employment 906,933 Other Property Type Income $25,486,844,364 

  Tax on Production and Import $6,704,294,311 
Number of Industries 404   

Land Area (Sq. Miles) 966 Total Value Added $96,684,619,791 
Area Count 1   

    
Population 1,552,058 Final Demand 76,211,911,313 

Total Households 559,224 Households $35,313,035,645 
Average Household Income $155,302 State/Local Government $3,869,676,598 

  Federal Government $20,592,619,422 
Trade Flows Method Trade Flows Model Capital $28,366,185,045 

Model Status Multipliers Exports -$61,464,184,255 

  Imports -$6,204,620,478 

Economic Indicators  Institutional Sales  
Shannon-Weaver Index .71834 Total Final Demand: $96,684,623,289 
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Table 5F. Sutter County  IMPLAN Model Information  

   
        

Value Added  

GRP 
$3,797,841,025 

Employee Compensation 
$1,877,087,470 

Total Personal Income $4,438,553,000 Proprietor Income $428,459,049 
Total Employment 44,950 Other Property Type Income $1,162,826,700 

  Tax on Production and Import $329,467,806 
Number of Industries 228   

Land Area (Sq. Miles) 603 Total Value Added $3,797,841,025 
Area Count 1   

    
Population 96,971 Final Demand 4,045,350,545 

Total Households 31,774 Households $718,422,399 
Average Household Income $139,691 State/Local Government $41,229,671 

  Federal Government $752,568,704 
Trade Flows Method Trade Flows Model Capital $2,272,630,345 

Model Status Multipliers Exports -$3,837,042,647 

  Imports -$195,317,881 

Economic Indicators  Institutional Sales  
Shannon-Weaver Index .69341 Total Final Demand: $3,797,841,136 

 
Table 5G. Yolo County  IMPLAN Model Information  

   
        

Value Added  

GRP 
$15,734,302,661 

Employee Compensation 
$9,421,981,807 

Total Personal Income $12,773,700,000 Proprietor Income $1,058,156,336 
Total Employment 148,882 Other Property Type Income $4,106,000,984 

  Tax on Production and Import $1,148,163,534 
Number of Industries 292   

Land Area (Sq. Miles) 1,012 Total Value Added $15,734,302,661 
Area Count 1   

    
Population 220,500 Final Demand 11,141,755,083 

Total Households 78,579 Households $7,280,863,893 
Average Household Income $162,559 State/Local Government $242,451,545 

  Federal Government $2,616,636,761 
Trade Flows Method Trade Flows Model Capital $9,106,951,927 

Model Status Multipliers Exports -$13,752,110,917 

  Imports -$902,245,456 

Economic Indicators  Institutional Sales  
Shannon-Weaver Index .70248 Total Final Demand: $15,734,302,834 
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Table 5H. Yuba County  IMPLAN Model Information  

   
        

Value Added  

GRP 
$3,616,672,325 

Employee Compensation 
$1,864,804,670 

Total Personal Income $3,325,281,000 Proprietor Income $212,030,365 
Total Employment 31,973 Other Property Type Income $1,269,989,898 

  Tax on Production and Import $269,847,392 
Number of Industries 217   

Land Area (Sq. Miles) 630 Total Value Added $3,616,672,325 
Area Count 1   

    
Population 78,668 Final Demand 3,194,742,138 

Total Households 26,306 Households $781,720,494 
Average Household Income $126,405 State/Local Government $2,588,539,643 

  Federal Government $684,110,302 
Trade Flows Method Trade Flows Model Capital $1,377,464,333 

Model Status Multipliers Exports -$4,835,415,422 

  Imports -$174,489,131 

Economic Indicators  Institutional Sales  
Shannon-Weaver Index .64389 Total Final Demand: $3,616,672,357 

 
Table 6A. Overall Impact of Connector Construction  

Impact Type  Employment  Labor 

Income  
Value 

Added  
Output  Taxes on 

Production & 

Imports  

(TOPI)   
Direct Effect  1,796 $152,786,887 $210,720,572 $340,290,006   $8,662,588 

Indirect Effect     334   $22,742,659   $39,468,668    $73,090,970   $6,639,210 

Induced Effect     831   $45,110,839   $84,626,700 $139,085,802 $10,007,606 

Total Effect  2,961 $220,640,386 $334,815,941 $552,466,778 $25,309,404 

 
Table 6B. Combined Direct, Indirect, and Induced Economic Impact of Connector 
Construction - Aggregated Key Sectors 

Sector Output Value Added Labor Income Employment 

Agriculture  $           286,541.37   $       185,608.82   $        108,591.95  2 

Mining  $        1,345,039.92   $       593,988.20   $        233,707.11  4 

Construction  $    342,385,612.27   $211,749,896.98   $ 153,444,331.67  1,805 

Manufacturing  $      14,280,479.69   $    4,479,471.96   $     2,691,122.82  37 

TIPU  $      20,217,627.31   $    9,874,181.63   $     6,151,736.02  109 

Trade  $      37,468,440.30   $  22,907,886.57   $   10,656,247.70  213 

Service  $    131,564,243.07   $  82,570,459.91   $   45,290,198.06  773 

Government  $        4,918,794.92   $    2,454,447.36   $     2,064,450.80  17 

Total  $    552,466,778.86   $334,815,941.43   $ 220,640,386.12  2,961 
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Table 6C. Economic Impact of Connector Construction by Output – Aggregated Key 
Sectors 

Sector Direct Indirect Induced Total 

Agriculture  $                        -     $            68,993.78   $           217,547.60   $       286,541.37  

Mining  $                        -     $       1,286,186.45   $             58,853.47   $    1,345,039.92  

Construction  $  340,290,006.72   $          405,046.19   $        1,690,559.37   $342,385,612.27  

Manufacturing  $                        -     $     12,705,963.37   $        1,574,516.31   $  14,280,479.69  

TIPU  $                        -     $       9,470,546.88   $      10,747,080.43   $  20,217,627.31  

Trade  $                        -     $     18,095,273.22   $      19,373,167.08   $  37,468,440.30  

Service  $                        -     $     29,965,264.42   $    101,598,978.65   $131,564,243.07  

Government  $                        -     $       1,093,695.78   $        3,825,099.14   $    4,918,794.92  

Total  $  340,290,006.72   $     73,090,970.10   $    139,085,802.04   $552,466,778.86  

 
 
Table 6D. Economic Impact of Connector Construction by Value Added – Aggregated Key 
Sectors  

Sector Direct Indirect Induced Total 

Agriculture  $                      -     $        53,785.20   $     131,823.62   $        185,608.82  

Mining  $                      -     $      578,834.11   $       15,154.08   $        593,988.20  

Construction $210,720,572.93   $      199,069.07   $     830,254.98   $ 211,749,896.98  
Manufacturing  $                      -     $   4,048,853.79   $     430,618.17   $     4,479,471.96  

TIPU  $                      -     $   4,614,763.66   $  5,259,417.96   $     9,874,181.63  

Trade  $                      -     $ 11,177,008.69   $11,730,877.88   $   22,907,886.57  

Service  $                      -     $ 18,202,537.26   $64,367,922.65   $   82,570,459.91  

Government  $                      -     $      593,816.51   $  1,860,630.86   $     2,454,447.36  

Total $210,720,572.93   $ 39,468,668.29   $84,626,700.20   $ 334,815,941.43  

 
Table 6E. Economic Impact of Connector Construction by Labor Income – Aggregated Key 
Sectors 

Sector Direct Indirect Induced Total 

Agriculture  $                       -     $        48,482.46   $         60,109.49   $       108,591.95  
Mining  $                       -     $      229,621.48   $           4,085.62   $       233,707.11  
Construction $152,786,887.19   $      125,096.19   $       532,348.28   $153,444,331.67  
Manufacturing  $                       -     $   2,443,160.98   $       247,961.84   $    2,691,122.82  
TIPU  $                       -     $   3,368,757.09   $    2,782,978.93   $    6,151,736.02  
Trade  $                       -     $   4,089,861.56   $    6,566,386.14   $  10,656,247.70  
Service  $                       -     $ 11,929,912.87   $  33,360,285.18   $  45,290,198.06  
Government  $                       -     $      507,766.66   $    1,556,684.14   $    2,064,450.80  
Total $152,786,887.19   $ 22,742,659.29   $  45,110,839.64   $220,640,386.12  
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Table 6F. Economic Impact of Connector Construction by Taxes on Production and Import 
– Aggregated Key Sectors  

Sector Direct Indirect Induced Total 

Agriculture  $                   -     $           1,140.59   $       2,117.57   $          3,258.15  
Mining  $                   -     $         71,499.57   $       5,062.87   $        76,562.44  
Construction  $ 1,601,922.17   $           3,806.97   $     26,478.38   $   1,632,207.52  
Manufacturing  $                   -     $       114,065.15   $     32,983.32   $      147,048.47  
TIPU  $                   -     $       126,681.55   $   363,781.22   $      490,462.77  
Trade  $                   -     $    5,174,089.76   $3,602,000.81   $   8,776,090.57  
Service  $                   -     $       964,329.71   $5,054,065.96   $   6,018,395.67  
Government  $                   -    $        (38,092.14)  $  (215,379.31)  $     (253,471.45) 
Total  $ 1,601,922.17   $    6,417,521.15   $8,871,110.82   $ 16,890,554.15  

 
Table 6G. Economic Impact of Connector Construction by Employment – Aggregated Key 
Sectors  

Sector Direct Indirect Induced Total 

Agriculture 0 1 2 3 
Mining 0 4 0 4 
Construction 1,796 2 7 1,805 
Manufacturing 0 33 4 37 
TIPU 0 52 57 109 
Trade 0 63 150 213 
Service 0 175 598 773 
Government 0 4 13 17 
Total 1,796 334 831 2,961 

 
Table 7A. Economic Impact of Connector Construction by Output – Top 20 Industries  

Industry  Direct Indirect Induced Total 

Construction of new 
highways and streets 

$340,290,006.72   $                      -    $                   -     $340,290,006.72  

Owner-occupied 
dwellings 

 $                    -     $                      -     
$22,062,899.57  

 $  22,062,899.57  

Other real estate  $                    -     $    3,879,396.32   $ 5,667,432.54   $    9,546,828.86  

Hospitals  $                    -     $                      -     $ 7,703,651.47   $    7,703,651.47  

Wholesale - Other 
durable goods 
merchant wholesalers 

 $                    -     $    6,569,382.43   $    844,544.43   $    7,413,926.86  

Truck transportation  $                    -     $    4,269,276.62   $ 1,181,033.52   $    5,450,310.14  

Insurance carriers, 
except direct life 

 $                    -     $       589,845.22   $ 4,778,724.46   $    5,368,569.68  

Commercial and 
industrial machinery 

 $                    -     $    4,827,905.62   $    244,646.22   $    5,072,551.85  
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and equipment rental 
and leasing 

Ready-mix concrete 
manufacturing 

 $                    -     $    4,931,538.19   $      28,238.67   $    4,959,776.86  

Wholesale - Petroleum 
and petroleum 
products 

 $                    -     $    3,716,662.19   $    874,837.42   $    4,591,499.61  

Architectural, 
engineering, and 
related services 

 $                    -     $    3,910,030.82   $    331,921.38   $    4,241,952.21  

Limited-service 
restaurants 

 $                    -     $         97,325.99   $ 4,006,683.42   $    4,104,009.41  

Management of 
companies and 
enterprises 

 $                    -     $    2,132,261.31   $ 1,797,077.52   $    3,929,338.83  

Monetary authorities 
and depository credit 
intermediation 

 $                    -     $    1,123,030.73   $ 2,641,599.03   $    3,764,629.76  

Offices of physicians  $                    -     $                      -     $ 3,673,355.82   $    3,673,355.82  

Full-service 
restaurants 

 $                    -     $       219,387.59   $ 3,406,201.35   $    3,625,588.94  

Tenant-occupied 
housing 

 $                    -     $                      -     $ 3,514,656.94   $    3,514,656.94  

Insurance agencies, 
brokerages, and 
related activities 

 $                    -     $       467,266.11   $ 3,043,104.25   $    3,510,370.37  

Legal services  $                    -     $    1,548,017.84   $ 1,597,377.51   $    3,145,395.35  

Employment services  $                    -     $    1,539,878.56   $ 1,519,562.46   $    3,059,441.02  

 
Table 7B. Economic Impact of Connector Construction by Value Added – Top 20 Industries 

Industry  Direct Indirect Induced Total 

Construction of new 
highways and streets  

 
$210,720,572.93   $                    -     $                     -     $210,720,572.93  

Owner-occupied 
dwellings   $                      -     $                    -    

 
$17,230,812.22   $  17,230,812.22  

Hospitals   $                      -     $                    -     $ 4,757,763.77   $    4,757,763.77  

Other real estate   $                      -     $  1,796,726.16   $ 2,624,847.65   $    4,421,573.81  
Wholesale - Petroleum 
and petroleum 
products   $                      -     $  3,484,293.06   $    820,141.78   $    4,304,434.84  
Wholesale - Other 
durable goods 
merchant wholesalers   $                      -     $  3,229,115.73   $    415,127.56   $    3,644,243.30  
 Commercial and 
industrial machinery 
and equipment rental 
and leasing   $                      -     $  3,442,288.36   $    174,432.33   $    3,616,720.69  
Tenant-occupied 
housing   $                      -     $                    -     $ 3,313,933.73   $    3,313,933.73  

Truck transportation   $                      -     $  2,171,469.51   $    600,705.58   $    2,772,175.09  

Offices of physicians   $                      -     $                    -     $ 2,766,895.08   $    2,766,895.08  
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Architectural, 
engineering, and 
related services   $                      -     $  2,336,333.63   $    198,330.68   $    2,534,664.31  
Monetary authorities 
and depository credit 
intermediation  

 $                        
-     $     680,733.38   $ 1,601,224.79   $    2,281,958.17  

Legal services   $                      -     $  1,116,972.73   $ 1,152,588.21   $    2,269,560.93  
Management of 
companies and 
enterprises   $                      -     $  1,220,991.46   $ 1,029,056.01   $    2,250,047.47  
Full-service 
restaurants   $                      -     $     134,911.08   $ 2,094,623.03   $    2,229,534.10  
Insurance carriers, 
except direct life   $                      -     $     242,220.57   $ 1,962,388.29   $    2,204,608.86  

Employment services   $                      -     $  1,048,132.99   $ 1,034,304.64   $    2,082,437.64  
Limited-service 
restaurants   $                      -     $       48,798.19   $ 2,008,907.49   $    2,057,705.69  
Automotive repair and 
maintenance, except 
car washes   $                      -     $     500,675.94   $ 1,234,162.70   $    1,734,838.63  
Retail - Building 
material and garden 
equipment and 
supplies stores   $                      -     $  1,143,332.34   $    493,818.60   $    1,637,150.94  

 
Table 7C. Economic Impact of Connector Construction by Labor Income– Top 20 
Industries 

Industry  Direct Indirect Induced Total 

 Construction of new 
highways and streets  

 
$152,786,887.19   $                    -     $                   -     $152,786,887.19  

 Hospitals   $                      -     $                    -     $ 4,053,602.86   $    4,053,602.86  

 Offices of physicians   $                      -     $                    -     $ 2,600,320.08   $    2,600,320.08  

 Truck transportation   $                      -     $  1,954,049.92   $    540,559.60   $    2,494,609.52  
 Architectural, 
engineering, and 
related services   $                      -     $  2,017,207.48   $    171,240.16   $    2,188,447.64  
 Management of 
companies and 
enterprises   $                      -     $  1,060,534.15   $    893,822.01   $    1,954,356.16  
 Wholesale - Other 
durable goods 
merchant wholesalers   $                      -     $  1,680,730.86   $    216,070.83   $    1,896,801.69  
 Automotive repair and 
maintenance, except 
car washes   $                      -     $     513,616.80   $ 1,266,061.84   $    1,779,678.64  

 Employment services   $                      -     $     760,084.00   $    750,055.97   $    1,510,139.97  
 Full-service 
restaurants   $                      -     $       89,770.30   $ 1,393,769.45   $    1,483,539.75  

 Other real estate   $                      -     $     592,482.55   $    865,561.19   $    1,458,043.74  

 Legal services   $                      -     $     682,929.01   $    704,704.69   $    1,387,633.70  
 Limited-service 
restaurants   $                      -     $       29,580.15   $ 1,217,745.58   $    1,247,325.73  
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 Commercial and 
industrial machinery 
and equipment rental 
and leasing   $                      -     $  1,148,674.62   $      58,207.21   $    1,206,881.83  
 Outpatient care 
centers   $                      -     $                    -     $ 1,146,306.71   $    1,146,306.71  
 Insurance agencies, 
brokerages, and 
related activities   $                      -     $     148,432.55   $    966,677.68   $    1,115,110.23  
 Other local 
government 
enterprises   $                      -     $     160,442.53   $    894,915.01   $    1,055,357.54  
 Retail - Food and 
beverage stores   $                      -     $         7,243.24   $ 1,005,257.84   $    1,012,501.07  
 Ready-mix concrete 
manufacturing   $                      -     $  1,001,309.76   $        5,733.64   $    1,007,043.39  
 Insurance carriers, 
except direct life   $                      -     $     107,239.87   $    868,820.83   $       976,060.71  

 
Table 7D. Economic Impact of Connector Construction by Taxes on Production and 
Import – Top 20 Industries  

Industry  Direct Indirect Induced Total 

Wholesale - Petroleum 
and petroleum products   $                   -     $ 3,328,969.50   $    783,581.33   $ 4,112,550.83  
Owner-occupied 
dwellings   $                   -     $                   -     $ 2,328,936.72   $ 2,328,936.72  
Construction of new 
highways and streets   $ 1,601,922.17   $                   -     $                    -     $ 1,601,922.17  
Wholesale - Other 
durable goods 
merchant wholesalers   $                   -     $    753,658.84   $      96,888.62   $    850,547.46  
Wholesale - Other 
nondurable goods 
merchant wholesalers   $                   -     $    216,051.95   $    371,620.10   $    587,672.06  
Retail - Building 
material and garden 
equipment and supplies 
stores   $                   -     $    365,056.11   $    157,672.00   $    522,728.11  
Retail - General 
merchandise stores   $                   -     $        8,864.78   $    410,157.16   $    419,021.95  
Limited-service 
restaurants   $                   -     $        9,029.52   $    371,724.31   $    380,753.84  
Automotive repair and 
maintenance, except 
car washes   $                   -     $      96,819.77   $    238,660.07   $    335,479.84  
Tenant-occupied 
housing   $                   -     $                   -     $    306,864.03   $    306,864.03  

Full-service restaurants   $                   -     $      18,566.42   $    288,261.32   $    306,827.73  
Commercial and 
industrial machinery 
and equipment rental 
and leasing   $                   -     $    287,746.64   $      14,581.09   $    302,327.73  
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 Wholesale - Household 
appliances and 
electrical and electronic 
goods   $                   -     $    247,749.98   $      35,250.17   $    283,000.14  
Insurance carriers, 
except direct life   $                   -     $      29,938.44   $    242,550.98   $    272,489.42  
Retail - Motor vehicle 
and parts dealers   $                   -     $      10,578.46   $    259,792.91   $    270,371.37  
Retail - Nonstore 
retailers   $                   -     $        6,276.65   $    241,062.86   $    247,339.50  
Retail - Food and 
beverage stores   $                   -     $        1,768.09   $    245,385.06   $    247,153.14  

Car washes   $                   -     $      41,287.48   $    202,463.86   $    243,751.35  
Retail - Clothing and 
clothing accessories 
stores   $                   -     $           123.09   $    213,862.85   $    213,985.94  

 Other real estate   $                   -     $      73,138.69   $    106,848.73   $    179,987.42  

Table 7E. Economic Impact of Connector Construction by Employment– Top 20 Industries  

Industry  Direct Indirect Induced Total 

Construction of new highways and 
streets 

1,796 0 0 1,796 

Full-service restaurants 0 3 45 48 

Limited-service restaurants 0 1 46 47 

Other real estate 0 17 25 43 

Individual and family services 0 0 35 35 

Truck transportation 0 27 7 34 

Hospitals 0 0 33 33 

Employment services 0 16 16 32 

Wholesale - Other durable goods 
merchant wholesalers 

0 27 3 31 

Transit and ground passenger 
transportation 

0 6 21 27 

Automotive repair and maintenance, 
except car washes 

0 7 18 26 

Architectural, engineering, and 
related services 

0 22 2 24 

Retail - Food and beverage stores 0 0 22 22 

Retail - General merchandise stores 0 0 21 22 

All other food and drinking places 0 1 19 20 

Offices of physicians 0 0 20 20 

Personal care services 0 0 18 18 

Management of companies and 
enterprises 

0 10 8 18 

Retail - Building material and 
garden equipment and supplies 
stores 

0 12 5 17 

Legal services 0 8 8 16 

 


