T.I.M.E Worksheet

Tools - Information - Material - Expectations

Project # Date Drafted Plan Date
Project Name Drafted By Planned By
Activity Cost Code Foreman/ Lead
TOOIS (2 Equipment) QrY Information
Drawing Descrption Dwg #
Material QrY Expectations

Working Days | Start Date Finish Date | Critical Date

Crew Size Crew Members
Planned Hours Budgeted Hours
Working Days x Crew Size x 8 From Conest

Productivity Goal (Daily or Hourly)

Readiness Checklist

Drawings are printed & attached

Material is on site

Equipment & Tools are on site

Expectations align with budget
JHA is completed & attached
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T.I.M.E Worksheet

Tools - Information - Material - Expectations

Daily Log / Production Notes Filled out daily by Foreman/Crew Lead

Production Notes Productions Impacts/Constraints
Date Hrs Worked
Date Hrs Worked
Date Hrs Worked
Date Hrs Worked
Date Hrs Worked
Date Hrs Worked
Date Hrs Worked
Date Hrs Worked
Date Hrs Worked
Date Hrs Worked




	TIME WORKSHEET

	Project: 
	Date Drafted: 
	Plan Date: 
	Project Name: 
	Drafted By: 
	Planned By: 
	Activity: 
	Cost Code: 
	Foreman Lead: 
	Tools  EquipmentRow1: 
	QTYRow1: 
	Tools  EquipmentRow2: 
	QTYRow2: 
	Drawing DescrptionRow1: 
	Dwg Row1: 
	Tools  EquipmentRow3: 
	QTYRow3: 
	Drawing DescrptionRow2: 
	Dwg Row2: 
	Tools  EquipmentRow4: 
	QTYRow4: 
	Drawing DescrptionRow3: 
	Dwg Row3: 
	Tools  EquipmentRow5: 
	QTYRow5: 
	Drawing DescrptionRow4: 
	Dwg Row4: 
	Tools  EquipmentRow6: 
	QTYRow6: 
	Drawing DescrptionRow5: 
	Dwg Row5: 
	Tools  EquipmentRow7: 
	QTYRow7: 
	Drawing DescrptionRow6: 
	Dwg Row6: 
	Tools  EquipmentRow8: 
	QTYRow8: 
	Drawing DescrptionRow7: 
	Dwg Row7: 
	Tools  EquipmentRow9: 
	QTYRow9: 
	Drawing DescrptionRow8: 
	Dwg Row8: 
	MaterialRow1: 
	QTYRow1_2: 
	MaterialRow2: 
	QTYRow2_2: 
	MaterialRow3: 
	QTYRow3_2: 
	Working DaysRow1: 
	Start DateRow1: 
	Finish DateRow1: 
	Critical DateRow1: 
	MaterialRow4: 
	QTYRow4_2: 
	MaterialRow5: 
	QTYRow5_2: 
	MaterialRow6: 
	QTYRow6_2: 
	Crew SizeRow1: 
	Crew MembersRow1: 
	MaterialRow7: 
	QTYRow7_2: 
	MaterialRow8: 
	QTYRow8_2: 
	MaterialRow9: 
	QTYRow9_2: 
	MaterialRow10: 
	QTYRow10: 
	Working Days x Crew Size x 8: 
	From Conest: 
	MaterialRow11: 
	QTYRow11: 
	MaterialRow12: 
	QTYRow12: 
	MaterialRow13: 
	QTYRow13: 
	Productivity Goal Daily or HourlyRow1: 
	MaterialRow14: 
	QTYRow14: 
	MaterialRow15: 
	QTYRow15: 
	Readiness ChecklistRow1: 
	MaterialRow16: 
	QTYRow16: 
	Readiness ChecklistRow2: 
	MaterialRow17: 
	QTYRow17: 
	Readiness ChecklistRow3: 
	MaterialRow18: 
	QTYRow18: 
	Readiness ChecklistRow4: 
	MaterialRow19: 
	QTYRow19: 
	Readiness ChecklistRow5: 
	DateRow1: 
	Hrs WorkedRow1: 
	DateRow1_2: 
	Hrs WorkedRow1_2: 
	DateRow1_3: 
	Hrs WorkedRow1_3: 
	DateRow1_4: 
	Hrs WorkedRow1_4: 
	DateRow1_5: 
	Hrs WorkedRow1_5: 
	DateRow1_6: 
	Hrs WorkedRow1_6: 
	DateRow1_7: 
	Hrs WorkedRow1_7: 
	DateRow1_8: 
	Hrs WorkedRow1_8: 
	DateRow1_9: 
	Hrs WorkedRow1_9: 
	DateRow1_10: 
	Hrs WorkedRow1_10: 
	Text1: 
	Text2: 
	Text3: 
	Text4: 
	Text5: 
	Text6: 
	Text7: 
	Text8: 
	Text9: 
	Text10: 
	Text11: 
	Text12: 
	Text13: 
	Text14: 
	Text15: 
	Text16: 
	Text17: 
	Text18: 
	Text19: 
	Text20: 


