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The date has moved. 
The job hasn’t.

On 24 September 2026, the Government put decisions on council mergers 
on hold until after the election. 
Cabinet will look at Head Start proposals in early 2027, and it still aims to have 
changes in place before the 2028 local elections. It will decide how the 
backstop works around the same time.
Whatever shape councils end up in, they still need to know what information 
they hold, where it lives, and what depends on it.
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What’s worth scoping now

Some of this blueprint needs to wait until you know the shape of your council. 
Some of it doesn’t. The work below can be scoped now, without committing 
to a merger.

DESIGN ONCE THE SHAPE IS SETTLED

Target information model 
Agree one set of rules across councils once 
you know who it’s for.

Migration 
Move content once you know where it’s 
going.

People, change and the intranet 
Build one shared home once you know who 
lives in it.

Process harmonisation 
Line up processes across councils once you 
know which councils are in.

Switching off systems 
Turn off old systems once the new home is 
ready.

WORTH SCOPING NOW

Discovery 
Know what you hold, where it lives and what 
it’s linked to. No plan works without it.

Your own information model 
Review your file plan, retention schedule 
and metadata, so you go in ready.

Data and master data hygiene 
Find where property, ratepayer and asset 
data don’t match. It helps today, and every 
future plan leans on it.

Integration mapping 
Map the links now, so you know what 
breaks before you switch a system off.

Governance and assurance 
Name an owner and start a decision log, 
so you can show how every call was made.

A clear picture of your information and systems makes 
the next decision easier, whatever that decision is.
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Every council facing a merger or major 
reorganisation has some of the same worries: 

  �Staff fear they won’t be able to find what 
they need once systems change. 

  �Core systems could break at the worst time. 

  �Residents might get bounced from office 
to office due to disjointed processes. 

  �And everyone is already tired of change. 

Summary

The Challenge

The Approach

This blueprint tackles those 
concerns head-on. 
It establishes a clear and consistent way  
for staff to find information, understand 
processes, and work together as one 
organisation from Day 1.

It’s a pragmatic plan for bringing council 
information together without stopping the 
work – meaning it’s designed to be completed 
in-flight while day-to-day services keep 
running. The focus is on relieving pressure 
on your organisation with practical steps, not 
overwhelming it with theory or complexity.

This blueprint is not an abstract methodology –  
it’s built on real experience. 

Information Leadership brings proven tools, 
integration capability, and delivery patterns that 
allow change to be executed safely at scale,  
while still tailoring the approach to each council’s 
specific needs.

This blueprint does not prescribe a fixed delivery 
approach or sequence of steps.

Instead, it defines the critical components  
required to safely bring councils together, allowing 
a fit-for-purpose roadmap to be designed based 
on each council’s specific context, constraints, 
and priorities.

It draws on what’s been proven in New Zealand 
councils and other complex organisations. 

We have done this before and know what works, 
from integrating decades of information to guiding 
people through change with minimal disruption. 

For example, Information Leadership’s Smart 
Integration platform already connects to the systems 
councils actually run: TechnologyOne OneCouncil, 
Datascape, MagiQ, ConsentIT, Authority and 
Pathway. 

That means hooking your critical finance, property, 
and regulatory systems into the new environment is 
a solved problem, not a risky unknown. 

We bring ready connectors and proven patterns, so 
your essential data flows keep working from Day 1.
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The Focus

Crucially, the blueprint is grounded in low-disruption 
principles and practical staging to manage scale. 
It keeps costs down, focuses on what delivers value 
early, and provides a clear path to consolidate 
content and systems step by step. 

In short, the blueprint shows how to combine the 
content from different organisations safely and 
sensibly. This delivers relief for your staff and 
assurance for your leaders. 

You can prioritise what the new organisation 
needs to operate confidently from Day 1, rather 
than requiring full consolidation upfront.

The following sections provide guiding principles 
and then outline each workstream in the 
consolidation plan, summarising what each 
workstream delivers and why it matters.

If a new council goes ahead, from Day 1 staff need:
  one place to go
  one way to find information
  one way to work together

This blueprint shows how to have that in place 
from the start, while deeper consolidation 
carries on.
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1. Structure before automation
Sort out the file plan, the metadata, and the rules first. Tools and AI only repay 
you once the structure underneath is sound.

2. Prioritise what matters for Day 1 
Not everything needs to be consolidated before the new council operates. Focus 
first on the information, processes, and services required for staff and customers to 
function confidently from Day 1. Further consolidation and optimisation can proceed 
in a controlled way after stabilisation. 

3. Never break Monday 
People need to keep working. Statutory services and daily work must run without 
interruption from Day 1 of any new entity. Nothing in the plan is allowed to break Monday.

4. Unify people, not just content 
Bring people together, not just systems and content. Change is felt through where people 
find things and how they work together. A new or updated intranet can be the front door 
to the new entity and the fastest way to make several organisations feel like one.

5. Time it well
Timing matters more than tidiness. The right content moved at the right moment beats 
perfect content moved late. Sequence carefully around statutory dates, peak workloads, 
and contract renewals.

6. Hunt the hidden links 
Find the fishhooks early. In particular, systems connected through integrations need  
to be identified. Plan for these ahead of time.

7. Stay audit ready 
Keep it defensible. Every move of a record must stand up to audit, to privacy law, 
and to the Public Records Act.

Guiding Principles

Seven principles apply to each workstream. They keep the programme honest, cost-
effective, and people-focused. They are designed to work across multiple councils, 
vendors, and parallel reform activity.
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Blueprint Workstreams

The work starts with Discovery and current state mapping. Once the content is mapped 
and understood, the target information model and data sets can be defined. Migration, 
intranet, and process harmonisation then happen concurrently. Once implementation is 
complete, systems can be decommissioned, often resulting in cost savings. Governance 
and assurance runs throughout the programme. Discovery, data hygiene, and 
governance can be scoped now, before you know the shape of your council.

Workstream 1:  
Discovery & Current 
State Mapping
“�Find it before  
you fix it.”

What it delivers: A complete picture of everything across the 
merging councils – every system, repository, integration, contract 
and dataset – with owners, dependencies and risks flagged. 

Why it matters: You can’t plan what you haven’t found. Early 
discovery surfaces hidden links before they break something, 
keeps important records safe, and gives every later workstream 
a solid evidence base. In short, the things that would have bitten 
you later surface now, while there is still time to plan for them. This 
ensures that the new council’s plan is built on facts, not guesswork.

Workstream 2:  
Target Information  
Model
“�One set of rules for 
one new council.”

What it delivers: A single unified way to structure and govern 
information – including one common classification scheme, 
retention & disposal schedule, metadata standards, and security 
model. 

Why it matters: This sets the rules of the road before moving 
anything. A coherent target model prevents simply “lifting and 
shifting” old fragmentation into the new council by deciding what 
good looks like in advance. 

Discovery and current state mapping

Governance 
and assurance

Target information model Data and master data hygiene

Migration and 
consolidation

People, change 
and the intranet

Process 
harmonisation

Decommissioning and integration unwind
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Workstream 3:  
Data & Master 
Data Hygiene
“�One source of truth 
for core data.”

Workstream 5: 
Decommissioning &  
Integration Unwind
“�Safely switch off  
the old stuff.”

Workstream 4:  
Migration & Consolidation
“�Move what matters,  
safely and deliberately.”

What it delivers: Clean, unified core datasets for the new council 
– e.g. a single agreed set of people, property, ratepayer, asset and 
location records. 

Why it matters: If the new council’s basic data (addresses, 
property IDs and the like) doesn’t line up, processes will falter and 
records will conflict. Establishing one authoritative source for each 
key data domain – and reconciling duplicates or inconsistencies at 
the source – ensures that every application, integration and record 
runs on the same reliable facts from Day 1.

What it delivers: A complete integration dependency map and 
a safe, stepwise plan to retire or replace each legacy system 
and interface. 

Why it matters: Simply flipping the off-switch on old systems 
can break connected processes if hidden dependencies aren’t 
handled. This workstream analyses every interface between 
systems (even informal or patchwork links) and carefully 
sequences system retirements so nothing breaks unexpectedly. 
We ensure fallback options are ready for each cutover and that 
no critical service stops when the new council goes live.

This means that legacy systems can be retired on schedule, 
cutting unnecessary costs and complexity.

What it delivers: A structured approach to consolidating content 
and repositories into a single, well-governed environment. Content 
is prioritised based on value, risk, and operational need, ensuring 
that critical information is available and usable from Day 1, with 
additional consolidation and quality uplift completed in a controlled 
manner over time. 

The approach, sequencing, and tooling are tailored to the scale 
and complexity of the merger, rather than applying a fixed method.

Why it matters: Poorly managed consolidation can introduce 
significant risk – including loss of critical records, broken 
processes, and unnecessary cost.

A deliberate approach ensures that:

•	 the information staff rely on is available and trustworthy from 
the outset

•	unnecessary or low-value content does not create additional 
cost or complexity

•	 integrations, workflows, and dependencies are handled safely

This ensures the new council can operate confidently from Day 1, 
while allowing the broader consolidation effort to proceed in a way 
that is proportionate and controlled.

Delivery may take different forms depending on context, including 
staged, prioritised, or incremental approaches – defined as part of 
the detailed roadmap.



7 © 2026 Information Leadership Design Services Ltd

Workstream 6:  
People, Change 
& the Intranet 
“�One team, one place 
to work together.”

This workstream ensures people can work confidently through the 
merger, not just navigate new systems. It delivers a single intranet 
as the clear “home” for the new council, backed by structured 
change support so staff always know where to go, how to work 
together, and what has changed. This reduces change fatigue, 
prevents fragmentation, and supports a consistent experience 
for both staff and residents from Day 1.

What it delivers: A single modern intranet platform, plus a 
structured adoption support programme, to unite staff. The new 
intranet becomes the central hub of the merged council’s 
information – a visible symbol of one organisation – with clear 
guidance so everyone knows where to find what they need and 
how to work together in the new environment.

Why it matters: Council leaders worry about their people – you 
can’t bring councils together if their people still work apart. Staff 
need to feel confident operating in the new council, not just left to 
figure out a new system. This workstream supports them through 
the transition with clear communications, training aligned to each 
phase of change, and local champions who guide their colleagues 
– ensuring no one is left behind. By making the new intranet the 
go-to “front door” for daily work, staff can leave old ways behind, 
reducing confusion and change fatigue. This directly benefits your 
customers – when staff have one source of truth and feel 
supported, residents experience seamless, consistent service 
from a council that truly acts as one joined-up organisation.

What Workstream 6 looks like in practice

Council leaders consistently rank staff support and communication 
as top concerns during mergers. This workstream is dedicated to 
helping people adapt confidently to the new organisation. We 
deliver a refreshed intranet that becomes the central hub for all 
staff – a single, trusted “home” aligned to the new council’s identity 
and ways of working.

But an intranet alone isn’t enough. We wrap it in a structured 
change support programme, combining early and frequent 
communication, active change champions from each council, and 
training timed to each stage of the rollout. This means staff learn 
new tools and practices when they need them – not months too 
early or after frustration has set in.

By unifying information access and providing hands-on support, 
staff feel looked after through the transition. Change fatigue is 
reduced, old system workarounds fall away, and confidence builds. 
This directly protects the customer experience: when staff know 
where to find information and how to work as one organisation, 
residents experience a consistent, joined-up service rather than 
confusion or delay. Workstream 6 ensures the human side of the 
merger works smoothly, so the technology and process changes 
can deliver their full value.
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Workstream 7:  
Process Harmonisation
“�Redesign key services 
end-to-end.”

Workstream 8:  
Governance &  
Assurance
“�Steer the ship and 
stay compliant.”

What it delivers: A common way of working for the most important 
cross-council processes – for example, one unified method for 
handling building consents, LIMs, customer requests, rates, official 
information requests, and so on.

Why it matters: Merging councils must present a consistent face 
to citizens and staff. By focusing first on the highest-volume 
services, we eliminate conflicting procedures and design a single 
best-practice workflow for each area. This means staff and 
customers have clarity and consistency from Day 1 – no more 
confusion about which path to follow or duplicate processes 
behind the scenes. Everyone uses one agreed process for each 
service, resulting in seamless service delivery and one unified 
record of each outcome.

What it delivers: Strong oversight and clear decision-making 
authority for the whole programme. This includes a defined 
governance framework, roles and responsibilities, and built-in 
checks and audit trails for every content move. 

Why it matters: Without active governance, decisions drift and 
compliance can slip. This workstream ensures nothing falls 
through the cracks – every key decision is authorised and 
documented, and Public Records Act and Privacy Act obligations 
are met at each step. Robust governance provides guardrails so 
the programme stays on track and fully defensible under audit or 
scrutiny.
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Scaling for Variance

A merger of three rural councils is different in scale and needs from a metropolitan one.  
Fit-for-purpose sizing is essential. 

THEME SMALL / RURAL LARGER / URBAN

Governance Lean: one lead, a small team, light 
cadence.

Formal programme office with 
workstream leads and assurance.

Discovery Weeks. Fewer systems, but often 
more file shares and ad hoc stores.

Months. Many systems, deep 
integration webs, large volumes.

Migration Fewer waves, higher manual effort 
acceptable.

Many waves, automation and 
tooling essential.

Intranet A single clear new destination is 
quick to stand up and high impact.

Phased rollout with strong local 
champions across sites.

Risk Profile Capacity and key person risk 
dominate.

Integration complexity and 
continuity risk dominate.
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Risks

Below are the most common risks we have encountered across migration, 
integration and consolidation.

RISK DESCRIPTION MITIGANT IL VALUE

Undocumented 
integrations

A vital system is 
turned off, 
unknowingly 
breaking a finance, 
HR, or public 
service process 
that relied  
on it.

Map every 
dependency early 
in the Discovery 
workstream; retire 
systems in a safe 
sequence with 
contingency plans 
for each cutover.

We bring proven integration 
mapping tools and expertise 
– including our Smart 
Integration platform, which 
already connects to 
TechnologyOne OneCouncil, 
Datascape, MagiQ and 
others. This greatly reduces 
the chance of missing a 
hidden link. Every interface is 
documented and accounted 
for ahead of time, so no 
critical process fails when a 
legacy system is 
decommissioned.

Lift and shift 
the mess

If you simply 
migrate everything 
as-is, you 
reconstruct old 
fragmentation and 
inefficiencies in 
the new council, 
losing the chance 
to improve.

Lock in a unified 
target information 
model first, and lift 
content quality as 
you move it (so 
each item arrives 
better organised 
than it left).

We have deep expertise in 
content migration with 
quality uplift. Our approach 
always starts by agreeing 
“what good looks like” – a 
consistent taxonomy, 
metadata, and retention 
model – before migrating 
content. We also 
use automation and 
metadata enrichment to 
ensure content isn’t just 
copied, but arrives in the 
new environment cleansed, 
classified, and compliant 
(rather than dragging the 
mess along).

Master data drift Conflicting records 
for people, 
properties or 
assets could lead 
to inaccurate data 
in new systems. 

Establish 
authoritative data 
sources early and 
resolve duplicates 
at the source 
before migration.

We know that clean master 
data is the backbone of 
everything else. Our plan has 
a dedicated Data Hygiene 
workstream to unify core 
datasets (with a mix of 
human expertise and 
data-matching tools/AI for 
high volumes). This means 
the new council starts with 
one reliable set of names, 
addresses, and reference 
data, so services and 
information line up across 
the board.
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RISK DESCRIPTION MITIGANT IL VALUE

Access creep Old permissions 
carry over by 
accident, leading 
to overly broad 
access – 
potentially 
exposing sensitive 
content after roles 
change.

Rebuild the access 
model deliberately 
and reset 
permissions as 
part of each 
migration wave. 

Our approach treats security 
and access as a fundamental 
design element, not an 
afterthought. In practice, we 
take the time to redesign the 
new council’s permissions 
model cleanly (who should 
see what) and then enforce it 
during each content 
migration wave. We double-
check that only the right 
people retain access to 
information, reducing the risk 
of inadvertent exposure 
of confidential information.

People left 
behind

Some staff might 
stick to old 
systems or 
processes, 
fragmenting the 
work and 
undermining the 
merger.

Treat the intranet 
and change 
support as core 
deliverables, not 
optional extras – 
with champions 
and timed training 
ensuring everyone 
transitions to the 
new ways of 
working.

We deeply understand the 
human side of change. 
Our blueprint bakes in a 
comprehensive adoption 
programme – 
communications, 
champions, and on-demand 
help – to actively bring every 
person on the journey. By 
making the new intranet the 
easiest place to work, and 
giving people guidance at 
just the right time, we 
ensure no one is left 
floundering or reverting to 
old habits.

Information 
exposure

If compliance 
considerations 
(Public Records 
Act, LGOIMA, 
Privacy Act) are 
neglected, the 
merged council 
could face legal or 
audit exposure 
over mishandled 
records.

Embed Public 
Records Act, 
LGOIMA and 
Privacy Act 
checkpoints into 
every workstream 
and document 
every record move.

Regulatory compliance is one 
of our core strengths – our 
approach is explicitly 
designed to meet NZ public 
sector obligations. We ensure 
every step is audit-ready by 
design. Throughout migration 
we keep a full decision log 
and audit trail. This means 
that at the end of the 
programme, council leaders 
and regulators can see exactly 
how every record was 
handled.
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Activities

Appendix A: Workstream detail

Workstream 1: Discovery and current state mapping
Build a picture of what exists before you design anything.

Set scope and criteria
Decide what counts as material and what can wait, based on 
significance, risk, volume, users, links and sensitivity. 

Log the thresholds.

Inventory each repository
List each repository with owner, volume, formats, links, contracts and 
sensitivity for each.

Map the links
Show how the systems connect with each other and what breaks if 
one stops. This is where the hidden links surface.

Profile quality and risk
Rate the amount/location of duplication, ROT, weak metadata and 
sensitive content. Sample the big stores to find the hot spots.

Capture the rules
Gather each council's taxonomy, retention schedules, and policies, 
noting where they differ.

Report and share
Flag priorities and open questions, and make available to the other 
workstreams.

Outputs Inventory register

Dependency map of the links

Risk and priority heat map

Decision and assumptions log
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Small 
Mostly manual (interviews, walkthroughs), fewer formal systems but 
more informal stores; watch key-person risk

Large
Many systems, deep integrations and large volumes of content. 
Scanning and discovery tooling are required to scope the effort.

Scaling

Owner

Nothing material missed, so no late surprises. 

Leaders share the picture of scale, complexity and risk. 

Services keep running, and Public Records Act and Privacy Act 
duties hold throughout.

Success looks like

Programme lead, with IT and Information Management
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Outputs

Owner

Success looks like

Scaling

Workstream 2: Target information model
Determine what good looks like before any changes are made.

Unified classification & disposal framework

Standard metadata schema

Single security and access model

Small 

Choose the best existing scheme as a base and adjust it.

Large

We design the new information model collaboratively with input from 
across the merging organisations, and introduce it in manageable 
phases.

Agree a classification scheme and retention and disposal schedule

Consolidate all councils’ categories and retention rules into one 
approved structure.

Set one metadata model

Standardise key fields and terms so content is described consistently.

Design one security and access model for the new council

Define a unified approach to permissions and confidentiality.

Reconcile differences

Map old taxonomies, metadata, and access schemes to the new 
model, adjusting for any gaps or unique needs.

Information Management Lead

One signed-off information model that covers every content type.

All incoming content has an obvious “home” in the new classification.

No critical records left stranded in legacy structures.

Activities
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Activities

Workstream 3: Data and master data hygiene
Fix the data that processes rely on.

Scaling Small 
Manual reconciliation of a few thousand records is feasible.

Large
Use data-matching tools and/or AI alongside human for high-volume, 
critical data sets.

Owner Data lead(s) working with business domain owners (e.g. Rates, Assets, 
GIS, HR)

Identify trusted sources 
Confirm which existing system holds the “source of truth” for each 
key data domain (people, property, ratepayers, assets, locations).

Find duplicates and conflicts
Pinpoint overlapping or inconsistent records across councils.

Clarify ownership
Assign responsibility for each master dataset going forward.

Resolve discrepancies
Reconcile conflicting records and eliminate duplicates at the source 
before migrating data or linking systems.

Outputs Clean, merged master lists for core data (people, property, 
ratepayer, asset, location).

Success looks like One agreed record per person, property, etc., used by all systems. 

No critical process is hampered by missing or mismatched data.

Staff trust the accuracy of key data on Day 1.
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Activities

Workstream 4: Migration and consolidation
Focus on what matters, and consolidate and migrate safely.

Scaling Small
Simpler environments with fewer systems may allow more direct 
consolidation approaches, with proportionate tooling and manual effort.

Large
Complex environments require more structured sequencing, 
automation, and tooling to manage scale, dependencies, and risk.

Define migration strategy and constraints
Establish the approach based on scale, system complexity, integration 
dependencies, regulatory requirements, and operational priorities.

Audit and classify
Evaluate and label legacy content by significance, risk, usage, and 
sensitivity to decide what must move now and what can wait.

Sequence and prioritise the migration
Define the order and grouping of content movement based on value, 
risk, dependencies, and operational need. This may involve staged, 
prioritised, or incremental approaches depending on context, with 
quality, metadata, and permissions improved as content is consolidated.

Validate each migration step
Reconcile content, versions, and access rights at each stage to ensure 
accuracy, completeness, and continuity before expanding further.

Maintain continuity and fallback access
Ensure legacy systems or fallback access remain available as needed 
until new environments are proven, supporting business continuity and 
audit requirements.

Outputs Strategic migration plan

Consolidated content repository

Owner Migration and Consolidation Lead, with system owners and IT support

Success looks like All high-value content is in place and accessible from Day 1.

No vital information is lost or misplaced; no operational surprises after 
cutover.

All moves are logged and defensible for Public Records Act and audit 
requirements.

The migration approach is proportionate to the scale and complexity of 
the environment, with no unnecessary effort or risk introduced.
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Activities Map integrations
Document every interface between systems, using discovery findings 
and local knowledge to capture even informal and hidden links.

Note: Information Leadership’s Smart Integration platform already 
connects to TechnologyOne OneCouncil, Datascape, MagiQ and others.

Sequence retirements
Plan the order to shut down or replace legacy systems and interfaces 
so that dependent processes continue to work throughout.

Plan fallbacks
Prepare a backup or manual workaround for each critical integration to 
cover any unexpected failures during cutover.

Retire legacy systems
Decommission each outdated platform once its data is migrated or 
replaced, ensuring any required information remains accessible (for 
audit or legal compliance).

Workstream 5: Decommissioning and integration unwind
Understand touch points and retire or reconnect integrations as appropriate.

Scaling Small 
Fewer integrated systems and simpler dependencies; manual tracking 
and close coordination can suffice.

Large
Many interlinked applications requiring formal integration 
management, testing environments, and potentially interim bridging 
solutions to maintain continuity.

Integration dependency map

Legacy system retirement sequence

Outputs

Owner IT Lead, with application owners

Every interface and dependency is accounted for ahead of system 
shutdowns.

No critical process fails due to integration errors or omissions.

Obsolete systems are retired on schedule, cutting cost and complexity.

Success looks like
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Activities

Workstream 6: People, change and the intranet
Support the change through clarity on identity, ways of working and active adoption support.

Scaling Small 
A single intranet rollout with lightweight support.

Large
Phased rollout with champions embedded across teams and locations.

Establish the intranet as the default staff entry point:
Stand up a single intranet that clearly shows where key information 
lives and how staff work in the new council.

Provide clear, timely change communications
Use consistent messaging to answer “what’s changed” and “where do 
I go now” as the process progresses.

Deliver just-in-time support and training
Provide training, quick guidance, and at-desk support aligned to each 
change, rather than front-loading activity.

Use local champions to support adoption
Embed champions across teams to support colleagues and reinforce 
new ways of working.

Outputs New or updated intranet 

Adoption support programme (communications, champions and 
training)

Champion network established

Owner Change Lead, working closely with Communications and Information 
Management

Success looks like Staff use the new intranet as their default starting point.

Staff report confidence in where to find information.

Legacy workarounds and parallel systems fall away.
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Activities

Workstream 7: Process harmonisation
Make the work flow across the new council, not down old council lines.

Prioritise high-volume processes:
Identify the most critical cross-council services (e.g. building consents, 
LIMs, service requests) and tackle those first.

Design one unified flow
Bring together process owners to map a single future-state workflow 
for each priority area that everyone will follow.

Put process before system
Ensure new processes drive system configuration and content 
structures (not the other way around) so technology supports how 
work should flow.

Small 
Only a handful of processes to align; simpler differences, so quicker 
to standardise.

Large
Many diverse processes across departments; formal process re-
engineering and broad stakeholder input required to ensure buy-in.

Scaling

Unified process maps (for each priority service)

Clear standard operating procedures

Outputs

Relevant service leads (for each process), coordinated by the 
Transformation Programme

Owner

Staff and customers follow one agreed path for each service. 

No contradictory process steps remain.

Every request has one joined-up record and nothing is lost in 
handovers.

Success looks like
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Activities

Outputs Governance framework

Decision log

Audit trail

Scaling Small 
Lean approach with one lead, a minimal team, and a light oversight 
cadence; watch for over-reliance on informal processes.

Large
Formal programme office with workstream leads and dedicated 
assurance, using robust governance boards; watch for heavy 
bureaucracy slowing decisions.

Workstream 8: Governance and assurance
Keep it on track and keep it compliant.

Empower a single accountable owner
Put one senior owner in charge with clear decision rights, supported 
by a small, capable core team.

Embed compliance oversight
Keep Public Records Act and Privacy Act assurance close to every 
decision and record key decisions as they are made.

Reset access deliberately
Rebuild the access model with intent, and review permissions 
progressively as new environments are established to prevent legacy 
access issues.

Owner Chief Executive, with an executive sponsor for Public Records Act 
compliance

Success looks like Every key decision is properly authorised and documented, so nothing 
falls between the cracks.

Public Records Act and Privacy Act obligations are upheld at all times.

External audits find the new council’s information governance sound 
and comprehensive.
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New Zealand councils, decades of records, migration, integration and everything 
in between. The case studies are at informationleadership.com
Not sure where your council will land? Tell us what you’re carrying and we’ll tell you 
what’s worth doing now.

When you are 
ready to talk:

0800 001 800 
info@informationleadership.com

We have done this before




